

# Attachment 2 - Executive Summary

## Los Angeles County Regional Transit Plan

2003 to 2007



Antelope Valley Transit Authority  
Arcadia Transit  
Access Services Inc.  
Claremont Dial-A-Ride  
Commerce Municipal Bus Lines  
Culver City Municipal Bus Lines  
Foothill Transit  
Gardena Municipal Bus Lines  
La Mirada Transit  
Long Beach Public Transportation Company  
Los Angeles DOT  
Los Angeles County MTA  
Montebello Bus Lines  
Norwalk Transit System  
Redondo Beach Wave  
Santa Monica's Big Blue Bus  
Santa Clarita Transit  
Torrance Transit System

**Los Angeles County Regional Transit Plan - FY 2002/03 through FY 2006/07**

Action Plans	Lead and Support	FY 02/03	FY 03/04	FY 04/05	FY 05/06	FY 06/07
1. Optimize 1-800 COMMUTE	MTA BOS	Oct 02 - MTA completes program evaluation Jan 03 - MTA Reports to BOS. BOS assesses need for additional study Jan 03 to June 03 - Complete additional study if needed	Implement recommendations	Evaluate success		
2. Improve Regional Bus Stop Signage	BOS	PHASE I Nov 02 - BOS creates subcommittee Mar 03 - Subcommittee presents report to BOS April 03 - Requests for funding are ready	PHASE I Implement recommendations and improvements PHASE II Form subcommittee and explore issues/options Recommendations due before June 2004	Implement PHASE II recommendations	Evaluate success	
3. Expand Regional Rapid Bus	MTA BOS	Nov 02 - BOS creates subcommittee Mar 03 - Subcommittee presents report to BOS	Implement recommendations	Implement recommendations	Evaluate success	
4. Pasadena Gold Line Bus/Rail Interface	MTA LADOT Foothill Transit Montebello Bus Lines City of Arcadia City of Sierra Madre	Aug 02 - Complete Draft Plan Jan 03 - Public Hearings Mar 03 - Adopt Final Plan June 03 - Implement new services	Monitor service quality and evaluate success			
5. Fare and Transfer Programs	MTA BOS	April 03 - MTA completes testing on Pasadena Line May 03 - IOE Municipal Operators prepare draft UFS implementation plan June 03 - MTA completes installation of ticket machines on Pasadena Line June 03 - EZpass program is evaluated June 03 - BOS completes more detailed assessment of IAT agreement	Oct 03 - MTA completes pilot testing for bus/rail Mar 04 - MTA installs fareboxes on buses April 04 - MTA sales office terminal installation completed June 04 - BOS implements recommendations from IAT assessment	July 04 - MTA completes testing of equipment on bus system Feb 05 - MTA completed testing of equipment on rail system June 05 - IOE Municipal Operators complete testing and installation	UFS activated	Monitor system and evaluate success
6. Regional OWL Stop Program	MTA BOS	No action during this Fiscal Year	July 03 - MTA convenes subcommittee Nov 03 - Subcommittee presents report to BOS Jan 04 - BOS members determine what to implement	Implement recommendations	Monitor program and evaluate success	
7. Regional Transit Centers	MTA BOS	No action during this Fiscal Year	Sep 03 - MTA convenes subcommittee Jan 04 - Program outline ready for review Apr 04 - Applications for Call For Projects are accepted	Implement recommendations	Implement recommendations	Implement recommendations
8. Manage Regional ADA Costs	MTA Access Services BOS Individual Operators	Nov 02 - MTA presents report to BOS Dec 02 - Access Services presents report to BOS Feb 03 - MTA and Operators decide on course of action	Implement recommendations	Monitor program and evaluate success		
9. Regional Coordination	BOS LTSS	Oct 02 - LTSS begins participating in Regional SRTP process for next update Oct 02 - LTSS members join action plan teams				
10. Update the SRTP Format	Not Applicable	Completed - New format adopted July 2002				
11. Coordinate Service Change Dates	BOS	No action during this Fiscal Year	Aug 03 - BOS convenes subcommittee Dec 03 - Subcommittee presents report to BOS	Implement recommendations	Monitor program and evaluate success	
12. Reduce Service Duplication	MTA Sectors Other operators BOS	Jan 03 - MTA Sectors and local operators assess service duplication June 03 - Service sector groups present findings/recommendations to BOS	Implement recommendations	Monitor program and evaluate success		
13. Joint Procurement	LBT BOS	No action during this Fiscal Year	Oct 03 - LBT convenes subcommittee Mar 04 - Subcommittee presents report to BOS	Implement recommendations	Monitor program and evaluate success	
14. Establish Regional Performance Stds.	BOS Existing subcommittee	No action during this Fiscal Year	Oct 03 - BOS members review proposed standards and determine next steps, if any.	Implement recommendations, if any	Monitor program and evaluate success	