

Metro Gold Line Eastside Extension

Feasibility of Four Quadrant Gates



**Construction Committee Meeting
10:30 a.m.
November 20, 2008**

Metro Gold Line Eastside Extension

Feasibility of Four Quadrant Gates

NECESSARY STEPS

Step 1 – Determine Feasibility (\$80,000-\$100,000) 4-6 months

- Board Authorization to Fund Step 1**
- Conceptual Layout**
- City & County Review**
- CPUC Feedback**

Step 2 – Implementation Phase (\$20-\$30 million) 3-6 years

- Determine Funding Source**
- Board Authorization to Fund the Project**
- Environmental Analysis**
- CPUC Hazard Analysis Studies**
- Preliminary Engineering & Final Environment Approval**
- Final Design**
- City & County Design Approvals**
- CPUC Crossing Application Approval**
- Procurement Process**
- Grade Crossing Equipment Installation & Testing**
- CPUC Approval to Operate**