

OPERATIONS COMMITTEE May 18, 2006



Metro UFS Status - Bus & Rail

- **Rail installation of Ticket Vending Machines and Stand alone validators now complete**
- **Bus installations – All 11 divisions are “cut over” with UFS equipment**
 - **Will complete Division 10 in early June**
- **Contracted Services follow later this summer**

Smart Card Pilot in process

- **Metro Central Computer now in process to begin “live” smart card pilot**
- **Metro staff to test cash and fare products on smart cards**

TAP passes soon to be “smart card”


- Exploring early launch of I – TAP (institutional); B – TAP (business); and A – TAP (annual)
- Potential test base of 2,000 customers will begin on this TAP system

Combined Metro UFS & Regional




Schedule

METRO UFS EQUIPMENT INSTALLATION



TAP REGIONAL PROGRAM IMPLEMENTATION



Regional TAP Status

- **ACS and Cubic have now started joint interface meetings to begin design/build of the TAP Customer Service and Financial Clearinghouse.**
- **Kick-off Meeting with Roger Snoble, CEO last week.**
- **Cubic's Regional Central Computer system is in Final Design.**

Policy Issues to Address

Near Term Direction Needed:

- Gating recommendation forthcoming in October cycle. RFI to be issued this month.
- Board approval for Regional TAP Operating and Business Rules, i.e. Regional Day Pass (4th Quarter 2006)

Regional Smart Card - in Action

