



Expo

Exposition Metro Line
Construction Authority

707 Wilshire Boulevard
34th Floor
Los Angeles, CA 90017

213.243.5500
BuildExpo.org

Work Order

P. 1 of 2

WBS No.: 3.8.01

Date Issued: July 5, 2007

Work Order No.: EN-08-002

Revision No.: 0

Issued to: City of Los Angeles

Category of Work: Annual Work Plan for Fiscal Year 2007-8. Plan Review Services and Coordination and Construction Phase Services to Support Final Design and Construction.

Scope of Work and Justification: Review of plans, coordination of design and construction activities, attendance at meetings and inspection services in support of the Exposition Corridor Light Rail Transit Project for Fiscal Year 2007-8.

Schedule: *(This Work Order Only)*

Start Date: July 1, 2007

Completion Date: June 30, 2008

Estimated Cost:

Total Estimate	<u>\$ 3,000,000</u>
Previously Authorized	<u>\$ 0</u>
This Revision	<u>\$ 0</u>
Total Authorized	<u>\$ 3,000,000</u>

Estimated Credits:

Betterments	<u>N/A</u>
Salvage	<u>N/A</u>
Expired Service Life	<u>N/A</u>
Incentive Credit Adjustment	<u>N/A</u>
Estimated Total Credits	<u>N/A</u>

Authorization:

Total Estimate	<u>\$ 3,000,000</u>
Less Credits	<u>N/A</u>
Total Authorization	<u>\$ 3,000,000</u>



Expo

**Exposition Metro Line
Construction Authority**

707 Wilshire Boulevard
34th Floor
Los Angeles, CA 90017

213.243.5500
BuildExpo.org

Work Order

P. 2 of 2

WBS No.: 3.8.01

Date Issued: July 5, 2007

Work Order No.: EN-08-002

Revision No.: 0

This Work Order is released as authorization for work to commence. Any expenditures or reimbursements resulting from this Work Order are subject to the terms set forth in the Master Cooperative Agreement ("MCA") dated June 23, 2006 by and amongst the City of Los Angeles (City) and the Exposition Metro Line Construction Authority (Authority) and the Los Angeles County Metropolitan Transportation Authority (inclusive of the terms obligating one party or the other to pay for particular work).

It is stipulated between the parties that the amounts set forth in this Work Order are estimates only of the costs associated with the Scope of Work. Actual Costs shall be determined by the terms of the MCA. In the absence of a **written** Work Order revision issued by the Authority, the Authority shall not be obligated to pay for any work, whether or not described herein, when the cost for such work is in excess of the amount set forth in this Work Order, and the party to whom this Work Order is issued shall not be authorized to perform work in excess of this amount. All billings shall be subject to audit by the Authority and shall note all labor rates, overhead rates, and/or the prices of materials charged.

When a Work Order revision is given on contingent approval, it is to be understood that the conditions or circumstances surrounding the revision are still to be subject to verification and justification. Until these steps are satisfactorily completed, the Authority's responsibility for any change in costs may be limited. As part of the change verification process, the Authority may identify the potentially responsible parties, (i.e., contractor, agency, etc.). The Authority reserves all rights as stated in the MCA.

Authorization:

Initiator

Date

Chief Executive Officer

Date