DESIGN / BUILD CONTRACT PROCUREMENT SCHEDULE

			2012	2013													2014								
Apr	May	Jun	Jul Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
WESTSI	DE		FTA Is															FTA							
			Recor Decisi															Issues FFGA	D/B						
																			Conti	act					
					Contractor vement														Awar						
					istry Review	Intervi)	ews																		
					-	-	R	FQ Pro	R F P Process (Include 2 Month Ev						aluation) BAFO N				D / ۱ D			D / B			
							-																		
REGION	AL CONNE	ECTOR														🔶 FTA		D/B							
																lssue FFGA		Contract							
			FTA Issued Record of													FFGA	`	Award							
			Decision																						
					R F Q Process				R F P Process (Include 2 Mon					Evaluation)			B A F O Mobilize			Design / Build					