Existing: Federal Transportation Improvement Program (FTIP)

Document Year 2008 [Latest Version = 10] - Amendment # 08-09 (Approval Date: 04/23/09)

EA: 12727 PPNO: 0694Q FTIP ID: LA0D180

07	County:	LA			
138	PM:	063.4	/ 066.0		
PPNO: 0694Q					
EA(s): 12727					
FTIP ID#: **LA0D180**					
Prj Mgr: Osama Megalla					
W/Cell#: 7-0520 / 2-3169					

Title (Description): Route 138: ROUTE 138 WIDENING FROM 2 TO 4 LANES WITH MEDIAN TURN LANE-Near Lianno From 0.30 miles west of 165TH STREET EAST TO 0.37 miles west of 190th Street East (SEG.12). EA# 127271, PPNO 0694Q.

MPO:	SCAG	Cycle:	08/09-11/12
Amend#:	08-09	Apprvl:	04/23/09
Version:	10	Doc:	
Page#:		FTIP ID:	LA0D180
ED Type:	DEIR	ED Date:	03/30/01
PR Code:	CAR63	Conform:	non-exempt
Model#:	L211	CC Date:	04/04/11

SCHEDULE: PAED: 03/30/01A PSE: 12/01/08 RWC: 03/13/09 CCA: 04/04/11 Phase: 03-PSE

Prj Mgr last update: 02/26/09Osama: update F
xls update: 02/26/09

FUNDING: (Dollars in Thousands)

Fund Type	Year	PAED	+ PSE =	Eng Total	RW sup	+ RW cap =	R/W Total	Con sup	+ Con cap =	Con Total	Subtotal
1st Added	2003/04										
STCASHI	2003/04	1,003	3,659	**4,662**							**4,662**
STCASHI	2005/06				3,191	6,406	**9,597**				**9,597**
STCASHI	2009/10							2,176	21,000	**23,176**	**23,176**
STCASHP	2008/09					200	**200**				**200**
STCASHR	2009/10							2,176		**2,176**	**2,176**
		1,003	3,659	**4,662**	3,191	6,606	**9,797**	4,352	21,000	**25,352**	**39,811**

Project History / Comments

02/26/09 Amend#08-09: Amend FTIP to update post mile & description per Project Manager. 11/31/08 Amend#08-01[renamed #08-02]: Per project manager, revert postmile & project description to prior version until further notice. 08/25/08: Amend FTIP per 2008 STIP adoption & CTIPS dated 08/06/08, reduced limits fr 63.6/67.3 to 63.4/66 & update description, chg STCASHI 05/06 $200krwcap to STCASHP 08/09 per 08/09 CTC approved RW allocation plan. 11/02/07: Per pm (osama), update scope & schedule;C/O fr 06 FTIP. AMEND#06-09 [renamed to AMEND#06-10]: Amend FTIP per adopted 06 STIP Aug pg 31 RIP 08/09 $1118kconsup, pg 100 IIP prior $1003kpaed, $3659kpse, $3191krwsup, $2606krw, 08/09 $1118kconsup, $25000kcon. Total project cost decreases from 38195k to $37695k.

Est. Total Project Cost: 39,811

Project History:

02/26/09 Amend#08-09: Amend FTIP to update post mile & description per Project Manager.

11/31/08 Amend#08-01[renamed #08-02]: Per project manager, revert postmile & project description to prior version until further notice. 08/25/08: Amend FTIP per 2008 STIP adoption & CTIPS dated 08/06/08, reduced limits fr 63.6/67.3 to 63.4/66 & update description, chg STCASHI 05/06 $200krwcap to STCASHP 08/09 per 08/09 CTC approved RW allocation plan.

02/26/09 Amend#08-09: Amend FTIP to update post mile & description per Project Manager. 11/31/08 Amend#08-01[renamed #08-02]: Per project manager, revert postmile & project description to prior version until further notice. 08/25/08: Amend FTIP per 2008 STIP adoption & CTIPS dated 08/06/08, reduced limits fr 63.6/67.3 to 63.4/66 & update description, chg