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Westside & South Bay Transit Providers Meeting 
  
Yesterday, we held a meeting of South Bay and Westside transit providers, hosted by 
Culver City. Presentations included updates on the ExpessLanes project, the LAX 
FlyAway program, TAP, Director DuBois' recent motion on fare restructuring, potential 
upcoming service changes at Metro and other operators, and a report on phase 2 of the 
Expo Line. Following the presentations, each of the meeting participants informed the 
group about what is happening at their agency or city. Yesterday's meeting included 
participants from Santa Monica's Big Blue Bus, Culver City, UCLA, West Hollywood, 
Gardena Municipal, Torrance Transit, Los Angeles World Airports(LAWA), LA County 
Dept. of Public Works, the Expo Construction Authority, and the South Bay Cities Council 
of Governments. Metro coordinates these meetings several times a year for municipal, 
local and other providers in each of the five Metro Service Council regions. They allow 
Metro and our partner agencies to discuss information about recent, current and upcoming 
activities we all share an interest in. Last month, the San Gabriel Valley transit providers 
group met at Access Services in El Monte, and meetings will be held in the coming weeks 
with representatives of transit providers in the Gateway Cities and San Fernando Valley 
regions. 
 
I-405 Sepulveda Pass Improvements Project Media Inquiry 
 
The Los Angeles Times has inquired about reconstruction work required on some 
Mechanically Supported Earth (MSE) walls as part of the I-405 Sepulveda Pass 
Improvements Project. Contractor Kiewit Infrastructure West reported that in late 2011, it 
found certain components of some retaining walls that were structurally compromised due 
to quality issues with supplier materials. When the issue was identified, only about one 
quarter of the retaining wall work had been completed. The contractor has since 
reconstructed all affected retaining walls on the project. However, the project team is now 
performing a Time Impact of Delay analysis to determine the impacts of this reconstruction 
activity and other issues on the overall project schedule. The project team remains 
focused on delivering the project as quickly as the project scope will allow, and will 
continue to open parts of the project incrementally as soon as they are completed. The 
story is expected to run this week.   
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