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Eastside Transit Corridor Phase 2 
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Eastside Transit Corridor Phase 2 

Accom lishments Since Ma 2008: 

• Posted the Follovving Documents to FTP Site. 

1. Early Scoping Report 

2. Mobility Problem Def. and Purpose & Need Statement 

3. Final Initial Alternatives Methodology Report 

4. Final Initial Alternatives Screening Report 

• Stakeholder Meetings 

- One ~1) Field Trip - City of Montebello Council delegation 

- Seventeen (17) City Meetings 

- Five (5) Stakeholder Meeting~ 

~Metro 
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Harbor Subdivision 'ransit Corridor 

Schedule: 

• Draft Corridor Mobility Problem Definition Report U" August 2008 

• Final Pubhc Pa1ticipation Plan ................. .. , .. .. ........ .. . ~. August 2008 

• Initial TAC meeting .................... .. .. ............... .. ........ ......... August 2008 

• Draft Study Corridor Definition Report .. .•... " ........ ... September 2008 

• Draft Purpose and Need Statement ....... ... .......... .. ....... ... September 2008 

• Draft Preliminary Definition of Alternatives Report ... September 2008 

• Proposed Travel Detnand Model Methodology ........... September 2008 

• Technical Report on Crenshaw Alternatives utilizing 

Harbor Subdivision ............ ............. ................ ...... .. ... _ ... Septe1nber 2008 

• Final Early Scoping Notice .................................... ~ ...... September 2008 

• Final Corridor Mobility Problem Definition Report ... September 2008 

• Early scoping Meetings .................................. ......... .. .. ....... September 2008 

• Interagency scoping meeting ....... , ....... .. _, ...... ..,._ ..... ...... September 2008 

(I} Metro, 
~1 



I FTA ACTION ITEMS 

~·' '• .. 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

FTA NEW START PROJECTS QUARTERLY REVIEW MEETING 

FfA Action Item Status- May 28, 2008 

Outstanding There were four (4) Outstanding Action Items that were identified at the 
Action May 28, 2008 FT A Quarterly Review Meeting as indicated below with 
Items its disposition in italic: 

01-05/28/08 P2550 Light Rail Vehicles (LRVs) Delivery Schedule: The LACMTA 
will provide the PMOC/FTA a copy of the P2550 Light Rail Vehicle 
Delivery Schedule. 

Status: Closed 

02-05/28/08 Rail Fleet Management Plan and Operations and Maintenance Plan: 
The LACMT A will provide the PMOC/FT A draft copies of the Rail 
Fleet Management Plan and the Operations and Maintenance Plan. 
Status: Pending 

03-05/28/08 Pomona/ Atlantic Parking Structure Contingency Plan: The 
LACMT A will provide the PMOC/FT A a Contingency Plan for the 
Pomona/ Atlantic Parking Structure. 
Status: Pending 

04-05/28/08 Pomona/Atlantic Parking Structure Joint Development and Real 
Estate Status Plan: The LACMTA will provide the PMOC/FTA a Joint 
Development and Real Estate Status Plan for properties within the 
development of the Pomona/Atlantic Parking Structure. 

Status: Closed 


