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FTA NEW START PROJECTS QUARTERLY REVIEW MEETING 

FT A Action Item Status - May 28, 2008 

Outstanding There was one ( 1) Outstanding Action Item that was identified at the 
Action May 28, 2008 FTA Quarterly Review Meeting as indicated below with 
Items its disposition in italic: 

02-05/28/08 Rail Fleet Management Plan and Operations and Maintenance Plan: 
The LACMTA will provide the PMOC/FTA draft copies of the Rail 
Fleet Management Plan and provide a formal submission of the 
Operations and Maintenance Plan that is focused on MGLEE operations 
by March 31, 2009. 
Status: Pending 

FTA NEW START PROJECTS QUARTERLY REVIEW MEETING 

FTA Action Item Status- December 3, 2008 

Outstanding There was one (1) Outstanding Action Item that was identified at the 
Action December 3, 2008 FT A Quarterly Review Meeting as indicated below 
Items with its disposition in italic: 

01-12/03/08 Gap Closures: The FTA will provide the LACMTA with a letter 
outlining potential concerns regarding "branding" for the Metro Rapid 
Bus and the possible consequences of the impact of delays to station 
construction to the grant. 

Status: Completed 

FTA NEW START PROJECTS QUARTERLY REVIEW MEETING 

FT A Action Item Status - March 4, 2009 

New Action There were two (2) New Action Items that were identified at the March 
Items 4, 2009 FTA Quarterly Review Meeting as indicated below with its 

disposition in italic: 

01-03/04/09 Safety and Security Management Plan: The LACMT A will provide 
the PMOC/FT A draft copies of the Safety and Security Management 
Plan by March 31, 2009. 

Status: Pending 

02-03/04/09 Mid-Way Yard: The LACMTA will provide the PMOC/FTA a white 
paper on the Mid-Way Yard detailing the work around strategy for 
maintenance, storage and repair of rail vehicles before the May 27, 2009 
FTA New Starts Projects Quarterly Review Meeting. 

Status: Pending 
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