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PROJECT OVERVIEW 

 
 

PROJECT BACKGROUND 
 
The passenger boarding / alighting areas for the HOV and El Monte Busway lanes are not 
located contiguously with Union Station, but rather they are situated at the corner of Alameda 
Street and the busway entrance, which requires a long walk to the Plaza. There is currently no 
direct pedestrian connection to Union Station, and there are no passenger amenities such as 
lighting, closed circuit television (CCTV), or information displays. 
 
This issue is even more acute now with the revenue operation of the Congestion Reduction 
Demonstration Initiative project, since all new passengers also need to make the long walk for 
other transit connections such as the Red Line, Gold Line, and Metrolink. 
 
To resolve these issues and to provide a more user-friendly passenger experience, a number 
of potential configurations were evaluated. The final preferred configuration provides a new 
passenger boarding / alighting area on the south side of Patsaouras Plaza on the El Monte 
Busway.  
 
 
GENERAL DESCRIPTION / FEATURES 
 
• Relocates patron boarding station currently on north Alameda Street to a new station 

platform at the southern end of Patsaouras Plaza 
• Improves vertical and horizontal pedestrian circulation 
• Provides a direct connection to Union Station 
• Widens the existing Caltrans Los Angeles River Busway Bridge 
• The new station will serve Metro, Foothill Transit, and other operators 
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PROJECT LOCATION 
 
The project site is in the industrial area northeast of Downtown Los Angeles, and located 
above the Vignes Street entrance to the U.S. Highway 101 along the HOV/Express Lanes, 
adjacent to Patsaouras Bus Plaza and across the street from the C. Erwin Piper Technical 
Center. 

 
 
Regional access to the project site is provided by U.S. Highway 101/Interstate 5 (Hollywood 
Freeway/Santa Ana Freeway), which runs adjacent to the project site, and Interstate 10 (San 
Bernardino Freeway), which is approximately 0.5 miles southeast of the project site. 

Project Site 
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SCOPE OF WORK: 
 
The Scope of Work is composed of several major construction elements, each with its own 
subset of work components. The major elements are: Roadways and Sitework; Structures; 
Bus Platform and Amenities; Canopy Structure; Pedestrian Circulation; Lighting; Signage and 
Wayfinding; and Universal Fare Collection. 
 

Roadways and Sitework 
 

1. Roadway Modifications at El Monte Busway — The El Monte Busway is to be widened 
on the south side along a length of approximately 200 feet to accommodate the revised 
El Monte Busway lane configurations south of Patsaouras Plaza. The widening varies 
from 0.0 feet at the western limit to approximately 9.5 feet at the El Monte Busway 
bridge's western abutment. Removal work includes removal of pavement sections, 
raised islands, lighting standards, and barrier rails. New construction includes building 
new pavement and barrier rails, reconstruction of lighting standards, and modifications 
to existing embankment slopes. New signage, striping, and pavement markings along 
this length will also be required. In addition, new overhead signing is to be provided at 
the entrance to the busway near Alameda Street and an existing overhead sign 
structure is to be removed and replaced near the west end of the El Monte Busway 
Bridge. 

 
2. Roadway Modifications at Patsaouras Plaza — The revised lane configurations along 

the El Monte Busway require modifications to the busway lanes that once entered and 
exited Patsaouras Plaza. The existing busway lanes entering and leaving Patsaouras 
Plaza from the busway will be permanently closed. Existing raised medians will be 
removed, and existing traffic signal poles and signal heads will be removed and 
salvaged. Signing and pavement markings will be provided at the Plaza for the new 
lane configurations. 
 

3. Other Modifications at Patsaouras Plaza — Construction of the pedestrian 
overcrossing, stairs, and elevators will require removal of existing improvements in the 
plaza, including existing brick paving, traffic signal poles, barrier rails, granite curbs, 
sidewalk, accessible ramps, and palm trees. Brick paving and granite curbs are to be 
salvaged and reinstalled if not damaged. Any damage to existing pavement, 
landscape/hardscape, and granite curbs to remain must be removed and replaced with 
new materials to very specific and exacting standards. 

 
4. Roadway Modifications at the US 101 On/Off Ramps at Vignes Street — Construction 

of the columns and footings for the busway bridge and platform canopy in the area of 
these ramps will require removal and reconstruction of concrete barriers along roadway 
edges as well as removal /replacement of AC/AB. In addition, portions of an existing 
retaining wall and curb are to be removed at locations interfering with the new 
construction (see Drawing C-07 in Volume III of the Project Definition Documents for 
details). Allowable ramp closures are discussed in Volume II of the Project Definition 
Documents — Specifications. 
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5. Utilities and Drainage - Project construction will require relocation and reconstruction of 
various existing utilities and drainage facilities, including a Caltrans' fiber optic line. In 
addition, new drainage facilities are to be provided for the freeway widening and other 
roadway improvements. 

 
Structures 

 
1. El Monte Busway Bridge Widening 
 
The project includes widening both the north and south sides of the existing Caltrans Los 
Angeles River Busway Bridge and Overhead (Br. Na 53-2673). This bridge provides a 
travel way for the existing El Monte Busway through the project area. The widening on 
the north side of the bridge extends approximately 872 feet with an average width of 28 
feet. The widening on the south side of the bridge extends approximately 775 feet with 
an average width of 14 feet. 
 
The widening of the structure is required to provide for construction of the new station 
platform, bus lanes servicing the platform, and buffer lanes separating platform traffic from 
through traffic. In addition, the widening is required to provide for construction of the 
Pedestrian Ramp / Walkway which is to be built along the centerline of the existing bridge, 
allowing access to the platform from Patsaouras Plaza. 
The widening to the north of the existing El Monte Busway Bridge was originally sized to 
accommodate an entrance lane from Patsaouras Plaza onto the Busway. Metro has 
decided not to provide vehicular access to/from Patsaouras Plaza onto the Busway, but is 
still requiring the north side widening as shown on the plans. The unused deck areas will 
be stripped off as shown on the Pavement Delineation drawings in Volume III of the Project 
Definition Documents. 
 
The widening work includes design and construction of new bridge superstructure, 
substructure, and barrier rails. Work also includes removal of portions of the existing 
bridge superstructure and barrier rails. In addition, removal (and replacement at some 
locations) of portions of existing retaining walls and removal of portions of the existing 
CIDH retaining wall (Bent 6 & 7) for new column /footing construction will be required. 
New columns / foundations are to be designed to avoid conflicts with existing roadways, 
the future and existing Metro Rail Subway Tunnel, and the future Ramirez Flyover. 
 
2. Pedestrian Ramp / Walkway Structure  
 
A new Pedestrian Ramp / Walkway is to be constructed to enable pedestrians to access 
the new Station Platform from the existing Plaza (via the new Pedestrian Overcrossing). 
This structure extends approximately 277 feet along the centerline of the existing El Monte 
Busway, connecting to the new Pedestrian Overcrossing on the west side and to the new 
Station Platform on the east side. The Pedestrian Ramp / Walkway rises approximately 9 
feet vertically from the level of the station platform to the level of the new Pedestrian 
Overcrossing, thus allowing a minimum vertical clearance of 19.5 feet over the existing 
busway lanes for the Pedestrian Overcrossing. 
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The Pedestrian Ramp I Walkway structure width is to have a 10 feet minimum horizontal 
inside clear dimension. It is to be supported on new columns which extend through the 
deck surface of the existing busway bridge to new foundations at existing grade below the 
existing bridge. The structure is enclosed with a structural steel frame with a covered roof. 
The roof consists of a standing seam over a dovetail roof deck. Side walls consist of fixed 
perforated stainless steel panels. In addition, swinging perforated stainless steel panels are 
located outside of the fixed stainless steel panels on the south side wall. 
 
The outside wall swinging panels hang from stainless steel hinges, allowing them to move 
in the wind. A stopper at the base will limit the extent the panels can move. Final design 
and implementation of the panels is to be coordinated with and approved by Metro Creative 
Services. 
 
3. Pedestrian Overcrossing 
 
A new Pedestrian Overcrossing (OC) is to be constructed to enable pedestrians to access 
the new Pedestrian Ramp / Walkway and Station Platform from the existing Plaza. The 
Pedestrian OC extends approximately 114 feet south from the south end of the existing 
Plaza and connects with the new Pedestrian Ramp / Walkway. The OC is basically a level 
structure that maintains a minimum vertical clearance of 19.5 feet over the existing busway 
lanes below. The north end of the OC at the Plaza junction connects to new elevators and 
a stairway that allows pedestrian access to / from the Plaza itself. 
 
The Pedestrian OC width has a 10 feet minimum horizontal inside clear dimension except 
at the north end, where it widens in the area of the new elevators and stairs. It is to be 
supported on new columns which extend through the deck surface of the existing busway 
bridge to new foundations at existing grade below the existing bridge, except for the north 
support column. The north column is shown to be supported on a new pedestal on the top 
of the existing parking garage structure. 
 
The OC structure is enclosed with a structural steel frame with a covered roof. The roof 
consists of a standing seam over a dovetail roof deck. Side walls consist of fixed perforated 
stainless steel panels.  In addition, swinging perforated stainless steel panels are located 
outside of the fixed stainless steel panels on the west side wall (same design and same 
oversight requirements as for the Pedestrian Ramp / Walkway structure noted above). 
 
Bus Platform and Amenities 

 
The bus station platform consists of an 8-inch-high concrete slab placed on the existing El 
Monte Busway bridge deck. The platform is 200 feet long by 18 feet wide, covered by a 
continuous canopy with lighting. The canopy structure is supported on individual columns, 
separated from the platform slab, that extend through the existing bridge deck to 
foundations beneath the existing bridge structure. The station amenities include seating 
benches, map cases, brick paving, signage and graphics, public address speakers, CCTV 
cameras, a passenger assistance telephone, an emergency telephone, and trash 
receptacles. 
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Canopy Structure  

A 16-feet-wide continuous canopy is to cover the entire platform length. The roof of the 
canopy consists of a standing seam over a dovetail roof deck. The canopy roof rests on 
painted steel T-shaped supports and framing members. The supports are separated from 
the deck platform and extend through the existing bridge deck to new foundations below 
the existing bridge 

 
Pedestrian Circulation  
 
1.  Stairs and Elevators. 

 
Pedestrian access to the Pedestrian OC from the existing Plaza is to be provided via new 
stairs and two (2) new elevators at the north end of the OC. The elevators are to be 
enclosed in a glass and steel framework. Elevator doors are to open on three levels within 
the enclosure: (1) the 00 deck level - opening to the east; (2) the Plaza level - opening to 
the east; and (3) the P-1 level of the parking garage - opening to the west. The P-1 level 
doors will provide access to I from the existing pedestrian walkway located outside and 
along the west side of Metro's existing parking garage. 
 
Construction of the stairs and elevators will require demolition of the southern two bays of 
the existing arcade structure located along the west side of the Plaza. A new section of the 
arcade structure is to be built to connect to the southern end of the remaining arcade 
structure. 
 
2. Emergency Egress 

 
New stairs are to be provided for emergency egress from the eastern end of the new 
station platform. The stairs will descend approximately 21 feet from the platform level to the 
street level below. The area at the bottom of the stairs is to be enclosed for security 
purposes. 
 
Lighting 

 
Lighting will be a key component in the experience of passengers to and from the bus 
platform and the existing plaza. In addition to achieving required light levels and meeting 
energy codes, the lighting should assist with creating a visually stimulating procession for 
pedestrians as well as creating visual interest for people viewing the architectural 
canopies and structures from adjacent areas and the plaza. Lighting is to be provided for 
all areas of the project including the stairways, elevator areas, Pedestrian OC, Pedestrian 
Ramp / Walkway, station platform, and canopies. 
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Signage and Wayfinding 
 
The Contractor shall design, procure, and install all signage and wayfinding for the project. 
These items include identification, directional, and regulatory signage, and map cases. The 
identification signage includes iconic signs placed on top of the platform canopy. Signage 
and wayfinding is to be provided for the area of the new stairs and elevators at the south 
end of the Plaza, along the Pedestrian OC and Ramp / Walkway, and at the station 
platform and emergency egress. Signs shall conform to Metro's Signage Standards Manual 
and to accessibility standards under Specifications Section 00.04, Standards. 
 
Universal Fare Collection 

 
The project includes design and construction of provisions for future Ticket Vending 
Machines (TVMs), Stand Alone Validators (SAVs), and gating. The provisions include 
placing conduit with pull cords to service these elements. As shown in Volume III — 
Preliminary Engineering Drawings, provisions for future gating are to be provided at two 
locations. Provisions for future TVMs and SAVs are to be located at the Plaza entrance and 
at the level P-1 elevator entrance. Locations shown in Volume III are preliminary. Final 
locations are to be determined by the Contractor and approved by Metro. 
 

 
LIFE OF PROJECT BUDGET: $50,913,000 : 
 
FEDERAL GRANTS AWARDED TO PROJECT: 
Grant CA04-0233: $9,679,000 FTA Section 5309 Bus and Bus Livability Initiative Program 
Grant CA90-Y716:  $1,200,000   FTA Section 5307 (CRD) 
 
CONSTRUCTION STATUS 
 
Metro awarded Patsaouras Plaza Busway Station Contract C0970 in February 2014 and 
issued Notice to Proceed (NTP) in March 2014.  Contract C0970 is a Design-Build (DB) 
contract that originally had a12-month contract duration for design and 18-month forecast 
for construction. Overall project progress is approximately 80% complete. 
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EXECUTIVE SUMMARY 
 

 
Cost and Schedule Summary 
 
Through the end of June, Patsaouras Plaza Busway Station is approximately 80% complete.  
 
In May 2019, the Metro Board approved an $11,120,000 increase to the Life-of-Project 
(LOP) budget, increasing the LOP from 39,793,000 to 50,913,000 including a global 
settlement of $5,375,000 and a Request for Change for 87 additional calendar days to the 
schedule and $1,000,000 contingency based on the remaining construction expense. 
 
Substantial completion was originally forecast to occur in December 2017.  Contractually, 
substantial completion is now October 2018. However, the Contractor (OHL) schedule 
forecasts substantial completion in May 2020. Schedule delays are due to OHL having to 
halt ground-level field activities (including critical path activities) from April 24, 2018 to 
January 7, 2019 after the discovery of human remains.  All project delays have been 
negotiated and part of the Board approved settlement. 
 
With the completion of the El Monte Busway Bridge widening in May 2018, the critical path 
(CP) continues with the Pedestrian Overcrossing structure and enclosure, followed by the 
completion of the Pedestrian Overcrossing amenity items. 
 
Current Quarter Accomplishments 
 
• Poured and stripped the emergency stairway 
• Poured the Plaza level lift 
• Began Bent 1 micropiling 
• Excavated Bent Column C3 and Column C4 
• Installed rebar cages for Columns C1, C2 
• Poured Bent 5 column 
 
Activities Planned for Next Quarter 
 
• Finish micropiling 
• Pour Columns C1, C2 
• Install rebar for Columns C3, C4 
• Pour Columns C3, C4 
• Pour the retaining wall 
• Complete archeological investigation, evaluation, and treatment 
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Project Construction Photos 

 

     
Protected archeological feature                                    Removing trench boxes and backfilling 
 

      
      Setting rebar cage for C1                                                Setting rebar cage for C2 

    
Bent 5 concrete base column pour                               Bent 1 micropile drill operation 
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RISK AND MANAGEMENT ISSUES 
 

 
Concern No. 1:  Project Schedule Re-assessment (Closed) 
 
Status/Action         This item has two implications 
 
1. Substantial completion was contractually scheduled for December 2017 and was 

negotiated to November 2018. However, OHL currently forecasts it will achieve 
substantial completion in February 2019 and the Project Schedule currently forecasts 
OHL will achieve substantial completion in April 2019.  
 

2. Obtaining concurrence on the start date for construction is necessary in order to 
properly evaluate Time Impact Analyses (TIAs) and to compare schedule modifications 
to the baseline schedule.  Parties reached an agreement for a settlement in December 
2019. 

 
 
Concern No. 2:  Project Cost Re-assessment (Closed) 
 
Status/Action  Professional Services costs have been reassessed as a result of the Project 
Schedule Re-assessment, especially agency costs. Currently any potential increase is covered 
by contingency. The forecast for Special Conditions continues to trend lower than the current 
budget and staff is studying projects with funding dedicated for specific scopes of work to fund 
certain portions of the construction.  Board approved a Life-of-Project Budget increase in May 
2019. 
 
 
Concern No. 3:  Vignes Street Closure – Vignes Re-Opened (Closed) 
 
Status/Action  The Vignes Street closure was originally from January 3, 2017 through 
March 31, 2017. OHL requested a three-month extension and Metro was able to extend the 
closure through June 30, 2017. In May 2017, OHL requested an additional three-month 
extension through September 30, 2017.  Vignes Street was re-opened on September 15, 2017. 
 
 
Concern No. 4:  Contractor continues submitting RFCs and Claims without ROM 
 
Status/Action  OHL submits requests for change (RFC) and claims without including 
Rough Order of Magnitude (ROM) estimates, thus making it difficult to update budget forecasts. 
 
Status: Resident Engineer has begun conducting weekly meetings to obtain information from 
OHL, but OHL has still not submitted ROMs for several RFCs. CN 5 has been open for over two 
years. CN 26, CN 44, and CN 45 also do not have cost proposals. 
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Concern No. 5:  Contractor submitting incomplete progress payment requests 
                                (Closed) 
 
Status/Action  The last payment made to OHL was in July for the payment application 
(invoice) covering work through the end of May 2017.  Since then, OHL has submitted the  
payment applications for June, July and August, but has not included both the conditional and 
unconditional waivers from its subcontractors.  Resident Engineer, Project Manager and 
Contract Administrator have repeatedly met with OHL to obtain these waivers from OHL but 
OHL will not produce them.  
 
 
Concern No. 6:  Subcontractors may begin to submit Stop Notices (Closed) 
 
Status/Action  With the last payment to OHL made in July for the payment application 
(invoice) covering work through the end of May 2017, there is concern that OHL is not paying its 
subcontractors. Subcontractors may submit stop notices if they are not paid which in turn will 
require Metro to withhold 150% of the amount in dispute from the prime (OHL) and further 
exacerbate the situation. Resident Engineer, Project Manager and Contract Administrator have 
repeatedly met with OHL to obtain these waivers from OHL, but OHL will not produce them. 
 
 
Concern No. 7:  Environmental Services expenses are more than originally 
                                 forecasted (Closed) 
 
Status/Action  During the reporting period for September 2017, Metro processed $1.06 
million in task order modifications for handling contaminated soils.  All excavation activities were 
completed during the reporting period. 
 
 
Concern No. 8:  Paleontological Remains (Closed) 
 
Status/Action  In October 2017, Contractor encountered human remains which were found 
to be of paleontological significance. This has limited contractor’s access to his jobsite as he 
now has to cordon off work area around the remains. Staff is working to document the finding so 
that work can resume without restrictions. Contractor has stated that paleontological remains 
are not impacting schedule.  
 
 
Concern No. 9:  CALTRANS Falsework Concerns (Closed) 
 
Status/Action  In November 2017, CALTRANS required falsework calculations before any 
pours could be made.  Issue was resolved in December 2017. 
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Concern No. 10:  Rebar Issues (Closed) 
 
Status/Action  In December 2017, Contractor suspended deck pours to evaluate rebar 
after QA/QC noticed a discrepancy during a pour. Pour was found to be OK. Other rebar was 
examined for compliance with drawings and Contractor proceeded with pours.  Issue was 
resolved and pours resumed. 
 
   
Concern No. 11:  Storm Drain Exception (Closed) 
 
Status/Action      OHL installed a storm drain prior to receiving approval from CALTRANS and 
the location of the manhole is within CALTRANS right-of-way. CALTRANS noted that it was not 
per their specifications but also stated OHL could pursue a storm drain exception.  In March, 
after OHL prepared and submitted the paperwork for the storm drain exception, CALTRANS’s 
headquarters in Sacramento noted that exceptions are supposed to be submitted before the 
work is performed, not after the fact, and did not process the permit. The possibility exists that 
CALTRANS may require OHL to install the storm drain as per their specifications.  Closed the 
quarter ending December 2018. Storm drain is owned by CALTRANS. 
 
 
Concern No. 12:  Finding of additional Human Remains May Impact Austin Vault 
                                (Closed) 
 
Status/Action  In February 2018, Contractor encountered human remains on the jobsite. 
This second set of bones was determined to be medical waste by the coroner. The site is 
located near a potentially historic medical college. Metro’s consultants are in the process of 
preparing a Testing and Site Evaluation Plan in order to determine the Site’s eligibility for listing 
on the NRHP and/or the CRHR in coordination with the FTA, SHPO, Caltrans, and Native 
American tribes.  The finding has limited contractor’s access to his jobsite as he now has to 
cordon off work area around the remains. Contractor found a way to access the jobsite via an 
alternate location. However, the locations where the bones are located will impact construction 
of the Austin Vault. Closed the quarter ending December 2018.  No additional human remains 
were discovered in the Austin vault test pits. 
 
 
Concern No. 13:  Finding of bricks and during excavation of Retaining Wall (Closed) 
 
Status/Action In May 2018, Contractor encountered bricks on the jobsite while excavating 
the footings for a retaining wall. These bricks were foundations of the old Los Angeles Cracker 
Company. 
 
 
Concern No. 14:  Metro Board may not approve settlement and LOP budget increase 
 
Status/Action Staff is to develop an estimate for completion of the Patsaouras Plaza 
Busway Station, inclusive of the settlement, third-party agreements, consultant services, and 
agency costs; and prepare the corresponding Board Report. Board approved a Life-of-Project 
budget increase in May 2019. 
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PROJECT SUMMARY SCHEDULE 
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CRITICAL PATH NARRATIVE 
 

 
With the completion of the El Monte Busway Bridge widening in May 2018, the critical path 
continues with the Pedestrian Overcrossing structure and enclosure.  Work concludes with 
the completion of Pedestrian Overcrossing amenity items. 

 
 

JUSTIFICATION FOR SCHEDULE CHANGES 
 

 
Substantial completion was originally forecast to be in December 2017. Contractually, it is 
currently October 2018. However, the Contractor (OHL) schedule forecasts substantial 
completion in May 2020. 
 
Schedule delays are primarily due to OHL having to halt ground-level field activities 
(including critical path activities) from April 24, 2018 to February 4, 2019 after the discovery 
of human remains.  
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PROJECT COST STATUS 

 

 
 

PROJECT COST ANALYSIS 
 
Original Budget 
 
The original Life of Project (LOP) budget of $16,803,000 was established in October 2011 when 
the project was in preliminary design.  In 2013, bids for the station contract exceeded the LOP 
budget.  Staff performed value engineering and re-bid the work, and in January 2014 the Metro 
Board increased the LOP budget to $30,984,000 in order to award Contract C0970. In March 
2016, the Metro Board increased the LOP budget to $39,793,000. At that time, the project 
budget was allocated to match the forecasts for construction, professional services special 
conditions and to replenish contingency as indicated in the March 2016 Board Report. 
 
Current Budget 
 
In May 2019, the Metro Board increased the LOP budget to $50,913,000. The project budget 
has been allocated to match the forecasts for construction, professional services special 
conditions and to replenish contingency as indicated in the May 2019 Board Report. 
During the period ending June 30, 2019 the project budget established in May 2019 did not 
change. 
 
Commitments 
 
Commitments for the entire project at the end of June 2019 were $39.36M, an increase of 
$1.28M compared to previous reporting period. There were no new commitments for 
construction contract C0970 from executed contract modifications. There was an increase of 
$0.25 in commitments for Special Conditions due to new FY19 work orders with the City of Los 
Angeles. Commitments for professional services increased by $1.03M due to task order 
amendments for archeological and paleontological services, and the agency labor billed during 
the reporting period. 
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 PROJECT COST ANALYSIS (Continued) 
 
Expenditures 
 
Through June 30, 2019, Metro has incurred $33.61M in cumulative expenditures.  
Expenditures increased $3.94M since the last reporting period.  Construction expenditures this 
reporting period were $2.83M as Metro paid six construction invoices since the start of the 
year. Third Party expenditures totaled $43K and were the result of invoices from the City of 
Los Angeles for work performed under existing work orders.  The balance of expenditures 
since the last reporting period, or $1.06M was for professional services that included materials 
testing, paleontological monitoring, document control, scheduling support, and agency labor. 
 
Current Forecast 
 
The overall project forecast was reset by the Life-of-Project budget increase approved by the 
Metro Board in May 2019.  This quarter: 
 
• The forecast for Construction is $31,494,000 

This increase includes the $5,375,000 settlement, contract modifications currently being 
processed, and items for which a Change Notice (CN) has not yet been issued. 
 
As noted in the Quarterly Report for the Period Ending March 31, 2018, Metro is using a 
separate project number to pay for work related to the elevators.  All outstanding claims as 
of December 2018 were included as part of the $5,375,000 settlement. 
 

• The forecast for Special Conditions is $1,913,000 
This is includes budget for an additional year (FY20) of work orders with the City of Los 
Angeles. 
 

• The forecast for Professional Services is $15,864,000 
The forecast includes additional archeological and paleontological monitoring, construction 
management support services (CMSS), and Metro agency costs.  The primary driver of the 
increase is Metro agency labor estimated to cost the agency 1,375,000. 
 

• The forecast for Contingency is $1,642,000 
The forecast is slightly better than the approved $1,000,000 approved by the Board due to 
a slight dip in the forecast for professional services. 

 
 
  



Patsaouras Plaza Busway Station              June  2019 
Quarterly Project Status Report  
 

 17 

SUMMARY OF EXECUTED CONTRACT MODIFICATIONS 
Modification Description Amount ($) 

1 General Requirements - 
2 CN2 Update SP-27 and Section 01200 - 
3 Revise Contract Compliance Manual - 

4 CN7 – Redesign extra work – RFC03 Supplemental 
PSR/PR 93,450 

5 CN6 – Emergency Power to Light Fixtures 79,424 
6 CN3 – LED Fixture Change 8,877 
7 CN4 – RFC010 – Potential Source Change 173,151 
8 CN14 – Ramirez Street Design 60,900 

9 CN9.1 – RFC7 – Construction 2 Lanes West with 1 
Lane East 614,968 

10 CN10.1 – Construction change 3,505,769 
11 CN16 – Design of 2 Lanes West & 1 Lane East 51,570 
12 CN17 – Redesign of Structural Footings 188,926 
13 CN11 – ADA Tactile Pathway 57,000 
14 CN12 – CRZ Installation of Bollards at Bus Platform 190,000 
15 CN15 – Added Design for Storm Drain Manholes 31,733 
16 Mitigation of Concurrent and Compensable Delays 548,000 

CO 6 (Mod 17) CN 36 – TIA through May 12 (1/3/2017 – 5/12/2017) 124,000 
CO 7 (Mod 18) CN 25 – 8th Water Line Relocation (Sewer Conflict) 244,000 

20 Denny’s Signage 2,846 
21 RFC 51/53/54 Obstructions at Bent 9LT and Bent 8LT 95,217 
22 Obstruction at Bent 5 Pedestrian Bridge 7,203 
23 Obstruction at Bent 6 Pedestrian Bridge 7,620 
24 Obstruction at Bent 4 Pedestrian Bridge 9,197 
25 Additional Obstruction at Bent 4 Pedestrian Bridge 70,952 
26 Additional Drainage Protection 4,016 
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SUMMARY OF CHANGE NOTICES ISSUED AND NEGOTIATED 
(BUT CONTRACT MODIFICATIONS NOT EXECUTED) 

 
CN Description Amount ($) 
27 RFC 38 – 60” Steel Line Relocation 95,000 
29 RFCs 43/45/47/48 141,545 
38 RFC 63 – DSC Concrete Slab and Steel Pipe at Storm Drain 11,154 

45.1 Global Settlement 5,375,000 
46.1 Archeological Delays beyond February 15, 2019 625,000 

 
 

SUMMARY OF CHANGE NOTICES ISSUED BUT NOT NEGOTIATED 
 
 

CN Description Amount ($) 
 None at this time  

 
 
 

REQUEST FOR CHANGES (RFCs) THAT MAY BECOME CNs 
 

CN Description 
 

ROM 
($) 

40* RFC 44 – Contaminant Testing Drilling Slurry 52,770 
41* RFC 68 – Frame 2 and Frame 3 Falsework Certifications 17,048 
42* RFC 69 – Falsework Requirements Frame 1 and Frame 2 Left 1,414 
43* RFC 80 – Additional Removal at Retaining Wall 45,234 
44* RFC 81 – Directive to Stop Micropile Work Part of Settlement 
45* RFC 83 – Environmentally Sensitive Area Part of Settlement 
n/a* RFC 49 – Multiple Unknown Utilities at SD tie-in 11,470 
n/a* RFC 82 – Existing Sidewalk at elevator Footing 7,856 

 *  CN number has not been assigned to this RFC  
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FINANCIAL/GRANT STATUS 
(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)

TOTAL     TOTAL COMMITMENTS EXPENDITURES BILLED to FUNDING
         SOURCE BUDGET FUNDS     FUNDS

ANTICIPATED     AVAILABLE $ % $ % $ %
($) ($) ($)

FEDERAL - BUS LIVABILITY SECTION 5309 9,679,000   9,679,000   9,679,000   9,679,000   100% 9,679,000   100% 9,679,000   100%

FEDERAL - SECTION 5307 1,200,000   1,200,000   1,200,000   1,200,000   100% 1,200,000   100% 1,200,000   100%

PROP C 40% 300,000      300,000      300,000      300,000      100% 300,000      100% 300,000      100%

PROP C 25% HIGHWAY 17,623,000 17,623,000 17,623,000 17,623,000 100% 18,336,000 104% 18,336,000 104%

PROP C 25% DEBT 8,809,000   8,809,000   8,809,000   5,348,000   61% 878,000      10% 878,000      10%

RAMIREZ FLYOVER 3,215,000   3,215,000   3,215,000   3,215,000   100% 3,215,000   100% 3,215,000   100%
(UNION STATION ESCROW)

TOTAL 40,826,000 40,826,000 40,826,000 37,365,000 92% 33,608,000 82.3% 33,608,000 82.3%

NOTE:  Expenditures are cumulative through June 2019

SOURCE
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