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STATUS DATE 27MAR87 

CONTRACT 1 

I 1 1986 1987 1988 1989 1990 J 1991 1992 
I I I i I 

Al 11 SANTA FE RESTORATION uiiiuuuuiuuunuiuiii 

IIuhIulIuIuIIIluuIIuI U U 

A112 MAIN SHOP BUILDING 
.IIuIUIIIIluIUhuII RU 
IIu1I,11II1IHI,I U 

IIIuuuIIIuIIuIIIIIi 
Al 15 YARD STORAGE AREA 

IIIIHhIIlIIllIIlII 

IIIIIIHI1IIIIIIIIIIU RU Al 1 6 SITE SECURITY FENCING 
IIIIuIIHhIIIuhIIlItlII U U 

A117 SITE LIGHTING 
ulIIIUIIIUhlIIIIIIIft U U 
IIIIIIIIIIIIIIIIIHIIU U U 

IIIIIuIIuIIuuIIIuhI 
A118 SITE LANDSCAPING 

JIlIIIIIIIIIIIIIIIIIt RU R 

A121 MOW SHOP BUILDING 
11111 U U U 
liii. U 

A123 DEMOLITION OF STRUCT UW 
ON PARCEL Al 009 U 

Al24 DUCOMMUN/JACKSON ST I 
RESTORATION uiiiiiu 

A130 YARD LEADS AND )OAPR92 

TRANSFER ZONE iiiiiii 
A134 DEMOLITION OF STRUCT Jillill US 

ON PARCEL Al 032 uIIIIIIUUr. 
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STATUS DATE 27MAR87 

1986 

III 
1987 

III 
1988 Ill 1989 II 1990 

III 
1991 

III 
1992 II! 

11 tiii U 
A 135 UNION S TATI ON STAGE 1 

11111 lU. 
U U Al 36 U N I ON STAll ON STAGE II 

iiiii mu 

A137 SPTCO CA8LE RELOC 

Al 38 SITEWORK 
liii! II U 

Al39 LANDSCAPING 
iiiuuui 

A 1 41 LI NE U S TO 5TH / HILL UU U 
CIVIC C EN TER STAGE I 

A 1 47 Clvi C CENTER S TAGE II 
a 

lull l U 

1111111111 IU U A 145 5TH / HI LL STAGE 
I 1111111111 U U 

Al 57 5TH / HILL STAGE I 

r U U 
1111111. 

A 1 46 LINE SEC TI ON 5TH / HI LL 111111 IIIIIU ,30APR92 

TO 7TH / FLOWER 11111111111 U 

A161 7TH/FLOWER UTILTY 
REARRANGE M EN T 

LE&E DATE REV 
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1986 

111 1987 

ii 
1988 1989 

III 
I 

1990 1991 

II III 
1992 

III 
lIfflUIHIlUHU N A 165 7TH / FLOWER STAGE I 

111111 III IIlII I 
Al 67 7TH/FLOWER STAGE II 

IfflSI SU 
HhIIIIIIIIIIIII liii U 

Al 71 LI NE SEC 7TH/FLOWER 
TO WILSHIRE /ALVARAD C 

A172 DEMOUTION OF SIRUCT 
ON PARCEL Al -208 

A173 DEMO OF STRUCT ON iU 
PAR Al-2211222,224225 , 

Al 75 WI LS HI R E/ALVARAD 0 IIiiiiiIiillH liii I 
STAGE I 11111111 U U 

A185 WILSHIRE/ALVARADO II 
RESTORATION uiiuu 

A186 LANDSCAPING hull 
uimi U 

A 187 WI LS H IRE /ALVARAD 0 1111111 

STAGE II 
1111111 UU R 0 

30APR92 
SYSTEMS AND SYSTEMWIDE 

A6 10 TRAC K WORK U. 
LE6ENO II DATE REV 
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CONTRACT 
1986 1987 1988 

I I iiiiii 1989 III 1990 III 1991 III 1992 III 
A6 12 CON TACT RAIL 

U 

A6 15 PROTECTIVE COVERS OARD 
U 

A6 16 DIRECT FIXATI ON 
FASTENERS 

A6 20 AUTOMATI C TRAI N UIUIIIIIIIIUUI lU U U 
CONTROL (AIC) 1111111 11111111111 IUU U U 

A630 TRACT! ON POWER U U 
EQUIPMENT 

A63 1 TRACT! ON POWER 
IN STALLAT! ON U U 

A6 40 COM MU NI CAT! ON S 
U U U 

JIululuIllIll III III U U U UU U 

A6 50 PASSEN GER VEHICLES 
ffh"' .UUU U 

uuuuuuuuuuuuIuuuuIU UUU U 

A655 TRANSPORTATION 
TEST CENTER RO 

A6 60 FARE COLLECTION 1111111 111111 DIII 3OR92 

IIII1III1IIIIIIIIIII !11 

A6 71 LOCOMOTIVE U. 
LEGEPt DATE REV 
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1986 
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I I 
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1992 

A672 FLAT CARS 
H 11111 U U 

A6 75 CRANE : 

INSUII U NS 

1111111 I U 

A680 OPERATIONAL GRAPHICS 
1111111 

A710 ESCALATORS _.. 
IIIIIIIU U U 

IUU A720 ELEVATORS 
IIUI1IIU U U 

A730 FIXED SHOP EQUIPMENT 
uII U. U 

1111111 U 

A735 FREE STANDING SHOP Ulill 
EQUIPMENT 

I 1111111 U U 

110111*1 U A740 VENTILATION EQUIPMENT 
1111111 U U 

A 745 TRACTION POWER SUB 1111111 I U 
STA/AI R HANDLING EQUIP HHfij U U U 

A760 SIGNS & GRAPHICS 
.3OAPR9 2 

fill Ill U U U 

A770 RUBBER-TIRED VEHICLES 
U 
U U 

LEGEND DATE REV 
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'- STATUS DATE 27MAR87 

CONTRACT 
1986 III 1987 III 1988 II 1989 III 1990 III 1991 III 1992 III 

A775 MOBILE EMERGENCY & : 

MAiNTENANCE EQUIPMENT 

A780 FU TU RNI RE : 

A785 FIRE SUPPRESSION 
EQUIPMENT 

A790 FIRST STORES & 
CONSUMABLES 

A7 95 U N INTERRUPTIBLE IUIIIIOIIHIIIIIIIIRIUU lU U 
POWER SUPPLIES luIIuIIIIIIuIuhIIIU U 

MASTER AGREEMENT WORK 

MA -007 YARD/SHOPS 
TELEPH ONE RELOCATION 

MA-093 YARD/ SHOPS 
GAS RELOCATION 

MA -A09 YARD/SHOPS 
WATER RELOCATION 

MA-009 YARD/SHOPS 
,30APR92 

POWER RELO CAT! ON 

MA-545 YARD/SHOPS : 

CHEVRON RELOCATION 
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CONTRACT 
1986 III 1987 1988 

1 [III 
1989 

1 

1990 II 1991 111 1992 

11 
MA 002 YARD/s H OP S 

__I 
: 

CI T'Y OF LOS AN G ELES 

MA 056 YARD/S HO P S : 

CALTRAN S 

MA 394 YARD / SHOPS : 

COUNTY OF L.A. 

MA 008 YARD / S H OP S 

'A E ST U NI ON REF LAG E 

MA 007 UN! ON STATION 
TELEPHONE RE LO C 

MA AC) 9 UNION STATION 
'A ATE R RE LO CAT! ON 

MA 009 UNION STAT! ON 
F O ER RE LO CAT! ON 

MA 002 UNION STAT! ON 

CITY OF LOS ANGELES 

MA, 056 UNION STAT! ON 

CALTRAN S 
RD 

MA 008 UNION STAT! ON 
30APR92 

A E ST IJ NI ON REF LACE 

MA 007 CIV! C CE N TE F 

I E LE F' H ONE RE 0 C. 

LEGEND REV 
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:'- STATUS DATE 27MAR87 

1986 III 1987 
I 

1988 
I 

1989 Ill 1990 II 1991. 

I 

1992 III _________________ 
MA -093 CIVIC CENTER 

GAS RELOCATION 

MA A0 9 CIVIC CENTER 

WATER RELOCATION 

MA -009 CI VI C CENTER 
P0W ER RELOCATION 

MA -5.33 CIVIC CENTER 

CABLE TV RE L 0 CATI ON 

MA -002 CIV! C CENTER 

CITY OF LOS ANGELES 

MA- 056 CIVIC CENTER 

CALTRAN S 

MA -094 CIVIC CENTER 

COUNTY OF L.A. 

MA -008 CIVIC CENTER 

WEST UN I ON REP LAG E 

MA-002 HILL STREET RD 
1 \ AY CITY OF LA 

MA -007 5TH / HI LL 
30APR92 

TEL E PH ON E RE LO C 

MA -093 5TH / HI L L 

GAS RE LO CAT! ON 

LEGEND 
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1986 Ill 1987 II 1988 III 1989 III 1990 ill 1991 III 1992 Iii 
MA AD 9 5TH / HILL 

WATER RE LO CATI ON 

MA-CO 9 5TH ,HI LL 
POW ER RE L C CAT! ON 

MA -002 5TH / HILL 
CITY OF LOS AN GE LES 

MA -5.3.3 5TH / HI LL 
CABLE TV REF LACE 

MA -008 5TH / HI LL 

WEST UNION REPLACE 

MA- 07 7TH / FL 0 \ ER 
T E LE PH ONE RE L 00 

MA -09.3 7TH / FL 0 ER 

GAS RE LO CAT! ON : 

MA AC 9 7TH/' FLO\ ER 

V ATE R RE LO CAll ON 

MA -009 7TH / FL 0 ER RO 

PG \ ER RE L COAT I ON 

MA -032 7TH / FL O\\ ER 
30APR92 

C TY OF LOS AN GE LE S 

MA -5.3.3 7TH ,/FL O\ ER 
CABLE TV REF L.A CE 

LEGEND di7 
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CONTRACT 
1986 III 1987 

Ill 
1988 III 1989 Ill 1990 III 1991 III 1992 III 

MA- 008 7TH / FLOR WESTERN 
UNION REPLACEMENT 

MA- 007 WI LS HI R E/ALVARAD 0 
TELEPHONE RELO GAIl ON 

MA -093 WILSHIRE /ALVA RA DO 

GAS RELOCATION 

MA-A 09 WI LS H IRE/A LVARAD 0 
WATER RELOCATI ON 

MA- 009 WI LSH I R E/ALVARAD 0 
POWER RELOCATION 

MA- 002 WILSHIRE /ALVARAD 0 
CITY OF LOS AN GELES 

MA- 533 WI LSH I R E/ALVARAD 0 
CABLE TV RELOCATION 

k4A-05 6 WI LS HI R E/ALVARAD 0 
CALTRAN S 

MA- 005 CE N TRAL/ V ES T BAS I N 

WATER REF LEN. DI S TR I Cl 

MA- 002 CITY OF LOS AN GELES 
SYSTEM WIDE SERVICES 

PRE-REVENJE OPERATIONS 

0AP %2___. 
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I. 

APPENDIX 

STATUS OF EXECUTIVE SCHEDULE 
As of March 27, 1987 

Listed in this appendix are the schedule changes since 
the February 27, 1987 Status Report. 



Reference: Page 1 of 10 

o contract Alil The Santa Fe Avenue Restoration bid date has 
been revised to conform with the requirements 
of Contract A130. There is no impact to the 
critical path. 

o contract A1l2 The Main Shop Building bid date has been 
extended two weeks to accommodate incorporation 
of additional RTD Operations and Maintenance 
Committee design comments. There is no impact 
to the critical path. 

o Contract All5 The Yard Storage Area bid date has been 
extended pending decision on potential 
interface impacts with other yard contracts. 
There is no impact to the critical path. 

o Contract Al16 The Site Security Fencing bid date has been 
revised to conform with the requirements of 
contract A130. There is no impact to the 
critical path. 

o contract All7 The Site lighting bid date has been revised to 
conform with the requirements of Contract 
Al30. There is no impact to the critical path. 

o contract Al24 The Ducommuri/Jackson Street Restoration bid 
date has been revised to conform with the 
requirements of Contract Al30. There is no 
impact to the critical path. 

o contract Al30 The Yard Lead and Transfer Zone contract 
design, right-of-way acquisition, bid process, 
and construction activities have been 
rescheduled due to revised alignment. This 
contract is now on the critical path. 

o Contract A132 The Demolition of Structure on Parcel A-024 
Contract has been deleted since property is no 
longer required due to the new alignment of 
Contract Al30. 

Reference: Page 2 of 10 

o contract Al35 The Union Station Stage I construction activity 
duration has been decreased by five months due 
to a change in construction methodology. Due 
to this change contract Al35 has no impact to 
the critical path. 

o contract A136 The Union Station Stage II bid date has been 
revised to conform with the requirements of 
Contract A135. There is no impact to the 
critical path. 

o contract A138 The sitework bid process and construction 
activities have been rescheduled due to the 
revised start of contract A135. Design has 
been rescheduled to reflect the target 
completion date given MRTC for the next Annual 
Work Plan. There is no impact to the critical 
path. 

o contract Al39 The landscaping bid process and construction 
activities have been rescheduled due to the 
revised start of Contract Al38. Design has 
been rescheduled to reflect the target 
completion date given KRTC for the next Annual 
Work'Plan. There is no impact to the critical 
path. 

o contract A147 Stage II Design has been rescheduled to reflect 
the target completion date given MRTC for the 
next Annual Work Plan. There is no impact to 
the critical path. 

o Contract A157 Stage II Design has been rescheduled to reflect 
the target completion date given MRTc for the 
next Annual Work Plan. There is no impact to 
the critical Path. 



Reference: Page 3 of 10 

o Contract A185 Design has been rescheduled to reflect the 
target completion date given MRTC for the next 
Annual Work Plan. There is no impact to the 
critical path. 

o Contract Al86 Design has been rescheduled to reflect the 
target completion date given MRTC for the next 
Annual Work Plan. There is no impact to the 
critical path. 

o Contract A187 Design has been rescheduled to reflect the 
target completion date given MRTC for the next 
Annual Work Plan. There is no impact to the 
critical path. 

/ 

o contract A6l0 The Trackwork Installation contract completion 
has been rescheduled due to the revised access 
milestone of Contract Al30. This contract is 
on the critical path. 

Reference: Page 4 of 10 

o Contract A620 The completion of the Automatic Train Control 
Contract has been rescheduled due to the 
revised completion milestone in the Union 
Station Stage ii contract. There is no impact 
to the contract start. This contract is on the 
critical path. 

o contract A630 The completion of Traction Power Substation 
(TPSS) Equipment delivery has been accelerated 
due to the earlier completion milestone of the 
Union Station Stage II Contract. This contract 
is not on the critical path. 

o Contract A63l The completion of the TPSS Installation 
Contract has been rescheduled due to the 
revised completion milestone in the Union 
Station Stage II contract. There is no impact 
to the contract start. This contract is on the 
critical path. 

o contract A640 The completion date of the Communications 
Contract has been changed due to the 
realignment of contract A130. There is no 
impact to the critical path. 

o Contract A650 The completion date of the Passenger Vehicle 
Contract has been changed due to the 
realignment of Contract Al30. There is no 
impact to the critical path. 

Reference: Page 5 of 10 

o Contract A760 The start of the Sign and Graphic Design 
Contract has been rescheduled due to higher 
priority of other work. There is no impact to 
the critical path. 


