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M T A IS DEVELOPING PLAN T O
RESUME TUNNELING IN NORTH HOLLYWOOD
The MTA is developing a plan with its contractor, Obayashi Corporation, t o
resume tunneling in North Hollywood. The plan calls for modifying the shields of
both tunnel machines, and means that mining can begin three t o four weeks after
the MTA gives final approval to the plan.
Tunneling was halted on April 7 because of the contractor's inability t o
control the loose, sandy soil encountered at the face of the tunnel. The MTA
summoned leading experts in tunnel construction who recommended modifying the
shields of the machines by extending the hoods forward a few feet as well as
performing other modifications t o the machines. Limited grouting also may be
used in certain areas where soils require further stabilization.
"Together, these measures are expected t o control the face of the tunnel
and minimize surface settlement," said John J. Adams, MTA interim executive
officer, construction.
The tentative plan calls for the contractor t o first modify one machine that
has yet t o begin tunneling, with the other machine t o be retrofitted in place.
Modifications will take longer on the other machine because it has
progressed some 200 feet. To safely reach the machine and modify the shield, the
contractor will excavate an access shaft down 5 0 t o 6 0 feet from the surface of
Lankershim Boulevard.
(MORE)
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"From the beginning of this project, we have taken a conservative and
prudent approach," said Adams. "While the delay we've experienced is
disappointing, we're willing t o trade a little time in order t o do the job right. Our
emphasis is on quality."
Precautions for the North Hollywood tunnel are many. Extensive monitoring
equipment has been installed t o detect settlement, and critical water lines in the
vicinity were exposed t o observe any leaks that might develop. Personnel from
DWP and the Gas Company are on call in the event of any problems with utilities,
and steel struts are being installed in the expansion gaps of the tunnel's initial
supports.
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