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A Corridor Management Approach



February Highlights/Issues

• RFIQ Released for Toll Systems Integrator 

• Pending Federal Funds Transfer

• Adams Blvd Widening Impacts



Toll Systems Implementation Schedule 

Task                                  2009                                 2010

Issue RFQ

Short List

Prepare RFP
Tolling Policy/Rates
Bidder Review

Issue RFP

Evaluate Bids/Award

Approve EIR/EA & NTP

Design, Deliver, Install

Setup CSC, Train Staff

Start Operations

2 months

       3 months

2 months

    3 months

                            11 months

1 month

Dec. 31, 2010

Feb. 20, 2009

Aug. 1, 2009

Feb 1, 2010

Jul. 23, 2009
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