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CONSTRUCTION COMMITTEE
September 17, 2003

PROJECT: METRO GREEN LINE

CONTRACT: CONTRACT NO. H1100, AUTOMATIC TRAIN
CONTROL, UNION SWITCH & SIGNAL, INc.

ACTION: AUTHomZE CONTRACT CHANGE ORDER 
THE AMOUNT OF $1,900,000 AND APPROVE
AN INCREASE IN THE AUTHOmZATION FOR
EXPENDITURE IN THE AMOUNT OF $112,943

RECOMMENDATION

A. Authorize the Chief Executive Officer to execute Change Order No. 58 to
Contract No. HI 100, Union Switch & Signal, Inc. , in an amount not-to-
exceed $1 900 000 to provide compensation for delays and inefficiencies
increasing the Total Contract Value from $60 723 743 to $62 623 743;
and

B. Approve an increase in the Authorization for Expenditure (AFE) for
Contract No. HllOO to provide funding for Change Order No. 58 and for
pending changes that are within the Board-delegated authority in the
amount of $112 943, increasing the current AFE from $62 407 800 

$62 520 743.

Within Construction Committee authority: Yes D No D N/A

RATIONALE

The Hll 00 Train Control contract with Union Switch & Signal consisted of
providing and installing equipment on the Metro Green Line (MGL) right-of-
way as well as in individual vehicles. However, when the HllOO Contractor
was given the Notice to Proceed, only temporary vehicles were available for
Design Interface. The first of the MGL permanent P2000 vehicles were
scheduled by contract for delivery on October 25 , 1996 , but were not
delivered until June 2000. A major portion of the Hll00 Contract
involved development of on-board vehicle control software. Consequently,
the Hll 00 Contractor was delayed.



In addition, the H 11 00 Contract stated that the MT A would provide operators and a
defined test window for the Contractor to perform testing. A decreased test window, late
delivery in the P2000 vehicles , lack of operator availability, and lack of track allocation
priority, all contributed to the delays and inefficiencies in the ability of the Hll 00 train
control contractor to perform the contractual work required. The train control contract
(HI 100) is currently the only active contract left on the MGL project.

These delays impacted the HII00 Contractor, who in turn submitted Requests for Change
(RFC) covering the time period from March 13 , 1999 to September 30 2002 , totaling
$4,417 359. MTA staff and PinnacleOne evaluated the RFCs, the related audits , and also
reviewed project documents. The backup data submitted to support the proposals was
incomplete. The Contractor did not provide adequate documentation to substantiate all
of their costs in spite of being given numerous opportunities to do so.

Negotiations deadlocked with MTA unable to support anything in excess of$1 900 000
as being fair and reasonable. Consequently, MT A will issue a unilateral Change Order in
an amount not-to-exceed $1 900 000. Settlement of any claims or litigation resulting
from this action will be the subject of a future board report.

Delay issues and the resulting inefficiencies, as indicated above, and pending changes , are
the reasons for this request for an increase in the AFE in the amount of$112 943 for
Contract No. HllOO.

The Board' s approval is needed in order to compensate the Contractor for costs related to
the delays and inefficiencies.

The funds for this additional AFE request for Contract No. HllOO will come from the
remaining available budget of the Metro Green Line Project.

FINANCIAL IMPACT

Funding of $1 ,900 000 for this action is included in the FY04 Budget in Cost Center 8510
Construction Contracts , Line Item 53102 , under Project No. 800023 , Metro Green line
Project. This increase is within the Board approved project budget of$712 302 000.

Potential for Cost Recovery: 0 Y es ~ N/A
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AL TERNA TIVES CONSIDERED

The MTA Board may reject this increase in AFE, which will result in not being able to
address the aforementioned change notices to the HllOO contract. Staff does not
recommend this alternative.

A TT ACHMENTS

A. Contract Value Status Summary
B. Status of Changes
C. Procurement Summary

l. Procurement History

D. Small Business Participation

*Documents deal with the inefficiencies compensation Change Notices only
(CNs 89 , 90 & 92)

Prepared by: Nick Brown, Director Systems Integration
Michael T. Holguin, Senior Contract Administrator
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Interim Executive Officer
Construction Proj ect Management

ffr Snoble
ChiefExecutiv Officer
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ATTACHMENT A
Contract Value Status Summary - Contract No. H1100

Current Approved AFE $62.407 800

Requested Additional AFE $112.943

Proposed New Total AFE $62 520 743

Obligated Value $60,723,743

Proposed Available New AFE 797 000

Pending Changes to Contract Work $1.797,000

Anticipated Residual rg Time
Of Contract Close-Out
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