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SUBJECT: tJPDA TE ON SAN FERNANDO VALLEY METRO
RAPIDWA Y - PROPOSED RECYCLED WATER
PIPELINE TO BE REIMBURSED BY LOS
ANGELES DEPARTMENT OF WATER & POWER

ACTION: RECEIVE AND FILE

RECOMMENDA TION

Receive and file an update on the proposed Los Angeles Department of Water
and Power (LADWP) Recycled Water Pipeline Project within the San Fernando
Valley Metro Rapidway Project with all costs incurred by the MT A to be fully
reimbursed by the LADWP.

ISSUE

The Los Angeles Department of Water and Power (LADWP) has requested that
a proposed Recycled Water Pipeline Project be incorporated within the MT 
right-of-way as part ofthe San Fernando Valley Metro Rapidway (SFVMR)
Project with all costs incurred hy the \liT A 10 he reimbursed by the LAD W 
This update provides current status of MT A and LADWP staff s efforts for
incorporating this Pipeline as part of the SFVMR Project.

BACKGROUND

The LADWP has requested that a proposed Recycled Water Pipeline Project be
incorporated within the MTA right-of-way as part of the SFVMR Project. The
MTA proposes using the C0675 Design/Build Contractor to implement this
scope of work. The LADWP Hoard of Commissioners is scheduled to adopt a
LAD\VP Recycled Water Pipeline Project budget at their September 16 , 2003
meeting. Subject to completion of the LADWP Board action, a request will be
brought for MTA Board approval at the September 25 2003 MTA I3oard
meeting, to issue a change order to provide incremental funding for the four
month period (October 1 , 2003 to January 31 , 2004) for the start of design and
initial construction implementation.

After the LADWP Board of Commissioner s adoption of a LADWP Recycled
Water Pipeline Project budget, the MT A will proceed with the request for
Contract C0675 action. MT A staff is continuing to develop a preliminary Life
of Project budget, which :v1TA staff will bring to the MTA Board for adoption
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no later than January 2004. It is important to note that there is a significant difference benveen
the proposed LADWP budget and the MIA' s preliminary budget figure. MTA and LADWP
staff are working to gether to narrow this gap prior to coming to the MT A Board for Proj ect
adoption.

The awarded base scope of work for Contract COG75 Design/Build includes irrigated landscaping
at stations , park-and-ride facilities and for vines to be planted along sound walls used in selected
residential locations. The balance of landscaping in between stations is specified to be low
maintenance drought tolerant plants not requiring permanent irrigation. At recent community
meetings , various residents have expressed a desire to add pemlanent irrigation for all
landscaped areas. In addition to helping LADWP deliver recycled water to Pierce College and
City parks, constructing a recycled water pipeline within the Project right-of-way would
facilitate an enhanced permanent irrigation system along the Rapidway using recycled water.

LAD WP Water Recycling Group initially requested the MT A to incorporate the Recycled Water
Pipeline Project within the SFVMR project and has agreed to reimburse all costs associated with
this work. The DWP Water Recycling Group has developed an initiative, entitled the West
Valley Water Recycling Project. This Projcct sccks to replace potable water supplies used in the
irrigation of parks and landscape areas with recycled water.

The MT A owned right-of-way for the SFVMR is a convenient location for a recycled water
pipeline and minimizes potential construction disruptions to City of Los Angeles streets.
Installing a recycled water pipeline beneath the proposed City of Los Angeles Bikeway
aligrmlent would expand the options for landscape inigation. However, such a major
enhancement as the recycled water pipeline would constitute a major impact and risk to the
Project' s base scope, budget and schedule. In addition, issuing a contract modification to the
C0675 Contractor for this recycled water pipeline would constitute a "Cardinal Change . Under
the terms and conditions of the Contract, the Contractor is not obligated to perform this work and
the MTA could not issue a unilateral change ifnegotiations for cost and schedule impacts ofthe
change were unsuccessful.

To minimize potential delay to the SFVMR Project Revenue Operations Date (ROD) of August
2005 , MTA staff has prepared contract modifications to the C0675 Contract (to be reimbursed by
LADWP) to proceed with critical portions of the recycled water pipeline whHe the details of the
overall project are finalized. MT A staff has issued a contract modification to the C0675
Contractor for utility investigation to gather information for design of the recycled water pipeline
crossing for the first group ofbusway/street intersections located along Chandler Boulevard.
Authorization for this limited work is based on a Master Cooperative Agreement with LADWP.
This limited work is being done to reduce potential design and construction schedule impacts the
recycled water pipeline may have on the C0675 Contractor completing base scope work. The
C0675 Contractor is well along in his base scope design (excluding any recycled water pipeline)
of the first group of intersections located along Chandler Boulevard.

On Fcbruary 27, 2003 , the MT A Board adopted a budget of $329,500 000 for the San Fernando
Valley Metro Rapidway Project 800112 and a budget of$8 1O0 000 for the adjacent San
Fernando Valley Bikeway Project 800114. Neither Project includes any scope or funding for the

LADWP RWP Receive File Report CO675 9-04-03 1335



proposed LADWP Recycled Water Pipeline Project 800116. MTA staff has established Project
No. 800116 to provide the mechanism to track costs previously incurred and future costs that

will be reimbursed by LADWP. MT A staffis pursuing an arrangement with LADWP for
LADWP to advance funds to MTA , sufficient to cover the estimated costs of design and
construction activities to be incuned during a mutually agreed upon billing period (e.
Quarterly). In each following billing period, the succeeding advancements will be adjusted
accordingly throughout project performance. The Recycled Water Pipeline Project funding will
not reduce the cunent contract authorization for contract modifications draw down for Contract
No. C0675 Design/Build, which was established by MTA Board action in February 2003.

MT A and DWP Water Recycling Group have held regular discussions concerning the
environmental clearance , design, construction and reimbursement payments for the Recycled
Water Pipeline Project. The MTA Board has been advised of these discussions in MT A Board
Box Item, March 11, 2003, (Attaclmlent A) and Board Box Item , June 23 2003 (Attachment B)

NEXT STEPS

MT A staff is preparing an Independent Cost Estimate for the recycled water pipeline and is
preparing an estimate of the water usage, capital expenditures and operating and maintenance
costs required for fully irrigated landscaping on the SFVMR Project. LADWP staff is reviewing
the appraisal for a non-exclusive real estate easement and C0675 Contractor s cost proposal.

MT A staff is continuing to evaluate the impact of incorporating the design and construction of
the Recycled Water Pipeline Project into the SFVMR Project scope of work. The CO675
Contractor has not provided a time impact analysis to their Contract COG75 milestones but an
MTA preliminary analysis indicates a substantial impact to the August 2005 Revenue Operations
Date. M T A staff is continuing the schedule analysis and are reviewing potential mitigation
options.

The LADWP Board of Commissioners is scheduled to meet on September 16 2003 to approve
cost reimbursement, arrangement for advance payment, final scope and budget for the Recycled
Water Pipeline Project. Only after the LADWP Board of Commissioners adopts the Project
budget will MT A staff seek MT A Board approval on September 25 , 2003 for the following
items: 1) Authorize the issuance of a change order in the amount not to exceed $2 500 000 to
Contract No. CO675 Design/Build for initial funding of design and construction of LADWP
Recycled Water Pipeline Proj ect and 2) Approve the issuance of Contract Wark Order No. 2 to
Contract No. MC067 in the amount not to exceed $240 000 , to provide construction management
support services.

The MT A also needs to negotiate and bring to the MT A Board for approval an amendment or
letter of clarification to the Master Cooperative Agreement with LADWP for agreement on the
100% reimbursement of all funds spent on the Recycled Water Pipeline Project. MTA staffwill
request the MTA Board no later than January 2004 to adopt the budget for Project 800116.
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ATTACHMENTS

MT A Board Box, March 2003
MTA Board Box, June 23 2003

Prepared By: William R. Brown, Project Control Manager
Roger F. Dames , Deputy Executive Officer, Project Manager
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~~~,

Dennis S. Mori
Interim Executive Officer
Construction Proj ect Management

Rf;g
Chief Executive Officer
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Attachment A

March 11 , 2QO3

TO: ROARD OF DIRECTORS

ROGER SNOBLE 
CI liEF EXE' C ' UTl . FFIG

f iWDENNIS S. MORI
JNTER.llVI EXECUc lYE OJ'FICER
CONSTRUCTION PROJECT MANAGEMENT

THRO1JGH:

FROM:

SUBJECT: PROPOSED DEPARTMENT OF WATER AND
POWER RECYCLED WATER PIPELINE

ISSUE

Preliminary Board Jnfonnational Report relating to the Citj of Los Angeles
Department of Water and Power (DWP) proposal for inclusion of a recycled
water pipeline within the MfA right of way as part of the San Femando
Valley Metro Rapid Transitway (SFV MRT) project.

RATIONALE

The Water Recycling Group of the DWP is developing the West VaJley
Water Recycling project , to replace potable water supplies in the West San
Fernando Valley currently used for irrigation of parks and landscaped areas,
DWP staffhas approached the MT SFY MRT project staff with a request
to include a recycled water pipeline within the SFV MRT project
(Attachment No. I). -IDe West Yaney Water Recycling project proposcs the
construction of approximately 34 600 feet of 24- inch diameter pipeline along
the Transitway nom the Donald C. Tillman Water Reclamation Plant
located southwest of the proposed Transitway and the 1-405 crossing, to
Pierce College. A second pipeline (approximately 35 000 feet of a
combination of 12- inch and 8- inch diameter pipeline) is also proposed to be
constructed within the Transitway to deliver recycled watcr from the Donald
C. TiJlman Water Reclamation Plant to the North Hollywood area. The
Project is located in the City of Los Angeles Council Districts 2 , 3 , 6
and 12 , Los Angeles County Board of Supervisors District 3 , California State
Assembly Lcgislatiyc Districts 40 , 41 42 and 43 , California State Senate
Legislative Dislricts 20, 21 and 23 , and United States House of
Representatives LegislatIve Dlstncts :24 , 26 and 30

srv MRT DWP Recycled WaIn "'pelJOo
Rni,ion 10 JIlI!OJ 40 fJ\1



DWP staff has requested and agreed to pay for the jnstaJJation of a waterJine sleeve and conduit
across the Los Angeles River bridge for potential future use as a change to the bridge
construc1ion Contract No. C0676 (Attachment No. 2). The DWP recycled water pipeline (other
than sleeve and conduit work at the Los Angeles River bridge) win only be aIIowed to be
constructed if such work can be guaranteed not to cause undue impacts to the MT A' s design,
construction, operation and maintenance of the SFV MRT project , and the MT A Board 
Directors appJOves such work. MT A project staff has provided DWP staff with a draft process to
be used for feasibility review and approval of the recycled water pipeline within the MT A right
of way (Attachment No. 3). The West ValIey Water Recycling project is one of several recycled
water projects discussed by DWP staff at public outreach meetings to infonn the public about the
City of Los Angeles ' Integrated Resources Plan (Attachment No. 4). DWP is in the pJOcess of
obtaining environmental clearance for the West VaJIey Water Recycling project and MT A
Environmental staff win review their efforts.

NEXT STEPS

DWP wm submit conceptual alignment and design criteria for the recycled water pipeline within
the MT A right of way. MT A staff will work with DWP staff to develop a preliminary design,
including alignment and mitigation measures required to resolve any identified impacts and an
agreement on roles and responsibilities relating to costs, schedule, scope of work , design,
construction, operation, maintenance and rea) estate. If MT A staff is satisfied that there wjIJ not
be undue impacts to the SFV MRT project, DWP has reached a satisfactory agreement with
MT A staff (including reimbursement of all MT A costs) and DWP has completed the
environmental clearance, then MT A staff wi)) request the MT A Board of Directors to approve
this project and establish appropriate budgets and authority for contract modifications. . If the
MTA Board ofDjrectors approves this project within the MTA right of way, MTA staffwiIJ
work with DWP staffto develop a change package for design and construction of the water.
pipeline as part of the C0675 DesignlBuild contract and implement its completion in accordance
with an executed agreement with DWP.

IT ACHMENTS

Letter dated February 6, 2003 to Roger F. Dames from Thomas M. Erb, Director of Water
Resources, Los Angeles Department of Water and Power
Letter dated February 6, 2003 to Roger F. Dames from Thomas M. Erb, Director of Water
Resources, Los Angeles Department of Water and Power
DraWProcess for Feasibility Review and Approval of Design, Construction & Operation 
Proposed DWP Recycled Water Line within MT A Right-of-Way (ROW) Between
Lankershim Blvd. and Variel A venue
Copy ofNotjficatjon Letter dated January 31 , 2003 from the City of Los Angeles, Advisory
Group meetings- Series No. J

SFV MRT DWP Recycled W31er Pipeline
Revision 20 311 1/03 240 PM



Cc: Council member Wendy Greuel, Los Angeles City Council, District 2
Council member Dennis Zine, Los Angeles City Council , District 3
Council member Tom LaBonge, Los Angeles City Council, District 4
Council member Jack Weiss, Los Angeles City Council, District 5
Council member Ruth Galanter, Los Angeles City Council , District 6
Council member Hal Bernson, Los Angeles City Council, District J 2
Supervisor Zev Yaroslavsky, Los Angeles County Board of Supervisors, District 3
Assembly member Lloyd Levine, California State Assembly, District 40
Assembly member Fran PavJey, California State Assembly, District 4 
Assembly member Paul Koretz, California State Assembly, District 42
/;. "",prnhlv rnprnhPT n",rin J:rnrnTnpr r",l;tnrn;", ~t.,.tp ,.. "..prnhh, n;..tri"f A-:t

Senator RJchard AJarcon, Ca)jlomia State Senate, District 20
Senator Jack Scott, California State Senate, District 21
Senator ShieJa Kuehl , California State Senate, District 23
Representative Brad Shennan. United States House ofRtpresentatives, District 24
Representative Howard Bennan, United States House of Representatives, Distnct26
Representative Henry Waxman, United States House of Representatjves, District 30

srv MRTDWP Recycled Walcr Pipdine
Revision 20 J/J I/OJ 2:40 PM
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February 6 2003

C omnriss;on

KENNE11J T. LOMBARD I'm'J""
DOMINlCK W. RUBALCAVA. y", rnJ'J""
ANNIE E OJO
MARY E LESLIE
SID C STOl.PER
JOHN C. BURMAHlN S""'o'J

DAVID H. WJGGS C,n".IMa=r"
FRANK SAlAS C'"1 Op-Torinr Offi'"

JAMES K. J-lAHN

M7p

ATTACHMENT)

Mr. Roger F. Dames
Deputy Execurive Officer - Project Manager
Construction Project Management Division
Metropolitan Transportation Authority
One Gateway Plaza

-- -----

Dear Mr. Dames:

Subject: San Fernando Busway and the West Yaney Water Recycling Project

For a number of YeaTS, the Los AngcJes Dep:ubneDt of Water and Power (LADWP) has been planning
to expand its recycled water distribution system fi-om the Donald C. Tillman Water Reclamation Plant
fTilleman Plant). The development oftbe Metropolitan Transportation Authority' s (MTA)
San Fernando Busway Project presents an opportunity to construct both projects simultaneously, thus
reducing the potential impacts to the sUJTOunding community.

LADWP' s West Yaney Water Recycling Project has been planned to deliver recycled water for
iTrigat1on and industrial uses in tbt W(St~ S~Fernand(JVa)Jey. I ~ve directed Mr. Stephen Ott to
accelerate and expand the deveJ6pmcnt of this project to hopefuilyaJ)ow for the pf(~ect to be
constructed as part of MT A' s project:

As presently conceived, the expanded West Ya))ey Water Recycling Project will consist 
approximately 34 600 feet of24-inch diameter pipeline heading west along MTA right-of-way from the
Tillman Plant to the western limit of the buswayproject. In addition, approximately 35 000 feet of a
combination 12-inch and If-inch diameter pipeJiDe will head east nom the Tilbnan Plant to the MfA'
North HoJJywood station.

LADWP estimates this pipeline will add up to approximately $12 million to the cost of MT A' s busway
project. We are currently revising our capital improvement budget to include the design and
construction of this project over the n~ two fiscal yeaTS. LADWP will reimburse MT A for all
planning design and construction costs for this project, as approved by LADWP, under the Master
Cooperative Agreement.

LADWP is CUlTently proceeding with the environmental analysis of this project and expects to complete
this process and request Board of Water and Power COJ11JJlissioner approval in May 2003.

For additional infonnation, please contact Mr. Ott at (213) 367-4 I 87.

Sincerely,

ffJz~ ' :t?-
Thomas M. Erb
Director of Water Resources

Mr MaIk Van Gessel - MT A
Mr. Hitesb Patel- MfA
Mr. Robert J Babbin - MfA

\Vater and Po\ver Conservation. . - a "vay of ljfe
111 North Hop~ Slrce' . los Angdcs . Cahforn;a OMoJling aooros: Bot ';Inl . lo, Angel" 90051. 0100

hirphOM (213) 367. 4111 Cablr add!",... DEWAJ'OlA FAX (213) 367.3287 
"""""""....,"""'-~'"""'" "6t:)'



~~mfi (ID~ W~ficPIf aumcdJ ~(E1IT
I!: ;r,

illffiCE: Cliay (Q)1f &Im~~ll~

JAMES K HAHN
Mryuo

Com,ross;oJ)
KENNFTH T LOMBARD. Fmwml
DOMJNICK W. RUBALCAVA You F~,iJm'

ANNfE ECHO
MARY E LESUE
SID C. STOLPER
JOHN C. BURMAHLN. 5.",'cry

DAVID H. WJGGS C,.auIMoncga

FRANK SALAS. Chi,! Mmi.,","'i., OfJi'"

ATTACHMENT 2

February 6 2003

Mr. Roger F. Dames
Deputy Executive Officer - Project Manager
Construction Project Management Division
Metropolitan Transportation Authority
One Gateway Plaza
Los Angeles, CA 90012-2952

Dear Mr. Dames:

Subject: Provisions for Future Recycled Water Projects in the Los Angeles River Bridge

On behalf of the Los Angeles Department of Water and Power (LADWP), I would like to
request that the Metropolitan Transportation Authority (MT A) proceed with the necessary design
changes to allow for the inclusion of pipe sleeves and conduit in the new Los Angeles River
Bridge. Including these featuresinJJje new prjdge ~JlJeep the option open for LADWP to
route a future pipeline througb the:bfi~ge ~~~:~.cfud~~rj-ecy~ed,water delivery system.

: - " ,

Please continue to coordinatetbe details olthisp~6jectwith Mr. Stephen Oft and Mr. David Rice
ofLADWP. The requested changes would include a 20-inch diameter welded steel pipe, hung
nom tbe bridge terminating apprmomateJy 10 feet past the end of the approach slabs on either
end ofthe bridge along wjth all necessary appurtenant facilities. such as casings and supports.
We would appreciate the opportunity to r~ew the contractor s submittal and cost estimate prior
to issuing a Notice to Proceed for this work.

LADWP will reimburse MTA for all this project' s costs through the Master Cooperative
Agreement.

Once (igain, I greatly appreciate your wiJlingness to include this work jnto your project and Jook
forward to our continuing cooperation.

Sincerely,

~, 

Y---
Thomas M. Elb

Director of Water Resources

Mr. Mark Van Gessel- MTA
Mr. Hitesb Patel - MT A
Mr. Robert J Babbitt - MT A

\Vater and Power Conservation... a \vay of Ijfe
) J 1 1'101111 Hf'pr Slln! . lQ5 Angdrs . CalilQ/TI;a Mailing add"oj, B()x -"II II . Lus Angelo 900))- 0100

TEf"phcn'" \213) 3&7- 411) CaMi' odd,i'" , DEWAPOLA r:;r;:,
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ATTACHMENT 3

SAN FERNANDO VALLEY METRO RAPID TRANSITWAY (SFV MRT) PROJECT

DRAFT PROCESS FOR FEASIBILITY REVIEW AND APPROVAL OF DESIGN
CONSTRUCTION & OPERATION OF PROPOSED DWP RECYCLED WATER LINE
PROJECT WITHIN MTA RIGHT OF WAY (ROW) BETWEEN LANKERSHIM BLVD.

AND VARIEL AVENUE

CURRENT STATUS:

DWP has provided letters to MT A requesting development of a design change and inclusion of
pipe sleeves and conduits in the construction Contract No. CO676 (Los Angeles River bridge),

reimburse MTA for all design and construction costs and SlY (MTA's design consultant) is in the
process of developing the design change package, which will be issued to the Contract No.
CO676 contractor upon approval by OWP/MT A. OWP has also provided a letter stating their
desire to construct Recycled Waterline project within MT A ROW between Lankershim Blvd and
Variel Avenue as part of the SFV MRT project (Contract No. CO675). OWP has agreed 
reimburse MT A for all planning, design and construction costs for this project , and MT A Project
Control has established a charge number for use in charging time and segregating costs.

NEXT STEPS:

1. DWP to approve costs and schedule to allow MT A to authorize the Contract No. CO676
contractor to complete the pipe sleeves and conduits across the Los Angeles River bridge.

2. MTA staff to notify the MTA Board (board box) at March 27th meetinq DWP' s request for
a new waterline within the MTA ROWand how DWPIMTA win coordinate and develop a
scope/cost/schedule proposal. Note that actual approval of the project will be by the MT 
Board as described in item no. 12 below (once MTNDWP has reached agreement on such
issues as scope of work , impacts, mitigation measures, environmental clearance, costs
schedule, etc).

3. DWP to approve reimbursable scope of work, level of effort and Rough Order of Magnitude
(ROM) costs anticipated to be incurred by MTA staff and MTA's contractors related to the
OWP waterline project

4. MTA Third Party to prepare appropriate aqreement, which will include method/liming of
payment , and roles/responsibilitie~lIiabjlity relating to costs , design, construction , operation
maintenance, etc.

DWP to present their preferred/conceptual aliqnment and a work plan for processinq
environmental cJearance to key staff from various MTA departments (Engineering,
Construction , Environmental, Planning, Third Party, Operations , Maintenance, and Real
Estate) and appropriate City of Los Angeles departments (LADOT , LABOE , LABSS , etc).

DWP to work with MT project staff and reach an agreement on conceptual alignment and
a preliminary schedule.
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7. MT A Real Estate to perform fair market value estimate of real estate license/easement

Based on DWP's approval of lNTP of $50 000, MT A to issue a change order and
authorize S1V to perform feasibility study of alignment and DWP requirements and identify
impacts to MT A Construction , Operation , Maintenance and potential future conversion of the
Transitway and recommend mitigation measures. Upon approval by OWP, MTA will increase
the funding for STY to perform preliminary engineering and prepare Request for Proposal
documents for change to the Design/Build (DfB) Contract No. COOlS. Note: Exact scope of
STY work will depend on identification of work that can effectively be done by the DfB
contractor and DWP (eg utility crossings).

9. DWP/MT A to review STV's assessment and recommendations and agree with identified

10. MTA to perform ROM estimate for design and construction.

11. DWP to provide environmental clearance

12. If DWP has satisfied MTA requirements and MTA staff approves the project, then MTA staff
to request approval by the MT A Board to include waterline within the MT A ROW, and
establish appropriate budgets and authority for contract modifications. Note that DWP is at
risk in developinq the project, which can only proceed to construction if approved by
the MTA Board, and if DWP has satisfied MTA requirements includinq environmental
clearance, mitigation measures, funding, design, construction, real estate and
maintenance. Schedule for seeking MT A Board approval will depend on time required to
complete activities mentioned in item nos. 1 through 11 above.

13. MT A Real Estate to finalize license/easement and MT A Third Party to finalize the
aqreement with DWP.

14. DWP to approve request for cost/schedule proposal for desiQn and construction from
D/B contractor.

15. DWP to approve costs and schedule to allow MT A to authorize the D/B contractor to
complete the work.

16. DWP 10 approve detailed schedule, to be submitted by the DfB Contractor.

17. DWP/MTA to perform design reviews and project oversight, and D/B contractor to perform
design and construction.

18. MT A to submit detailed billings to DWP on a monthly basis for progresS payments.

19. DWP to provide inspectors and segmental sign offs.

20. MT A to track as- built drawings from OfB contractor and provide as-built schedule and
monthly up- dates on progress.

21 MT A to deliver final as~ builts to DWP in format specified in OfB change.

22 MT A to submit final invoice to OWP.
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JANICE WOOD

JAMESK. HAHN
MAYOR
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JAMES F. LANGLEY
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January 3) 2003

~(FjrstName~) "LastName)) , ~(Title))

~(OrgNamC))

~(Address))
~(CjtY') , ((State~) ((ZipCodc))

433 $OtJTIt $1'111- ST" SVHE 400
Lo," AH"HE". CA 911013

lEL: 1213) .7~7999
FAX: 1213) .7~8100ny: 1"13) -t7~797"

ATTACHMENT 4

Dear ((MrMS)). ~(LastName)):

JNTEGRA TED RFSOUR CES PLAN (JRP) - PHASE 
ADVISORY GROUP MEETINGS - SERIES NO. J

The City of Los Angeles, Department of Public Works, BUTcau of Sanitation would like to thank
you once agajn for agTeeing to serve as a member of the Integrated Resources Plan (IRP)
Advisory Group.

As you wm recall , the purpose of the IRP is to develop and implement an integrated resource
planning process that addresses tbe City s water resources and wastewaterlbiosolids coJJection.
treatment, recycHng, and disposal needs and practices through the year 2020. The IRP is unique
because it uses a participatory decision-making process involving community stakeholders.
Steering Group members, 10 help guide Ihe planning effort. As an Advisory Group member. you
wjJI have the opportunity to provide comments and suggestions and make observations for
consideration by the City of Los Angeles and the Steering Group. You wjJI also be e:x pected to
infonn your coJleagues in the organization you represent about the major milestones and
recommendations of the IRP efforts.

The Advisory Group process will focus on series of quartedy infonnational meetings
throughout the course of the project. The first set of these infonnational evemng meetings wiJ)
be beld in February and March. Six different meeting dates and meeting locations in the Los
Angeles area have been selected to make YOUT pa.-tjcjpation as convenient as possible. You may
choose anyone of the six dates and Jocationsshown below. The same presentation will be given
at each venue. A map for each location is also enclosed for your convenience.

Tuesday, February 18 2003, 7:00 p. 9:00 p.
Los Angeles River Center & Gardens, Atrium
570 West Avenue 26
Los Angeles , CA 90065

Thursday, February 20, 2003, 7:30 pm.- 9:30 p.
Lake View Ten ace Recreation Center (Phyllis J-ljnes Room)
J J 075 Foolhill Boulevard
Lake View Tcn3ce , CA 91342

AN EOUAl EMPlOYMEWr OPPOR1UNITY AFFlRMAlIVE ACTION EMPLOYER ~-"""'-"""""- M
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Tuesday, February 25 2003 7:00 9:00 p.
Van Nuys State Building (Conference room #J35)
6150 Van Nuys Boulevard
Van Nuys, CA 91401

Wednesd;ay, February 26 2003 7:00 p. - 9:00 p.
San Pedro City HaJJ (Room No. 452)
638 Beacon Street (near 6

th SI.)

San Pedro, CA 90731

Tuesday, Manb 4 2003, 7:00 p.m. - 8:30 p.
E) Segundo PubJic Library
) I I West Mariposa Avenue
EI Segundo, CA 90245

Wednesday, Marcb 5 2003, 7:00 p.m. - 9:00 p.
Los AngeJes Department of Water and Power, Crenshaw Office , Main Auditorium
4030 Crenshaw Boulevard
Los Angeles, CA 90008

At each meeting, the City wm give a 40 to 50 minute presentation about the IRP. The first part
of each meeting wj)) focus on IRP objectives, how those objectives wjJI be achieved, what
technical infonnation is being used, and how the pubHc wjJJ be involved in the project. The
remaining time will be available to answer questions or discuss project-related issues. and
several City and consuJting staff will be on hand to join you in a lively discussion of your
questions and ideas.

To help us plan effectively for each session, we would greatly appreciate hearing from you about
which of the six meeIJngs you plan to a" end. Please reply directly to Amy Jones. City of Los
Angeles, Bureau of Sanjtatjon by phone , fax , or emaiJ:

Amy Jones
Phone: (323) 342-6233
Fax: (323) 342-6210
Emaj): aJjones(g)sanJacjtY.OT~

If you have any questions or comments priOT to these meeting, please contact Amy Jones at the
number shown above. We look forward to meeting you in February or March and to presenting
and discussing the IRP with you and your coJJeagues on the Adyjsory Group.

Sincerely,

Adel HagekhaJiI , Division Manager
Wastewater Engineering Services DivisionEnclosures Bureau of Sanitation
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SUBJECT: PROPOSED DEPARTMENT OF WATER AND
POWER RECYCLED WATER PIPELINE
SAN FERNANDO VALLEY METRO
RAPIDW A Y (SFVMR) PROJECT

ISSUE

Board Infonnational Report Update relating to the City of Los Angeles
Department of Water and Power (DWP) proposal for inclusion of a recycled
water pipeline within the MTA right of way as part of the SFVMR project.
The preliminary report was provided by Board Box in Marcb 2003.

RA TJONALE

The Water Recycling Group of the DWP is developing the West VaHey
Water Recycling project , to replace potable water supplies in tbe West San
Fernando VaHey cuITently used for irrigation of parks and landscaped areas.
DWP staff has approached the MTA's SFVMR project staffwitb a request to
include a recycled water pipeline within the SFVMR project. The West
VaJley Water Recycling project proposes the construction of approximately

600 feet of24-inch diameter pipeline along the Rapidway from the
Donald C. TiJlman Water Reclamation Plant , located southwest of the
proposed Rapidway and the 1-405 crossing, to Pierce CoHege. A second
pipeline (approximately 35 000 feet of I 2-inch diameter pipeline) is also
proposed to be constructed along the Rapidway to deliver recycled water
from the Donald C. TiJlman Water Reclamation Plant 10 the North
Hollywood area. The Project is located in the City of Los Angeles Council
Districts 2 6 and 12 , Los Angeles County Board of Supervisors
District 3 , California State Assembly Legislative Districts 40 4 1 42 and 43
California State Senate Legislative Districts 20 2 J and 23 , and United States
House of Representatives Legislative Districts 24 , 26 and 30-
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DWP staff has agreed to reimburse the MT A for an costs incurred for work related 10 the DWP
recycled water pipeline project MT A has issued a change order to the Los Angeles River Bridge
CO676 Contractor (Brutoco Engineering and Construction) for limited work relating to the
instaJlal1on of a waterline sleeve and conduit across the bridge for potential future use. The
DWP recycled water pipeline (other than sleeve and conduit work at the Los Angeles River
bridge) wiIJ only be aJJowed to be constructed if such work can be guaranteed not to cause undue
impacts to the MT A' s design , construction , operation and maintenance of the SFVMR project
and the MT A Board of Directors approves such work. MT A has issued a contract modi fication
to the preliminary engineering consultant (STV Inc.) for development of conceptual design and a
Request for Proposal change package to be issued 10 the CO675 DesignlBuild Contractor
(ShimmickJObayashi , J.Vl The Board of Water and Power Commissioners approved Ihe
environmental cJearance for the DWP recycled water pipeline project in May 2003-

NEXT STEPS

MT A will submit a change notice to the C0675 DesignlBuild contractor for a cost and schedule
proposal for the DWP recycled water pipeline project (other than at the Los Angeles River bridge).
MT A will issue change orders (to be reimbursed by DWP) to the CO675 contractor for limited
work (utility investigation and design of the recycled water pipeline crossing of eight intersections
along Chandler A venue) to reduce construction schedule impacts. MT A win prepare 
lndependent Cost Estimate for the water pipeline project, an appraisal for a non-exclusive real
estate easement, and an estimate for water usage required for landscaping the SFVMR projccL 
MT A and DWP staff can reach a tentative agreement and there win be no undue impacts to the
SFVMR project, then MT A staff win request the MT A Board of Directors to approve the DWP
recycled water pipeline project and establish appropriate budgets and authority for contract
modifications to the SFVMR project (including contracts C0675 and C0676, preliminary
engineering consultant (STV Inc.) budget , Construction Management Services budget, and MT A
budget). If the MTA Board of Directors approves inclusion ofDWP recycled water pipeline
project within the SFVMR pIOject , MTA staffwiJJ work with DWP staff to finalize agreements on
costs and real estate easements. MT A staff win issue contract modifications to various
professional services and construction contractors and implement completion ofDWP water
pipeline project-

SFVMR DWP Rencled \V.ter Pipeline
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cc: Council member Wendy Greuel , Los Angeles City Councjl , District 2
Council member Dennis Zine, Los AngeJes City Council, District 3
Council member Tom LaBonge, Los Angeles City Council, District 4
Council member Jack Weiss, Los Angeles City Council, Djstrict 5
Council member Tony Cardenas, Los Angeles City Council , District 6
Council member Greig Smitll, Los AngeJes City Council , District 12
Supervisor Zev Yaroslavsky, Los Angeles County Board of Supervisors, District 3
Assembly member Lloyd Levine, California State Assembly, District 40
Assembly member Fran PavJey, California State Assembly, District 41
Assembly member Paul Koretz , California State Assembly, District 42
Assembly member Dario FrommeT California State Assembly, District 43
Senator Richard Alarcon, California State Senate, District 20
Senator Jack Scott , Caljfornia State Senate, District 21
Senator ShieJa Kuehl , California State Senate, District 23
Representative Brad Shennan , United States House of Representatives, District 24
Representative Howard Berman, United States House of Representatives, District 26
Representative Henry Waxman, United States House of Representatives, District 30
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