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SUBJECT: STATE ROUTE 1 - LOYOLA MARYMOUNT UNIVERSITY DRIVE (LMU)
TO FIJI WAY
INTERSTATE 405 SOUTHBOUND HIGH OCCUPANCY VEHICLE LANE-
W ATERFORD TO INTERSTATE 10
INTERSTATE 405 NORTHBOUND GAP CLOSURE PROJECT-GREENLEAF
TO VENTURA BOULEVARD

ACTION: APPROVE SUPPLEMENTAL FUNDS

RECOMMENDATION

Authorize the Chief Executive Officer to program up to:

A. $2. 14 million in supplemental funding for the State Route 1 - Loyola Marymount
University (LMU) Drive to Fiji Way Widening project using Proposition C 25%
funds, increasing the total cost of the project from $7.407 million to $9. 547 million;

B. $4.9 million in supplemental funding for the Interstate 405 Southbound High
Occupancy Yehicle (HOY) lane from Waterford to Interstate 10 using a combination
of available federal, state, and/or local Congestion Mitigation fjr Quality (CMAQ)
funds, increasing the total construction cost from $32 million to $36.9 million; and

C. $1.8 million in supplemental funding for the Interstate 405 Northbound Gap Closure
project between the Greenleaf Off-ramp and Ventura Boulevard using Proposition C
25% funds , increasing the total cost of the project from $43.9 million to $45.
million.

ISSUE

In letters dated February 22 , and March 9 and March 14, 2005 , respectively, the California
Department of Transportation (Caltrans) requested that the Los Angeles County
Metropolitan Transportation Authority (Metro) provide up to $2. 14 million in additional
dollars to fully fund the State Route 1- LMU Drive to Fiji Way Widening project, aml-up 



$4.9 million in supplemental funding for the 1-405 Southbound HOV project and up to $1.
million for the 1-405 Northbound Gap Closure project. The cost increases are primarily due
to industry wide shortages of concrete and steel, aml-an increase in the cost of asphalt
concrete and fuel, and the cost of compliance with updated Caltrans design standards.

Cost increases of up to $5 million per project in the aggregate may be approved
administratively through the Board adopted Highway Project Increase Process. This process
entails notifying Board members of Caltrans request for supplemental funds. If no
objections are received within the 10-day notification period, staff may administratively
approve Caltrans request. For State Route 1 , Board objection has been received requiring
formal Board approval of the supplemental funding request. Subsequent to receiving
objection on the State Route 1 project, Caltrans requested additional funding for the two 
405 projects. Formal Board approval is also being requested for both these this--Iatter
projects.

POLICY IMPLICATIONS

Through various programming actions , the Board has committed funding to the State Route
1 and both 1-405 Southbound HOV projects. All three Betft-projects are contained in the
baseline of the adopted Long Range Transportation Plan (LRTP) and are consistent with the
funding priorities identified in the Short Range Transportation Plan (SRTP). Providing
supplemental funding to these projects would be consistent with the Metro Board adopted
highway priorities.

Through the update of the LRTP , Caltrans in coordination with Metro are updating the costs
for those projects contained in the SRTP and LRTP to reflect the most current costs for steel
concrete , asphalt, aml-fuel and compliance with updated Caltrans design standards. These
revised project costs will be brought to the Board for approval through the adoption of the
LRTP scheduled for later this calendar year. Prior to the adoption of the LRTP , cost
increases approved by the Board to allow ready-to-go projects to start construction will need
to be considered in the overall future funding allocated to the Highway program.

ALTERNATIYES CONSIDERED

The Board may reject the requests for supplemental funding or could defer approval and
request that Caltrans re-bid the projects. Neither of these alternatives is recommended, as
00th all three projects are construction ready. The Route 1 LMU Drive to Fiji Way and the 
405 projects are funded through the STIP with both the Metro Board and CTC approving the
advancement of STIP funds through an AB 3090 project replacement agreement for the
Route 1 project in February and May 2004, respectively; and through GARVEE Bond
financing for both t:he-I-405 projects in December 2003. The AB 3090 guidelines require
award of a construction contract within one year of CTC programming approval, while the
GARYEE Bond guidelines require that a construction contract be awarded within a
reasonable period of time. Should the Board not approve the request for supplemental
dollars these three fw&-projects would not be built.
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Deferring approval and requesting that Caltrans re-bid the projects is also not recommended
as additional delays will likely result in increased costs as high demand and short supply are
expected to continue to drive steel and concrete prices upward. Further, for the Route 1
project, the California Coastal permit could expire requiring Caltrans to again undertake the
lengthy process of obtaining a new permit.

FINANCIAL IMPACT

There is no impact to the FY 2005 budget. Reimbursements for construction expenditures
will not be experienced until the FY 2006 budget year. In FY 2006, sufficient Proposition C
25% funds will be budgeted to cover construction expenditures for both the Route 1 and 
405 Northbound Gap Closure projects. Federal funds are not budgeted by Metro. Rather
sponsors obtain reimbursement through Caltrans. Since federal CMf~Q dollars 'vill be
providing the supplemental funding for A combination of available federal, state, and/or
local funds that the Board approves will be budgeted for FY 06 for the 1-405 Southbound
HOV Waterford to 1-10 project, no Metro budgeting is necessary for these dollars

Los .'\ngeles County Transportation Improvement Program (TIP) Impacts

With respect to the Los . ngeles County TIP , there is also no negative impact of this action.
On January 5 2005, Caltrans informed the state'vVide Regional Transportation Planning
~gencies that Federal Fiscal Year (FY) 2001 CMAQ funding '.vas higher than previous

estimates. In fact , Los . ngeles County received $119 million ofCMf~Q in FFY 2001 , about
$10 million higher than previous targets released by Caltrans. The additional CM. Q dollars
for PPY 2001 comes from the Supplemental Minimum Guarantee funds that Congress
appropriated. . S additional appropriated funds are only available for obligation in the PPY
that they are made a',ailable , Caltrans already has secured the funds by obligating them on
prC'/iously programmed Los i\ngeles County CM.'\Q projects. Going fof\vard, those
obligations 10'vVer the number and amount of projects seeking obligation in PPY 2005 and
beyond, so that Metro can comfortably program this additional funding, 'vVithout impacting
the existing commitments in the Los Angeles County TIP. Other separate actions in
upcoming reports to the Board \vill recommend uses for the remaining CMAQ funds.

BACKGROUND

Route 1

At its October 1995 meeting, the Metro Board of Directors approved this project along with
seven other Playa Yista projects in its 1996 STIP priorities for Los Angeles County. 
March 1996 , the CTC adopted the 1996 STIP including the nine Playa Vista projects.
Caltrans completed the Environmental Document and Project Report in 2000, with the
Plans, Specifications and Estimate completed in 2002. Since this project is contained in the
Coastal Zone, a California Coastal Commission Construction Permit had to be obtained.
Prior to the approval of the construction permit, the California Coastal Commission required
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street, drainage and landscaping design changes. Caltrans revised their plans and obtained
the permit in 2002.

Due to the State budget shortfall, the STIP funds for this project were placed on hold. To
meet the California Coastal Commission construction start requirements , Caltrans
performed some minor mobilization work. Due to construction readiness , the Metro Board
in February 2004 approved this project for an advancement of Proposition C 25% funds
through an AB 3090 project replacement agreement. The CTC approved the AB 3090
project funding agreement in May 2004. Caltrans reviewed the engineer s estimate to
incorporate their previous mobilization efforts in June 2004 and advertised the project for
construction in January 2005. Bids were received in February 2005. Due to volatile prices
for steel , concrete , asphalt and fuel and increasing the contingency from 5% to 10% resulted
in the lowest bid being approximately $2. 14 million higher than the engineer s estimate.

405 Southbound HOV-Waterford to 1-

This project was originally funded through the 2001 Call for Projects for construction.
Caltrans completed the Environmental Document and Project Report in September 2001
with Plans , Specifications and Estimates completed in May 2004. Similar to the Route 
project, this project was approved by the Metro Board to receive STIP funds. With the State
Budget Shortfall, the STIP funds were placed on hold. To mitigate the funding impact, the
Metro Board at its December 2003 meeting authorized the Chief Executive Officer to
propose to the CTC to fund the project through GARYEE financing. The CTC approved this
request at their December 2003 meeting. The GARYEE bonds were issued in February
2004. The Metro/Caltrans Funding Agreement was executed in November 2004 and the
project was advertised for construction in January 2005 , with bids received in February 2005.
Due to volatile prices for steel, concrete, asphalt and fuel and increasing the contingency to

5% resulted in the lowest bid being approximately $4.9 million higher than the engineer
estimate.

405 Northbound Gap Closure

This project was originally funded through the 2001 Call for Projects for construction.
Caltrans completed the Environmental Document and Project Report in July 2001 , with
Plans , Specifications and Estimates completed in April 2004. Similar to the other two, this
project was approved by the Metro Board to receive STIP funds. With the State Budget
Shortfall, the STIP funds were placed on hold. To mitigate the funding impact, the Metro
Board at its December 2003 meeting authorized the Chief Executive Officer to propose to the
CTC to fund the project through GARVEE financing. The CTC approved this request at
their December 2003 meeting. The GARVEE bonds were issued in February 2004. The
Metro/Caltrans Funding Agreement was executed in October 2004 and the project was
advertised for construction in November 2004, with bids received in January 2005. Due to
volatile prices for steel, concrete, asphalt and fuel and compliance with updated Caltrans
design standards, total construction cost of the project increased by $1.8 million.
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NEXT STEPS

Upon Board approval of the supplemental funding, amendments to the Funding
Agreements for each project between Metro and Caltrans will be executed. Caltrans will also
be given Letters of No Prejudice to enable them to proceed with the Construction Contract
awards. Further, efforts will continue to update costs for Caltrans LRTP projects. The
Board, through the adoption of the LRTP, will consider the revised costs.

ATIACHMENTS

A. Caltrans Letter Requesting Additional Funds for Route 1 dated February 22 2005.
E. Caltrans Letter Requesting Additional Funds for 1-405 Southbound HOV-Waterford

to 1-10 project dated March 9, 2005.
e. Caltrans Letter Requesting Additional Funds for 1-405 Northbound Gap Closure

project dated March 14 2005.

Prepared by: Jon Grace , Transportation Planning Manager, South Bay Area Planning Team
Adrian Alvarez , Transportation Planner Westside Area Planning Team
Abdollah Ansari, Transportation Planning Manager, San Fernando
Valley/North County Area Planning Team
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Roger Snoble
Chief Executive Officer
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A TT ACHMENT 

STATE OF CALIFORNIA - BUSINESS. TRANSPORTATION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

District 7
100 South Main Street, Los Arlgeles , CallfomlCl 90012
(213) 897-5354

DEPARTMENT OF TRANSPORTATION

February 22 2005 07-LA. l EA 1660Ul
Lincoln widening

Mr. Jon Grace
Project Manager
Los Angeles County Metropolitan Transportation Authority
One Gateway Plaza, Mail Stop: 99-22-
Los Angeles , California 90012-2952

Dear Mr. en-ace:

This letter is a request for additional funding on the LA- l project. The cuTTent programmed dollars are
407 000 in the AB3090; however, the current project need based on the lowest bidder has been estimated at
547 000 , which results in additional funding of $2 140 000. The Department :r~corrnnends that this request

fo( $2 140 000 be approved to allow this project to be constructed.

In the past several months , bids have been substantially higher than the Engine(T S Estimate. The main reasons
were industry wide shortage of concrete and steel, and an increase in cost for asphalt concrete and filet
Consistent with the past several months of bid results, the swn of the bid on Mimf Concrete - Curb and Gutter
Asphalt Concrete and electrical items was $1 068 590 higher than the EE. The extensive use of steel in electrical
associated iterns is attributed to the increase in the contractor s bid for the contract.

Readvcrtising or redesigning this project will not produce lower bids Of reduce cost as demonstrated by the bids
being within nine percent of each other.

Should you have any questions , please contact me at 213. 897. 5354 or my assistant Hossein Eftekhari at
213-897. 9955.

~~.

Gabe Hamidi , P .
Project Manager, South

Cc: J imrny Shih, PPM
Fekade Mesfin, Design
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STATE OF CAUFORNIA - BUSINESS, TRANSPORTA'TIONANO HOU3ING AGENCY
ATTACHMENT B

An'Iold Sohwarzenogoor, ea...c.mcr

DEPARTMENT OF TRANSPORTATION
DlstrM 7
100 South Main Street. Los Angeles, California 90012
(213)S97-S354 (it
~h 9. 2005 07-LA-405 EA 195904

HOV and Auxiliary Lane

Mr. Adrian Alvarez
Project Manager
Los Angeles COWlty Metropolitan Transportation Authority
One Gateway Plaza, Mail Stop: 99-22-
Los Angeles, California 900 12-2952

Dear Mr. Alvarez:

This letter is a request for additional funding for the Addition of HOY and AuxiHary Lane project on
Southbound Route 405. The current programmed amount for construction is $32 000,000 ($27,252 000 from
GARVEE Bonds and $4 748 000 from Proposition C 25%). The bids for this contract were opened on February

2005. The current project amount needed. based on the lowest bidder, ha.~ been e!rt1mated at $$36 900 000.
This resulted in a shortfall of $4.900,000. Hence, The Department recommends that this request for the
additional funding of $4,900,000 be approved to allow this project to be awarded and constructed.

The major overrun categories that lead to exceeding the Engineer s Estimate are items involved with concrete
su.ch as Concrete Barner, Structure Concrete, Concrete Pavement and Lean Concrete Base. This overrun is a
reflection of an industry wjde material shortage of concrete, which have increased its cost.

It is anticipated that rcadvcrtising this project will not produce lower bids or reduce cost as demonstrated by the
bids being within 6.6% of two othm- competitive bids iU1d will only deIO\y thi5 5e115it1vCl GARVEE o.\nd
Proposition C 25% funded project

Should you have any questions, please contact me at 213 .g97 . 7722 or my assistant J atinder Gaur at
213.897.6246.

Sincerely.f.~
Edward AndraO3, P. , PMP.
Project Manager, Central Area
Program/PToj~.('.t M~n'lagemEmt

Cc: Jimmy Shih, PPM
Sam Ekrami. PPM
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ATTACHMENT C
~TATE OF CALIFORNIA - 9USINIiiSS. TRJ\IIIGPORTIITION AND HOUGING AGCNCY AlJluld Schwar;z;enegger. l:iDvemor

DEPARTMENT OF TRANSPORTATION
Distrid 7

100 South Main Struet. LoG Angeles , California 90012
(213) 897-5354

March 1 IJ , 2005 07-LA-405 EA 201204
Gap Closure Project

Mr. Abdollah Ansari
Project Manager
Los Angeles County Metropolitan Transportation Authority
One Gateway Plaza, Mail Stop: 99-22-
Los Angeles, California 90012-2952

Dear Mr. Ansari:

This letter is a req1rest for additional funding for the Gap Closure Project on Northbound Roote 405. The
current programmed amount for constnlot1on is $26 711 000 ($25 411 000 from CARVEE Bonds and

300 000 from PropositionC 25%). The bids for this contract were opened on January 13 ) 2005. The CUITent
project amount needed. based on the lowest hidder, ha~ hep.n E".~tirruded at 128,502 000. This resulted in a
shortfall of $1 79 J ,000. Hence, The Department recommends that this request for the additional funding of

900 000 be approved in order not to suspend the construction operation due to lack of funds.

The main reason for the overrun which lead to exceeding the Engineer s Estimate is due to an industIy wide
material shortage of concrete, which have increased its cost. The amount requested includes additional funds to
cover unforeseell additional work and contract change orders as well as the necessary Overhead Sign work
which was mandated due to tIlt; a.vvli~a.lion uf2004 Standard Plans after the contract plans have been prepared.

It is anticipated that readvertising this project win not produce lower bid9 or reduce cost since only one othel bid
has been received which was approximately 34% of the low bid and will only delay this sensitive GARVEE and
Proposition C 25% funded project

Should you have any questions, please contact me at 213.897.7722 or my assistant latinder Gaur at
213. 897.6246.

Sill~crdy,

? / ;:::?

Edwara Andraos, P. , PMP.
Project Manager, Central A re~
ProgramlProject Management

Cc; Jimmy Shih, PPM
Sam Ekrami , PPM


