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SUBJECT:

ACTION:

MAINTENANCE AND MATERIEL MANAGEMENT SYSTEM (M3)

APPROVE INCREASE TO M3 LIFE-OF-PROJECT BUDGET AND
MODIFICATION TO CONTRACT NO. PS9240-1264 WITH SPEAR
TECHNOLOGIES

RECOMMENDATION

A) Increase the Maintenance and Material Management System (M3) Life-of-Project budget
by $4.5 million from $28.8 million to $33.3 million , primarily due to a contract
modification resulting from schedule delays to accommodate Kiosk implementation , a
change in the bus division roll-out plan, the 2003 work stoppage and additional Metro
labor resulting from the schedule extension; and

B) Amend the FY05 budget to transfer $1. 7 million of revenues and expenditures from the
Enterprise Fund operating budget to the capital budget and to add $2.8 million of Prop A
35% Rail Funds; and

C) Authorize the Chief Executive Officer to execute contract modification number 7 to
Contract No. PS-9240-1264 with Spear Technologies for a firm fIXed price of$2 648 651
less the amount funded by Board delegated authority of $1 050 366 , and authorize an
additional delegated authority of $100 000, increasing the total contract value from
$20 876,212 to $22 574,497.

RATIONALE

In January 2003 , the Board approved a contract award to Spear Technologies for acquisition
and implementation of the M3 system. The Spear contract is a firm fIXed price contract for
$18 976 212 plus the Board delegated authority of $1,900,000 for unanticipated



implementation costs for a total contract award of$20,876 212. To date, the Project has
obligated the entire Board approved amount of $18,976 212 and $1 896 234 of the $1 900 000
Board delegated authority.

The M3 Project was planned to be implemented in fifteen months but was delayed nine
months to accommodate Kiosk implementation , a change in the bus division rollout plan and
the 2003 work stoppage. After assessing the impact of the schedule delays, Spear
Technologies submitted revised change proposal SM050 in the amount of $2 648 651, to
complete the project. To mitigate any further project delays while seeking Board approval for
contract modification , Project Management awarded two releases totaling $1 050 366 under
Board-delegated authority. A remaining balance of$1 598 285 is required to complete the
project. The remaining balance plus the two releases equal the contract modification of

648,651 as requested in Recommendation C.

In June 2004, the Board approved a Life-of- Project increase $4.795 million due to additional
staff required for testing, additional cabling and network equipment and development of
business requirements specifications erroneously omitted in the originallife-of-project
request. This request increases the Life-of-Project by an additional $2.831 million for Metro
labor and unanticipated allocated overhead costs.

FINANCIAL IMPACT

The authorized Life-of-Project budget approved by the Board in the FY05 budget is $28.
million. This action will increase the Life-of-Project budget by $4.5 million to $33.3 million.
Funds for this change will come from the following sources:

$1.7 million of expenses and revenues will be transferred from the Enterprise Fund
operating budget to the capital budget, specifically to the M3 Project. Agency-wide
there will be no increase to the budgeted number of FTEs; and

$2.8 million will be funded with Prop A 35% Rail Funds. Overall, the M3 Project is
funded one-third rail funds and two-thirds bus funds, consistent with the level of
effort for each mode.

Attachment B provides a detailed cost status.

IMPACT ON OTHER CONTRACTS

The M3 schedule extension necessitates the continued use of the existing Vehicle
Maintenance System (VMS). The VMS and the Customer Information System (CIS) both
operate in the IBM mainframe environment. The IBM mainframe software license and
maintenance contracts have been extended to support the continued use of these systems.
Upon completion of the M3 implementation and the conversion of CIS to a UNIX
environment , which will occur concurrently, the IBM mainframe environment will be retired.
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The IBM mainframe contract extension was funded from cost savings realized from cost
reductions in telecommunications services.

ALTERNATIVES CONSIDERED

One alternative is to seek another system integrator to complete the M3 system
implementation. This approach is not recommended as a new system integrator would not
have the depth of knowledge and experience as Spear Technologies, who is the product owner.
Also , this approach will likely be significantly more costly due to the steep learning curve and
project ramp-up that would be required for the new integrator to be effective. Another
alternative would be to discontinue the implementation of the remaining business units
however, this alternative is neither practical nor desirable as it does not allow staff to improve
its asset management function.

ATIACHMENT(S)

A. Procurement Summary
Procurement History
List of Subcontractors

B. Project Cost Status

Prepared by: Elizabeth Bennett
Chief Information Officer
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Richard Brumbaugh
Chief Financial Officer

Roger Snob
Chief Executive Officer
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BOARD REPORT ATTACHMENT A
PROCUREMENT SUMMARY

MAINTENANCE AND MATERIEL MANAGEMENT SYSTEM
CONTRACT MODIFICATION

Contract Number: PS9240-1264, Modification No.
Recommended Vendor: Spear Technologies , Inc.
Cost Analysis Information:
Bid/Proposed Price:

I Recommended Price:A. $2 818 651 648 651
B. Details of Significant Variances are in Attachment A- 1.D
Contract Type: Firm Fixed Price
Procurement Dates:
A1. Issued: Change Order No. SM050 issued on July 9, 2004.
B. Advertised: n/a
c. Pre-proposal Conference: n/a
D. Proposals Due: n/a
E. Pre-Qualification Completed: n/a
F. Conflict ofInterest Form Submitted to Ethics:
Small Business Participation:
A. Contract Goal: Date Small Business Evaluation

34. 33% Completed:
n/a

Small Business Commitment:
N/a
Invitation for Bid/Request for Proposal Data:
Notifications Sent: Bids/Proposals Picked Bids/Proposals Received:

up:

Evaluation Information:
A. Bidders/Proposers Names: Bid/ProposaIAmount: Best/Final Offer

Amount:

Evaluation Methodology: Cost Analysis and Technical Analysis
Details are in Attachment A-1.C
Protest Information:
A. Protest Period End Date:

B. Protest Receipt Date: n/a
c. Disposition of Protest Date: n/a

10. Contract Administrator: Telephone Number:
Pat Lane-Goodson 922-4639

11. Project Manager: Telephone Number:
Regina Lim 922-4545
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BOARD REPORT ATTACHMENT A-

PROCUREMENT HISTORY

MAINTENANCE AND MATERIEL MANAGEMENT SYSTEM
CONTRACT MODIFICATION

A. Background on Contractor

Spear Technologies was founded in 1997. Spear Technologies has almost eight years of
experience designing, implementing and integrating maintenance and materiel
management systems specifically for the transit industry. In the last four years, Spear has
conducted implementation at New York City Transit , San Francisco , Municipal Railway,
Amtrak and Dallas Area Rapid Transit as well as many other smaller projects for various
transit agencies.

B. Procurement Background

Contract No. PS-9240-1264 is a fIXed price contract for the Acquisition and Implementation
of a Maintenance and Materiel Management System. The Contract was awarded to Spear
Technologies in an amount not to exceed $18 976 212 , with a Board delegated amount NTE

900 000 to negotiate and execute change orders associated with this project.

To date, the Project has obligated the entire Board approved amount of$18 976,212 and
896,234 of the $1 900 000 Board delegated authority. Changes to the Contract have

included the addition of new functionalities and associated training, modifications to the
system , schedule adjustments , wiring of division locations and other unanticipated project
refinements.

C. Evaluation of Proposals

Spear Technologies submitted an initial proposal in the amount of$2 818,651.
Negotiations by Procurement staff resulted in a final price of $2 648 651 for delays
associated with Kiosk implementation, a change in the bus division rollout plan and the
2003 work stoppage. This amount was reviewed by the Management Audit Services
Department.

D. Cost Analysis Explanation of Variances 

The recommended price has been determined to be fair and reasonable based upon cost
analysis, independent cost estimates, negotiations with Spear and MASD audit of the
Contractor s cost proposal.
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BOARD REPORT ATTACHMENT A-

LIST OF SUBCONTRACTORS

SMALL BUSINESS PARTICIPATION (PS-9240- 1264)

This Contract has a Disadvantaged Business Enterprise (DBE) participation commitment 
33. 34%. The Contract was awarded on January 29 2003 and is approximately 89% complete.
Current DBE attainment 1 based on the contract amount2 is 33.72% and current DBE
participation3 based on total actual amount paid-to-date to Contractor and total actual amount
paid-to-date to DBEs is 38. 13%.

The two (2) originally listed DBE subcontractors have performed on the contract as listed. The
Contractor has demonstrated good faith efforts to maximize DBE participation by utilizing
two (2) additional DBE firms.

Original Award Amount
Current Contract Amount2
Total Actual Amount Paid to Date to Prime

$ 18,967,694
$ 20,827,803
$ 18,568,719

TOTAL

Commitment
20.62%
12.72%

N A
N A

33.34%

% Current
Attainment

02.59%
13.89%
12. 29%
04.95%
33.72%

% Current
Partici ation

02.90%
15.89%
13.79%
05. 55%
38.13%

Current
Status

Performin
Exceedin
Performin
Performin
Exceedin

Current Attainment Total Actual Amount Paid-to-Date to DBE Subs 7- Total Current Contract Amount
2Current Contract Amount 

Original Contract Value Contract Cost Modifications
3Current Participation Total Actual Amount Paid-to-Date to DEE Subs 7- Total Actual Amount Paid- to-Date to Prime

November 2004 brdrt PS-9240-1264
Draft 111/04/04
Based on September 2004 's Form1O3
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ATIACHMENT B
PROJECT COST STATUS

MAINTENANCE AND MATERIEL MANAGEMENT SYSTEM

Spears
Technology

Originallife-of-project budget $ 18 976 212 $

Changes approved at FY05 budget adoption:

. Additional staff required for testing
& implementation

. Additional cabling, computer &
network equipment

. Development of business
requirements specifications by
Westin

Board Metro Equipment & Total
Delegated Labor Development
Authority Costs Costs

900, 000 000 000 130 000 006,212

200 000 200 000

1,218, 512 1,218 512

376,478 1,376,478

Amended life-of-project costs:
Change order amendments from
Board delegated authority:

. Software changes & modifications
to FIS interface

. Wiring for fuel system, Fleetwatch.
Run conduit for Div. 10, backup
controllers , proximity card &
NEMA box for Divs. 6 & 10

. Training not purchased

. Software changes to inventory

chargeback, sales tax add on , direct
purchase requests , VMS conversion
data modifications

. Wiring for Fleetwatch central
controller & technical repair
training

. Wireless network installation at
Divs. 1, 2 , 3, 5 , 6 , 7, 8 , 9 , 10 , 11 , 15

, 61A, 61B , RRC

. Licensing for Kiosk software & two

year maintenance agreement

. Manpower reallocation to

accommodate LOP schedule delay

. Cancelled change interface 

document processing management
system , decision support executive
information system

. Relocate Div 5 remote island head
to accommodate new buses
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18,976 212

29,850

676

(84 302)

626

312

1,900 000 200 000 724 990 28,801,202

(29,850)

(94 676)

302

(50,626)

(28 312)

318 503 (318,503)

154 560 (154 560)

111 (59,111)

(96 669)

462

669

(11,462)



ATIACHMENT B
PROJECT COST STATUS

MAINTENANCE AND MATERIEL MANAGEMENT SYSTEM

Spears Board Metro Equipment & Total
Technology Delegated Labor Development

Authority Costs Costs
. Wireless network installation at

Divs. 4 34 and non revenue
group 353 (23, 353)

. Cancelled proximity card readers (112 087) 112 087

. Weekend work for inventory
carousel upgrades at Divs. 7, 9, 20
& software modification fro
standard pricing of inventory 55, 303 (55, 303)

. Wireless network installation of
security access points devices 175,488 (175 488)

. Compression of RRC materials
implementation 49,826 (49,826)

. Wiring for Fleetwatch , installing
electrical conduit at Div 3 , modify
Fleetwatch to support new HID
proximity cards 894 (22 894)

. Electrical work at Div 34 798 (2.798)

. Extend ROC rollout one month &
add rollout support, second data
conversion & validation of the
RIMS data to M3 038 (26 038)

. System enforcement of work rules
unique to Metro

36,126 (36 126)

Amended life-of-project costs 19,822 080 054 132 200 000 724 990 801 202

Current recommendations:
Contract modification initiated by
Metro to cover October 2003 strike
schedule delay to accommodate Kiosk
implementation and change in bus
division roll-out

Amendment issued Aug 14, 2004 472,094 (472,094)

Amendment issued Sept 21 , 2004 578 272 (578 272)

. Change pending-SM050 1,598 285 100,000 1,698 285
Metro labor costs

. Unbudgeted overhead costs FY04 1,040 742 1,040 742
Extend implementation schedule

nine months to June 30, 2005.
Transfer Wages expense from
Enterprise Fund to Capital Fund. 790 356 790 356

Amended life-of-project costs 470 731 $ 103,766 $ 031,098 724 990 330 585
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