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OPERATIONS COMMITTEE
MARCH 17, 2005

SUBJECT: CAlSTATE AND LA COUNTY USC BUSWAY STATION ENHANCEMENT
PROJECT

ACTION: APPROVE INCREASE TO THE LIFE OF PROJECT BUDGET

RECOMMENDATION

Increase the Life of Project for the CalState and LA County/USC Busway Station
Enhancement Project (CP# 202011) by $820,500, increasing the Life of Project Budget from

430 900 to $2 251,400.

RATIONALE

The Cal State and LA County USC Busway Station Enhancement life of Project (LOP)
budget of $1,430 900 was approved by the Board at the time ofFY05 budget approval in June
2004. The original scope of work, which is funded by FHW A/CalTrans grants , included
complete renovation of two EI Monte Busway Stations (CalState LA and LA County/USC
Hospital). The proposed renovation activities included painting, tiling, replacement of
lighting, upgrading oflandscaping and benches, new signage and map cases, ADA
upgrades, and renovation of both pedestrian bridges. Design activities for this project were
completed in July 2003. At present, the project has been bid three separate times in 
attempt to solicit lower bids and increased competition, and in all cases the cost bids from
the lowest successful bidders were higher than originally budgeted. These cost increases are
attributed to recent and severe escalations in construction materials and services. Award of
the construction contract to the lowest bidding contractor is pending approval of this LOP
request.

During design activities for the enhancement project, it was discovered that the elevator
systems at both busway stations also required extensive renovation. The three elevators are
all over 20 years old, in poor condition, and require extensive maintenance to remain
operational. Construction documents and designs for the elevator renovations were
completed in July 2004, and award to the lowest bidding contractor is pending approval of
this La P request.

Due to the addition of elevator renovations to the scope of the project, and the increase in
construction costs, the LOP must now be revised to reflect the actual funding required to
complete the project.



FINANCIAL IMPACT

This action will amend the Life of Project by $820 500, resulting in an increase from
$1,430 900 to $2 251 400. The funds for this project will be local funds programmed as part
of the FY06 capital allocation process.

The funds will be budgeted in the FY06 budget in CP #202011 Cal State and LA
County/USC Busway Station Enhancement Project in Cost Center 3341.

ALTERNATIVES CONSIDERED

The Board of Directors may choose not to authorize an increase to the Life of Project budget
for this project. This alternative is not recommended, since rejection of the LOP increase
would prohibit award of the construction contracts for busway station renovation and
elevator modernization.

ATTACHMENTS

CalState and LA County/USC Busway Station Enhancement: Life of Project Budget
Status

Prepared by: Tim Lindholm, Project Manager, Facilities-Operations

LOP



I':

John B. Catoe, Jr.
Deputy Chief Executive Officer

LOP Increase - CalState and LA County/USC Busway Station Enhancement
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