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OPERATIONS COMMITTEE
MARCH 17, 2005

SUBJECT: DIVISION 4 EXPANSION PROJECT

APPROVE INCREASE TO THE LIFE OF PROJECT BUDGETACTION:

RECOMMENDATION

Increase the Life of Project for the Division 4 Expansion Project by $910 000, increasing the
Life of Project Budget from $1 611 000 to $2 521 000.

RATIONALE

The Board approved the Division 4 Expansion Project Life of Project (LOP) budget 
611 000 during the FY05 budget approval process in June 2004. Since then, all project

design activities have been completed, and construction cost bids have been received. The
cost bids from the lowest successful bidders were higher than originally budgeted, due to
recent and severe cost increases in construction materials such as steel and concrete.

Metro operates the Division 4 facilities, located at 7878 Telegraph Road in the city of
Downey, California. Division 4 is responsible for the repair and maintenance of the Metro
fleet of non-revenue automobiles and trucks. New Metro non-revenue vehicles are also
prepared for service at this facility. The site is also the location of offices for the service
facility as well as those of the Metro Gateway Service Sector. The Division 4 site currently
has a design capacity of 65 parking spaces for employees and 258 parking spaces for Metro
non-revenue vehicles.

Due to the planned closure of Metro s South Park (Location 14) Non-Revenue facility, and
Metro s desire to centralize non-revenue maintenance at one single location, the
maintenance capacity of Division 4 facilities must be expanded to accommodate additional
non-revenue vehicles. In addition, the project includes several enhancements to the
maintenance facility that will increase the efficiency of maintenance and service operations
at the facility.

The proposed Project would construct a new repair building north of the existing
Maintenance Building to provide additional maintenance bays, as well as a new car wash
facility that would be located on the west side of the existing Maintenance Building.
Vehicles serviced at the facility are currently either washed manually within the facility or
sent out to independent contractors for washing and detailing. Installation of a new



automatic car washer will significantly improve the efficiency of service operation, thereby
saving labor dollars for manual washing by division employees.

In addition, the adjacent vacant parcel north of the current Division 4 site would be cleared
paved and striped to accommodate non-revenue vehicles parking and storage needs. This
additional parking and storage area would be necessary due to consolidation of Metro non-
revenue maintenance locations and closing of other Metro facilities such as South Park. The
expanded parking area has been designed in compliance with stringent storm water
discharge design criteria required by the City of Downey and County of Los Angeles. Storm
water drainage from the facility will be routed towards an un-paved infIltration trench for
percolation back into the groundwater table, a design concept consistent with the Metro
Board' s direction to include sustainable principles and best management practices into
design and construction of new or expanded Metro facilities.

The total number of vehicles that could be maintained and stored at Division 4 after
expansion is approximately 500 , an increase of approximately 250 additional vehicles. The
current number of employee parking spaces would be adequate after completion of the
proposed Project.

All design and planning work has been completed, and proposed work has been separated
into two construction contracts, one for paving and site improvements and one for Division
4 maintenance improvements. The construction contract for the paving and site
improvements was awarded in January 2005. If this LOP increase request is approved, the
construction contract for the Division 4 maintenance improvements will be awarded in July
2005 with construction completed in December 2005.

FINANCIAL IMPACT

This action will increase the Life of Project budget by $910,000 from $1,611 000 to
521 000. The funding for this project will be local funds programmed as part of the FY06

capital process. The additional $910,000 of funding will be added to the Division 4
Expansion Project CP#202092 in Cost Center 3341. Please see Attachment A for a detailed
breakdown of the proposed LO P budget.

ALTERNATIVES CONSIDERED

The Board of Directors may choose not to authorize an increase to the Life of Project budget
for this project. This alternative is not recommended, since rejection of the LOP increase
would prohibit award of the Phase II construction contract for maintenance building
expansion and installation of an automatic car washer. Without the Phase II improvements
the centralization of non-revenue maintenance at one single location will not be feasible.

IT ACHMENTS

Division 4 Expansion Project: Life of Project Budget Status

Prepared by: Tim Lindholm , Project Manager, Facilities-Operations
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1/1 

John B. Catoe, Jr.
Deputy Chief Executive Officer

Ro er Snoble
Chief Executive Officer

LOP Increase - Division 4 Expansion Project



A
T

T
A

C
H

M
E

N
T

 A

E
xp

en
se

s

A
cq

ui
si

tio
ns

Se
rv

ic
es

Sa
la

ri
es

 &
 B

en
ef

its

C
on

st
ru

ct
io

n 
C

on
tin

ge
nc

y 
(1

0%

In
ce

pt
io

n 
to

D
at

e
E

xp
en

di
tu

re
s

$
 
1
5

00
0

$
 
2

68
8

$
 
9
5

60
0

T
ot

al
B
a
l
a
n
c
e
 
o
f
 

Fo
re

ca
st

ed
E

nc
um

br
an

ce
 P

ro
je

ct
 C

os
ts

 E
xp

en
di

tu
re

s

$
 
1
,
2
3
3
0
3
3
 
$
 
1

24
8,
0
3
3
 
$
 
2

20
7,
0
3
3
 
$

$
 
2
6
8
8
 
$
 

$
 
9
5
6
0
0
 
$
 
1
1
4
5
0
0
 
$

1
9
9
,
4
6
7
 
$

B
oa

rd
A

pp
ro

ve
d 

Li
fe

of
 P

ro
je

ct
B

ud
ge

t

1,
49

6
50

0 

11
4

50
0 

L
!O

ve
r 

/ (
U

nd
er

)
ud

ge
t

(7
10

53
3)

(1
99

,4
67

)

T
ot

al

T
he

 D
iv

is
io

n 
4 

E
xp

an
si

on
 P

ro
je

ct
 li

fe
 o

f 
pr

oj
ec

t (
L
O
P
)
 
b
u
d
g
e
t
 
o
f
 
$
1
,
6
1
1

00
0 

w
as

 a
pp

ro
ve

d 
by

 th
e 

B
oa

rd
 a

t t
he

 ti
m

e 
of

 F
Y

05
bu

dg
et

 a
pp

ro
va

l i
n 

Ju
ne

 2
00

4,
 S

in
ce

 th
an

, a
ll 

pr
oj

ec
t d

es
ig

n 
ac

tiv
iti

es
 h

av
e 

be
en

 c
om

pl
et

ed
, a

nd
 b

id
s 

ha
ve

 b
ee

n 
re

ce
iv

ed
.

T
he

 c
os

t b
id

s 
fr

om
 th

e 
lo

w
es

t s
uc

ce
sf

ul
 b

id
de

r 
w

er
e 

hi
gh

er
 th

an
 o

ri
gi

na
lly

 b
ud

ge
te

d,
 d

ue
 to

 r
ec

en
t a

nd
 s

ev
er

e 
co

st
in

cr
ea

se
s 

in
 c

on
st

ru
ct

io
n 

m
at

er
ia

ls
 s

uc
h 

as
 s

te
el

 a
nd

 c
on

cr
et

e.
 D

ue
 to

 th
e 

hi
gh

er
 th

an
 b

ud
ge

te
d 

bi
d 

pr
ic

es
, t

hi
s 

re
qu

es
t i

s
to

 in
cr

ea
se

 th
e 

B
oa

rd
 a

pp
ro

ve
d 

L
O

P 
of

$1
61

1
0
0
0
 
b
y
 
$
9
1
0
,

00
0

, f
or

 a
 n

ew
 r

ev
is

ed
 L

O
P 

of
$2

52
1

00
0,

L
O

P 
In

cr
ea

se
 -

 D
iv

is
io

n 
4 

E
xp

an
si

on
 P

ro
je

ct


