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OPERATIONS COMMITTEE
MARCH 17, 2005

SUBJECT: DIVISION LIGHTING PROGRAM FOR METRO DIVISIONS

ACTION: APPROVE INCREASE TO THE LIFE OF PROJECT BUDGET

RECOMMENDATION

Increase the Life of Project for the Division Lighting Program (CP# 202009) by $360,000
increasing the Life of Project Budget from $838,000 to $1,198 000.

RATIONALE

The Division Lighting Program for Metro Divisions is a project with the primary goals of: (1)
improving maintenance efficiency at the Divisions by upgrading and increasing lighting
fIXtures , (2) providing safer working conditions in the yards and maintenance building by
increasing and upgrading lighting, and (3) modernizing all lighting equipment at the
divisions by installing energy efficient lighting fIXtures and bulbs which will translate to
electrical savings at the Divisions.

The Division Lighting Program Life of Project (LOP) budget of $838 000 was approved by
the Board at the time of FYOS budget approval in June 2004. Since then, Phase I of the
project has been completed (Divisions 2 and 9 and RRC), and construction bids have been
received for Phase II (Division 2 , 3 , 15 , and RRC). In both cases , the cost bids from the
lowest successful bidders were higher than originally budgeted due to recent and severe cost
increases in construction materials and services.

Due to the aforementioned increase in construction costs, the LOP must now be revised to
reflect the actual funding required to complete the project. Award of the Phase II lighting
upgrade contract to the lowest bidding contractor is pending approval of this LOP request.

FINANCIAL IMPACT

This action will amend the Life of Project by $360,000, resulting in an increase from
$838,000 to $1,198,000. The funds will be budgeted in CP #202009 Division Lighting
program for Metro Divisions Project in Cost Center 3341.



ALTERNATIVES CONSIDERED

The Board of Directors may choose not to authorize an increase to the Life of Project budget
for this project. This alternative is not recommended, since rejection of the LOP increase
would prohibit award of the Phase II construction contract for lighting upgrades at Division

, 3 , 15 and RRc.

ATTACHMENTS

Division Lighting Program for Metro Divisions: Life of Project Budget Status

Prepared by: Tim Lindholm , Project Manager, Facilities-Operations

Division Lighting Program



R ger Snoble
Chief Executive Officer

LOP Increase - Division Lighting Program
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