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SUBJECT: MID-CITY/EXPOSITION TRANSIT CORRIDOR

ACTION: APPROVE ADDITIONS TO THE LIFE OF PROJECT BUDGET AND
SUPPLEMENTAL CONTRAq ACTIONS FOR ENVIRONMENTAL
CLEARANCE AND PRELIMINARY ENGINEERING

RECOMMENDATION

Authorize the Chief Executive Officer to proceed with the following actions to support the
Mid-City/Exposition Transit Corridor project schedule (Attachment A):

Amend the FY05 budget to add $800 000 $500,000 to the Exposition project for a total 
Life of Project budget through FY05 Preliminary Engineering of $18. $18.3million;

Negotiate and execute a Change Order 4 to Contract Work Order (CWO) 7 to
Contract PM022 , Project Management Assistance (PMA) with URS Corporation in
the amount not-to-exceed $440,000 increasing the total CWO funding value from
$235,000 to $675,OOO(Attachment B). In addition, authorize the exercise of a second
one-year option thereby extending the period-of-performance for CWO7 will be
extended from May 31 2005 to May 31 2006 in order to complete the work.

Approve $43.75 million for FY06 activities to support the Exposition project schedule
which will increase authorized expenditure authority through FY06 to a total not to
exceed $62.35 million.

ISSUE

In September 2004, the Board approved the use of borrowing to accelerate the Exposition
project schedule from FY2012. A revised schedule has been developed to better define the



relationship between the revised completion date of the FEIS/FEIR, Preliminary
Engineering and the preparation and award dates for a design/build construction contract.

The revised project schedule that has been developed in Attachment A shows a completion
date in FY2010, however, the ability to meet this date requires that certain additional actions
be taken in FY05 to complete Preliminary Engineering and prepare design-build bid
documents, including development of a comprehensive, independent cost estimate. The
proposed schedule envisions the completion of Preliminary Engineering in June 2005 and
the issuance of an RFP for a design-build construction contract in late Summer 2005. Board
certification of the FEIS/FEIR would occur in late 2005 so that a Record of Decision (federal
approval of the environmental documents) would be completed on or before February 2006
and the project would be ready for the start of final design and construction at that time.

Supplemental funding in FY05 and FY06 is required to meet this schedule. Also, budget
previously scheduled for expenditure in FY06 is now required in FY05 for completion of
Preliminary Engineering as well as cost estimating and legal review of bid documents in
accordance with Board approval in September 2004 to accelerate the project completion date
from FY2012 to FY2010.

In addition, the Federal Transit Administration has advised Metro that additional work will
be required on the Mid-City/Exposition Transit Corridor Environmental Impact
Statement/Report (EIS/EIR) as a condition of their approval to release the document for
public review. Staff is prepared to perform additional modeling runs and make FEIS
revisions to address FTA's issues.

POLICY IMPlICATIONS

The recommended actions would keep this critical transportation project on schedule for
completion in FY2010 and provide benefits to mobility and air quality for Los Angeles
County. The Mid-City/Exposition Corridor LRT project is included in the Southern
California Association of Governments ' 2004 Regional Transportation Plan and in the 2001
Long Range Transportation Plan for Los Angeles County.

ALTERNATIVES CONSIDERED

The Board may choose not to approve all or any part of the recommendation. This would
delay completion of Preliminary Engineering and our ability to award a design/build
contract. Completion of the project by FY2010 requires that these items proceed without
delay.

Mid-City/Exposition Transit Corridor



FINANCIAL IMPACT

Through the close of FY05, approximately $17.8 million will have been expended on
environmental studies and preliminary engineering. This amount, supplemented by the
requested $800 000, will increase the life of project budget to a total not to exceed $18.
million. The funding for this $800,000 will be Prop C 25% bond funds.

For FY 06, an additional $43.75 million is required to complete the environmental effort,
obtain jurisdictional approvals , award a design/build contract and acquire critical right of
way parcels to support the project schedule. This will increase authorized expenditure
authority through FY 06 to a total not to exceed $62.35 million. The funding for FY06 will
also be Proposition C 25% funds as approved by the Board in September 2004.

Completing the environmental will also require revising the FEIS/FEIR to meet FTA's
requests , circulation to the public, preparation of Findings & Mitigation Monitoring
Programs plus the preparation of a New Starts Report, if appropriate. This could cost up to
$480,000. Sufficient funding exists in the overall project budget to cover these costs.

IMPACTS TO OTHER PROJECTS

No other projects are impacted by the increased effort to complete the FY 05 and FY 06
activities required to keep the Exposition project on its planned completion date ofFY 2010.

BACKGROUND

In June 2001 , the Board approved the Draft Environmental Impact Statement/Report
(DEIS/DEIR) for the Mid-City/Exposition Transit Corridor and adopted light rail transit
from downtown Los Angeles to Culver City as the Locally Preferred Alternative (LPA).
Work on the Final Environmental Impact Statement/Report (FEIS/FEIR) commenced in
2002. Work on preliminary engineering was initiated in March 2003. In May 2004, the
Board authorized the completion of preliminary engineering during FY05 and this effort is
proceeding on schedule and within authorized funding.

In Apru2004, an Administrative FEIS/FEIR was forwarded to the Federal Transit
Administration (FTA) for review and approval. Approval by the FTA is required before the
environmental document can be circulated for public review. The FTA requested a number
of changes in September 2004 and these revisions were incorporated into the Administrative
FEIS/FEIR that was resubmitted to FTA in December 2004.

In February 2005 , the FTA advised Metro that further changes in the FEIS/FEIR would be
required prior to public circulation. These changes had to do with the transportation
forecast modeling contained in the document and the "project rating" which is assigned to
all projects competing for funding under the federal New Starts (Section 5309) program.
These changes will require additional time and budget to complete.

Mid-City/Exposition Transit Corridor



In September 2004 , the Board of Directors approved the use of increased borrowing to
potentially accelerate the completion date of the Mid-City/Exposition Light Rail Transit
Project from FY2012 to FY2010. In order to achieve this accelerated timetable, a revised
project schedule has been developed (Attachment A). This schedule requires completion of
preliminary engineering by June 2005 and environmental clearance (Record of Decision) by
February 2006. At that time, the project will be ready to move into the Final Design and
Construction phase.

Currently, project procurement activities have been accelerated which require the
preparation of a comprehensive independent cost estimate from the preliminary
engineering documents and technical expertise to support the preparation and industry
review of contract solicitation documents.

The cost estimate will give project staff specific information to evaluate and identify areas of
project scope risk and uncertainty. Constructability reviews, value engineering studies and
contract claims avoidance assessments will then be conducted in these project scope areas to
ensure that the Design Build solicitation documents (requests for proposal) accurately reflect
project requirements and are commercially practicable.

Furthermore, the preparation of this estimate prior to July 2005 will enable Metro to include
this updated and more accurate cost information in its project funding plans and the FY06
Section 5309 FTA New Starts Rating Report submission due in August 2005.

The Project Management Assistance (PMA) Contract is a cost-effective means of providing
as-needed, highly qualified expertise required to perform specialized temporary technical
services that cannot be performed by existing Metro staff. On September 24, 2004 the Board
authorized an increase to the initial services through May 31 2005. This change will extend
the period of performance through May 31 2006. The independent cost estimate was not
part of this authorization. The PMA Contract is funded on a Contract Work Order (CWO)
basis that separates the Board authorized contract funding into manageable parts that allow
for efficient cost control and budget management by Metro Project Managers. The increase
in funding will provide for the necessary cost estimate required prior to the issuance of a
Request for Proposals for selection of a Design-Build contractor.

NEXT STEPS

Develop a Financial Plan consistent with current estimated costs for the project.
Revise the fmal environmental document (FEIS/FEIR) to incorporate FTA requests. Also
complete preliminary engineering and initiate the bidding process for a design/build
contract. More detail on the planned activities is shown in Attachment A, Exposition Project
Schedule.

Mid-City/Exposition Transit Corridor



Attachments

Mid-City/Exposition Project Schedule
PMA Procurement Summary
PMA Procurement History
PMA List of Contractors/Subcontractors/Small Business Participation
FY05 Cost Breakdown
FY06 Cost Breakdown

Prepared By: David Mieger, Director-Westside Area Planning Team
Carol Inge , DEO-Tra~sportation Development & Implementation
Mark Perez, Director-Program Management
Joel Sandberg, DEO-Construction Project Management
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Uk--
Richard Thorpe
Chief Capital Management Officer
Construction Project Management

Roger Snoble
Chief Executive Officer
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Attachment B

PROCUREMENT SUMMARY
AUTHORIZE THE CEO TO EXERCISE CHANGE ORDERS FOR CWO-

EXPOSITION LIGHT RAIL TRANSIT PROJECT INDEPENDENT ESTIMATE

Contract Number: PM022
Recommended Vendors: URS Corp.
CostlPrice Analysis Information:
Bid/Proposed Price: $440 000 Same As Recommended Negotiated Price: TBD
House Estimate
B. Details of Significant Variances: NI 

Contract Type: Labor Hour Contract
Procurement Dates: Not Applicable

A. RFP Issued: January 19 , 2005
B. Advertised: Not Applicable
C. Pre-proposal Conference: Not Applicable
D. Proposals Due: February 4, 2005
E. Pre-Qualification Completed: Not Applicable
F. Conflict ofInterest Form Submitted to Ethics: Not Applicable
Small Business Participation:
A. Bid Goal: Date Small Business Evaluation Completed:

Not Applicable. Not Applicable.
B. Small Busmess Commitment: 20% DBE goal based on the aggregate DBE attainment
and participation percentages achieved by URS Corporation
Invitation for Bid/Request for Proposal Data:
Notifications Sent: BidslProposals Picked up: BidslProposals Received:

Not Applicable Not Applicable Not Applicable

Evaluation Information:

A. BidderslProposers Names: BidIProposal Amount: Best and Final
URS Corporation In Revision Offer Amount: NI 

B. Evaluation Methodology: Not Applicable
Protest Information:
A. Protest Period End Date: Not Applicable
B. Protest Receipt Date: Not Applicable
C. Disposition of Protest Date: Not Applicable
Contract Administrator: Telephone Number:
John K. Doidge 922- 1034
Project Manager: Telephone Number:
Joel Sandberg 922- 7223

Mid-City/Exposition Transit Corridor



Attachment B-

PROCUREMENT HISTORY ACTION
EXPOSITION LIGHT RAIL TRANSIT PROJECT

BACKGROUND ON CONTRACTOR

URS Corporation was founded in 1904. Corporate offices are located in San Francisco, California
with a major regional office located at 915 Wilshire Boulevard, Suite 1800, Los Angeles, CA
90017. URS Corporation has served both public agencies and the private sector in Los Angeles
for more than seventy-five (75) years.

URS has provided support in various capacities to the Metro for over ten (10) years. Some of the
projects included work on the Metro Green Line, Metro Red Line Geotechnical and
Environmental Services, Wilshire/La Brea Station Foundation Engineering and State Route 2 
Glendale Freeway Improvements.

PROCUREMENT BACKGROUND

Contract No. PM022 is an indefinite delivery, indefinite quantity, federally and locally funded
Fixed Labor Hour contract to provide Program Management Assistance (PMA) to Metro.
Following a full and open competition, the Board authorized award of this contract to URS
Corporation to provide project management assistance services for the Metro Gold Line Eastside
Extension, Mid-City/Wilshire Bus Rapid Transit Project, Capital Program Projects and Exposition
Light Rail Transit Project.

The PMA Contract is funded on a Contract Work Order (CWO) basis. A separate CWO budget
estimate is made for the PMA needs for each of the Projects. The CWO separates the funding
into manageable parts, that allows for efficient cost control and budget management by the
Project Office. Project Managers can request specific work as long as they stay within the total
Board authorized funding limit. Whenever practical, a fixed price will be negotiated for the
CWO, otherwise a labor hour CWO will be issued utilizing the hourly rates set forth in the
contract. This contracting process allows the contractor to expeditiously accomplish and
complete specific tasks in support ofthe transit corridor and Capital Projects as the requirements
are encountered.

Contract No. PM022 was awarded for a three (3) year period ofperfonnance that ended on May
2004. The contract includes two options to extend the perfonnance period for one year. In

March 2004 the Board approved the exercise of the first one (1) year option.

EVALUATION OF BIDS/PROPOSAL

URS Corporation submitted a responsive proposal utilizing previously agreed to rates and factors.

Mid-CitylExposition Transit Corridor



COSTIPRICE ANALYSIS

In process. Upon conclusion of negotiations of the CWO , Procurement will ensure that the
negotiated settlement is fair and reasonable.

Mid-CitylExposition Transit Corridor



Attachment B-

LIST OF CONTRACTORS/SUBCONTRACTORS

PRIME CONTRACTOR
URS Corporation

SMALL BUSINESS SUBCONTRACTORS
TEC Management Consultants, Inc.

Leon Consulting Engineers, Corporation
LS Gallegos & Associates, Inc.

OTHER SUBCONTRACTORS
Booz Allen Hamilton, Inc.
1. L. Patterson & Associates
Rawon, Williams, Davis & Irwin, Inc.
Lewis and Zimmerman, Inc.
Accentech

SMALL BUSINESS P ARTICIP A TION

The Diversity and Economic Opportunity (DEOD) established a 20% Disadvantage Business
Enterprise (DBE) goal for this CWO Contract. The primary recommended Project Management
Assistance (PMA) Support Consultant, URS Corporation, formed a team and committed to
utilize a sufficient number ofDBE firms capable of performing the scopes of work identified in
their proposal.

Achievement of the projects overall 20% DBE participation is based on the aggregate DBE
attainment and participation percentages achieved by URS Corporation. There are no specific

dollar commitments made to the designated DBEs. Compliance with the DBE program
requirement will be monitored aggressively based on the PMA Support Consultants ' good faith

efforts to utilize the DBE firms listed to perform work exclusively, when DBE scopes of work are
included in the CWOs.

A total offour (4) CWOs have been issued since contract award. Current DBE attainment 
1 based

on relevant contract amoune is 12.99%. Current DBE participation3 based on the total actual

amount paid to date to prime is 14.45%.

Original Award Amount
Relevant Contract Value

766 665 (NTE)
766 663

Mid-City/Exposition Transit Corridor



Total Actual Amount Paid To Date To Prime 269 732

Mid-City/Exposition Transit Corridor



Attachment B-2 (CaNT.)

Current Current
Commitment Attainment Participation

Subcontractor Current Status
TEC Management CWO 10.60% 11. 79% Performing
Consultants
LS Gallegos & CWO 1.76% 96% Performing
Associates

Leon Consulting CWO 63% 70% Performing
EnYu~ s
TOTAL CWO Expected to Meet

Goal
Cu"ent Attainment Total Actual Amount Paid-to-Date to Subs Total Relevant Contract

AmOll1lt

CU"ent Contract Amaunt Original Contract Value Contract Cost Modifications affecting
DBE or SBE Scope of Work
Cu"elll Participation Total Actual Amount Paid-to-Date to Subs Total Actual Amount

Paid-to-Date to Prime

Mid-City/ExptJsition Transit Corridor



REVISED
REVISED

ATTACHMENT C-

Mid-City/Exposition LRT Project
Proposed FY05 Budget Adjustment

Budget Line Item Amount

PE Consultant Additional Scope/SAFNs $300 000

PMA Consultant - Independent Cost Estimate $400 000

Outside Legal Services - Procurement Document Preparation $100,000

Total $800 000
$500 000

Justification

PE Consultant The action by the Metro Board in September to accelerate the Expo
Project by two and a half years required the Preliminary Engineering (PE) to be
completed in this fiscal year. That new requirement plus increases in the PE scope of
worl( to address new requirements such as the Preliminary Hazards Analysis recently
mandated by the CPUC and the need f-Or additional hazardous materials investigation
based on the contamination encountered by the Metro Orange Line Project has
necessitated an increase in the PE budget established f-Or FY05.

PMA Consultant - The adoption of a Negotiated Design-Build process for final design
and construction of the Expo Project has necessitated use of additional PMA services
for procurement process planning and development and for producing an independent
cost estimate required by the procurement process. An increase in the FY05 budget
for PMA services is necessary to cover these additional required services.

Outside Legal Services - The adoption ofa Negotiated Design-Build process has also
necessitated use of services from a legal firm specializing in innovative design-build
contracts to assist in development of the required contract documents. This new
requirement coupled with the decision to accelerate the project necessitates an
increase in the FY05 budget for Outside Legal Services.



ATTACHMENT C-

Mid-City Exposition LRT Project
Proposed FY06 Budget

Metro $ 3 032 600

Professional Services $ 4 730,000

Third Party

JPA

$ 1 100 500

$ 1 735,000

Utility Relocation $ 2 800 000

Right of Way $15, 262 700

Design-Build Contract $15 000 000

Other $ 89,200

$43 750 000


