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Major

Construction

Activities

Little Tokyo/Arts District Station

Tunnel Excavation Complete

Tunnel Finishes

Trackwork

Atlantic Station

East LA Civic Station

Pico/Aliso Station

Indiana Station

Maravilla Station

Third Party

Interfaces
1st Street Bridge Strengthening

US-101/Freeway Bridge Overcrossing

Systems 

Installation & 

Testing/

Pre-Revenue

LAUSD Re-Build Ramona Opportunity High School

Systems Installation & Integration Testing

Pre-Revenue Operations

Revenue Operations Date

1st/Alameda

1st/Utah

Indiana

3rd/Ford

3rd/Mednik

Pomona/Atlantic

Boyle Heights/Mariachi Plaza & Soto Stations

1st/Boyle & 1st/Soto



Maravilla

Boyle Heights/ 
Mariachi Plaza

1st/Soto

Pomona/Atlantic

Pico/AlisoLittleTokyo/
Arts District

East Los Angeles 
Civic Center

Construction has begun on four of the eight Light Rail Transit Stations.  All of 

the stations will be in construction in 2007.
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• Excavation of both tunnels was 

completed in December 2006.

• Construction of the tunnel track level 

invert slab and walkways is underway. 
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Metro Gold Line Eastside Extension

Boyle Heights/Mariachi Plaza Station

• Excavation of the station entrance has been completed.

• Placement of the concrete for the Station track level invert slab is underway. 

• Construction of the station interior walls has begun. 
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1st/Soto Station

• The Soto Station entrance structure is fully excavated.  

• Portions of the underground entrance floor slab are being 
constructed.
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West Portal Near 1st/Gless

• Concrete work for the West Portal is nearing completion.
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East Portal Near 1st/Lorena

• Placement of concrete for the ground slab and walls at the East 
Portal opening has been completed. 

• Formwork is being placed to receive concrete for the roof slab. 



Metro Gold Line Eastside Extension

101 Freeway LRT Bridge Overcrossing

Caltrans Coordination

Metro Gold Line Eastside Extension

101 Freeway LRT Bridge Overcrossing

Caltrans Coordination

Gold

Line

• Caltrans’ contractor is 
preparing to turn 
over the LRT Bridge 
Structure to Metro 
before the end of 
March 2007. 

• Metro’s contractor is 
scheduled to begin 
trackwork and 
systems installation 
preparation work in 
April 2007.
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1st Street – Alameda Street to Vignes Street

Little Tokyo/Arts District Station

• Construction of the Little Tokyo/Arts District Station has begun. 

• The station foundation and stem walls have been completed. 

• Reinforcement steel is being placed  prior to pouring the concrete 
for the station platform slab. 
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1st Street Bridge & Street Widening

City of Los Angeles Coordination

• Metro has performed Phase 
I intersection improvements 
for the City of LA related to 
the 1st Street Bridge. 

• The City of LA issued 
construction notice to 
proceed for the Phase II 
Girder Strengthening 
construction contract on 
February 6, 2007.

• Phase II construction 
completion will meet the 
scheduled turnover date to 
Metro.

• The City of LA is scheduled 
to solicit bids for Phase III 
Bridge Widening in June 
2007.
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Metro and LAUSD Coordination

Indiana Station/Ramona Opportunity High School

• LAUSD received the Re-build of Ramona Opportunity High School construction bids on 
October 10, 2006 and issued the construction notice to proceed on February 7, 2007.  

• The funding plan for the reconstruction of the school has been approved by both the Metro 
Board of Directors and the LAUSD Board of Education, which will allow the land exchange for 
the construction of the Indiana Station on the east side of Indiana Street.

• The February 15, 2007 escrow closing date will be extended to provide more time to transfer 
the ownership of the Alma Avenue properties from Metro to LAUSD.
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• LAUSD requires a letter of 
“No Further Action” from 
the Department of Toxic 
Substance Control for the 
Alma Avenue properties 
prior to the transfer of 
ownership from Metro to 
LAUSD.

• Soil removal and testing 
was completed by Metro in 
accordance with the 
Remedial Action Work Plan 
that was approved by the 
Department of Toxic 
Substance Control.

• DTSC has reviewed the 
Final Report Test Results 
and is in the process of 
issuing a letter of “No 
Further Action”.

3rd Street and Indiana Street Intersection
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Indiana Station/Ramona Opportunity High School
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Indiana Station/Ramona Opportunity High School

3rd Street and Alma Avenue
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Construction of the U-channel section of the at-grade guideway on 3rd

Street between the 60 Freeway and Eastern Avenue is underway.
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U-Channel Guideway

Between 3rd Street and Eastern Avenue 
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Structural modifications and retrofitting of the I-710 Freeway Bridge near 3rd

Street and Ford Street are under construction.

The work is being done in coordination with Caltrans median and shoulder 
widening work that is also under construction.
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I-710 Freeway/3rd Street

Caltrans Coordination 



• Construction of the Pomona/Atlantic Station has begun. 

• Construction or the under-platform areas and foundation is well underway. 
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