
ATTACHMENT B 
 

 
 

Work Order                                P. 1 of 2
 
WBS No.:  3.09.02.06  Date Issued:   May 7, 2007          
 
Work Order No.:  CN-07-010  Revision No.:     0
  
 
Issued to:  AT&T California     

 
Category of Work:  Engineering, Construction and Inspection. 
   
 
Scope of Work and Justification:  Remove and relocate AT&T California’s 
underground facilities at Figueroa Street and Exposition Blvd. to clear the pathway for 
the trench excavation to support development of the Mid-City/Exposition Light Rail 
Transit Project. 
 
Schedule: (This Work Order Only) 
 
Start Date:  January 1, 2007 Completion Date:   July 31, 2007
                                  

 
Estimated Cost: 
 Total Estimate       $ 324,703.12          
 Previously Authorized                                   $ 0 
 This Revision                                                $ 324,703.12 
 Total Authorized                                            $ 324,703.12       
 
Estimated Credits: 
 Betterments       N/A
 Salvage       N/A         
 Expired Service Life       N/A        
 Incentive Credit Adjustment       N/A                   
 Estimated Total Credits       N/A        
 
Authorization: 
 Total Estimate      $ 324,703.12          
 Less Credits         N/A             
 Total Authorization     $ 324,703.12 
           
 

 
  
 



 

Work Order                                P. 2 of 2  
WBS No.:  3.09.02.06  Date Issued:   May 7, 2007          
 
Work Order No.:  CN-07-010  Revision No.:     0
  
 
This Revision: 
Change in Scope            
Change in Budget        
Change in Expiration   
Change Requested By 
Contingent Approval      
 
 
This Work Order is released as authorization for work to commence.  Any expenditures or reimbursements 
resulting from this Work Order are subject to the terms set forth in the finalized Master Cooperative Agreement 
(“MCA”) between the Exposition Metro Line Construction Authority (Authority) and AT&T California (inclusive 
of the terms obligating one party or the other to pay for particular work). 
 
It is stipulated between the parties that the amounts set forth in this Work Order are estimates only of the costs 
associated with the Scope of Work.  Actual Costs shall be determined by the terms of the MCA.  In the 
absence of a written Work Order revision issued by the Authority, the Authority shall not be obligated to pay 
for any work, whether or not described herein, when the cost for such work is in excess of the amount set forth 
in this Work Order, and the party to whom this Work Order is issued shall not be authorized to perform work in 
excess of this amount.  All billings shall be subject to audit by the Authority and shall note all labor rates, 
overhead rates, and/or the prices of materials charged. 
 
When a Work Order revision is given on contingent approval, it is to be understood that the conditions or 
circumstances surrounding the revision are still to be subject to verification and justification.  Until these steps 
are satisfactorily completed, the Authority’s responsibility for any change in costs may be limited.  As part of 
the change verification process, the Authority may identify the potentially responsible parties, (i.e., contractor, 
agency, etc.).  The Authority reserves all rights as stated in the MCA. 

 
Authorization:  
 
 

Initiator  Date Chief Executive Officer Date  
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