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PLANNING AND PROGRAMMING COMMITTEE
SEPTEMBER 19, 2007

PROJECT: SR 134 DESIGN-BUILD SOUNDW ALL

CONTRACT: C0729, SR 134 SOUNDW ALL,
D. W. POWELL CONSTRUCTION, INC.

ACTION: APPROVE CONTRACT MODIFICATION AND APPROVE CONTRACT
MODIFICATION AUTHORITY

RECOMMENDATION

Authorize the Chief Executive Offcer to:

A. Execute Contract Modification No.8, to Contract No. C0729 with D.W. Powell

Construction, Ine. for modification to delete replacement of Overhead Sign No. 25 on
the SR 134 Soundwall Project for a credit of$212,363; and,

B. Approve Contract Modification Authority (CMA) under Contract C0729 to provide

funding for modifications that are within Board delegated authority, in the amount of
$590,000.

RATIONALE

Contract C0729 is a firm fixed price design-build contract for soundwalls on the State Route
(SR) 134 freeway. The Scope of 

Work consists of design and construction of soundwalls for
the State of California Department of Transportation (Caltrans) on SR 134 between Louise
Street and Harvey Drive in the City of Glendale.

Contract No. C0729 SR 134 Soundwall was awarded to D. W. Powell Construction, Ine.,
(Contractor) in the amount of $9,777,000 at the October 2005 Metro Board meeting. The
Notice to Proceed was issued January 2006 with a completion date of November 2007.

During on-site field investigation with Caltrans and the Contractor, it was determined that
the planned replacement of Overhead Sign No. 25 would conflct with the proposed
soundwall, due to changes in Caltrans foundation dimension standards. In addition, this
sign replacement would require periodic HOV lane closures for up to four months. Caltrans
has agreed to delete the sign replacement requirement, which wil avoid safety concerns
inherent with freeway lane closures. Leaving the structure and protecting it in place wil
result in a credit of $212,363.



Metro has negotiated Contract Modification No.4 in the amount of $94,401 to alter a
soundwall segment to accommodate the development of underground parking for a low-
income housing facility. The City of Glendale is developing this property, which is located at
708 Kenwood, for Habitat for Humanity, a non-profit organization. Both Metro and
Caltrans concur with this modification.

Metro has issued a modification for the hiring of a specialized traffc control firm to monitor
nighttime lane closures on the SR 134 and SR 2 freeways. Caltrans' safety regulations
require that personnel be specifically trained for this work, which includes monitoring the
Contractor for compliance with State Traffc Regulations and contract requirements.

In addition, differing site conditions have been encountered during pile trenching for some
of the wall segments. These conditions include the interference with a fiber optic line and
pull boxes, which were found to be in a different location than shown on information
furnished to the Contractor by Caltrans and the utility owner. This wil be resolved by
relocating the pull boxes and encasing them in protective concrete.

The Contractor has encountered large boulders not previously shown in the soils reports.
These 2 to 4 foot boulders have required the Contractor to change pile trenching procedures
and to pour additional concrete to compensate for the over-excavation of the pile holes. The
Contractor has been instructed to document the impact of these differing conditions. The
potential modifications have not yet been negotiated.

Finally, at the time of contract award, a specific Contract Modification Authority (CMA) was
not requested for contract modifications. A CMA of $590,000 is requested to fund these and
any future required contract modifications prior to project completion.

FINANCIAL IMPACT

Funding for the CMA is included in the FY 2007-08 budget under Project No. 405516,
SR 134 Design/Build Soundwall, San Fernando Valley/North County Area Team, Cost
Center 4370. Authorizing the CMA wil not impact the life-of-project budget.

ALTERNATIVES CONSIDERED

The Board may reject the requested approvals, however, denial of the project changes and
the CMA would impede the execution of merited changes. This is not recommended as it
would circumscribe the Contractor's ability to complete the SR 134 Soundwall Design-Build
Project within approved schedule and budget.
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ATTACHMENTS

A. Procurement Summary
A- 1. Procurement History

A-2. List of Subcontractors

Prepared by: Kathleen Sanchez - Project Manager
Brian Lin - Acting Director, San Fernando Valley/North County Area Planning
Team
Stephen Goodwin - Contract Administration Manager, Construction/Capital
Projects
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Chief Planning Offcer

~ T"
Roger Snoble

Chief Executive Offcer
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ATTACHMENT A

PROCUREMENT SUMMARY

SOUNDWALL ON STATE ROUTE 134

i. Contract Number: C0729
2. Recommended Vendor: D.W. Powell Construction, Inc.
3. Cost/Price Analysis Information:

A. Bid/Proposed Price:
I Recommended Price:$9,777,000 $9,777,000

B. Details of Significant Variances are in Attachment A-I.D
4. Contract Type: Firm Fixed Price
5. Procurement Dates:

A. Issued 6/15/05

B. Publicized: 6/15/05
C. Pre-proposal Conference: 6/28/05
D Proposals Due: 8/30/05
E. Pre-Qualification: 9/15/05
F. Conflict of Interest Form Submitted to Ethics: September 2005

6. Small Business Participation:
A. Bid/Proposal Goal: Date Small Business Evaluation Completed:

September 2005

0.98% V ALP Goal
B. Small Business Commitment: V ALP Details are in Attachment A-2

7. Invitation for Bid/Request for Proposal Data:
Notifications Sent: Bids/Proposals Bids/Proposals Received:

Picked up:
N/A N7A N/A

8. Evaluation Information:
A. Bidders Name: Bid /Proposal Best and Final

Amount: Offer Amount:

N/A N/A N/A

B. Evaluation Methodology: Explicit Factors. Details are in Attachment A-I.C
9. Protest Information: N / A

A. Protest Period End Date: N / A
B. Protest Receipt Date: N/A
C. Disposition of Protest Date: N / A

10. Contract Administrator: Telephone Number:
Ben Mendoza 922-7329

1I. Project Manager: Telephone Number:
Kathleen Sanchez 922-2421
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ATTACHMENT A-1

PROCUREMENT HISTORY

SOUNDWALL ON STATE ROUTE 134

A. Background on Contractor

D.W. Powell Construction, Inc. (Contractor), in business for 20 years and headquartered in
Fontana, California, is a general contractor that specializes in public sector jobs. D.W.
Powell Construction, Inc., supported by URS Corporation as the lead designer and other
specialty sub-contractors, has vast knowledge and experience in design and construction of
soundwalls in accordance with Caltrans methods and specifìcations. They are experienced in
the design-build process, and their combined knowledge provide Metro the confidence that
this project wil be successfully completed.

L. Johnson Construction, Inc., a subcontractor on this job, has worked with Contractor on
other successful soundwall projects.

B. Procurement Background

Contract No. C0729, is a design-build contract for a soundwall on State Route 134, is a
Capital Project authorized by the Board, awarded in October 2005, in the amount of
$9,777,000.

Execute Contract Modification No.8, to Contract No. C0729 with Contractor for modification
to delete replacement of Overhead Sign No. 25 on the SR-134 Soundwall Project for a credit
of $212,363.

Approve Contract Modification Authority (CMA) under Contract C0729 to provide funding
for modifications that are within Board delegated authority, in the amount of $590,000.

C. Evaluation of Bids -Not Applicable

D. Cost/Price Analysis Explanation of Variances 

The recommended price has been determined to be fair and reasonable based upon receipt of
competitive bids, comparison with an independent cost estimate, price analysis and fact
finding.

E. V ALP Goal

The Diversity & Economic Opportunity Department (DEOD) recommended a Minority
Owned/Women Owned Business Enterprise (MBE/WBE) Voluntary Anticipated Levels of
Participation (V ALP) of eleven percent (11 %) MBE and eleven percent (11 %) WBE. The
prime Contractor identified two WBE certifìed firms, Tri-County Driling and Jennie
Chamber Trucking and plans to utilize the fìrms to perform part of the required scope of
work for this project. Therefore, Contractor voluntarily listed 0.98% WBE participation. No
MBE firms were identified. The V ALP program is strictly voluntary.
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PRIME CONTRACTOR:

SUBCONTRACTORS:

URS

L. Johnson Construction

Small Business Commitment

Tri-County Driling

Jennie Chamber Trucking

TOTAL V ALP COMMITMENT
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LIST OF SUBCONTRACTORS

STATE ROUTE 134 SOUNDW ALL

D.W. POWELL CONSTRUCTION, INC

Planning/Design

Trucking

Geo Technical Driling

Trucking

ATTACHMENT A-2

0.72%

0.26%

0.98%
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