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PARSONS BRINCKERHOFF, JENKINS/GALES & MARTINEZ, AND
BARRIO PLANNERS, INC.

CONTRACT MODIFICATION NO. 16.00 IN THE AMOUNT OF
$525,000

CONTRACT:

ACTION:

RECOMMENDATION

A. Authorize the Chief Executive Offcer to execute Contract Modification No. 16.00 in the
amount of $525,000 to Contract PS-4310-0964, with Eastside LRT Partners, a Joint
Venture of Parsons Brinckerhoff, Jenkins/Gales & Martinez, and Barrio Planners, Inc.
for engineering and environmental servces on the Pomona/Atlantic parking strcture,

which wil increase the Total Contract Value from $41,527,829 to $42,052,829; and

B. Authorize the Chief Executive Offcer to execute future contract modifications to
Contract No. PS-4310-0964, for the Metro Gold Line Eastside Extension in an amount
not-to-exceed $52,500.

Within Constrction Committee authority: Yes (8 No 0 N/A 0

RATIONAL

Contract No. PS-4310-0964 is a cost-plus fixed fee, federally funded procurement, for the
Metro Gold Line Eastside Extension. The scope of work consists of Phase I, Preliminary
Engineering, Phase II, Final Design and Phase III, Design Support During Constrction.

On March 8,2001, Contract No. PS-4310-0964, Metro Gold Line Eastside Extension, Phase I
Preliminary Engineering was awarded to Eastside LRT Partners, a joint venture, in the
amount of $18,959,501. The Notice-To-Proceed was issued on April 8, 2001. The Metro



Board authorized Phase II Final Design in June 2002, and the Metro Board authorized Phase
III Design Support During Construction in January 2003. The total Not-To-Exceed Contract

Value is $41,527,829.

The Metro Gold Line Eastside Extension Light Rail Transit Project ("Eastside Extension") is a
6-mile alignment with eight (8) light rail transit stations, which wil connect the Pasadena
Gold Line at Union Station in downtown Los Angeles to the planned terminus near the
intersection of Pomona Avenue and Atlantic Boulevard, in East Los Angeles. The January 4,
2002, FSEIS/FSEIR for the Project includes as a design feature and not a mitigation
measure, 200 parking spaces at the proposed terminus based on year 2020 patronage
estimates. In March 2005, the Metro Board of Directors approved $4.3 milion in funding
for a 200-car parking structure at the Pomona/Atlantic site under the Metro Gold Line
Eastside Extension Enhancements budget (Project No. 800288).

In September 2006, Metro staff received an unsolicited proposal from Atlantic Partners, LLC
for development of the Pomona/Atlantic site. The development contemplated the
constrction of an affordable senior citizen housing project over a shared parking structure

that would have included 200 transit parking spaces, eliminating the need to build a stand-
alone, 200-space park-n-ride facility.

In January 2007, the Metro Board of Directors approved staffs recommendation to
negotiate, execute and enter into a joint development agreement, ground lease and other
development documents with the developer and to pay the developer up to $4.3 milion in
Metro Gold Line Eastside Extension Enhancements budget (Project No. 800288) funds for
that porton of the shared parking facilty's cost attributable to the 200 transit parking spaces.
The proposal for joint development has since been withdrawn and no furter negotiation for
a joint development on the site is scheduled at this time.

The Board-approved business terms for the proposed development give the CEO the right to
terminate all joint development activities if Metro and the developer have not executed a
ground lease providing for the construction and operation of the proposed development,
including a shared parking facility, prior to February 29,2008. Since the developer has
voluntariy terminated such negotiations, Metro wil need to provide replacement parking
near the Pomona/Atlantic Station. This action wil provide authorization to perform
engineering and environmental services to plan a 200-space, stand-alone parking structure
on the Pomona/Atlantic site and to explore the possibilty of adding a small ground floor
retail component to the design in order to partially defray costs and to enhance potential
ridership by providing in-site amenities.

IMPACTS TO OTHER CONTRACTS

Contract C0803 (Design/Builder) Tunneling, Stations, Trackwork and Systems - includes
the cost to design and build a surface parking lot on the Pomona/Atlantic Metro-owned site
and provides contractual access to the Design-Builder to use this site for construction
staging. Metro wil need to notifY the C0803 Design-Builder that it intends to negotiate a
deductive change order to eliminate the surface parking lot from the C0803 Contract scope



and transfer control of the site to another contractor for the purpose of building a transit
parking structure.

FINANCIAL IMPACT

Original Contract Award $18,929,501

Current Cumulative Contract Value $41,527,829

This Action $ 525,000

New Cumulative Contract Value $42,052,829

The funding for this action is included in the FY08 budget in Cost Center 8510
(Construction Contracts/Procurement) under Project 800288 (Metro Gold Line Eastside
Extension Enhancements) as part of the $4.3 milion that was approved by the Board in
March 2005. The costs incurred to date towards the joint development project and potential
cost increases due to the delay in the start of construction of the 200-car, stand-alone parking
structure wil need to be analyzed to determine if additional funding for the parking
structure may be required. Since this is a multi-year contract, the cost center manager and
Chief Capital Management Officer wil be accountable for budgeting costs in future years,
including any option exercised.

ALTERNATIVES CONSIDERED

The Metro Board of Directors could decide to not approve staffs recommendation.
However, this would delay the start of engineering and environmental servces needed to
develop a 200-space, stand-alone parking structure on the Pomona/Atlantic site.

ATTACHMENTS

A. Procurement Summary
A-I. Procurement History

A-2. List of Contractors/Subcontractors

Prepared by: Dennis S. Mori, Executive Officer - Project Director



JL
Richard D. Thorpe
Chief Executor Offcer Capital Management, Construction

~
Chief Executive Offcer



BOARD REPORT ATTACHMENT A
PROCUREMENT SUMMARY

omona antic ar ng trctue
i. Contract Number: PS- 4310 - 0964
2. Recommended Vendor: Eastside LRT Partners, a Joint Venture.

3. Cost/Price Analysis Information:
A. Bid/Proposed Price:

I Recommended Price:$583,784 $525,000
B. Details of Significant Variances are in Attachment N/A

4. Contract Type: Cost-Plus-Fixed-Fee (CPFF)
5. Procurement Dates: Not Applicable to Contract Modifications

A. Issued: N/A
B. Advertised: N/A
C. Pre-proposal Conference: N/A
D. Proposals Due: N / A
E. Pre-Qualification Completed: N/A
F. Conflict of Interest Form Submitted to Ethics: YES

6. Small Business Participation:

A. Bid/Proposal Goal: See

I Date Small Business Evaluation Completed: N/AAttachment A-2 For Specifics
Small Business Commitment: See Attachment A-2

7. Invitation for Bid/Request for Proposal Data: Not Applicable to Contract Modifications
Notifications Sent:

I Bids/Proposals Picked up: I Bids/Proposals Received:N/A N/A N/A

8. Evaluation Information:
A. Bidders/Proposers Names:

I Bid/Proposal Amount:

See

I Best and Final OfferSee 2 above 3A above Amount: N/ A

B. Evaluation Methodology: Cost Analysis
9. Protest Information:

A. Protest Period End Date: N/A
B. Protest Receipt Date: N/A
C. Disposition of Protest Date: N / A

10. Contract Administrator: Telephone Number:

John K. Doidge (213) 922.1034
II. Project Manager: Telephone Number:

Dennis Mori (213) 922.7232

ACTION: CONTRACT MODIFICATION
IN THE AMOUNT NOT-TO-EXCEED $525,000

Metro Gold Line Eastside Extension Project
Engineerig and Environmental ServcesP Atl. P ki S

C0803 Contract Modification No. 103 PageS



BOARD REPORT ATTACHMENT A-I
PROCUREMENT HISTORY:

METRO GOLD LINE EASTSIDE EXTENSION PROJECT

A. BACKGROUND ON CONTRACTOR

The Eastside LR T Partners is a joint venture comprised of, Parsons Brinckerhoff (PB) ,Jenkins Gales
and Martinez (J G M) and Barrio Planners and was formed October 2 2000.

Parsons Brinckerhoffhad its beginning over 117 years ago. Wiliam Barclay Parsons opened a
Manhattan offce in 1885 and was known as an ambitious engineer and worked on New York City's

first subway the IRT, which was completed in 1904. In 1905, Henry M. Brinckerhoff, a pioneering
highway engineer, brought his expertise in electric railways to the firm. Brinckerhoff is also known
for his co-invention of the third rail, which revolutionized rapid transit. Parsons Brinckerhoff now
provides comprehensive services for all types of infrastrcture projects including power, buildings,
environment and telecommunications. Parsons Brinckerhoff was instrmental in the activation of
five MTA lines including two light rail lines.

Jenkins Gales and Martinez was founded in May 1981 and has extensive experience inDesign
engineering for major MTA rail projects including the previous Eastside MRL Project, as well as
extensive experience on major light rail projects around the country and has a previous long term
working relationship with Parsons Brinckerhoff.

Barrio Planners was founded in June 1982 and has provided extensive consulting to the MTA on
studies and transit projects in the Eastside Corridor. Barrio Planners are quite active in the Eastside

community and are respected equally by residents, businesses and governmental entities and
representatives.

B. PROCUREMENT BACKGROUND

The Board authorized award of this contract to the Eastside LR T Partners, a joint venture consisting
of Parsons Brinckerhoff, Jenkins/Gales & Martinez and Barrio Planners, Inc., for Phase I
(Preliminary Engineering), with funding at the not-to-exceed amount of $20,859,000 plus five percent
(5%) for future change orders. The contract was subsequently negotiated at $18,959,501. Phase II,
Final Design, was authorized in June 2002, and Phase II, Design Support During Construction, was
authorized January 2003. Current Total Not-To-Exceed Contract Value is $41,527,829.

C. EVALUATION OF PROPOSALS

The MTA Project Office, Offce of Procurement and County Counsel have reviewed the facts
underlying each change order and concur that they have been merited under the terms and
conditions of the Contract and Public Utilities Code § 130243. The Management Audit Services
Department (MASD) has completed the required audit of this change order.

D. COST/PRICE ANALYSIS EXPLANATION OF VARIANCES

The recommended amount of $525,000 has been determined to be fair and reasonable based upon
fact-finding, independent estimate, pre-award audit performed by MASD, cost analysis and
negotiations.

C0803 Contract Modification No. 103 Page6



BOARD REPORT AlTACHMENT A-2
LIST OF CONTRACTORS/ SUBCONTRACTORS

PRIME CONTRACTOR-
EASTSIDE LRT PARTNERS, a Joint Venture consisting of:

Parsons Brinckerhoff Quade & Dougls, Inc.
Jenkins, Gales & Martinez, Inc.
Barrio Planners, Inc. (DBE)

DISADVANTAGED BUSINESS ENTERPRISE (DBE) SUBCONTRACTORS
Electrical Building Systems, Inc. Kal Krishnan Consulting Services, Inc.

LKG-GMC Consultants Manuel Padron & Assoc.
Ted Tokio Tanaka Arch Wagner Engineering
Kaku Associates, Inc. Lee & Ro. Inc.

OTHER SUBCONTRACTORS
Tetra Tech-ASL Consulting Engineering
E-2 Consulting Engineers, Inc.
Moffatt & Nichol Engineers

Kennard Design Group
Jacob and Associates
Wilson, Ihrig & Associates, Inc.

SMALL BUSINESS PARTICIPATION (Contract #PS-4310-0964).

This Contract Work Order (CWO) has a Disadvantaged Business Enterprise (DBE) participation
commitment of20.29%. The contract was awarded to Eastside Partners on March 8, 2001 and is
90% complete. Current DBE attainmentl based on the current contract amount2 is 19.58%. Current
DBE participation3 based on total actual amount paid-to-date to Contractor and total actual amount
paid-to-date to DBE firms is 20.95%. Each of the listed DBE subcontractors is performing on the
Contract as listed. Additionally, the Contractor has demonstrated Good Faith Efforts by utilizing two
DBE firms not listed with the original team.

Original Award Amount $18,929,501

$41,527,829

$38,816,622

Current Contract Amount2

Total Actal Amount Paid to Date to Prime

Current Current
Subcontractor's Name Commitment Attainment' Participation3 Current Status
Barrio Planners, Inc. CWO 16.15% 17.28% Performing
Electrical Building Systems CWO 1.1% 1.9% Performed
Kal Krishnan Consulting CWO 0.07% 0.08% Performed
LKG-GMC Consultants CWO 0.35% 0.37% Performed
Ted Tokio Tanaka Arch CWO 0.39% 0.42% Performed
Manuel Padron & Assoc. CWO 0.08% 0.08% Performed
Wagner Engineering CWO 1.06% 1.3% Performed
Kaku Associates, Inc. Added 0.10% 0.11% Performed
Lee & Ro, Inc. Added 0.27% 0.29% Performed

TOTAL 20.29% 19.58% 20.95% Performing
- ~Current Attainment - Total Actual Amount Paid-to-Date to DBE Subs . Total Current Contract Amount

2Current Contract Amount = Original Contract Amount + Contract Cost Modifcations
3Current Participation = Total Actual Amount Paid-to-Date to DBE Subs .; Total Actual Amount Paid-to-Date to Prime

For September 2007 Board Report, based on Procurement's input (and December 2006's Form 103).
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