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PROJECT OVERVIEW  
 
The Metro Orange Line (MOL) Extension Project is a four-mile extension of the Metro Orange 
Line extending from the Canoga park-and-ride lot to the Chatsworth Metrolink Station.  The 
Project includes: busway, new station platforms at the Canoga park-and-ride lot, new stations 
at Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and the Chatsworth 
Metrolink Station (with park-and-ride); grade-separation structure over active railroad tracks 
and Lassen Street (Lassen/RR Overcrossing) providing direct access into the Chatsworth 
Metrolink Station; Los Angeles River and Santa Susana Wash bridge crossings; and satellite 
bus parking facility.  The project also includes street improvements, bicycle/pedestrian path, 
systems equipment and landscaping similar to the MOL.  
 
With the MTA Board adoption of the MOL Extension Project in January 2009, the Board 
directed staff to accelerate the completion of the Project to summer 2012.   
 
MTA continued Contract C0943 Design-Build bid evaluation with award anticipated in January 
2010 and notice to proceed planned for February 2010.  The Design-Build contractor will 
construct the majority of the Project scope of work including Lassen/RR Overcrossing and 
Lassen Street improvements.  MTA will request CTC approval regarding the use of State Prop 
1B funds in January 2010.   
 
Construction of the Privacy Fence at Chatsworth Mobile Home Park (CMHP) is anticipated to 
commence in January 2010 and completed prior to starting major Lassen/RR Overcrossing 
construction work.   
 
CPUC approved the proposed modifications affecting the at-grade Lassen Rail Crossing at 
Lassen Street.  SCRRA replaced the track work at the Lassen Rail Crossing.  SCRRA plans to 
complete realignment of approx. 3,300 feet of existing active track in January 2010 and 
relocation of interfering rail signals by March 2010.  The realignment of track and the removal 
of interfering signal equipment are required to be completed prior to construction of portions of 
the bridge.  
 
LADWP and Time Warner have agreed with the scope and cost sharing for the relocation of 
interfering overhead power and communication lines to underground prior to construction of 
portions of the bridge.  Design change to increase the length of underground relocation to be 
issued to the Contractor upon approval from the City.  
 
MTA executed an agreement with the Chatsworth Mobile Home Park for the privacy fence 
and easements.  MTA continues with the real estate actions required for the Project 
including lease terminations, lease modifications, right of entry/easement acquisitions in the 
Union Pacific property.  
 
Other departments within MTA will be procuring Universal Fare System equipment as well 
as evaluating the articulated vehicle requirements and options.   
 
To date, commitments are $23.3 million or 10.8% of the Original Budget.  Expenditures are 
$7.0 million or 3.3% of the $215.6 million Original Budget.  
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MANAGEMENT ISSUES 
 
Concern No.  1: Metrolink to complete advance rail modification work. 
 
Status/Action SCRRA has the materials required to start track realignment work and has 
received the majority of the long lead signal equipment.  MTA is working with SCRRA for the 
completion of track realignment, signal modification and at-grade Lassen Street crossing as 
early as possible to expedite bridge and Lassen Street work.   
 
 
 
Concern No.  2: Agreement with LADWP and Time Warner and completion of advance 
relocation of power and communication lines at Lassen Street. 
 
Status/Action MTA is continuing to work with LADWP and Time Warner for the 
completion of underground relocation work on Lassen Street. 
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 PROJECT SCOPE 

 

 
 

 

C0941: North Parking Lot (Chatsworth Station) is a construction contract for a new parking lot to be 
constructed north of the existing Chatsworth Metrolink Station.  Completion of this lot is required before the 
south parking lot is modified to ensure that parking is continuously available for Metrolink patrons during 
construction of the MOL Extension.  

 

Work Order – Advance Metrolink Rail Signal 
Modifications, Track Realignment, and At-Grade 
Lassen Crossing Enhancements is to be 
substantially completed by Metrolink in advance of 
the Design-Build Contractor commencing 
construction of portions of the bridge.   

Work Order - Advance Relocation of power, 
fiber optic and communication lines on Lassen 
Street is to be completed by LADWP and the 
affected utility companies prior to the Design-Build 
Contractor commencing construction of portions of 
the bridge. 
 

C0943: Metro Orange Line Extension (MOL Ext) is a design-build contract to construct the majority of the 
Project scope of work.  This contract will include design and construction of busway, new stations at 
Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and Chatsworth Metrolink Station 
(with park-and-ride).  The existing MOL Canoga park-and-ride lot will be modified with new station platforms.  
In addition, the contractor will design and construct approaches to the Lassen/RR Overcrossing, a bridge 
over the Los Angeles River, a smaller bridge over the Santa Susana Wash, street improvements, 
bicycle/pedestrian path, satellite bus parking facility, landscaping, systems equipment, and system 
integration and testing.  In August 2009, the Lassen/RR Overcrossing (500’ long 3-span bridge over active 
railroad tracks/Lassen Street) and Lassen Street Improvements were added to Contract C0943. 
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KEY MILESTONE SCHEDULE SIX-MONTH LOOK AHEAD 

  

Milestone 
Date Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10

CTC Approve FEIR 12/10/09A

(Forecast) CTC Allocate Project Funding  1/13/10*

(Forecast) C0943:  Award 1/19/10

(Forecast) C0943:  NTP 2/9/10

(Forecast) Complete Real Estate Clearance 3/31/10*

(Forecast) C0943:  Construction Start 4/14/10

MTA Staff MTA Design  
Consultant MTA Board Action

Other Agencies Contractor * New Date
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SUMMARY SCHEDULE 
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SCHEDULE NARRATIVE 
 
The project critical path starts with C0943 contractor’s bid preparation followed by receipt of 
bids and execution of contract.  Next, submittal and approval of retaining wall designs is critical 
so that retaining wall construction for the south east and south west retaining walls can 
commence.  Subsequently, actual construction of the retaining walls is critical so that busway 
construction can occur concurrently with bridge construction.  The critical path continues with 
each successive busway reach construction including grading, storm drain installation, crushed 
miscellaneous base and paving of each segment.     
 
The critical path continues installing the fiber optic cable transmission system (FOCT) and 
followed by systems equipment to be installed at all the stations.  This and local field 
acceptance testing (LFAT) will mark the end of construction and the beginning of final systems 
integration. The critical path concludes with system wide acceptance testing, pre-revenue 
operations, and the start of revenue operation.  
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 PROJECT COST STATUS - 800119 
COST REPORT BY ELEMENT
UNITS IN MILLIONS

PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE

C CONSTRUCTION 137.3     -            137.3      -            6.8          1.1          2.6          -            141.3      4.0           

R RIGHT-OF-WAY 8.0         -            8.0          -            3.7          -            0.1          -            4.0          (4.0)          

V VEHICLES / BUSES 9.9         -            9.9          -            -            -            -            -            9.9          -             

P PROFESSIONAL SERVICES 38.7       -            38.7        0.1          12.8        0.1          4.3          -            38.7        -             

PC PROJECT CONTINGENCY 21.7       -            21.7        -            -            -            -            -            21.7        -             

PR PROJECT REVENUE -           -            -            -            -            -            -            -            -            -             

TOTAL   215.6     -            215.6      0.1          23.3        1.2          7.0          -            215.6      -             

NOTE:  EXPENDITURES ARE CUMULATIVE THROUGH NOVEMBER 2009.

COMMITMENTS EXPENDITURES CURRENT FORECAST FORECAST 
VARIANCE

DESCRIPTION
ORIGINAL 
BUDGET

CURRENT BUDGETELE-
MENT

  

 
PROJECT COST ANALYSIS 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

 

Original Budget and Current Budget: 
The Life of Project Budget for the Metro Orange Line Extension Project was adopted in 
January 2009 for a value of $215.6 million.   
 
Current Forecast:   
The total project forecast remains the same at $215.6 million.   
 
Commitments: 
The commitments increased $0.1 million this period primarily for Design Engineering 
Consultant.  The $23.3 million in commitments to date represents 10.8% of the Original 
Budget. 
 
Expenditures: 
Expenditures are cumulative through November 2009.  The expenditures increased by $1.2 
million this period.  In the Construction element there was an increase of $1.1 million for costs 
associated with contract C0941 – North Parking Lot (Chatsworth Station), environmental 
consultants, and third party scope of work.  In Professional Services element there was an 
increase of $0.1 million primarily for costs associated with design engineering consultant, 
construction lab testing, and MTA Project Administration.  The $7.0 million in expenditures to 
date represents 3.3% of the current budget. 
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FINANCIAL/GRANT STATUS 

Project 800119 – Metro Orange Line Extension 

 

 

 

STATUS OF FUNDS ANTICIPATED 
STATE PROP 1B – PTMISEA:  MTA submitted a state application for $8.9 million in 
September 2008.  The State approved the $8.9 million application in March 2009.   Funds 
were received in July 2009 and are available for drawdown.  MTA submitted a request to 
Caltrans to allocate $31.6 million of FY09 funds to the project.  The allocation was approved 
in November 2009 and funds have been received. 
 

STATE PROP 1B – SLTPP:  MTA requested an allocation of $14.7 million in SLPP funds at 
the December 2009 CTC Meeting.  An allocation was not approved and MTA will request at 
the next meeting in January 2010, a Letter of No Prejudice authority to award the C0943 
Design-Build contract and begin construction activities in advance of receiving an allocation 
of SLTPP funds.  The CTC at the December meeting did approve the Project’s FEIR. 

 

DECEMBER 2009                STATUS OF FUNDS BY SOURCE

$ in millions
(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)

ORIGINAL TOTAL     TOTAL COMMITMENTS EXPENDITURES BILLED to FUNDING

         SOURCE BUDGET FUNDS     FUNDS SOURCE

ANTICIPATED     AVAILABLE $ % $ % $ %
(1) (2)

PROP 1B FUNDS-PTMISEA* 68.0 68.0 40.5 23.3 34% 7.0 10% 4.1 6%

PROP 1B FUNDS-SLTPP** 73.8 73.8 0% 0% 0%

PROP C 25% 73.8 73.8 0% 0% 0%

TOTAL 215.6 215.6 40.5 23.3 11% 7.0 3% 4.1 2%

(1) Based on January 2009 MTA Board adoption of Life of Project Budget.

(2) Based on March 2009 Capital Programming Revised Financial Plan.
*   PTMISEA: Public Transportation Modernization and Improvement Surface Enhancement Account
**  SLTPP: State - Local Transportation Partnership Program

NOTE:  Expenditures are cumulative through November 2009.
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STAFFING STATUS  

Total Project Staffing - FTES 

                          2009                                  2010                                 2011                                   2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through December 2009.                     
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Total Project Staffing 

 

 
The overall FY10 Total Project Staffing plan averages 23.1 FTE’s per month.   
 
For December 2009, there was a total of 10.9 FTE’s for MTA’s Project Administration staff 
and 4.5 FTE’s for consulting staff.  The total project staffing was 15.4 FTE’s for December 
2009. 
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STAFFING STATUS  
MTA STAFFING - FTES 

                         2009                               2010                                 2011                                  2012  

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through December 2009.                     

 

 
CONSTRUCTION MANAGEMENT 

SUPPORT SERVICES CONSULTANT - FTES 

                           2009                               2010                                2011                                  2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through December 2009.                     
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                           2009                                2010                                2011                                2012 

*  FTE = Full Time Equivalent 
** Actual staffing levels are through December 2009.                     
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REAL ESTATE STATUS 
 
 There are a total of 82 leases and 7 Licenses on the MOL Extension Project. The 

number of leases that will be terminated is 78 and the number of Licenses that will be 
relocated is 2.  Four (4) tenants will be permitted to remain on the right of way; three 
tenants with amended leases which will permit them to co-exist with the busway and 
one under existing lease. 

 
 Termination Notices have been issued to 78 Tenants which includes 23 signboards and 

55 ground leases. There were a total of 52 businesses to be relocated. 
 

 Thirteen signboards have been removed and 10 remain.  The remaining signs are with 
Lamar Outdoor and will be removed within the next reporting period. 

 
 Paragon Partners contract has been extended to March 31, 2010 to complete work with 

remaining pre and post tenants. 
 

 Chatsworth Mobile Home Park (CMHP) granted a right of entry permit for the 
construction and maintenance of the privacy fence and dedicated easements for the 
bikeway and traffic signal.  The Right-of-Entry from Union Pacific has also been 
completed and construction on the privacy fence can commence. 

 
 UP entered into a Letter Agreement agreeing to issue a right-of-entry and the 

easements required for construction of facilities within UP property. Agreement reached 
on purchase price.  Documentation of the right- of-entry easements is underway. 

 
 An extension was granted to tenants with Stipulated Judgements to remain on the right-

of-way until January 31, 2010. 
 

 

 

REAL ESTATE STATUS – LEASES 
  

Total 
Leases 

Total Leases 
to be 

Terminated 

Received 
Termination 

Notice 

Unlawful 
Detainer 
Action 

 
Relocation 
Completed 

 
Relocations 
Remaining 

 
Available for 
Demolition 

 
Available for 
Construction 

Leases 82 78 78 4 37 15 37 37  
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 ENVIRONMENTAL STATUS 

 
 Completed Voluntary Clean-Up Agreement for signature by Metro and the Department 

of Toxic Substances Control (DTSC).   
 
 Reviewed the growing homeless encampments and possible uncontrolled dumping of 

hazardous materials on site with Community Relations, Safety and Construction. 
 
 Prepared the Mitigation Measures Report structure to monitor mitigation measures 

during construction.  
 

 

COMMUNITY RELATIONS STATUS 

 
 Continued community mapping and business profiles. 
 
 Worked with Metrolink to ensure that construction notices were provided to Chatsworth 

Mobile Home Park residents for their work activity at Lassen Street. 
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QUALITY ASSURANCE STATUS 

 The following work elements and conditions were monitored during the period: 
 

o Verified CBS Outdoor began removing bill board signs off the MOL extension 
ROW. 

o Monitored the Metrolink process of saw cutting across Lassen for the removal 
of the existing tracks and the installation of new track and underground sleeves. 

o Investigated properties that had previously been cleared and documented the 
properties in question that continue to attract newly dumped materials. 

o Continued monitoring overall status of existing ROW for encroachments. 

o Conducted photographic survey and identification of Chatsworth Mobile Home 
Park lots for privacy fencing in preparation for the C0954 Contract. 

o Monitored DWP installation of new water service south of Lassen for the future 
Chatsworth Mobile Home Park privacy fence irrigation system. 

 

 

QUALITY ACTION REQUEST STATUS 
 
Project # 

 
QAR # 

 
Description 

 
Due Date 

 
Status 

 
Comments 

C0941      

C0943      
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SAFETY STATUS 

 No safety status for the month of December 2009.  Total project-to-date work hours 
are 4,223. 

 

 

 

 

 

 

 

 
 

Total 
Cases

Total Lost 
Time

Retricted 
Duty

Current Carry 
Over

Total Total 
Cases

Total Lost 
Time

Retricted 
Duty

Days 
Lost

C0941 4,223 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
C0943 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotals 4,223 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Metro Cons. Mgm 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Totals 4,223 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Project To Date
Contractor Work-

Hours
Cases Days Lost Incident Rates

ART DEVELOPMENT STATUS 

 
 Established community based Arts Advisory Group. 
 
 Scheduled two Artist Workshops for January 2010. 

 

 

 

 

 

 

 

 

 

 



Metro Orange Line Extension  December 2009 
Quarterly Project Status Report  
 

 16

 THIRD PARTY AGREEMENT STATUS 
 

Third Party 

 
Type of 

Agreement 

 
Forecast  

Execution  
Date 

 
Required 

Need Date 

 
Status/ 

Comments 

City of Los Angeles Amendment 12/02 N/A Master Cooperative Agreement executed 
December 2002.  Work Order for design 
review services was issued in August 2008.  
Special Permitting Process (SPP) was 
approved in July 2009.  Authorization 
received from MTA Board in September 
2009 for FY10 Work Orders.  Work Order 
for construction services issued in 
November 2009. 
 

Los Angeles County Master Completed N/A Master Cooperative Agreement executed in 
April 2003.  
 

LADWP (Power) 
 

Amendment 12/09 12/09 Work Orders for critical work issued under 
current MCA.  Authorization received from 
MTA Board in June 2009 for new Work 
Order Agreements.  Contract Work Order 
for design review and inspection services 
issued in June 2009.  DWP concurred with 
the Letter of Understanding for the 
underground relocation of overhead power 
lines in December 2009.   
   

The Gas Company Amendment Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005.  
 

AT&T Long Distance 
(Formerly PacBell) 
 

Amendment Completed N/A Master Cooperative Agreement amendment 
executed in May 2005.    

TCG Los Angeles, Inc. 
 

Agreement Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005. 
 

AT&T California Amendment Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005.  Work 
Order for design development services was 
issued in February 2009.   
 

Qwest  (Formerly 
Adelphia) 

Agreement Completed N/A Work Order for engineering design services 
was issued in February 2009. Work Order 
for utility relocation/protection at Chatsworth 
Metrolink Station site issued in April 2009. 
Authorization received from MTA Board in 
July for new Work Order Agreements. 
Amendment to Master Cooperative 
Agreement in process.  Agreement for 
relocation work in process. 
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 THIRD PARTY AGREEMENT STATUS ( Contd) 
L.A. County 
Department of Public 
Works/L.A. County 
Flood Control District 
 

Agreement 
 

Completed N/A Master Cooperative Agreement executed 
1991 between SCRTD and LA County 
Flood Control District. Work Order for 
design review and permits in process. 

Sprint (Formerly MCI 
Worldcom) 

Amendment Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005. Work 
Order for design development and 
preliminary engineering support services 
was issued in February 2009.  Agreement 
for support services in process. 
 

Verizon Wireless 
(Verizon Business 
(MCI) 
 

Amendment Completed N/A 
 

Amendment to Master Cooperative 
Agreement executed in May 2005. Work 
order issued for engineering support 
services issued in February 2009. 
 

SCRRA (Metrolink) Agreement 
 

9/09 9/09 Work Order for design services and other 
support to accelerate the project authorized 
in January 2009. Authorization received 
from MTA Board in May 2009 for new Work 
Order Agreements. Agreement was 
executed for design, construction and other 
support services in October 2009. 
  

UPRR Agreement 
 

Completed N/A Master Cooperative Agreement executed in 
June 1989. Work Order Authorized for 
design review services in February 2009.  
Processing easements for Lassen 
Overcrossing construction. 
 

Level 3 
Communications 
(GTE) 
 

Agreement Completed N/A Master Cooperative Agreement executed in 
June 1986. 

Time Warner Cable Agreement 
 

10/09 10/09 Amendment to Master Cooperative 
Agreement executed in August 2002. 
Agreement based on Letter of 
Understanding for underground relocation 
at Lassen Street in process. 
   

MWD Agreement Completed N/A Cooperative Agreement for Long Beach-LA 
Rail System December 1986.  A May 2003 
letter from MTA concurs that no additional 
MWD amendment is required.  Both 
agencies will review submittals upon 
request without charge, unless protection, 
relocation and/or adjustments are required. 
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CONTRACT C0941 STATUS 

North Parking Lot Chatsworth Station Contract No.:  C0941
Contractor: Sully-Miller Contracting Co.

Status as of: December 31, 2009

 
Original 
Contract 

Dates

Time 
Extension

Current 
Contract

Forecast
Variance 

CDs

  
10/16/09 19 11/04/09 11/4/2009A 0

  

  

Schedule Summary: Cost Summary: $ In 000's

1.   Award Value: 1,286.80  
Date of Award: 06/02/09

2.   Executed Modifications: 4.00
Notice to Proceed: 06/18/09

3.   Approved Change Orders: 0.00
Original Contract Duration: 120

4.   Current Contract Value (1 + 2 + 3): 1,290.80  
Current Contract Duration: 139

5.   Pending Changes: 0.00
Elapsed Time from NTP: 139             

6.   Incurred Cost: 1,290.80

Milestone 1 - Contract 
Completion 

Major Activities (In Progress):
· Contract close-out in progress.

Major Activities Next Period:
·  Contract close-out in process. 

Progress/Work Completed:
Final cleanup and punchlist was completed.

Areas of Concern:
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CONTRACT C0943 STATUS  

Design/Build Contract Contract No.:  C0943
Contractor: Brutoco, Inc.

Status as of: December 31, 2009

Original 
Contract 

Dates

Time 
Extension

Current 
Contract

Forecast
Variance 

CDs

TBD 0 TBD TBD

TBD 0 TBD TBD

 TBD 0 TBD TBD

  
TBD 0 TBD TBD

  
TBD 0 TBD TBD

  
TBD 0 TBD TBD

TBD 0 TBD TBD

Schedule Summary: Cost Summary: $ In 000's

1.   Award Value: TBD
Date of Award: TBD

2.   Executed Modifications: 0.00
Notice to Proceed: TBD

3.   Approved Change Orders: 0.00
Original Contract Duration: 730

4.   Current Contract Value (1 + 2 + 3): -           
Current Contract Duration: 730

5.   Pending Changes: 0.00
Elapsed Time from NTP: 0

6.   Incurred Cost: 0.00

Milestone 2 - Complete 
Universal Fare System 
Requirements

Milestone 1 - Contract 
Substantial Completion

Milestone 7 - Complete 
DWP Powerline 
Overhead/Underground at 
Lassen Street

Milestone 6 - Landscape 
and Planting Maintenance 
and Warranty

Milestone 3 - 
Elect/Communication 
Requirements Complete
Milestone 4 - Passenger 
Information System 
Testing Complete

Milestone 5 - Complete

Major Activities (In Progress):
· Continue bid evaluation.

Major Activities Next Period:
·Complete bid evaluation process. 

Progress/Work Completed:
Continued bid evaluation.

Areas of Concern:
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CHRONOLOGY OF EVENTS 
 

1990 MTA purchased abandoned railroad right-of-way. 
 

April 1, 2003 Regionally Significant Transportation Investment Study (RSTIS) 
completed and approved by MTA Board. 
 

September 28, 2006 MTA Board authorized the Chief Executive Officer to begin 
environmental clearance and Preliminary Engineering for a northern 
extension of the Metro Orange Line along the MTA-owned Canoga 
Avenue rail right-of-way to the Chatsworth Metrolink Station.   
 

November 7, 2006 MTA issues RFP No. PS43701952 for Northern/Canoga Extension 
of the Metro Orange Line to solicit Contractor to environmentally 
clear and complete the Preliminary Engineering with Options for 
Design Development (Phase 3) and Engineering Support Services 
During Construction (Phase 4). 
 

March 22, 2007 MTA Board approves Item No. 35 for staff to negotiate and execute 
a professional services contract with Iteris Inc. to environmentally 
clear and complete the preliminary engineering phase. 
 

April 25, 2007 Limited Notice to Proceed issued to Iteris Inc authorizing Phase A - 
DEIR, Phase B – FEIR, Phase 1 Conceptual Engineering and 
Phase 2 Preliminary Engineering (18 month duration).   
 

June 26, 2008 MTA Board selects Locally Preferred Alternative and receives Draft 
Environmental Impact Report. 
 

July 17, 2008 Limited Notice to Proceed Issued to Iteris for PE bridge element 
only Scope of Work. 
 

August 12, 2008 Commence Preliminary Engineering.  Full Notice to Proceed Issued 
to Iteris. 
 

September 10 and 
15, 2008  

Field meetings with City of Los Angeles staff to review field 
conditions and items to be included in preliminary Engineering (PE). 
 

October 7, 2008  
 

Field diagnostic meeting with SCRRA, CPUC and City of Los 
Angeles on at-grade rail crossing on Lassen Street and the bridge 
overcrossing. 
 

November 7, 2008 Submitted pre-final PE drawings to third party agencies and utility 
companies for review and comments. 
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CHRONOLOGY OF EVENTS 
 

January 22, 2009 MTA Board Certifies Final EIR, Adopts Project, approves Design-
Build contracting approach, and approves engineering services by 
Iteris, Inc. 
 

January 23, 2009 Issue Limited Notice to Proceed to Iteris Inc. Authorizing Design 
Development (Phase 3), Selected Final Design and Engineering 
Support Services During Construction (Phase 4). 
 

February 19, 2009 Submitted draft Design-Build Contract C0943 documents to third 
party agencies and utility companies for review and comments. 
 

March 3, 2009 Submitted 65% design drawings for Lassen Street improvements to 
third party agencies and utility companies for review and comments. 
 

March 5, 2009 Executed Contract Modifications to Iteris, Inc. for engineering 
services including final design of selected elements. 
 

March 13, 2009 Advertised Contract C0941 North Parking Lot (Chatsworth Station). 
 

March 25, 2009 Submitted application to CPUC for MOL Extension grade separated 
two lane crossing above and across the railroad tracks near Lassen 
Street in Chatsworth. 
 

April 6, 2009 First commencement of work at North Parking Lot (Chatsworth 
Station) was advance utility protection by third party utility company 
Qwest.  
 

April 10, 2009 Executed Contract Work Order 1.00 to Stantec consulting, Inc for 
Construction Management Support Services for the MOL Extension.  
MTA Board awarded Contract MC069 to Stantec Consulting, Inc on 
February 25, 2009. 
 

April 13, 2009 Received seven bids for Contract C0941 North Parking Lot 
(Chatsworth Station). 
 

April 24, 2009 
 

Submitted 85% design drawings for Lassen Street improvements to 
third party agencies and utility companies for review and comments. 
 

May 5, 2009 
 

Submitted 65% design drawings for Lassen/RR Overcrossing bridge 
structure to SCRRA, UP, City of Los Angeles and other affected 
third party agencies and utility companies for review and comments.  
Also, initiated independent design check of the bridge structure. 
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CHRONOLOGY OF EVENTS 
 

May 7, 2009 Received for second time, bids for Contract C0941 North Parking 
Lot due to non-responsive bids received on April 13, 2009. 
 

June 2, 2009 and 
June 18, 2009 

Awarded Contract C0941 North Parking Lot (Chatsworth Station) 
and issued notice-to-proceed to Sully-Miller Contracting Company. 
  

June 12, 2009 Advertised Contract C0943 Design-Build. 
 

June 24, 2009  Held MOL Extension Project ground breaking ceremony at North 
Parking Lot site near Chatsworth Metrolink Station.   
 

June 29, 2009 
 

Issued Contract C0943 Amendment #1 to all bidders. 

July 1, 2009  Conducted Contract C0943 pre-bid meeting. 
 

July 6, 2009 Iteris submitted 100% design for Lassen Street improvements to 
LADOT, BOE, and BSL for review. 
 

July 20, 2009 Iteris submitted final bridge design of Lassen overcrossing to 
SCRRA, PUC and City of Los Angeles for review. 
 

July 21, 2009 Issued Contract C0943 Amendment #2 to all bidders. 
 

July 27, 2009 SCRRA ordered long lead signal equipment. 
 

August 7, 2009  
 

Issued Contract C0943 Amendment #3 to all bidders. 

August 28, 2009 
 

Issued Contract C0943 Amendment #4 to all bidders. 

September 3, 2009 Issued Contract C0943 Amendment #5 to all bidders. 
 

September 30, 2009 Issued Contract C0943 Amendment #6 to all bidders. 
 

October 2, 2009 
 

Issued Contract C0943 Amendment #7 to all bidders. 
 

October 15, 2009 
 

Received four bids for Contract C0943 Design-Build. 
 

October 21, 2009 Received eight bids for Contract C0954, Chatsworth Mobile Home 
Park Privacy Fence. 
 

October 29, 2009 
 

SCRRA executed Work Order Agreement with MTA for their railroad 
scope of work related to Lassen Street / RR Overcrossing. 
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 CHRONOLOGY OF EVENTS 
 

November 4, 2009 Completed and opened the North Parking Lot (Chatsworth Station). 
 

November 19, 2009 Letter of Understanding requesting concurrence for the underground 
relocation of overhead power lines sent to LADWP and Time 
Warner Communication. 
 

November 23, 2009 Notice of Award to GMX Construction, Inc., for Contract No. C0954 
Chatsworth Mobile Home Privacy Fence. 
  

November 25, 2009 Received authorization from State of California Public Utilities 
Commission, General Order 88, to improve and modify Lassen 
Street At-Grade Highway-Rail Crossing. 
 

November 30, 2009  Received from Union Pacific, letter agreement regarding right-of 
entry and easements required for construction within Union Pacific 
property.   
 

December 6, 2009 SCRRA completed trackwork at Lassen Street rail crossing. 
 

December 8, 2009 Executed Chatsworth Mobile Home Park Agreement. 
 

December 16, 2009  DWP concurred with Letter of Understanding for underground 
relocation work at Lassen Street. 
 

December 21, 2009  Agreement reached with National Ready Mix for lease 
modifications. 
 

December 31, 2009 Agreement reached with California Portland Cement for lease 
modifications. 
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ALIGNMENT ILLUSTRATIONS  
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ALIGNMENT ILLUSTRATIONS (Cont’d) 
 

 

Duplicating features of operating Metro Orange Line. 

 

 

 

Lassen Street /Railroad Overcrossing location. 
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ALIGNMENT ILLUSTRATIONS (Cont’d)  

Current view Chatsworth Station. 

 

Proposed view Chatsworth Station. 
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CONSTRUCTION PHOTOGRAPHS 

 
SCRRA track work at Lassen St. at-grade rail crossing 

 

Completed construction of North Parking Lot at Chatsworth Station. 
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APPENDIX 

COST AND BUDGET TERMINOLOGY 
 
COMMITMENTS:  The total of actual contract awards, executed change orders or 
amendments, approved work orders of Master Cooperative Agreements, offers accepted for 
purchase of real estate, and other Metro actions which have been spent or result in the 
obligation of specific expenditures at a future time. 
 
CONSTRUCTION:  Costs associated with Guideways, Stations, Support Facilities, 
Sitework/Special Conditions and Systems. 
 
CONTINGENCY:  A fund established at the beginning of a project to provide for anticipated 
but unknown additional costs that may arise during the course of the project. 
 
CURRENT BUDGET:  The Original Budget plus all budget amendments approved by formal 
Metro action.  Also referred to as Approved Budget. 
 
CURRENT FORECAST:  Evaluation of costs to go combined with actual expenditures. 
 
EXPENDITURES:  The total dollar amount of funds expended by Metro for contractor or 
consultant invoices, third party invoices, staff salaries, real estate and other expenses that is 
reported in Metro’s Financial Information System (FIS). 
 
ORIGINAL BUDGET:  The Original Project Budget as established by Metro Board of 
Directors at the time it authorizes Construction Project Management Division to commence 
full design and construction of the project (Project Adoption). 
 
PROFESSIONAL SERVICES:  Costs associated with General Engineering, Project 
Management Assistance, Construction Management Support services, Legal Counsel, 
Agency (Metro Staff) costs, and other Specialty Consultants. 
 
RIGHT-OF-WAY:  Includes purchase cost of parcels, easements, right-of-entry permits, 
escrow fees, and tenant relocation. 
 
VEHICLES:  Costs associated with the purchase of buses for project. 
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APPENDIX 

LIST OF ACRONYMS 
 

CADD Computer Aided Drafting and Design 
CALTRANS California Department of Transportation 
CD Calendar Day 
CDFG California Department of Fish and Game 
CM Construction Manager 
CMAC Congestion Mitigation Air Quality 
CN Change Notice 
CO Change Order 
COE Corps of Engineers 
CPM Critical Path Method 
CPUC California Public Utilities Commission 
CR Camera Ready 
CTC California Transportation Commission 
CUD Contract Unit Description 
D-B Design-Build 
D-B-B Design-Bid-Build 
DD Design Development 
DEIR Draft Environmental Impact Report 
DWP Department of Water and Power 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
FD Final Design 
FEIR Final Environmental Impact Report 
FIS Financial Information System 
FOCT Fiber Optics Cable Transmission System 
FTE Full Time Equivalent 
GDSR Geotechnical Design Summary Report 
IFB Invitation for Bid 
IPO Integrated Project Office 
JV Joint Venture 
LA Los Angeles 
LABOE Los Angeles Bureau of Engineering 
LACFCD Los Angeles County Flood Control District 
LADOT Los Angeles Department of Transportation 
LADPW Los Angeles Department of Public Works 
LADWP Los Angeles Department of Water and Power 
LFAT Local Field Acceptance Test 
LNTP Limited Notice To Proceed 
LONP Letter Of No Prejudice 
LRTP Long Range Transportation Plan 
METRO Los Angeles County Metropolitan Transportation Authority 
MIS Major Investment Study  
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APPENDIX 

LIST OF ACRONYMS (Continued) 
 

MOL Metro Orange Line 
MOL EXT Metro Orange Line Extension 
MPSR Monthly Project Status Report 
N/A Not Applicable 
NTE Not to Exceed 
NTP Notice To Proceed 
OCIP Owner-Controlled Insurance Program 
P6 Primavera Project Planner® (scheduling software) 
PC Project Control 
PE Preliminary Engineering 
PIP Project Implementation Plan 
PM Project Manager 
PMA Project Management Assistance 
PMP Project Management Plan  
P&P Policies & Procedures 
PR Project Report 
PSR Project Study Report 
QA Quality Assurance 
QAR Quality Assurance Report 
QC Quality Control 
QPSR Quarterly Project Status Report 
RFC Request For Change 
RFP Request For Proposal 
ROD Revenue Operations Date 
ROM Rough Order of Magnitude 
ROW Right-Of-Way 
RR Railroad 
RWQCB Regional Water Quality Control Board 
SCE Southern California Edison 
SCRRA Southern California Regional Rail Authority (Metrolink) 
SFV San Fernando Valley 
SIT System Integration Testing 
SOV Schedule Of Value 
SOW Statement Of Work 
SP Special Provision 
TBD To Be Determined 
UFS Universal Fare System 
VE Value Engineering 
WBS Work Breakdown Structure 
WP Work Package  

 


