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PROJECT OVERVIEW  
 
The Metro Orange Line (MOL) Extension Project is a four-mile extension of the Metro Orange 
Line extending from the Canoga park-and-ride lot to the Chatsworth Metrolink Station.  The 
Project includes: busway, new station platforms at the Canoga park-and-ride lot, new stations 
at Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and the Chatsworth 
Metrolink Station (with park-and-ride); grade-separation structure over active railroad tracks 
and Lassen Street (Lassen/RR Overcrossing) providing direct access into the Chatsworth 
Metrolink Station; Los Angeles River and Santa Susana Wash bridge crossings; and satellite 
bus parking facility.  The project also includes street improvements, bicycle/pedestrian path, 
systems equipment and landscaping similar to the MOL.  
 
With the MTA Board adoption of the MOL Extension Project in January 2009, the Board 
directed staff to accelerate the completion of the Project to summer 2012.   
 
On March 1 2010, MTA issued notice-to-proceed to the Design-Build Contractor, Brutoco 
Engineering & Construction, Inc, for the construction of Lassen/RR Overcrossing and Lassen 
Street improvements, and for the design and construction of the remaining Project scope of 
work.  The design builder and MTA staff mobilized in an Integrated Project Management Office 
and commenced meetings with Third Parties in March 2010. 
 
Construction of the Privacy Fence at Chatsworth Mobile Home Park (CMHP) continues and 
will be substantially completed prior to starting major Lassen/RR Overcrossing construction 
work.   
 
CPUC approved the proposed modifications affecting the at-grade Lassen Rail Crossing at 
Lassen Street.  SCRRA to relocate interfering rail signals by April 2010.  
 
LADWP and Time Warner have agreed with the scope and cost sharing for the relocation of 
interfering overhead power and communication lines to underground on Lassen Street prior to 
construction of portions of the bridge.    Contract Modification for additional underground work 
on Lassen Street to be issued to the design builder upon completion of negotiations.   Design 
builder to start preparation for the underground work in April and construction work on Lassen 
Street in May 2010. 
 
MTA continues with the real estate actions required for the Project including relocations, 
lease terminations, lease modifications and right of entry/easement acquisitions in the Union 
Pacific property.   
 
Other departments within MTA will be procuring Universal Fare System equipment as well 
as evaluating the articulated vehicle requirements and options.   
 
To date, commitments are $107.8 million or 50% of the Original Budget.  Expenditures are 
$9.1 million or 4.2% of the $215.6 million Original Budget.  
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MANAGEMENT ISSUES 
 
Concern No.  1: Metrolink to complete advance rail modification work. 
 
Status/Action SCRRA planned completion of signal modification work by March 2010 is 
now forecast for April 2010.   
 
 
Concern No.  2: LADWP and Time Warner to complete relocation of power and 
communication lines at Lassen Street. 
 
Status/Action MTA and the Design-Build Contractor are continuing to work with 
LADWP, Time Warner and SCRRA for the completion of underground relocation work on 
Lassen Street. 
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 PROJECT SCOPE 
 

 
 

 

C0941: North Parking Lot (Chatsworth Station) is a construction contract for a new parking lot to be 
constructed north of the existing Chatsworth Metrolink Station.  Completion of this lot is required before the 
south parking lot is modified to ensure that parking is continuously available for Metrolink patrons during 
construction of the MOL Extension.  

 

Work Order – Advance Metrolink Rail Signal 
Modifications, Track Realignment, and At-Grade 
Lassen Crossing Enhancements is to be 
substantially completed by Metrolink in advance of 
the Design-Build Contractor commencing 
construction of portions of the bridge.   

Work Order - Advance Relocation of power, 
fiber optic and communication lines on Lassen 
Street is to be completed by LADWP and the 
affected utility companies prior to the Design-Build 
Contractor commencing construction of portions of 
the bridge. 
 

C0943: Metro Orange Line Extension (MOL Ext) is a design-build contract to construct the majority of the 
Project scope of work.  This contract will include design and construction of busway, new stations at 
Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and Chatsworth Metrolink Station 
(with park-and-ride).  The existing MOL Canoga park-and-ride lot will be modified with new station platforms.  
In addition, the contractor will design and construct approaches to the Lassen/RR Overcrossing, a bridge 
over the Los Angeles River, a smaller bridge over the Santa Susana Wash, street improvements, 
bicycle/pedestrian path, satellite bus parking facility, landscaping, systems equipment, and system 
integration and testing.  In August 2009, the Lassen/RR Overcrossing (500’ long 3-span bridge over active 
railroad tracks/Lassen Street) and Lassen Street Improvements were added to Contract C0943. 
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KEY MILESTONE SCHEDULE SIX-MONTH LOOK AHEAD 

  

Milestone 
Date Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10

C0943:  MTA Issue Contract Notice to Proceed  3/1/10A

(Forecast) C0943:  MTA Board Approve Fare 
Collection Equipment Change Order 4/22/10

(Forecast) Complete Real Estate Clearance 4/30/10*

(Forecast) SCRRA Complete Rail Signal Modifications 4/30/10*

(Forecast) C0943:  Commence clearing Right-of-Way 4/30/10*

(Forecast) C0943:  Lassen Underground Start 5/12/10*

(Forecast) C0943:  Commence Bridge Abutment 1 
Construction 5/12/10

(Forecast) C0943:  Commence Bridge Abutment 4 
Construction 5/25/10

(Forecast) C0943:  Option C - Complete DWP 
Underground Conduit System Construction 6/28/10*

(Forecast) LADWP Commence Underground 
Relocation of Power Lines on Lassen Street 7/1/10

MTA Staff MTA Design  
Consultant MTA Board Action

Other Agencies Contractor * New Date
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SUMMARY SCHEDULE 
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SCHEDULE NARRATIVE 
 
The project critical path starts with MTA issuing notice to proceed to Design-Build C0943 
Contractor.  Next, submittal and approval of retaining wall designs is critical so that retaining 
wall construction for the south east and south west retaining walls can commence.  
Subsequently, actual construction of the retaining walls is critical so that busway construction 
can occur concurrently with bridge construction.  The critical path continues with each 
successive busway reach construction including grading, storm drain installation, crushed 
miscellaneous base and paving of each segment.     
 
The critical path continues installing the fiber optic cable transmission system (FOCT) and 
followed by systems equipment to be installed at all the stations.  This and local field 
acceptance testing (LFAT) will mark the end of construction and the beginning of final systems 
integration. The critical path concludes with system wide acceptance testing, pre-revenue 
operations, and the start of revenue operation.  
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 PROJECT COST STATUS - 800119 
COST REPORT BY ELEMENT
UNITS IN MILLIONS

PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE

C CONSTRUCTION 137.3      -            137.3      0.1          84.9        0.2          2.8          -            119.6      (17.7)        
R RIGHT-OF-WAY 8.0          -            8.0          -            3.7          0.4          0.8          -            5.0          (3.0)          
V VEHICLES / BUSES 9.9          -            9.9          -            -            -            -            -            9.9          -             
P PROFESSIONAL SERVICES 38.7        -            38.7        -            19.2        0.3          5.5          -            33.8        (4.9)          

PC PROJECT CONTINGENCY 21.7        -            21.7        -            -            -            -            -            18.7        (3.0)          
PB PROJECT RESERVE -            -            -            -            -            -            -            -            28.6        28.6         
PR PROJECT REVENUE -            -            -            -            -            -            -            -            -            -             

TOTAL   215.6      -            215.6      0.1          107.8      0.9          9.1          -            215.6      -             

NOTE:  EXPENDITURES ARE CUMULATIVE THROUGH FEBRUARY 2010.

DESCRIPTION ORIGINAL 
BUDGET

CURRENT BUDGETELE-
MENT

COMMITMENTS EXPENDITURES CURRENT FORECAST FORECAST 
VARIANCE

  
 

PROJECT COST ANALYSIS 
 

 

 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 

 

 

 

Original Budget and Current Budget: 
The Life of Project Budget for the Metro Orange Line Extension Project was adopted in
January 2009 for a value of $215.6 million.   
 
Current Forecast:   
The total project forecast remains the same at $215.6 million.    
 
Commitments: 
The commitments increased by $0.1 million this period primarily due to executed modifications
associated with Contract C0954 – Chatsworth Mobile Home Park privacy fence and
environmental consultant services.  The $107.8 million in commitments to date represents
50% of the Original Budget. 
 
Expenditures: 
Expenditures are cumulative through February 2010.  The expenditures increased by $0.9
million this period.  In the construction element there was an increase of $0.2 million for costs
associated with Contract C0954 – Chatsworth Mobile Home Park privacy fence and third party
scope of work.  In the Right-Of-Way element there was an increase of $0.4 million primarily
due to the acquisitions of real estate properties.  In the Professional Services element there
was an increase of $0.3 million for costs associated with design engineering consultant,
construction management support, and MTA project administration.  The $9.1 million in
expenditures to date represents 4.2% of the current budget. 
 

 7
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FINANCIAL/GRANT STATUS 
Project 800119 – Metro Orange Line Extension 

 

 

 
STATUS OF FUNDS ANTICIPATED 

STATE PROP 1B – PTMISEA:  MTA submitted a state application for $8.9 million in 
September 2008.  The State approved the $8.9 million application in March 2009.   Funds 
were received in July 2009 and are available for drawdown.  MTA submitted a request to 
Caltrans to allocate $31.6 million of FY09 funds to the project.  The allocation was approved 
in November 2009 and funds have been received.  MTA submitted a request to Caltrans to 
allocate $29.5 million of FY10 funds to the Project.  The allocation is expected to be approved 
by April 2010. 
 
STATE PROP 1B – SLTPP:  MTA requested an allocation of $14.7 million in SLPP funds at 
the December 2009 CTC Meeting and the allocation was not approved.  At the January 2010 
CTC Meeting, the CTC approved a request to use $14.7 million in Measure R Transit Capital 
35% funds for a Proposition 1B Letter of No Prejudice arrangement in lieu of the FY 2010 
SLTPP funds.  Based on the recent passage of AB672, MTA will use the substitute funding 
and will seek reimbursement from the state in the future. 
 

MARCH 2010                STATUS OF FUNDS BY SOURCE

$ in millions
(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)

ORIGINAL TOTAL     TOTAL COMMITMENTS EXPENDITURES BILLED to FUNDING
         SOURCE BUDGET FUNDS     FUNDS SOURCE

ANTICIPATED     AVAILABLE $ % $ % $ %
(1) (2)

PROP 1B FUNDS-PTMISEA* 68.0 68.0 40.5 68.0 100% 9.1 13% 8.8 13%

PROP 1B FUNDS-SLTPP** 73.8 73.8 39.8 54% 0% 0%

PROP C 25% 73.8 73.8 0% 0% 0%

TOTAL 215.6 215.6 40.5 107.8 50% 9.1 4% 8.8 4%

(1) Based on January 2009 MTA Board adoption of Life of Project Budget.
(2) Based on March 2009 Capital Programming Revised Financial Plan.
*   PTMISEA: Public Transportation Modernization and Improvement Surface Enhancement Account
**  SLTPP: State - Local Transportation Partnership Program

NOTE:  Expenditures are cumulative through February 2010.
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STAFFING STATUS  
Total Project Staffing - FTES 

                          2009                                  2010                                 2011                                   2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through March 2010.                     

 
 

Total Project Staffing 
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The overall FY10 Total Project Staffing plan averages 23.1 FTE’s per month.   
 
For March 2010, there were a total of 14.8 FTE’s for MTA’s Project Administration staff and 
4.9 FTE’s for consulting staff.  The total project staffing was 19.7 FTE’s for March 2010. 
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STAFFING STATUS  
MTA STAFFING - FTES 

                         2009                               2010                                 2011                                  2012  

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through March 2010.                     

 

 
CONSTRUCTION MANAGEMENT 

SUPPORT SERVICES CONSULTANT - FTES 

                           2009                               2010                                2011                                  2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through March 2010.                     
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STAFFING STATUS 

ENGINEERING SERVICES CONSULTANT 

 11

                           2009                                2010                                2011                                2012 

*  FTE = Full Time Equivalent 
** Actual staffing levels are through March 2010.                     
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REAL ESTATE STATUS 
 
• There are a total of 82 leases and 7 Licenses on the MOL Extension Project. The 

number of leases that will be terminated is 78 and the number of Licenses relocated is 
2.  Four (4) tenants were permitted to remain on the right of way; three tenants with 
amended leases and one under an existing lease. 

 
• Termination Notices have been issued to 78 Tenants which includes 23 signboards and 

55 ground leases. A total of 52 businesses were to be relocated. 
 

• All twenty-six (26) signboards have been removed. 
 
• Paragon Partners continues to work with the remaining pre and post tenants. 

 
• UP entered into a Letter Agreement agreeing to issue a right-of-entry and the 

easements required for construction of facilities within UP property.  Agreement reached 
on purchase price.  Right-of-entry Letter Agreement is expected to be completed in April 
2010.  

 
• An extension was granted to the last four (4) remaining tenants with Stipulated 

Judgements to remain on the right-of-way.  The last tenant is expected to vacate the 
right of way by April 20, 2010. 

 
 

 

REAL ESTATE STATUS – LEASES 
  

Total 
Leases 

Total Leases 
to be 

Terminated 

Received 
Termination 

Notice 

Unlawful 
Detainer 
Action 

 
Relocation 
Completed 

 
Relocations 
Remaining 

 
Available for 
Demolition 

 
Available for 
Construction 

Leases 82 78 78 0 48 4 48 48  
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 ENVIRONMENTAL STATUS 
 
• Mitigation Measures Report released for input regarding mitigation implementation. 
 

 
COMMUNITY RELATIONS STATUS 

 
• Held project briefing and tour of the MOL Extension Project for Elected Officials staff. 
 
• Managed Contractor interface with residents at the Chatsworth Mobile Home Park 

during preparation of privacy fence construction. 
 

• Disseminated two construction notices: 
 

1. Construction staging area and construction work on the South Parking Lot located at 
Chatsworth Station. 

 
2. Utility Work preparation and placement of new vaults and conduit in the vicinity of 

Lassen Street between Owensmouth and Canoga. 
 

 

QUALITY ASSURANCE STATUS 

• The following work elements and conditions were monitored during the period: 
 

o Continued monitoring of fence construction and related work on CMHP 
property. 

 
o Continued monitoring overall status of existing ROW for encroachments, 

homeless encampments and lease terminations. 
 

o Attended meetings with Quest, AT&T, and Brutoco to discuss requirements for 
drilling the bridge bents at Lassen Street. 

 
o Reviewed CWP’s for underground electrical duct bank, and temporary fence, and 

reviewed Brutoco laboratory submittal for RMA. 
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SAFETY STATUS 

CO954: 
• Participated in weekly progress meetings with CM and Contractor management 

personnel and monitored construction activities to ensure safety compliance with 
contract specifications. 

• The contractor reported zero incidents and 1,285 work hours for the month of March 
2010. 

CO943: 
• Participated in weekly “Tool Box” safety and other meetings to discuss safety/security 

issues. 

• Conducted security-sweep along with LASD regarding homeless encampments. 
Improvement noted and follow-up sweeps are scheduled. 

• Reviewed and approved Contractor Safety, First-Aid/CPR personnel; Injury-Illness-
Prevention-Program and Job-Hazard Analysis. 

• Reviewed Contract Safety requirements (1545) and Contract Security Requirements 
(1547) with Brutoco’s Safety personnel. 

• Contractor held specific (excavation, trenching and shoring) training for supervisory 
personnel. 

• Monitored construction activities to ensure safety compliance with contract 
specifications. 

• Brutoco and their subcontractors reported zero incidents and 1,340 work hours for the 
month of March 2010.  

 

 

 
 
 
 
 
 
 

Total 
Cases

Total Lost 
Time

Retricted 
Duty

Current Carry 
Over

Total Total 
Cases

Total Lost 
Time

Retricted 
Duty

Days 
Lost

C0941 4,223 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
C0943 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotals 4,223 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Metro Cons. Mgm 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Totals 4,223 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Project To Date
Contractor Work-

Hours
Cases Days Lost Incident Rates
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ART DEVELOPMENT STATUS 
 
• Held Art Advisory Group Meeting at Canoga Park High School. 
 
• Received final Community Profile submittals from Art Advisory Group members. 
 
• Began processing 157 submittals received in response to Call to Artist Request for 

Qualifications. 
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 THIRD PARTY AGREEMENT STATUS 
 

Third Party 

 
Type of 

Agreement 

 
Forecast  

Execution  
Date 

 
Required 

Need Date 

 
Status/ 

Comments 

City of Los Angeles Amendment 12/02 N/A Master Cooperative Agreement executed 
December 2002.  Work Order for design 
review services was issued in August 2008.  
Special Permitting Process (SPP) was 
approved in July 2009.  Authorization 
received from MTA Board in September 
2009 for FY10 Work Orders.  Work Order 
for construction services issued in 
November 2009. 
 

Los Angeles County Master Completed N/A Master Cooperative Agreement executed in 
April 2003.  
 

LADWP (Power) 
 

Amendment 12/09 12/09 Work Orders for critical work issued under 
current MCA.  Authorization received from 
MTA Board in June 2009 for new Work 
Order Agreements.  Contract Work Order 
for design review and inspection services 
issued in June 2009.  DWP concurred with 
the Letter of Understanding for the 
underground relocation of overhead power 
lines in December 2009.  Work 
Authorization for temporary relocation 
signed and sent February 2, 2010. 
   

The Gas Company Amendment Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005.  
 

AT&T Long Distance 
(Formerly PacBell and 
 SBC) 

Amendment Completed N/A Master Cooperative Agreement amendment 
executed in May 2005.    

TCG Los Angeles, Inc. 
 

Agreement Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005. 
 

AT&T California Amendment Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005.  Work 
Order for design development services was 
issued in February 2009.   
 

Qwest  (Formerly 
Adelphia) 

Agreement Completed N/A Work Order for engineering design services 
was issued in February 2009. Work Order 
for utility relocation/protection at Chatsworth 
Metrolink Station site issued in April 2009. 
Authorization received from MTA Board in 
July for new Work Order Agreements. 
Relocation Agreement approved and signed 
January 28, 2010.  Work Order for 
design/coordination services issued 
February 2010. 
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 THIRD PARTY AGREEMENT STATUS (Contd) 
L.A. County 
Department of Public 
Works/L.A. County 
Flood Control District 
 

Agreement 
 

Completed N/A Master Cooperative Agreement executed 
1991 between SCRTD and LA County 
Flood Control District. Work Order for 
design review and permits in process. 

Sprint  Amendment Completed N/A Amendment to Master Cooperative 
Agreement executed in May 2005. Work 
Order for design development and 
preliminary engineering support services 
was issued in February 2009.  
Reimbursement Agreement signed and 
Work Order for construction services issued 
in March 2010. 
 

Verizon Wireless 
(Verizon Business 
(MCI) 
 

Amendment Completed N/A 
 

Amendment to Master Cooperative 
Agreement executed in May 2005. Work 
order issued for engineering support 
services issued in February 2009. 
 

SCRRA (Metrolink) Agreement 
 

9/09 9/09 Work Order for design services and other 
support to accelerate the project authorized 
in January 2009. Authorization received 
from MTA Board in May 2009 for new Work 
Order Agreements. Agreement was 
executed for design, construction and other 
support services in October 2009. 
  

UPRR Agreement 
 

Completed N/A Master Cooperative Agreement executed in 
June 1989. Work Order Authorized for 
design review services in February 2009.  
Processing easements for Lassen 
Overcrossing construction. 
 

Level 3 
Communications  
 

Agreement Completed N/A Master Cooperative Agreement executed in 
June 1986. 

Time Warner Cable Agreement 
 

10/09 10/09 Amendment to Master Cooperative 
Agreement executed in August 2002. 
Agreement based on Letter of 
Understanding for underground relocation 
at Lassen Street executed March 2010. 
   

MWD Agreement Completed N/A Cooperative Agreement for Long Beach-LA 
Rail System December 1986.  A May 2003 
letter from MTA concurs that no additional 
MWD amendment is required.  Both 
agencies will review submittals upon 
request without charge, unless protection, 
relocation and/or adjustments are required. 
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CONTRACT C0941 STATUS 

North Parking Lot Chatsworth Station Contract No.:  C0941
Contractor: Sully-Miller Contracting Co.

Status as of: April 2, 2010

 
Original 
Contract 

Dates

Time 
Extension

Current 
Contract Forecast

Variance 
CDs

  
10/16/09 19 11/04/09 11/4/2009A 0

  

  

Schedule Summary: Cost Summary: $ In 000's

1.   Award Value: 1,286.80  
Date of Award: 06/02/09

2.   Executed Modifications: 4.00
Notice to Proceed: 06/18/09

3.   Approved Change Orders: 0.00
Original Contract Duration: 120

4.   Current Contract Value (1 + 2 + 3): 1,290.80  
Current Contract Duration: 139

5.   Incurred Cost: 1,290.80
Elapsed Time from NTP: 139             

Milestone 1 - Contract 
Completion 

Major Activities (In Progress):
· Contract close-out in progress.

Major Activities Next Period:
·  Contract close-out in process. 

Progress/Work Completed:

Areas of Concern:
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CONTRACT C0943 STATUS  

Design/Build Contract Contract No.:  C0943
Contractor: Brutoco, Engineering 
and Construction, Inc. Status as of: April 2, 2010

Original 
Contract 

Dates

Time 
Extension

Current 
Contract Forecast

Variance 
CDs

03/01/12 0 03/01/12 03/01/12

11/02/11 0 11/02/11 11/02/11

 01/31/12 0 01/31/12 01/31/12

  
04/01/12 0 04/01/12 04/01/12

  
04/02/13 0 04/02/13 04/02/13

  
03/02/14 0 03/02/14 03/02/14

05/31/10 0 05/31/10 05/31/10

Schedule Summary: Cost Summary: $ In 000's

1.   Award Value: 82.49       
Date of Award:

2.   Executed Modifications: 0.00
Notice to Proceed:

3.   Approved Change Orders: 0.00
Original Substantial Completion Duration:

4.   Current Contract Value (1 + 2 + 3): 82.49       
Current Substantial Completion Duration:

5.   Incurred Cost: 2.20
Elapsed Time from NTP:

02/10/10

Milestone 2 - Complete 
Universal Fare System 
Requirements

Milestone 1 - Contract 
Substantial Completion

Option C - Complete DWP 
Powerline Overhead at 
Lassen Street

Milestone 6 - Landscape 
and Planting Maintenance 
and Warranty

Milestone 3 - 
Elect/Communication 
Requirements Complete
Milestone 4 - Passenger 
Information System 
Testing Complete

Milestone 5 - Complete

03/01/10

730

730

32

Major Activities (In Progress):
- Commenced final design effort.

Major Activities Next Period:
- Continue to prepare and submit required early submittals.
- Continue final design.
- Commence early construction activities.

Progress/Work Completed:
- Commenced mobilization and submitted initial general 
requirement submittals.
- Submitted 120-day early work schedule.
- Contractor located to integrated project management office 
site.

Areas of Concern:
- none
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CHRONOLOGY OF EVENTS 
 

1990 MTA purchased abandoned railroad right-of-way. 
 

April 1, 2003 Regionally Significant Transportation Investment Study (RSTIS) 
completed and approved by MTA Board. 
 

September 28, 2006 MTA Board authorized the Chief Executive Officer to begin 
environmental clearance and Preliminary Engineering for a northern 
extension of the Metro Orange Line along the MTA-owned Canoga 
Avenue rail right-of-way to the Chatsworth Metrolink Station.   
 

November 7, 2006 MTA issues RFP No. PS43701952 for Northern/Canoga Extension 
of the Metro Orange Line to solicit Contractor to environmentally 
clear and complete the Preliminary Engineering with Options for 
Design Development (Phase 3) and Engineering Support Services 
During Construction (Phase 4). 
 

March 22, 2007 MTA Board approves Item No. 35 for staff to negotiate and execute 
a professional services contract with Iteris Inc. to environmentally 
clear and complete the preliminary engineering phase. 
 

April 25, 2007 Limited Notice to Proceed issued to Iteris Inc authorizing Phase A - 
DEIR, Phase B – FEIR, Phase 1 Conceptual Engineering and 
Phase 2 Preliminary Engineering (18 month duration).   
 

June 26, 2008 MTA Board selects Locally Preferred Alternative and receives Draft 
Environmental Impact Report. 
 

July 17, 2008 Limited Notice to Proceed Issued to Iteris for PE bridge element 
only Scope of Work. 
 

August 12, 2008 Commence Preliminary Engineering.  Full Notice to Proceed Issued 
to Iteris. 
 

January 22, 2009 MTA Board Certifies Final EIR, Adopts Project, approves Design-
Build contracting approach, and approves engineering services by 
Iteris, Inc. 
 

January 23, 2009 Issue Limited Notice to Proceed to Iteris Inc. Authorizing Design 
Development (Phase 3), Selected Final Design and Engineering 
Support Services During Construction (Phase 4). 
 

March 13, 2009 Advertised Contract C0941 North Parking Lot (Chatsworth Station). 
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CHRONOLOGY OF EVENTS  
 

March 25, 2009 Submitted application to CPUC for MOL Extension grade separated 
two lane crossing above and across the railroad tracks near Lassen 
Street in Chatsworth. 
 

April 6, 2009 First commencement of work at North Parking Lot (Chatsworth 
Station) was advance utility protection by third party utility company 
Qwest.  
 

April 10, 2009 Executed Contract Work Order 1.00 to Stantec consulting, Inc for 
Construction Management Support Services for the MOL Extension.  
MTA Board awarded Contract MC069 to Stantec Consulting, Inc on 
February 25, 2009. 
 

April 13, 2009 Received seven bids for Contract C0941 North Parking Lot 
(Chatsworth Station). 
 

May 7, 2009 Received for second time, bids for Contract C0941 North Parking 
Lot due to non-responsive bids received on April 13, 2009. 
 

June 2, 2009 and 
June 18, 2009 

Awarded Contract C0941 North Parking Lot (Chatsworth Station) 
and issued notice-to-proceed to Sully-Miller Contracting Company. 
  

June 12, 2009 Advertised Contract C0943 Design-Build. 
 

June 24, 2009  Held MOL Extension Project ground breaking ceremony at North 
Parking Lot site near Chatsworth Metrolink Station.   
 

July 1, 2009  Conducted Contract C0943 pre-bid meeting. 
 

July 27, 2009 SCRRA ordered long lead signal equipment. 
 

October 15, 2009 
 

Received four bids for Contract C0943 Design-Build. 
 

October 21, 2009 Received eight bids for Contract C0954, Chatsworth Mobile Home 
Park Privacy Fence. 
 

October 29, 2009 
 

SCRRA executed Work Order Agreement with MTA for their railroad 
scope of work related to Lassen Street / RR Overcrossing. 
 

November 4, 2009 Completed and opened the North Parking Lot (Chatsworth Station). 
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CHRONOLOGY OF EVENTS 
 

November 19, 2009 Letter of Understanding requesting concurrence for the underground 
relocation of overhead power lines sent to LADWP and Time 
Warner Communication. 
 

November 23, 2009 Notice of Award to GMX Construction, Inc., for Contract No. C0954 
Chatsworth Mobile Home Privacy Fence. 
  

November 25, 2009 Received authorization from State of California Public Utilities 
Commission, General Order 88, to improve and modify Lassen 
Street At-Grade Highway-Rail Crossing. 
 

November 30, 2009  Received from Union Pacific, letter agreement regarding right-of 
entry and easements required for construction within Union Pacific 
property.   
 

December 6, 2009 SCRRA completed trackwork at Lassen Street rail crossing. 
 

December 16, 2009  DWP concurred with Letter of Understanding for underground 
relocation work at Lassen Street. 
 

January 5, 2010 Notice to proceed to GMX Construction, Inc., for Contract No. 
C0954 Chatsworth Mobile Home Privacy Fence. 
 

January 13, 2010 CTC approved a request to use $14.7 million in Measure R Transit 
Capital 35% funds for a Proposition 1B Letter of No Prejudice 
arrangement in lieu of FY2010 SLPP funds.   
 

January 19, 2010 SCRRA completed realignment of approx. 3,300 feet of existing 
active track.  
 

February 10, 2010  Issued Notice of Award to Brutoco Engineering & Construction, Inc. 
for Contract No. C0943 Design- Build. 
 

February 26, 2010 Issued Notice-to-Proceed to Brutoco Engineering & Construction, 
Inc. for Contract No. C0943 Design-Build, effective March 1, 2010. 
 

March 24, 2010 Set up Integrated Project Management Office at construction site. 
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ALIGNMENT ILLUSTRATIONS  
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ALIGNMENT ILLUSTRATIONS (Cont’d) 
 

 
Duplicating features of operating Metro Orange Line. 

 

THREE SPAN BRIDGE

BRIDGE APPROACH

UNDERGROUND RELOCATION OF 
CONFLICTING OVERHEAD LINES

UPGRADE EXISTING AT-GRADE 
RAIL CROSSING

NEW TRAFFIC SIGNAL

CHATSWORTH BUS STATION

CHATSWORTH METROLINK STA.

 
Lassen Street /Railroad Overcrossing location. 
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ALIGNMENT ILLUSTRATIONS (Cont’d)  

 

Current view Chatsworth Station. 
 

Proposed view Chatsworth Station. 
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CONSTRUCTION PHOTOGRAPHS 

 
New rail signal work by Metrolink. 
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APPENDIX 
COST AND BUDGET TERMINOLOGY 

 
COMMITMENTS:  The total of actual contract awards, executed change orders or 
amendments, approved work orders of Master Cooperative Agreements, offers accepted for 
purchase of real estate, and other Metro actions which have been spent or result in the 
obligation of specific expenditures at a future time. 
 
CONSTRUCTION:  Costs associated with Guideways, Stations, Support Facilities, 
Sitework/Special Conditions and Systems. 
 
CONTINGENCY:  A fund established at the beginning of a project to provide for anticipated 
but unknown additional costs that may arise during the course of the project. 
 
CURRENT BUDGET:  The Original Budget plus all budget amendments approved by formal 
Metro action.  Also referred to as Approved Budget. 
 
CURRENT FORECAST:  Evaluation of costs to go combined with actual expenditures. 
 
EXPENDITURES:  The total dollar amount of funds expended by Metro for contractor or 
consultant invoices, third party invoices, staff salaries, real estate and other expenses that is 
reported in Metro’s Financial Information System (FIS). 
 
ORIGINAL BUDGET:  The Original Project Budget as established by Metro Board of 
Directors at the time it authorizes Construction Project Management Division to commence 
full design and construction of the project (Project Adoption). 
 
PROFESSIONAL SERVICES:  Costs associated with General Engineering, Project 
Management Assistance, Construction Management Support services, Legal Counsel, 
Agency (Metro Staff) costs, and other Specialty Consultants. 
 
RIGHT-OF-WAY:  Includes purchase cost of parcels, easements, right-of-entry permits, 
escrow fees, and tenant relocation. 
 
VEHICLES:  Costs associated with the purchase of buses for project. 
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APPENDIX 
LIST OF ACRONYMS 

 
CADD Computer Aided Drafting and Design 
CALTRANS California Department of Transportation 
CD Calendar Day 
CDFG California Department of Fish and Game 
CM Construction Manager 
CMAC Congestion Mitigation Air Quality 
CN Change Notice 
CO Change Order 
COE Corps of Engineers 
CPM Critical Path Method 
CPUC California Public Utilities Commission 
CR Camera Ready 
CTC California Transportation Commission 
CUD Contract Unit Description 
D-B Design-Build 
D-B-B Design-Bid-Build 
DD Design Development 
DEIR Draft Environmental Impact Report 
DWP Department of Water and Power 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
FD Final Design 
FEIR Final Environmental Impact Report 
FIS Financial Information System 
FOCT Fiber Optics Cable Transmission System 
FTE Full Time Equivalent 
GDSR Geotechnical Design Summary Report 
IFB Invitation for Bid 
IPO Integrated Project Office 
JV Joint Venture 
LA Los Angeles 
LABOE Los Angeles Bureau of Engineering 
LACFCD Los Angeles County Flood Control District 
LADOT Los Angeles Department of Transportation 
LADPW Los Angeles Department of Public Works 
LADWP Los Angeles Department of Water and Power 
LFAT Local Field Acceptance Test 
LNTP Limited Notice To Proceed 
LONP Letter Of No Prejudice 
LRTP Long Range Transportation Plan 
METRO Los Angeles County Metropolitan Transportation Authority 
MIS Major Investment Study  

 



Metro Orange Line Extension         March 2010 
Quarterly Project Status Report  
 

 29

APPENDIX 
LIST OF ACRONYMS (Continued) 

 
MOL Metro Orange Line 
MOL EXT Metro Orange Line Extension 
MPSR Monthly Project Status Report 
N/A Not Applicable 
NTE Not to Exceed 
NTP Notice To Proceed 
OCIP Owner-Controlled Insurance Program 
P6 Primavera Project Planner® (scheduling software) 
PC Project Control 
PE Preliminary Engineering 
PIP Project Implementation Plan 
PM Project Manager 
PMA Project Management Assistance 
PMP Project Management Plan  
P&P Policies & Procedures 
PR Project Report 
PSR Project Study Report 
QA Quality Assurance 
QAR Quality Assurance Report 
QC Quality Control 
QPSR Quarterly Project Status Report 
RFC Request For Change 
RFP Request For Proposal 
ROD Revenue Operations Date 
ROM Rough Order of Magnitude 
ROW Right-Of-Way 
RR Railroad 
RWQCB Regional Water Quality Control Board 
SCE Southern California Edison 
SCRRA Southern California Regional Rail Authority (Metrolink) 
SFV San Fernando Valley 
SIT System Integration Testing 
SOV Schedule Of Value 
SOW Statement Of Work 
SP Special Provision 
TBD To Be Determined 
UFS Universal Fare System 
VE Value Engineering 
WBS Work Breakdown Structure 
WP Work Package  
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