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PROJECT OVERVIEW  
The Metro Orange Line (MOL) Extension Project is a four-mile extension of the Metro Orange 
Line extending from the Canoga park-and-ride lot to the Chatsworth Metrolink Station.  The 
Project includes: busway, new station platforms at the Canoga park-and-ride lot, new stations 
at Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and the Chatsworth 
Metrolink Station (with park-and-ride); grade-separation structure over active railroad tracks 
and Lassen Street (Lassen bridge) providing direct access into the Chatsworth Metrolink 
Station; Los Angeles River and Santa Susana Wash bridge crossings; and satellite bus parking 
facility.  The project also includes street improvements, bicycle/pedestrian path, systems 
equipment and landscaping similar to the MOL.  
 
With the MTA Board adoption of the MOL Extension Project in January 2009, the Board 
directed staff to accelerate the completion of the Project to summer 2012.   
 
Major Accomplishments: 
 

• Constructed the north parking lot at Chatsworth station, 
• Completed final design and obtained approvals of Lassen bridge, 
• Relocated tracks and completed new rail signals (by Metrolink),  
• Completed all real estate relocations and acquired easements from UP,  
• Constructed the Privacy Fence at Chatsworth Mobile Home Park (CMHP),  
• Removed known hazardous materials and demolished vacant structures, 
• Constructed underground ducts on Lassen Street.  Time Warner has relocated 

overhead communication lines to underground. 
• Cleared and grubbed the right of way 
• Completed construction of the foundations for Lassen bridge   

 
The design builder, Brutoco Engineering & Construction, Inc, started on March 1, 2010 and is 
responsible for the construction of the Lassen bridge and Lassen Street improvements as well 
as for the design and construction of the remaining Project scope of work.  The design builder: 

 
• Removed excess vegetation and started removal of trees,  
• Removed contaminated soils and majority of excess soils 
• Completed 85% of the final design of the busway, street crossings, bikeway, stations 

and remaining bridges. 
• Continued coordination with utility companies for utility relocation including relocation of 

DWP overhead power lines on Lassen Street. 
• Started construction of privacy walls between Parthenia and Nordhoff Streets.  
• Started storm drain installation north of Saticoy Street. 
• Started grading of the busway along various points of the alignment.  
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PROJECT OVERVIEW (Contd) 
 
Other Project specific items required for revenue operations includes: 
 

• Purchase and install fare collection equipment – The Contractor, Cubic 
Transportation Systems, Inc., has commenced purchase of long lead material and 
will begin assembly of required units in February 2011. 

• Station Artwork – Artwork for five stations is in the design development phase. 
• Vehicles – Operations, Central Maintenance Department, has completed the 

prototype Midlife Overhaul on the first Orange Line Bus and has completed 
procurements for major components including the engines.  Central Maintenance 
started this month and will be completing two to three bus overhauls a month.   

 

To date, commitments are $117.2 million or 54.4% of the Original Budget.  Expenditures are 
$39.5 million or 18.4% of the $215.6 million Original Budget.  Design-builder’s final design 
percent complete is 84% and construction physical percent complete is 11%. 
 

 
 

MANAGEMENT ISSUES 
 
Concern No.  1:  The City of Los Angeles is requesting a design change in the bike path 
alignment and for MTA to maintain the landscaping along Canoga Avenue.   The design 
builder has completed 85% design based on the previously approved bike path alignment.   
Changes would likely affect the design completion, and start of schedule critical utility 
relocation work and Canoga Avenue improvements. 
 
Status/Action Metro and the City agreed to have the design builder proceed with the 
design per the original scope and alignment.  However, Metro and the City are looking at 
landscape alternatives to reduce maintenance in the City Right-of-Way. 
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 PROJECT SCOPE 
 

 
 

 

C0941: North Parking Lot (Chatsworth Station) is a construction contract for a new parking lot to be 
constructed north of the existing Chatsworth Metrolink Station.  Completion of this lot is required before the 
south parking lot is modified to ensure that parking is continuously available for Metrolink patrons during 
construction of the MOL Extension.  

 

Work Order – Advance Metrolink Rail Signal 
Modifications, Track Realignment, and At-Grade 
Lassen Crossing Enhancements is to be 
substantially completed by Metrolink in advance of 
the Design-Build Contractor commencing 
construction of portions of the Lassen bridge.   

Work Order - Advance Relocation of power, 
fiber optic and communication lines on Lassen 
Street is to be completed by LADWP and the 
affected utility companies prior to the Design-Build 
Contractor commencing construction of portions of 
the Lassen bridge. 
 

C0943: Metro Orange Line Extension (MOL Ext) is a design-build contract to construct the majority of the 
Project scope of work.  This contract will include design and construction of busway, new stations at 
Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and Chatsworth Metrolink Station 
(with park-and-ride).  The existing MOL Canoga park-and-ride lot will be modified with new station platforms.  
In addition, the contractor will design and construct approaches to the Lassen bridge, a bridge over the Los 
Angeles River, a smaller bridge over the Santa Susana Wash, street improvements, bicycle/pedestrian path, 
satellite bus parking facility, landscaping, systems equipment, and system integration and testing.  In August 
2009, the Lassen bridge (500’ long 3-span bridge over active railroad tracks/Lassen Street) and Lassen 
Street Improvements were added to Contract C0943. 
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KEY MILESTONE SCHEDULE SIX-MONTH LOOK AHEAD 
Milestone 

Date Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11
DESIGN of C0943
Issue Approved For Construction Design Unit 4 03/11/11*

Issue Approved For Construction Design Unit 2 03/16/11*

Issue Approved For Construction Design Unit 5 03/29/11*

Issue Approved For Construction Design Unit 3 05/3/11*

Issue Approved For Construction Design Unit 1 05/17/11*
CONSTRUCTION of C0943
Strip/Cure Bent 3 Column at Lassen St. Bridge 01/04/11 A

Set Lassen Bridge Falsework  from Abutment 4 to Bent 3 01/19/11 A

Form Abutment 1 at Lassen St. Bridge 01/21/11 A

Form Bent 2 Column at Lassen St. Bridge 01/28/11 A
Remove unsuitable soils starting at north end of Orange Line 
Ext. 01/28/11 A

Commence Rough Grade at north end of Orange Line Ext. 02/04/11*
Complete LADWP Underground Relocation of Power Lines 
on Lassen Street 03/02/11*

Commence Intersection Construction at Prairie/Canoga 03/14/11*

Install foundation piles at Los Angeles River Bridge 03/22/11*

Procure Station Communication Equipment 03/30/11*
Remove/Relocate DWP Poles between Marilla and Plummer 
Street 04/22/11

Set Superstructure Bearing Pads & Soffit Openings 05/16/11*

Install foundation piles at Santa Susana Creek Bridge 05/23/11*

Commence Station construction 06/02/11*

MTA Board Action

Design Builder * New Date

MTA Staff

Other Agencies

"A" following date is actual and completed

 
 

SCHEDULE NARRATIVE 
 
Critical Path: 
The Design Builder’s schedule update continues with the design of the Parthenia, Nordhoff, 
and Roscoe Street intersection and the subsequent construction of the intersections as being 
on the critical path.  The Design Builder has submitted 100% design submittals and they are 
currently being reviewed by Metro and the City. 
 
Concurrently, the secondary critical path is through the relocation of DWP power lines which is 
followed by the Falsework at Bent 3 on Lassen Street.  The setting of the Falsework allows the 
bridgework to begin from Abutment 4 to Bent 3 and the sequence resumes from Abutment 1 to 
Bent 2. 
 
The critical path concludes with the construction of the stations along the alignment and 
systems. 
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SUMMARY SCHEDULE 
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PROJECT COST STATUS - 800119 

COST REPORT BY ELEMENT
UNITS IN MILLIONS

PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE

C CONSTRUCTION 137.3      -            137.3      0.1          90.2        1.4          22.9        -            119.6      (17.7)        
R RIGHT-OF-WAY 8.0          -            8.0          -            4.2          -            1.7          -            4.2          (3.8)          
V VEHICLES / BUSES 9.9          -            9.9          -            2.0          0.1          0.3          -            9.9          -             
P PROFESSIONAL SERVICES 38.7        -            38.7        0.1          20.8        0.6          14.6        -            33.8        (4.9)          

PC PROJECT CONTINGENCY 21.7        -            21.7        -            -            -            -            -            18.7        (3.0)          
PB PROJECT RESERVE -            -            -            -            -            -            -            -            29.4        29.4         
PR PROJECT REVENUE -            -            -            -            -            -            -            -            -            -             

TOTAL   215.6      -            215.6      0.2          117.2      2.1          39.5        -            215.6      -             

NOTE:  EXPENDITURES ARE CUMULATIVE THROUGH DECEMBER 2010.

DESCRIPTION ORIGINAL 
BUDGET

CURRENT BUDGETELE-
MENT

COMMITMENTS EXPENDITURES CURRENT FORECAST FORECAST 
VARIANCE

  
 

PROJECT COST ANALYSIS 
 

 

 

 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 

 

 

 

Original Budget and Current Budget: 
The Life of Project Budget for the Metro Orange Line Extension Project was adopted in
January 2009 for a value of $215.6 million.   
 
Current Forecast:  The total project forecast remains the same at $215.6 million.   
 
Commitments: 
The commitments increased by $0.2 million this period.  In the Construction element there was
an increase of $0.1 million for executed contract modifications associated with the Design-
Build Contract C0943.  In the Professional Services element there was an increase of $0.1
million for Contract C0943 Design Services. The $117.2 million in commitments to date
represents 54.4% of the Original Budget. 
 
Expenditures: 
The expenditures are cumulative through December 2010.  The expenditures increased by
$2.1 million this period.  In the Construction element there was an increase of $1.4 million for
cost associated with the Design-Build Contract C0943, environmental consultants, and third
party scope of work.  In the Vehicle element there was an increase of $0.1 million for midlife
overhaul of existing Orange Line buses.  In the Professional Services element there was an
increase of $0.6 million for costs associated with final design, construction management
support, specialty services, and MTA project administration.  The $39.5 million in expenditures
to date represents 18.4% of the current budget. 
 

 6
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FINANCIAL/GRANT STATUS 
Project 800119 – Metro Orange Line Extension 

 

 
 

STATUS OF FUNDS ANTICIPATED 
 
STATE PROP 1B – PTMISEA:  MTA submitted a request to Caltrans to allocate $29.5 million 
of FY10 funds to the Project.  The allocation request was expected to be approved in 
September 2010.  However, due to the delay in approving the State Budget, this allocation 
request has not been approved and approval is now expected in March 2011.   
 
STATE PROP 1B – SLTPP:  At the January 2011 Meeting, the CTC approved MTA’s 
December 2009 $14.7M and May 2010 $34.48M allocation requests.  Both Grants are 
available for drawdown. 
 

JANUARY 2011                STATUS OF FUNDS BY SOURCE

$ in millions
(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)

ORIGINAL TOTAL     TOTAL COMMITMENTS EXPENDITURES BILLED to FUNDING
         SOURCE BUDGET FUNDS     FUNDS SOURCE

ANTICIPATED     AVAILABLE $ % $ % $ %
(1) (2)

PROP 1B FUNDS-PTMISEA* 68.0 68.0 40.5 68.0 100% 39.5 58% 34.4 51%

PROP 1B FUNDS-SLTPP** 73.8 73.8 49.2 49.2 67% 0% 0%

PROP C 25% 73.8 73.8 0% 0% 0%

TOTAL 215.6 215.6 89.7 117.2 54% 39.5 18% 34.4 16%

(1) Based on January 2009 MTA Board adoption of Life of Project Budget.
(2) Based on March 2009 Capital Programming Revised Financial Plan.
*   PTMISEA: Public Transportation Modernization and Improvement Surface Enhancement Account
**  SLTPP: State - Local Transportation Partnership Program

NOTE:  Expenditures are cumulative through December 2010.
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STAFFING STATUS  
Total Project Staffing - FTES 

                          2009                                  2010                                 2011                                   2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through January 2011.   
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The overall FY11 Total Project Staffing plan averages 25.1 FTE’s per month.   
 
For January 2011, there were a total of 13.5 FTE’s for MTA’s Project Administration staff 
and 8.4 FTE’s for consulting staff.  The total project staffing was 21.9 FTE’s for January 
2011. 
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STAFFING STATUS  
MTA STAFFING - FTES 

                         2009                               2010                                 2011                                  2012  

 
  *  FTE = Full Time Equivalent 

   **Actual staffing levels are through January 2011.                          

 

 
CONSTRUCTION MANAGEMENT 

SUPPORT SERVICES CONSULTANT - FTES 

                           2009                               2010                                2011                                  2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through January 2011.                     
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STAFFING STATUS 

ENGINEERING SERVICES CONSULTANT 

 10

                           2009                                2010                                2011                                2012 

*  FTE = Full Time Equivalent 
** Actual staffing levels are through January 2011.                     

0
M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J

Plan

Actual

2

4

6

8

10

12

14

FT
E

 

 
 
 
 

 

 



Metro Orange Line Extension      January 2011 
Monthly Project Status Report  
 

 11

REAL ESTATE STATUS 
 
• UPRR sent the license to LADWP for underground utilities across UPRR property on 

August 25, 2010 for approval.  The License is being routed for City staff approval. 
 
• MTA sent license to LADWP for the installation of underground utilities across MTA 

property.  The License is being routed for City staff approval. 
     
 

LEASES 
 

• All Real Estate work required to clear the ROW is completed. 
 

  
Total 

Leases 

Total Leases 
to be 

Terminated 

Total Leases to 
Remain with 

Modified Lease 

Leases to 
Remain Under 
Existing Lease 

 
Relocations 
Completed 

Total 
Signboards 
Removed 

Leases 82 78 3 1 52 26  

 
 

QUALITY ASSURANCE STATUS 
 

• Attended weekly job and readiness review meetings with Brutoco. 
 
• Monitored the construction work along the alignment. 
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ENVIRONMENTAL STATUS 
 
• Continued air monitoring activities to monitor air quality during construction activities. 

• Continued monitoring stormwater Best Management Practices (BMP’s) to control 
stormwater flow from going off-site. 

• Reviewing Standard Urban Stormwater Mitigation Plan (SUSMP). 
 

 
 

COMMUNITY RELATIONS STATUS 
 
• Distributed 100 construction notices to Riviera and Eton Mobile Home Parks related to 

privacy wall construction and coordinated efforts regarding shed relocations and/or 
removal.       

• Coordinated meeting with business owner, Project staff and Real Estate regarding 
ROW encroachment at Canoga and Saticoy.  

 
 
 

ART DEVELOPMENT STATUS 
 
• The artwork for four stations, Canoga, Sherman Way, Nordhoff and Chatsworth, is at 

50% design.  
• The artwork for Roscoe Station is at 100% design. 
• Continuing review of design packages submitted by the design builder.  
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SAFETY STATUS 

CO943: 
• Participated in weekly Tool-Box Safety Meeting, progress meetings with Construction 

Management and Metrolink Safety Training. 

• Monitored construction activities on a daily basis to ensure safety compliance with 
contract specifications. 

• Reviewed Job Hazard Analysis/Construction Work Plans for false-work on bent #2 and 
#3 bridge work. 

• Brutoco and their subcontractors reported zero incidents and 11,769 work hours for the 
month of January 2011. Total project to date work hours are 80,788 and the incident 
rate is zero. 

 

 
 

THIRD PARTY AGREEMENT STATUS 
 

Third Party 

 
Type of 

Agreement 

 
Forecast  

Execution  
Date 

 
Required 

Need Date 

 
Status/ 

Comments 

City of Los Angeles Licensing 
Agreement 

4/11 N/A LADOT has agreed to continue reviewing 
design. In parallel, MTA shall work on 
identifying other options (hardscape in lieu 
of landscaping) that can lower the cost of 
maintenance for the City.  Once design is 
agreed upon, that design will be 
incorporated into the agreement. Intent is to 
still have the City maintain the bike path and 
landscaping/hardscape outside the 
fenceline. 
 

City of Los Angeles O & M 
Agreement 

4/11 N/A MTA received comments back from LADOT 
that contradict the previous agreements. 
MTA shall meet with LADOT to resolve the 
issues.  
 

Note:  For a list of all Third Party Agreements, that have been executed, please see the May 2010 
Monthly Project Status Report. 
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CONTRACT C0943 STATUS  

Design Builder Contractor: Contract No.:  C0943
Brutoco, Engineering and Construction, Inc.

Status as of: January 28, 2011

Cost Summary:   $ In 000's
1.  Date of Award: 02/10/10 1.   Award Value: 82.49    

2.  Notice to Proceed: 03/01/10 2.   Executed Modifications: 0.39

3.  Original Substantial Completion Duration: 730 3.   Approved Change Orders: 0.14

4.  Current Substantial Completion Duration: 730 4.   Current Contract Value (1 + 2 + 3): 83.02    

5.  Elapsed Time from NTP: 333 5.   Incurred Cost: 24.10
  

Milestones
Original 
Contract

Current 
Contract Forecast

Calendar 
Day 

Variance
Milestone 1 - Contract Substantial 
Completion 02/29/12 02/29/12 06/18/12 -110

Milestone 2 - Complete Universal Fare 
System Requirements 11/01/11 11/01/11 10/17/11 15

Milestone 3 - Elect/Communication 
Requirements Complete 01/30/12 01/30/12 04/11/12 -72

Milestone 4 - Passenger Information 
System Testing Complete 02/29/12 02/29/12 05/23/12 -84

Milestone 5 - System Assurance 
Complete 02/28/13 02/28/13 06/05/13 -97

Milestone 6 - Landscape and Planting 
Maintenance and Warranty 02/28/14 02/28/14 02/28/14 0

Option C - Undergrounding of DWP 
Power line at Lassen Street 05/30/10 05/30/10 12/6/2010

A -190

Schedule Summary:

                       Construction physical percent complete excludes 
                       mobilization and general requirements

Areas of Concern:
-Potential Design changes at the Sherman Way station and right 
turn pockets may impact design completion.

-Contractor's schedule update indicates potential delays in achieving 
future milestones. Mitigation opportunities such as full street 
closures at the intersections and early power pole relocation are 
being implemented. Anticipated schedule variances may be 
mitigated in the near future.

Progress/Work Completed:
- Metro and the City are currently reviewing 100% Design Units 1, 2, 4, 5
   submittal packages. 
-  Construction of drainage along south end of Canoga
  alignment.
- Poured bent # 2 columns & flare.  
- Strip column forms on Bent 3.
- Began falsework from Abutment 4 to Bent 3.
- Began Formwork on Abutment 1.
- Continued removal of contaminated soils.
- Commence excavating footing for new privacy wall in Segment 7.

Schedule Assessment:
Continued with the review of 100% design submittal packages. Final design is 
anticipated to conclude in the Summer of 2011.  The preparation of the bus 
guideway is underway with the rough grading and exporting of excess and 
contaminated soils from designated segments.  Major bridge construction 
activities continue with the setting of falsework from abutment 4 going south to 
bent 3 and preparations for formwork on abutment 1.     

29%

11%

84%

0% 20% 40% 60% 80% 100%
Percent Complete Progress

Total Incurred
Cost

Construction

Design 

 PERCENT COMPLETE
from March 1, 2010 to January 28, 2011

Cost Assessment:
The current construction contract cost forecast is $83.02 million and 
is within the Board authorized budget.

The Design Builder submitted their 11th payment application in  the 
approved amount of  $1.6 million.

Increase in costs to the construction contract award value are a 
result of design enhancements and change orders.
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CONSTRUCTION PHOTOGRAPHS 

 
                     C0943 Design Build Contractor installing falsework between  
                     Abutment # 4 and bent # 3 for the Lassen bridge. 
 

 
                         C0943 Design Build Contractor forming bent # 2 column for the  
                         Lassen bridge. 
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