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PROJECT OVERVIEW  
 
The Metro Orange Line (MOL) Extension Project is a four-mile extension of the Metro Orange 
Line extending from the Canoga park-and-ride lot to the Chatsworth Metrolink Station.  The 
Project includes: busway, new station platforms at the Canoga park-and-ride lot, new stations 
at Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and the Chatsworth 
Metrolink Station (with park-and-ride); grade-separation structure over active railroad tracks 
and Lassen Street (Lassen bridge) providing direct access into the Chatsworth Metrolink 
Station; Los Angeles River and Santa Susana Wash bridge crossings; and satellite bus parking 
facility.  The project also includes street improvements, bicycle/pedestrian path, systems 
equipment and landscaping similar to the MOL.  
 
With the MTA Board adoption of the MOL Extension Project in January 2009, the Board 
directed staff to accelerate the completion of the Project to summer 2012.   
 
 
Major Accomplishments to date: 
 
 

• Constructed the north parking lot at Chatsworth station, 
• Completed final design and obtained approvals of Lassen bridge, 
• Relocated tracks and completed new rail signals (by Metrolink),  
• Completed all real estate relocations and acquired easements from UP,  
• Constructed Privacy Fence/walls adjacent to mobile homes,  
• Demolished vacant structures, removed excess vegetation and trees, and cleared the 

right of way, 
• Removed known hazardous materials and contaminated soils, 
• Constructed underground ducts on Lassen Street.  DWP and Time Warner has 

relocated overhead lines to underground, and 
• Completed construction of the substructure and deck for Lassen bridge.  

 
The design builder, Brutoco Engineering & Construction, Inc, started on March 1, 2010 and is 
responsible for the construction of the Lassen bridge and Lassen Street improvements as well 
as for the design and construction of the remaining Project scope of work.  The design builder: 

 
• Completed 97% of the final design of the busway, street crossings, bikeway, stations 

and remaining bridges. 
• Continued grading of the busway/bikeway, base paving of the busway, storm drain, 

stations, and communication ductbank installation. 
• Continued construction of Lassen bridge superstructure. Commenced fabrication of LA 

River bridge girders, MSE wall panels and station canopy. 
• Continued construction along Canoga Avenue (pinch point) and at street intersections. 
• Continued coordination with utility companies for relocations of power and 

communication lines at pinch point and impacted intersections, and sewer encasements 
at Saticoy intersection. 

 



Metro Orange Line Extension           June 2011 
Quarterly Project Status Report  
 

 2

PROJECT OVERVIEW (Contd) 
 
Other Project specific items required for revenue operations includes: 
 

• Purchase and install fare collection equipment – The Contractor, Cubic 
Transportation Systems, Inc., has completed all long lead material purchases and the 
material is at their Tennessee facility.  Assembly will begin in 1st quarter of FY12 in 
anticipation of equipment delivery in 3rd quarter of FY12.   

• Station Artwork – Artwork for all five stations are 100% complete.  Received 20 
proposals for porcelain enamel steel art panel fabrication and 15 proposals for 
glass/stone mosaic ellipse fabrication.  

• Vehicles – Operations (Central Maintenance Department), Thirteen midlife overhauls 
have been completed on 9200s buses designated for the Orange Line as of June 30, 
2011.  Labor resources in the month of June were diverted to performing the engine 
installation portion on the buses designated for the Orange Line that were completed 
and released into revenue service prior to the parts set-up and installation process for 
the engine being finalized.  Operations have adjusted their plan and will target four a 
month from July 2011 to March 2012 to complete the project on time.  Operations 
have four buses in process scheduled to be released this month. 

• Developing design packages for additional signage at existing Canoga and the 
Orange Line platforms.  

 
To date, commitments are $120.2 million or 55.8% of the Original Budget.  Expenditures are 
$54.7 million or 25.4% of the $215.6 million Original Budget.  Design-builder’s final design 
percent complete is 97% and construction physical percent complete is 27%. 

 

MANAGEMENT ISSUES 
 
Concern No.  1: Design builder has not obtained City’s design approvals, which is 
delaying construction of intersection and other city improvements. 
 
Status/Action Working with the City to expedite approval of completed designs. 
 
Concern No.  2: Design builder has not obtained DWP’s approval of vertical clearance 
between proposed signal/street light poles and overhead wires.   This is delaying ordering 
proposed poles with a long delivery time.  DWP to relocate overhead power lines at Canoga 
pinch point and at impacted street intersections. 
 
Status/Action Issued directions to the contractor to order poles and continue to work 
with DWP to obtain approvals and complete relocation work. 
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MANAGEMENT ISSUES (Cont’d) 
 
Concern No.  3: Design builder is showing significant delays in completion milestone due 
to Concern No. 1 and 2 above.  
 
Status/Action The design builder submitted a schedule mitigation plan on June 13, 
2011 and was approved with a substantial completion forecast of March 6, 2012.  Metro 
continues to reject monthly updates to the approved baseline schedule and is working with 
the design builder to further mitigate milestone impacts.  Metro does not support delays and 
still anticipates a summer 2012 opening of the project.  
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 PROJECT SCOPE 
 

 
 

 

C0941: North Parking Lot (Chatsworth Station) is a construction contract for a new parking lot to be 
constructed north of the existing Chatsworth Metrolink Station.  Completion of this lot is required before the 
south parking lot is modified to ensure that parking is continuously available for Metrolink patrons during 
construction of the MOL Extension.  

 

Work Order – Advance Metrolink Rail Signal 
Modifications, Track Realignment, and At-Grade 
Lassen Crossing Enhancements is to be 
substantially completed by Metrolink in advance of 
the Design-Build Contractor commencing 
construction of portions of the Lassen bridge.   

Work Order - Advance Relocation of power, 
fiber optic and communication lines on Lassen 
Street is to be completed by LADWP and the 
affected utility companies prior to the Design-Build 
Contractor commencing construction of portions of 
the Lassen bridge. 
 

C0943: Metro Orange Line Extension (MOL Ext) is a design-build contract to construct the majority of the 
Project scope of work.  This contract will include design and construction of busway, new stations at 
Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and Chatsworth Metrolink Station 
(with park-and-ride).  The existing MOL Canoga park-and-ride lot will be modified with new station platforms.  
In addition, the contractor will design and construct approaches to the Lassen bridge, a bridge over the Los 
Angeles River, a smaller bridge over the Santa Susana Wash, street improvements, bicycle/pedestrian path, 
satellite bus parking facility, landscaping, systems equipment, and system integration and testing.  In August 
2009, the Lassen bridge (500’ long 3-span bridge over active railroad tracks/Lassen Street) and Lassen 
Street Improvements were added to Contract C0943. 
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SCHEDULE NARRATIVE 

 
Critical Path: 
The Design Builder has submitted 100% design submittals and currently incorporation of City 
of Los Angeles comments is driving approved for construction drawings.  Partial design 
packages have been issued for construction.  However, the approval of remaining design 
elements, pre-construction submittals and DWP power line relocations continues to impact the 
longest path, including street restoration, street lighting, temporary signal/lighting and work site 
plans, systems design, red light photo enforcement, and ‘bulk’ procurement of traffic and street 
light poles.  This impacts critical intersections starting with Roscoe, Valerio, Van Owen and 
continuing through Nordhoff.   The critical path concludes with systems installation and testing. 
 
The Design Builder has begun procurement of traffic and street light poles as well as the re-
sequencing of intersection work to mitigate delays and reach a summer opening. 
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SUMMARY SCHEDULE 
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 PROJECT COST STATUS - 800119 
COST REPORT BY ELEMENT
UNITS IN MILLIONS

PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE

C CONSTRUCTION 137.3      -        137.3     0.7      91.7       1.6        31.2       -        118.5      (18.8)        
R RIGHT-OF-WAY 8.0          -        8.0         -        4.2         0.4        2.1         -        4.2          (3.8)          
V VEHICLES / BUSES 9.9          -        9.9         0.3      3.5         0.3        3.5         -        9.9          -             
P PROFESSIONAL SERVICES 38.7        -        38.7       -        20.8       0.6        17.9       -        34.0        (4.7)          

PC PROJECT CONTINGENCY 21.7        -        21.7       -        -           -          -           -        13.4        (8.3)          
PB PROJECT RESERVE -            -        -           -        -           -          -           -        35.6        35.6         
PR PROJECT REVENUE -            -        -           -        -           -          -           -        -            -             

TOTAL   215.6      -        215.6     1.0      120.2     2.9        54.7       -        215.6      -             

NOTE:  EXPENDITURES ARE CUMULATIVE THROUGH MAY 2011.

COMMITMENTS EXPENDITURES CURRENT 
FORECAST FORECAST 

VARIANCEDESCRIPTION ORIGINAL 
BUDGET

CURRENT BUDGETELE-
MENT

  
 

PROJECT COST ANALYSIS 

 
 
 

 
 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 

 

 

 

Original Budget and Current Budget: 
The Life of Project Budget for the Metro Orange Line Extension Project construction effort was
adopted in January 2009 for a value of $215.6 million.  This amount does not include the prior
planning and environmental development costs of $5.4 million.  The current budget remains
the same as the Original Budget. 
 

Current Forecast:  The total project forecast remains the same at $215.6 million.   
 
Commitments: 
The commitments increased by $1.0 million this period.  In the Construction element there was
an increase of $0.7 million primarily for executed contract modifications associated with the
Design-Build Contract C0943. In the Vehicle element there was an increase of $0.3 million for
midlife overhaul of existing Orange Line buses.  The $120.2 million in commitments to date
represents 55.8% of the current budget. 
 
Expenditures: 
The expenditures are cumulative through May 2011.  The expenditures increased by $2.9
million this period.  In the Construction element there was an increase of $1.6 million for cost
associated with the Design-Build Contract C0943, environmental consultants, and third party
scope of work.  In the Right-of-Way element there was an increase of $0.4 million for costs
associated with relocation for Pre-Tenants.  In the Vehicle element there was an increase of
$0.3 million for midlife overhaul of existing Orange Line buses.  In the Professional Services
element there was an increase of $0.6 million for costs associated with final design,
construction management support, miscellaneous specialty services, and MTA project
administration.  The $54.7 million in expenditures to date represents 25.4% of the current
budget. 
 7
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FINANCIAL/GRANT STATUS 
Project 800119 – Metro Orange Line Extension 

 

 
 

STATUS OF FUNDS ANTICIPATED 
 
STATE PROP 1B – PTMISEA:  MTA submitted a request to Caltrans to allocate $27.5 million 
of FY10 funds to the Project.  The allocation request was expected to be approved in 
September 2010.  However, due to the delay in the State issuing new bonds, the date when 
these funds may be released is pending.   
 
STATE PROP 1B – SLTPP:  At the January 2011 Meeting, the CTC approved MTA’s 
December 2009 $14.7M and May 2010 $34.5M allocation requests.  Both Grants are 
available for drawdown. 
 

JUNE 2011                STATUS OF FUNDS BY SOURCE

$ in millions
(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)

ORIGINAL TOTAL     TOTAL COMMITMENTS EXPENDITURES BILLED to FUNDING
         SOURCE BUDGET FUNDS     FUNDS SOURCE

ANTICIPATED     AVAILABLE $ % $ % $ %
(1) (2)

PROP 1B FUNDS-PTMISEA* 68.0 68.0 40.5 68.0 100% 40.5 60% 39.9 59%

PROP 1B FUNDS-SLTPP** 73.8 73.8 49.2 52.2 71% 14.2 19% 0%

PROP C 25% 73.8 73.8 0% 0% 0%

TOTAL 215.6 215.6 89.7 120.2 55.8% 54.7 25.4% 39.9 19%

(1) Based on January 2009 MTA Board adoption of Life of Project (LOP) Budget. This amount does not include the prior planning and 
     development costs of $5.4 million.
(2) Based on March 2009 Capital Programming Revised Financial Plan.
*   PTMISEA: Public Transportation Modernization and Improvement Surface Enhancement Account
**  SLTPP: State - Local Transportation Partnership Program

NOTE:  Expenditures are cumulative through May 2011.
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STAFFING STATUS  
Total Project Staffing - FTES 

                          2009                                  2010                                 2011                                   2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through June 2011.   
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The overall FY11 Total Project Staffing plan averages 25.1 FTE’s per month.   
 
For June 2011, there were a total of 15.0 FTE’s for MTA’s Project Administration staff and 
6.4 FTE’s for consulting staff.  The total project staffing was 21.4 FTE’s for June 2011. 
 
Staffing for the Central Maintenance Department’s midlife overhaul of Orange Line buses 
are not included as an FTE but are included within the vehicle cost element (see Page 7 
Element V).  
9
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STAFFING STATUS  
MTA STAFFING - FTES 

                         2009                               2010                                 2011                                  2012  

 
  *  FTE = Full Time Equivalent 

   **Actual staffing levels are through June 2011.                          

 

 
CONSTRUCTION MANAGEMENT 

SUPPORT SERVICES CONSULTANT - FTES 

                           2009                               2010                                2011                                  2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through June 2011.                     
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STAFFING STATUS 

ENGINEERING SERVICES CONSULTANT 
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                           2009                                2010                                2011                                2012 

*  FTE = Full Time Equivalent 
** Actual staffing levels are through June 2011.                     
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REAL ESTATE STATUS 
 
• UPRR sent the license to LADWP for underground utilities across UPRR property on 

August 25, 2010 for approval.  The License is being routed for City staff approval. 
 
• MTA sent license to LADWP for the installation of underground utilities across MTA 

property.  The License is being routed for City staff approval. 
 

• Executed Road Easement Deed from Chatsworth Mobile Home Park owner has been 
forwarded to the City of Los Angeles for acceptance and recording. 

 
• MTA is working with National Ready Mixed Services Company to relocate the boundry 

wall and reduce the size of the lease area. 
 

LEASES 
 

• All Real Estate work required to clear the ROW is completed. 
 

  
Total 

Leases 

Total Leases 
to be 

Terminated 

Total Leases to 
Remain with 

Modified Lease 

Leases to 
Remain Under 
Existing Lease 

 
Relocations 
Completed 

Total 
Signboards 
Removed 

Leases 82 78 3 1 52 26  

 
 

QUALITY ASSURANCE STATUS 
 

• Attended weekly job and readiness review meetings with Brutoco. 
 
• Monitored the construction work along the alignment. 
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ENVIRONMENTAL STATUS 
 
• Continued air monitoring activities to monitor air quality during construction activities. 

• Continued monitoring stormwater Best Management Practices (BMP’s) to control 
stormwater flow from going off-site. 

• Reviewing Standard Urban Stormwater Mitigation Plan (SUSMP). 
 

 
 

COMMUNITY RELATIONS STATUS 
 
• Distributed 300 construction notices for construction safety door hangers, and 1,500 

construction notices for nighttime concrete placement for the lower section of the 
Lassen Street Bridge. 

• Coordinated field visit between Project staff, Contractor and residents at Deering. 

• Coordinated work activities regarding nighttime construction work in residential zone. 

• Coordinated air monitoring at Staybridge Suites. 
 

 
 

ART DEVELOPMENT STATUS 
 
• Received 20 proposals for porcelain enamel steel art panel fabrication. 

• Received 15 proposals for glass/stone mosaic ellipse fabrication. 

• Held a meeting with design build team regarding mosaic paving installation.  
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SAFETY STATUS 
 
CO943: 

• Participated in weekly progress meetings with Construction Management and 
Contractor and Tool-box Safety Meetings to discuss safety and security related issues 
and future construction schedules. 

• Participated in Contractor’s onsite monthly safety audit.  Discrepancies were noted and 
corrected. 

• Coordinated mandatory Metrolink Safety Training with MTA staff and Contractor 
personnel. 

• Monitored construction activities on a daily basis including night-work to ensure safety 
compliance with contract specifications. 

• Brutoco and their subcontractors reported one recordable incident and 18,956 work 
hours for the month of June 2011. Total project to date work hours are 134,456 and the 
incident rate is zero. 

 

 
 

THIRD PARTY AGREEMENT STATUS 
 

Third Party 

 
Type of 

Agreement 

 
Forecast  

Execution  
Date 

 
Required 

Need Date 

 
Status/ 

Comments 

City of Los Angeles Licensing 
Agreement 

7/11 N/A LADOT has agreed to continue reviewing 
design. In parallel, MTA shall work on 
identifying other options (hardscape in lieu 
of landscaping) that can lower the cost of 
maintenance for the City.  Once design is 
agreed upon, that design will be 
incorporated into the agreement. Intent is to 
still have the City maintain the bike path and 
landscaping/hardscape outside the 
fenceline. 
 

City of Los Angeles O & M 
Agreement 

7/11 N/A MTA received comments back from LADOT 
that contradict the previous agreements. 
MTA shall meet with LADOT to resolve the 
issues.  
 

Note:  For a list of all Third Party Agreements, that have been executed, please see the May 2010 
Monthly Project Status Report. 
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CONTRACT C0943 STATUS  

Design Builder Contractor: Contract No.:  C0943
Brutoco, Engineering and Construction, Inc.

Status as of: July 1, 2011

Cost Summary:   $ In 000's
1.  Date of Award: 02/10/10 1.   Award Value: 82.49    

2.  Notice to Proceed: 03/01/10 2.   Executed Modifications: 1.40

3.  Original Substantial Completion Duration: 730 3.   Approved Change Orders: 0.08

4.  Current Substantial Completion Duration: 730 4.   Current Contract Value (1 + 2 + 3): 83.97    

5.  Elapsed Time from NTP: 480 5.   Incurred Cost: 36.32
  

Contract Milestones
Original 
Contract

Current 
Contract

Forecast 
(see note 

above)

Calendar 
Day 

Variance
Milestone 1 - Contract Substantial 
Completion 02/29/12 02/29/12 10/25/12 -239

Milestone 2 - Complete Universal Fare 
System Requirements 11/01/11 11/01/11 10/19/11 13

Milestone 3 - Elect/Communication 
Requirements Complete 01/30/12 01/30/12 08/30/12 -213

Milestone 4 - Passenger Information 
System Testing Complete 02/29/12 02/29/12 10/12/12 -226

Milestone 5 - System Assurance 
Complete 02/28/13 02/28/13 10/22/13 -236

Milestone 6 - Landscape and Planting 
Maintenance and Warranty 02/28/14 02/28/14 02/28/14 0

Option C - Undergrounding of DWP 
Power line at Lassen Street 05/30/10 05/30/10 12/6/2010

A -190

Schedule Summary:

                       Construction physical percent complete excludes 
                       mobilization and general requirements

Areas of Concern:
- See Management Issues page 2.

Progress/Work Completed:

Progress in addition to progress reported on page 1.

- Issued for Construction DU 1 Retaining Walls.
- Issued for Construction DU 4 Red Light Photo Enforcement.
- Issued for Construction DU 5 Street Improvements Intersections.
- Issued for Construction Santa Susana Bridge and Bikeway Improvements.
- Issued for Construction DU 1 MSE Walls.
- Setting forms for MSE Walls #3 and 4.
- Excavation for Abutment 1 at Santa Susanna Bridge.
- Install communication conduits at Roscoe Station.
- City approved stages 3 and 4 Work Site Traffic Control Plans and 
Temporary Signal Plan for Nordoff, Saticoy and Valerio. 
- City approved Temporary Street Lighting Plan Stage 4 - Roscoe and 
Parthenia signed on 6/2/11.

Schedule Assessment:
The design builder’s June Schedule Update to the approved Baseline 
Schedule continues to indicate potential delays in achieving future Contract 
Milestones.  The design builder submitted the MTA requested schedule 
mitigation plan on 6/13/11.  MTA approved the mitigation plan for Milestone #1  
with a substantial completion forecast of March 6, 2012 and requested further 
mitigation schedules to contractually late Milestones.

Note:  The forecast dates for Contract Milestones shown in the table below are 
based on the June Schedule Update.  MTA will reject this Update and continue 
to work with the design builder to develop a revised schedule mitigation plan.

43%

27%

97%

0% 20% 40% 60% 80% 100%
Percent Complete Progress

Total Incurred
Cost

Construction

Design 

 PERCENT COMPLETE
from March 1, 2010 to June 24, 2011

Cost Assessment:
The current construction contract cost forecast is $83.97 million and 
is within the Board authorized budget.

The Design Builder submitted their 16th payment application in  the 
approved amount of  $3.8 million.

Increase in costs to the construction contract award value are a 
result of design enhancements and change orders.
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CONSTRUCTION PHOTOGRAPHS 

 
                    C0943 Design Build Contractor works on mechanical stabilized earth 
                    wall leading from Lassen Bridge into Chatsworth Station . 
 

 

  View from on top of placed deck for Lassen Bridge looking north to  
                      Chatsworth Station. 
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CONSTRUCTION PHOTOGRAPHS 

 

C0943 Design Build Contractor works on new Los Angeles River Bridge. 
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