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CONSTRUCTION COMMITTEE
OCTOBER 20, 2005

PROJECT: CAPITAL PROGRAM RAIL SECTOR SUPPORT

ACTION: APPROVE USE OF DESIGN-BUILD CONTRACTING DELIVERY
APPROACH FOR RAIL AND MAINTENANCE-OF-W A Y FACILITIES

RECOMMENDATION

A. The Board finds that awarding Design-Build contracts pursuant to Public Utilities
Code Section 130242(a) wil achieve for the Metro certain private sector
effciencies in the integration of the design, project work and components related
to the real propert renovation, repair and construction work at Metro facilties in
Los Angeles County as defined by the projects listed on Attachment "A"; and

B. Authorize the Chief Executive Offcer to solicit and award Design-Build contracts
for renovation, repair and construction at Metro facilities, pursuant to Public
Utilties Code Section 130051.9(c).

BACKGROUND

In the past, the majority of the Capital Improvements to Metro Facilities, including Bus and
Rail Facilties, Maintenance of Way, and other Capital Projects for renovation, repair and
construction have been delivered as traditional Design-Bid-Build projects. However, in the
last few years Metro has experienced success with Design-Build construction contracts in the
Capital Program. Staff is seeking opportnities to expand the use of this delivery system for
current and future Capital Projects.

The attached list describes projects approved by the Board in the Fiscal Year 2006 budget for
Capital Projects. These or similar projects were selected because:

. A single point of responsibility for both design and construction is preferred;

· Staff project development resources are limited, so more budgeted projects can be
accomplished by adding design-build capabilty;



· Agency risk for design is shifted to Design-Builder, changes related to design are
minimized;

· Agency wil achieve schedule effciency and signifcant time savings because design
can proceed in parallel with some construction;

· Agency wil save administrative costs due to combining the solicitation process with
design and construction; save construction management and engineering resources
during the construction phase; and minimize contract-generated changes to reduce
contract closeout time; and

· Projects as listed on Attachment "A" requiring standard or minimal design effort are
chosen for design-build, as they are more conducive to being implemented by design-
build contractors with general engineering and contracting capacity.

FINANCIAL IMPACT

There is no financial impact resulting from this action. Funds for selected projects are
included in the FY06 budget. In subsequent years, the, cost center managers, and the Chief
Capital Management Offcer wil be accountable for budgeting the cost.

ALTERNATIVE CONSIDERED

This work could be accomplished utilizing consultants to prepare separate designs or with
designs prepared by Staff for bid and construction. Staff does not recommend this approach
because the scope and size of the listed projects lend themselves to the more streamlined
design-build project delivery method.

ATTACHMENT

A. Proposed Rail Sectors Maintenance of Way Projects Delivery under Design/Build
Contracts

Prepared by: Ram Krishna, Director Project Engineering Systems
Aspet Davidian, Director Project Engineering Facilities
Stephen Goodwin, Contract Administration Manager
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ATTACHMENT A
Rail Sectors Maintenance of Way Projects

CP# Title Project Description
204037 Division 22 . Design and install at maintenance yard a

Improvements- Cross single crossover track into the west loop from
Over Track and Wheel Bumping Post #2. Includes change in train
Truing Machine control system software, overhead catenary

power (OCS), resurface track and realign
existing track.

. Design and construct wheel truing machine
pit at maintenance shop to include purchase
and install oflight rail vehicle wheel truing
machine.

204017 Division 21 . Design and install upgrade to existing
Improvements- Car carwash to wash new P2550 stainless steel
wash, Blow Down cars. Includes adding acid wash, reverse
Safety, and Car osmosis fitered rinse water system, blow
Cleaning Modification dryer system and all necessary, electricaL,
and Upgrade plumbing and controls.

. Install Safety protection Rail and Catwalk at
Blow Down Building.

. Install canopy, Ramp lighting, and Hose Bib
at Car Cleaning Platform.

204004 CCF Reconfiguration- . Design and construct Break Room and
Break Room and Kitchen area addition at east end of second
Kitchen area addition at floor Control Room.
east end of second floor
Control Room

204035 Replace existing MRL . Design and Install Upgraded Fire and
Segment 2 & 3 Stations Emergency Management (F&EM) system to
Fire & Emergency replace (components) that are coming to the
Management (F&EM) end of their life cycle.
System

206005 P2000 Vehicle Signaling . Design and Install upgraded Signaling
Package Upgrades package to allow Gold line LRV's (Light Rail

Vehicles) to operate on ATP (Automatic Train
Protectionj Automatic Train Operation) mode
on the Green line.


