

# Operator Safety Enhancements Barriers & Monitors



# Operator Safety Enhancements

## As of 7-1-2015:

- 123 Barrier Equipped buses are in service
- 265 Monitor Equipped buses are in service
- All new buses currently in production will have both Monitors & Barriers installed when placed into revenue service at a rate of 5 buses per week
- By October 2016 – 615 new production buses will be equipped with Monitors & 473 will be equipped with Barriers



# Operator Safety Enhancements

## Moving forward

- **Plans for procuring and installing Barriers & Monitors in the remaining serviceable fleet are moving forward in priority order**
  1. **Remaining New Flyer base order buses – 427**
  2. **NABI Compo buses – 642**
  3. **NABI Articulated buses – 390**
  4. **Remaining serviceable NABI & NF 40 foot buses – Approximately 400**

# Operator Safety Enhancements

## Moving forward (continued)

- The SOW and solicitation process has begun and we are targeting submitting recommendations for Board approval in January 2016
- Equipment Fabrication and installations will begin in February to May time frame
- Estimated cost for the Barriers is \$9.8M
- Estimated cost for the Monitors is \$4.8M



# Operator Safety Enhancements

Questions?