UFS / TAP Update

Operations Committee February 15, 2007





UFS/TAP Update


- Notice to Proceed (NTP) Issued to Cubic begin installation of Contracted Services Fleet
 - Metro Staff & Cubic are proceeding with site visits
 - Installations will complete June 07
- Exposition Line equipment negotiations completed


























Thomas Bros. Digital Map Dala 2005
Used with permission.
USC ensus 2000 SF3 Dala

Map produced by the MTA UFS Project Team Jan. 15, 2006





Fare Transaction Spatial Analysis

Fare Transaction data December, 2006 Source: MTAUFS Nextfare System.

Farebox Taps

- TAP Store Value Products
- Farebox Pass Products
- ITAP Products
- // Bus Lines





Thomas Bros. Digital Map Da la 2005 Used with permission. USC ensus 2000 SF3 Dala Map produced by the MTA UFS Project Team Jan. 15, 2006



Status of Director Fasana's Motion

- Annual & Business TAP has completed
- Metro Dependent & Retirees in process
- Metro Corporate Passes and Metro Mail passes in development with Metro Communications
- Conversion schedule forthcoming



Regional TAP & Muni Status

- Cubic Regional Central Computer in "build"
- Several Munis are revising their original procurement
 - Foothill, LADOT, AVTA etc.
 - Some Munis are adding "smart bus systems"
- ACS Developments
 - ACS is supporting I-TAP, A & B TAP at Metro as part of "start up"
 - Will be moving to new Regional TAP center



Metro to Host APTA Annual Fare Conference

- March 25 28, 2007
- Los Angeles Marriott
- Preliminary Program available at www.apta.com
- Topics of Major Interest
 - Electronic Transaction Security
 - Small to Mid-Sized Agencies on Automated Systems
 - Marketing Forum
 - Product Showcase Exhibition
 - Regional Fare Integration & Fare Policy
 - Maintenance Management



Next Steps

- Gating Analysis Funding plan at March Board cycle
- Regional Business Rules and TAP policies "next steps"



Financials – UFS Base

	LOP BUDGET	SPENT (THROUGH DEC FY07)	REMAINING
BASE			
Metro (Administrative)	\$13,072,901	\$ 9,507,478	\$ 3,565,423
Cubic	\$78,505,307	\$63,348,545	\$15,156,762
Booz Allen Hamilton	\$ 6,028,792	\$ 5,657,933	\$ 370,859
Total	\$97,607,000	\$78,513,956	\$19,093,044



Financials – REGIONAL TAP

	LOP BUDGET	SPENT (THROUGH DEC FY 07)	REMAINING
REGIONAL			
Metro (Administrative)	\$1,771,838	\$269,613	\$1,502,225
Cubic	\$6,100,000	\$2,674,169	\$3,425,831
Booz Allen Hamilton	\$2,996,458	\$2,317,630	\$678,828
ACS Local & Technical Solutions, Inc.	\$9,203,382	\$1,050,835	\$8,152,547
Total	\$20,071,678	\$6,312,247	\$13,759,431



Regional Smart Card -



in Action

