



Expo

Exposition Metro Line
Construction Authority707 Wilshire Boulevard
34th Floor
Los Angeles, CA 90017213.243.5500
BuildExpo.org

Work Order

P. 1 of 2

WBS No.: 3.09.02.06Date Issued: June 7, 2007Work Order No.: CN-07-009Revision No.: 0

Issued to: AT&T California

Category of Work: Engineering, Construction and Inspection.

Scope of Work and Justification: Remove AT&T California's overhead facilities and relocate to underground on Flower Street from 27th to 33rd Street to support development of the Mid-City/Exposition Light Rail Transit Project.

Schedule: *(This Work Order Only)*

Start Date: January 1, 2007

Completion Date: August 31, 2007

Estimated Cost:

Total Estimate	<u>\$ 183,031.50</u>
Previously Authorized	<u>\$ 0</u>
This Revision	<u>\$ 183,031.50</u>
Total Authorized	<u>\$ 183,031.50</u>

Estimated Credits:

Betterments	<u>N/A</u>
Salvage	<u>N/A</u>
Expired Service Life	<u>N/A</u>
Incentive Credit Adjustment	<u>N/A</u>
Estimated Total Credits	<u>N/A</u>

Authorization:

Total Estimate	<u>\$ 183,031.50</u>
Less Credits	<u>N/A</u>
Total Authorization	<u>\$ 183,031.50</u>



Expo

Exposition Metro Line
Construction Authority

707 Wilshire Boulevard
34th Floor
Los Angeles, CA 90017

213.243.5500
BuildExpo.org

Work Order

P. 2 of 2

WBS No.: 3.09.02.06

Date Issued: June 7, 2007

Work Order No.: CN-07-009

Revision No.: 0

This Revision:

Change in Scope _____

Change in Budget _____

Change in Expiration _____

Change Requested By _____

Contingent Approval _____

This Work Order is released as authorization for work to commence. Any expenditures or reimbursements resulting from this Work Order are subject to the terms set forth in the finalized Master Cooperative Agreement ("MCA") between the Exposition Metro Line Construction Authority (Authority) and AT&T California (inclusive of the terms obligating one party or the other to pay for particular work).

It is stipulated between the parties that the amounts set forth in this Work Order are estimates only of the costs associated with the Scope of Work. Actual Costs shall be determined by the terms of the MCA. In the absence of a **written** Work Order revision issued by the Authority, the Authority shall not be obligated to pay for any work, whether or not described herein, when the cost for such work is in excess of the amount set forth in this Work Order, and the party to whom this Work Order is issued shall not be authorized to perform work in excess of this amount. All billings shall be subject to audit by the Authority and shall note all labor rates, overhead rates, and/or the prices of materials charged.

When a Work Order revision is given on contingent approval, it is to be understood that the conditions or circumstances surrounding the revision are still to be subject to verification and justification. Until these steps are satisfactorily completed, the Authority's responsibility for any change in costs may be limited. As part of the change verification process, the Authority may identify the potentially responsible parties, (i.e., contractor, agency, etc.). The Authority reserves all rights as stated in the MCA.

Authorization:

Initiator

Date

Chief Executive Officer

Date