

LEAHY

Los Angeles County Transportation Commission  
Southern California Rapid Transit District

SCRTPD  
1988  
R26  
C.2

LB-LA and MOS-1  
**RAIL  
ACTIVATION  
PLAN**  
SECTION 3: PROGRAM SCHEDULE

MTA  
LIBRARY

DRAFT REVISION 0

MAY 19, 1988

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

1.0 STAFFING



# PROGRAM SCHEDULE

LACTC/SCRTD RAIL ACTIVATION PLAN LONG BEACH/LOS ANGELES AND METRO RAIL MOS-1					
1.0 STAFFING	1988	1989	1990	1991	1992
1.1 NEGOTIATE LABOR AGREEMENTS					
1.2 FINALIZE STAFFING PLANS					
1.3 HIRE PERSONNEL					
1.4 PROVIDE PERSONAL EQUIPMENT					
1.5 PREPARE BUDGETS					

S.C.R.T.D. LIBRARY

LB/LA-MOS1
 LB/LA
 MOS-1


*can be part item*  
*can be overlapping*

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

## 2.0 TRAINING

# PROGRAM SCHEDULE




LB/LA-MOS1   
  LB/LA   
  MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

## 3.0 TRANSPORTATION

# PROGRAM SCHEDULE



— LB/LA-MOS1
▨ LB/LA
▨ MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

4.0 MAINTENANCE &  
ENGINEERING



# PROGRAM SCHEDULE

LACTC/SCR TD RAIL ACTIVATION PLAN LONG BEACH/LOS ANGELES AND METRO RAIL MOS-1					
4.0 MAINTENANCE & ENGINEERING	1988	1989	1990	1991	1992
4.1 REVIEW AND APPROVE CONTRACTOR SUBMITTALS	—————				
4.2 UPDATE MAINTENANCE GUIDEBOOK	—————				
4.3 PREPARE PROCEDURES FOR MANAGEMENT OF MATERIALS	—————				
4.4 DEVELOP CONFIGURATION MANAGEMENT SYSTEM	—————				
4.5 ENHANCE MIS SYSTEM	—————				
4.6 ESTABLISH RELIABILITY DEMO PROGRAM			▣		▣
4.7 ESTABLISH EQUIPMENT MODIFICATION SYSTEM	▣	▨			
4.8 IMPLEMENT OUTSIDE MAINTENANCE AGREEMENTS (TBD)					
4.9 REVISE MANAGEMENT PROCEDURES	—————				
4.10 DEVELOP FORMS & DATA MANAGEMENT SYSTEMS	—————				
4.11 DEVELOP QA PROGRAM	—————				
4.12 DEVELOP OPERATING PROCEDURES	—————				
4.13 SET-UP OPERATING SPACE	—————				

————— LB/LA-MOS1
▨ LB/LA
▣ MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

5.0 SAFETY

# PROGRAM SCHEDULE

LACTC/SCRTD RAIL ACTIVATION PLAN LONG BEACH/LOS ANGELES AND METRO RAIL MOS-1					
5.0 SAFETY	1988	1989	1990	1991	1992
5.1 DEVELOP SAFETY CERTIFICATION PROGRAM	—————				
5.2 DEVELOP INSURANCE/CLAIMS PROCEDURE	—————				
5.3 DEVELOP PUBLIC SAFETY PROGRAM	—————				
5.4 DEVELOP SYSTEM SAETY PROGRAM FOR OPERATION	—————				
5.5 DEVELOP OCCUPATIONAL SAFETY PROGRAM	—————				
6.6 PREPARE ACC. INVESTIGATION & REPORTING PROCEDURES	—————				
5.7 CONDUCT SAFETY READINESS REVIEWS	<div style="display: flex; justify-content: space-around;"> <div style="border: 1px solid black; width: 15%; height: 15px; background: repeating-linear-gradient(45deg, transparent, transparent 2px, black 2px, black 4px);"></div> <div style="border: 1px solid black; width: 15%; height: 15px; background: repeating-linear-gradient(-45deg, transparent, transparent 2px, black 2px, black 4px);"></div> </div>				

LB/LA-MOS1    
  LB/LA    
  MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

# 6.0 SECURITY




RAIL ACTIVATION PLAN

LB-LA AND MOS-1

# 7.0 FARE COLLECTION

# PROGRAM SCHEDULE



LB/LA-MOS1    
  LB/LA    
  MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

8.0 PUBLIC  
INFORMATION



# PROGRAM SCHEDULE

LACTC/SCRTD RAIL ACTIVATION PLAN LONG BEACH/LOS ANGELES AND METRO RAIL MOS-1					
8.0 PUBLIC INFORMATION	1988	1989	1990	1991	1992
8.1 DEVELOP GRAPHICS PROGRAMS	—————				
8.2 DEVELOP ADVERTISING PROGRAM	—————				
8.3 DEVELOP USER HANDOUTS		▨			▨
8.4 REVISE INFORMATION INQUIRY SYSTEM			▨		▨
8.5 PRODUCE MEMENTOS		▨		▨	
8.6 CONDUCT TOURS	—————				
8.7 PLAN INAUGURATION CEREMONIES		—————			
8.8 CONDUCT FAMILIARIZATION RIDES			▨		▨
8.9 PREPARE PLAN & PROGRAM FOR APTA RAIL CONFERENCE (TBD)			▨		
8.10 DEVELOP INFORMATION EVALUATION PROGRAM			▨		▨


————— LB/LA-MOS1    ▨ LB/LA    ▨ MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

9.0 SERVICE  
INTEGRATION

# PROGRAM SCHEDULE



LB/LA-MOS1    
 LB/LA    
 MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

10.0 ORDINANCES,  
AGREEMENTS &  
LEGISLATION

# PROGRAM SCHEDULE

LACTC/SCRTD RAIL ACTIVATION PLAN LONG BEACH/LOS ANGELES AND METRO RAIL MOS-1					
10.0 ORDINANCES, AGREEMENTS & LEGISLATION	1988	1989	1990	1991	1992
10.1 DEVELOP FARE ENFORCEMENT REQUIREMENTS	—————				
10.2 REVISE ORDINANCES		—————			
10.3 DEVELOP AGREEMENTS	—————				


LB/LA-MOS1   
  LB/LA   
  MOS-1

RAIL ACTIVATION PLAN

LB-LA AND MOS-1

11.0 TESTING

# PROGRAM SCHEDULE



— LB/LA-MOS1
▨ LB/LA
▨ MOS-1