

UFS / TAP Update

Operations Committee September 21, 2006



TAP & UFS Status

- **UCLA has started selling student, faculty and employee I-TAP for the fall quarter**
- **ACS has started customer service support for the I-TAP cardholders and UCLA**
- **Metro has launched Smart Card pilot**
- **A free drawing to test employee badges is scheduled**
- **Dependent and Retiree badges will be replaced over the next 3 – 4 months with Metro HR**
- **Bus & Rail UFS “punch list items”**

Regional TAP & Muni Status

- **Cubic Regional Central in Final Design**
- **ACS contractor in Preliminary Design**
- **Muni Installation Planning Meetings in process:**
 - **Torrance Transit**
 - **Santa Clarita & Antelope Valley Transit**
 - **Norwalk Transit**
 - **Foothill Transit**
 - **Big Blue Bus**
- **Muni Installation in development**

Next Steps

- **Gating Analysis – November Board cycle**
- **Planning continues for 2007 APTA Annual Fare Collection Workshop**
- **Regional Business Rules and TAP policies still in development**

Regional Smart Card - in Action

