## CONTRACT MANAGEMENT SUPPORT SERVICES PROCUREMENT SCHEDULE

	20	)12		2013						
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
WESTSIDE SUBWAY	EXTENSION									
			•	Issued RFP				Decord		
						Proposals Evaluation Complete		Board Recommendation/Award		
				R F P Pro	ocess			•	Issue NTP	
			L	<u> </u>						
REGIONAL CONNECTOR										
	Issued RFP				Br	<del>pard</del>				
			F		commendation/Awar					
	R F P Process		Proposals Evaluation Complete				Issue NTP			