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We understand that the MT A is assessing potential environmental impacts on construction costs for 

the proposed Metro Rail tunnel project in the San Fernando Valley. This line runs east-west along 

the San Fernando Valley and extends from Woodland Hills to North Hollywood. The objectives 

of this work order are to evaluate the existing data and develop an opinion of costs for 

environmental services for the proposed project. The MT A is particularly interested in assessing 

the possibility of encountering contaminated soil and groundwater during excavation activities for 

Alternatives A, B and C. In addition, they require that potential volume of contaminated wastes 

and associated disposal costs be estimated. We understand that the Regional Water Quality Control 

Board agreed the MT A need only be concerned with contaminated waste that is produced during 

construction activities. They will not be responsible for remediation of the remaining soil and 

groundwater in the vicinity. 

We were requested to develop an opinion of cost for the three proposed alternative designs of the 

project (designated Alternatives A, B, and C), as well as an opinion of cost for asbestos removal, 

and for bridge demolition (including the cost if lead-based paint is present). 

The Law/Crandall Team has performed an environmental opinion of cost for the San Fernando 

Valley East-West Rail Transit project, SP Burbank Branch Alternative. We gathered and analyzed 

limited data from readily available sources. We identified sites as having a potential for impacting 

the alignment and then developed opinion of costs for monitoring and mitigating these impacts. 

These opinions of costs include construction monitoring, and treatment and disposal alternatives 

for the contaminated soil and groundwater. 
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The purpose of the opinion of costs and waste disposal options analysis is to provide the Rail 

Construction Corporation (RCC) and Metropolitan Transportation Authority (MT A) with a basis 

for evaluating environmental costs associated with construction of the Chandler alignment (tunnel 

project) as a part of the planning process for this alignment. These costs involve the identification 

and handling of contaminated soil and groundwater encountered during construction, asbestos 

removal for the structures to be demolished during construction, and bridge demolition (including 

associated costs with lead-based paint, if present) . A limited amount of data is available regarding 

known contamination along the route. As a result, the methodology and assumptions used in this 

analysis take on critical importance. Our methodology and assumptions used are discussed in 

Sections 3.0 and 4.0, respectively. 

The scope of work is presented in four tasks: data review, characterization, data analysis, and 

opinion of costs development. These tasks are further described below: 

Task 1 - Data Review 

• Review of MTA's Phase I and Phase II reports along the proposed San Fernando 
Valley Line (tunnel project). . 

• Review of Law/Crandall's environmental and geotechnical reports along the 
proposed San Fernando Valley Line. 

• Review of updated environmental records report for sites along the alignment. 

• Review of agency files regarding current remediation sites. 

• Review of existing EIR reports. 

• Development of a scope of work for additional Phase I/Phase II/Phase III 
assessments. 

Tasks 2 - Characterization 

• Characterization of the geology and hydrogeology along the proposed line. 

• Characterization of the capture zone resulting from potential dewatering activities 
during construction to assess the outer boundaries of the assessment. 
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• Characterization of potential contamination in the soil and groundwater that will 
likely be encountered during construction. 

Task 3 - Data Analysis 

• Detennination of what regulatory pennitting is required for the construction task 
(i.e., NPDES pennit for dewatering, South Coast Air Quality Management District 
[SCAQMD] pennitting). 

• Development of approximate quantities of waste, both soil and groundwater, that 
will be generated during construction. 

• Analysis of waste disposal alternatives. 

Task 4 - Opinion of Costs Development 

• Development of an opinion of costs for: 

• Regulatory pennitting and construction monitoring of environmental 
issues. 

• Characterization and disposal of both soil and water (including 
transportation). 

• Asbestos removal for structures along the alignment. 

• Bridge demolition (including lead-based paint, if present) 

• Preparation of a report which details the data review, characterization, data 
analysis and the opinion of costs. 
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This section describes the methodology used to complete the environmental opinion of costs for 

waste disposal options analysis. We have organized this section into the following subsections: 

• Identification of potential sites and analysis hydrogeology characteristics for area 

• Estimation of potential contamination levels and volwnes 

• Identification of site monitoring and evaluation of activities needed during 
construction 

• Determination of treatment options for individual sites 

• Collection of preliminary data to render opinion of costs of waste treatment and 
disposal 

• Development of opinion of costs 

IDENTIFICATION OF POTENTIAL SITES AND ANALYZING HYDROGEOLOGY 
CHARACTERISTICS FOR AREA 

We reviewed the following data sources: 

• Phase I Environmental Assessment of the Burbank Branch of the Southern Pacific 
Transportation Company Railroad, San Fernando Valley, California, Contract 
Nwnber TOO-S0017, November 27, 1990, Holguin, Fahan & Associates, Inc. 

• Phase II Environmental Assessment of the Burbank Branch of the Southern Pacific 
Transportation Company Railroad, San Fernando Valley, California, Contract 
Number T0O-S0017, November 28, 1990, Holguin, Fahan & Associates, Inc. 

• Geotechnical Investigation for Limited Preliminary Engineering Program, San 
Fernando Valley East-West Segment, Metro Red Line Project, Draft Report, 
Project No. 93-4955, November 1993, prepared for Engineering Management 
Consultant by Earth Technology Corporation. 

• Environmental Record Search Reports, BBL, Inc., Metro Red Line, San Fernando 
Valley, January 6, 1994. 

• Report of Foundation Investigation, Proposed Office Building and Parking 
Structure, Van Nuys Boulevard between Delano and Calvert Streets, Van Nuys 
District, Los Angeles, California for the Department of General Services, Office 
of the State Architect, Project No. A-79322, May 13, 1980, LeRoy Crandall and 
Associates. 
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• Report of Paving Studies, Proposed Parking Lot, Chandler Boulevard and Vantage 
Avenue, North Hollywood District, Los Angeles, California for the Gibraltar 
Savings and Loan Association, Project No. A-85105, April 16, 1985, LeRoy 
Crandall and Associates. 

• Report of Foundation Investigation, Proposed Shop Buildings "A", "B", and "D", 
Victory Boulevard between Canoga and Owensmouth Avenues, Woodland Hills 
District, Los Angeles, California, for Pacific/Youngman-Woodland Hills, Project 
No. A-86009, February 11, 1991, LeRoy Crandall and Associates. 

• Report of Phase I Environmental Site Assessment, Topanga Plaza, Warner Center, 
California for Prudential Realty Group, Project No. 2691-30647-0002, 
November 10, 1993, Law/Crandall, Inc. 

• Draft Environmental Impact Report, San Fernando Valley East-West Rail Transit 
Project, State Clearinghouse #89050304, November 1989, Gruen Associates. 

• Final Environmental Impact Report, San Fernando Valley East-West Rail Transit 
Project, State Clearinghouse #89050304, February 1990, Gruen Associates. 

• Draft Subsequent Environmental Impact Report, San Fernando Valley East-West 
Rail Transit Project, Ventura Freeway Advanced Aerial Technology Alternative, 
State Clearinghouse #91061010, September 1991, Gruen Associates. 

• Final Subsequent Environmental Impact Report, San Fernando Valley East-West 
Rail Transit Project, SP Burbank Branch Alignment, Ventura Freeway Advanced 
Aerial Technology Alternative, State Clearinghouse #91061010, July 1992, Gruen 
Associates. 

• Quarterly Report, Second Quarter: April 1 - June 30, 1992, UNOCAL Service 
Station#4240, 6050Tampa Avenue, Tarzana, California, prepared 
by Reidel Environmental Services, Inc, date July 28, 1992 

• Pre-acquisition site characterization report, SPTCo - Burbank Line, Site B-17-b -
Ritz Dry Cleaning, prepared by Geofon Environmental, Inc., dated August 6, 
1991. 

• Site Assessment Results of an underground tank excavation, Heetland Roofing 
Company, Inc., 14200 Bessemer Street, Van Nuys, California, prepared by 
Holguin, Fahan & Associates, Inc., dated December 10, 1990. 

• Asbestos Survey of the Burbank Line, prepared by Holguin, Fahan & Associates, 
Inc., dated February 25, 1991. 

• L.A. City Fire Department and Regional Water Quality Control Board files 
regarding sites with known and suspected contamination. 
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Based on the review of the above references, we selected the sites that, in our opinion, had a 

potential impact for soil and/or groundwater contamination along the alignment. 

The geology and hydrogeology along the alignment is shown on Plate 1. The tunnel section in the 

western part of the alignment is predominantly fine-grained material. In addition, a majority of 

the tunnel in this section is below the groundwater surface. If dewatering of this section is 

conducted, the capture radius on the north side of the alignment is estimated to be 500 to 600 feet. 

The capture radius on the south side of the alignment is estimated to be ¼ mile. A computer 

model indicated that a total pumping rate of 300 gallons per minute will be necessary to lower the 

groundwater level below the bottom of the tunnel and station excavation. 

ESTIMATION OF POTENTIAL CONTAMINATION LEVELS AND VOLUMES 

Based on the data reviewed, we selected six sites as having a potential for environmental impact 

to the tunnel. Adequate laboratory analysis for soil and groundwater at these selected sites were 

not readily available. If data were available, they typically were for soil at shallower depths than 

the proposed tunnel. Using the soil types in the area and infiltration rates, we made assumptions 

on the size of the contaminant plume and its concentration. We applied known plume dimensions 

and concentrations from one site to another if geologic and hydrogeologic conditions were similar. 

In addition, we assumed there would be two contingency sites with both soil and groundwater 

contamination. Data from sites with known contamination were used to estimate volumes of soil 

and groundwater that require treatment and disposal. 

IDENTIFICATION OF SITE MONITORING AND EVALUATION OF ACTIVITIES 
NEEDED DURING CONSTRUCTION 

An on-site staff professional will be required during tunnel and station excavation. The staff 

professional will monitor the tunnel boring and excavation cuttings with an organic vapor analyzer 

(OVA) and document the type of soil being excavated. Costs for this monitoring is based on a 

tunnel boring rate of 100 to 150 feet per day. 
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A mobile laboratory will be on call to perform analyses at the site when contamination is 

encountered. Our opinion of cost for laboratory services is based on the mobile lab being on site 

for approximately 50 days, not necessarily consecutive. The lab will test the soil and groundwater 

when contamination is first encountered. The lab will then perform confirmation sampling at the 

end of the contaminated section of tunnel. We also costed additional funds for miscellaneous 

testing. 

We anticipate that contractors providing remediation services will have their treatment systems 

already permitted with the appropriate agencies. The exception to this is the NPDES permit for 

discharge of groundwater to the stormwater drain. 

DETERMINATION OF TREATMENT OPTIONS FOR INDIVIDUAL SITES 

Available soil and groundwater treatment technologies were screened to determine the leading 

options for the potential sites. The technologies were evaluated according to technical 

effectiveness, implementability, and cost. Technical effectiveness evaluates if a technology will 

reduce or destroy identified site contaminants. Implementability evaluates the deployment of 

processing equipment on the site and the suitability of conducting remedial activities at the site. 

Cost is an evaluation of candidate technology relative to one another. Costs for the leading 

technologies were then calculated in accordance to the methodology and assumptions described 

below. Appendix A, Site Ratings, includes our ratings for each site. 

COLLECTION OF PRELIMINARY DATA TO RENDER OPINION OF COSTS OF WASTE 
TREATMENT AND DISPOSAL 

In preparation for estimating the potential costs involved in the treatment and disposal of 

contaminated soil and groundwater, Williams & Vanino, Inc. researched waste treatment and 

disposal options for the identified sites. Once options were identified, we contacted appropriate 

vendors regarding their methodologies, requirements and costs. In addition, Williams & Vanino, 

Inc. contacted regulatory agencies with jurisdiction over waste treatment and disposal in Los 

Angeles County. In our conversations with agencies, we discussed permitting requirements and 

action levels. 
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The results of this research were used, in part, to estimate the waste treatment and disposal costs 

presented in the site profiles. Profiles are included in Appendix B, Site Profiles. 

DEVELOPMENT OF OPINION OF COSTS 

Williams & Vanino, Inc. coordinated the development of the opinion of costs methodology and 

prepared actual opinion of costs. To complete the opinion of costs, we used Williams & Vanino, 

Inc. 's waste treatment and disposal options research, site specific data provided by Law/Crandall, 

and our knowledge and experience in remediation and waste treatment systems. 
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• Tunnel bore yield 14.07 cubic yard per foot including soil expansion. 

• Average unit mass of soil is 1.8 tons per cubic yard. 

• RCC-MT A will provide a site for a mobile treatment system at no additional cost. 

• RCC-MT A will provide space for conducting bioremediation at no additional cost. 

• Contractors providing remediation services will have their treatment systems 
already permitted with the appropriate agencies. 

• Preliminary information on disposal costs at BKK indicates that- costs range from 
$15 to $31 per ton. For estimating purposes, a cost of $27 per ton was assumed 
based on conversations with MT A personnel. A March 8, 1994 conversation with 
Mr. Ed Rogan of CH2M Hill which identified $26 per ton as the unit costs for 
previous metro rail segments. 

• Preliminary information indicates thermal desorption costs range from $35 to $125 
per ton. If more than 100,000 tons are treated, the data indicates that unit costs 
can be reduced to approximately $35 per ton. Because our estimated volume of 
potentially contaminated soil exceeds 100,000 tons, we used $35 per ton in our 
opinion of cost estimate. 

• Preliminary information received in a March 8, 1994 telephone call from Mr. Ed 
Rogan to Ms. Ann Vanino indicates that if an RCC Recycling Network (similar 
to that estimated by CH2M Hill for previous segments) cost per ton range from 
$30 to $35 per ton. A cost of $32.50 per ton is used for estimating. 

• Bioremediation costs are estimated at $30 per cubic yard per ton. 

• Site characterization information for one of the sites (the Chevron Van Nuys 
Terminal) was insufficient to estimate a potential impact to the alignment's soil and 
groundwater. It is our opinion, however, that the potential impact may be quite 
high. 

• In the estimate for the volume of contaminated soil for the rail stations, we 
assumed that contaminated groundwater occurs over the entire area of the station, 
and has impacted approximately 8 feet of soil in contact with the groundwater table 
(for the Topanga and Tampa Stations). For the Reseda Station, we assumed that 
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only 4 feet of soil in contact with the groundwater has heen impacted, because the 
soils are generally more coarse grained, and would tend to have a lesser capillary 
effect above the saturated zone. 

• In the estimate for the volume of contaminated soil for the six sites, and the two 
contingency sites, we consider most likely to impact the soil, we assumed that 
contaminated groundwater was the source of a majority of the contamination. For 
Alternatives B and C, we assumed that eight feet of soil in contact with the 
groundwater would be impacted for the excavations near the Montgomery 
Ward/Rocketdyne, P.L. Porter, UNOCAL, and the L.A. County Public Works 
sites; we assumed that the L. T. Sawyer/Mobil Station and the Ritz Cleaners sites 
would involve soil contamination only, and we assumed that approximately half the 
excavation (about 20 feet), has been impacted near these sites. 

Groundwater 

• Capital costs for Carbon System = $15,000/100 gallons per minute 
capacity (gpm). 

• Adsorption Capacity for Liquid - Phase carbon = 5 percent. 

• Carbon costs including purchase, and regeneration = $2.50 per pound of carbon. 

• Air stripping capital costs = $30,000 (Flow Rate/100 gpm)°·7 

• Vapor phase treatment for air stripping = one-third of carbon costs 

• Free product recovery = $15 per recovered gallon. 

• EMC, the construction management company, has indicated that each station 
location for the MT A will have to be dewatered for approximately one year. 

• The three stations with potential contamination will be constructed at the same 
time. Three groundwater remediation systems will be running simultaneously. 

Asbestos Removal 

• Structures on 16 parcels will be demolished after purchase of the parcels. 

• Average disposal cost of asbestos-containing material (ACM) is $12 to $14 per 
square foot. 

• Estimate of square footage of ACM is $118,000. 

Bridge Removal 

• The bridge spanning the Los Angeles River will be demolished and removed from 
the site. 

• The Los Angeles River bridge is painted with lead-based paint. 
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The following table summarized the opinion of costs. A detailed table of opinion of costs is 

included in Appendix C, Opinion of Costs . 

. 

Opinion of Costs Opinion of Costs Task Alternate A · Alternates B and C .· 

Soil remediation costs for the six $2,940,000 to $5,375,000 $3,878,000 to $7,060,000 
potential sites, two contingency 
sites, and three rail stations. 

Groundwater treatment for four $2,498,000 to $4,881,000 $2,498,000 to $4,881,000 
sites plus two contingency sites 

Groundwater Treatment System $300,000 $300,000 
(3) units 

Transportation of soil 1 $1,900,000 to $4,340,000 $2,500,000 to $5,600,000 

Construction monitorin~ $750,000 to $1,000,000 $750,000 to $1,000,000 

Laboratory analysis Anoroximately $125,000 Approximately $125,000 

Additional EIR/EIS monitoring3 Annroximately $90,000 Approximately $90,000 

Asbestos Removal4 - (16 sites) $1,523,000 $1,523,000 

Bridge Removal5 - $1,100,000 $1,100,000 
(LA River Bridge) 

TOTAL OPINION OF COSTS $11,226,000 to $12,764,000 to 
$18. 734.000 $21.679,000 

I Range will vary dependent on the disposal site. 
2 Dependent on the tunneling rate. 
3 Includes the noise, biological, and cultural monitoring. 
4 Based on MTA disposal costs of $12-14 per square foot ACM. 
5 Dependent on quantity of lead-based paint used on bridge surface. 
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The opinion of costs include six potential sites and two contingency sites. Asswning an average 

lineal footage of 150 feet per site, these sites represent approximately 2 percent of the total route. 

Consequently, there is a high degree of uncertainty in developing this opinion of costs. 

In this environmental opinion of cost, some capital costs associated with remediation are included 

for each potential site. If construction schedules will allow reuse of either carbon or air stripping 

equipment on different sites, this will significantly reduce the overall costs for groundwater 

treatment. 

Groundwater opinion of costs for individual sites are based on regional hydrogeological data. 

Deviations in pumping rates at individual sites can effect actual costs. 

The data used to determine impacted areas and concentrations of contaminants were from sites 

adjacent or nearby the alignment. These data were not necessarily from the depths of the proposed 

tunnel excavation or station areas. Ranges of depths and ranges of concentrations were often used 

to describe impacted soil and groundwater. Without the benefits of analytical data from specific 

areas of the proposed tunnel and station excavations, our estimates yield conservative costs with 

a low confidence level. 

The opinion of costs were estimated based on remedial, disposal, laboratory, transportation, and 

monitoring costs at the time this document was prepared. It should be expected that these costs 

will increase, and may need to be re-evaluated if a significant amount of time passes before the 

onset of this project. 
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Checked/Date: 

3 

4 

5 
Waste must be verified as acceptable at landfill due to PCE in potentially high levels. 
Assumption was made that soil contains approximately 200 parts per billion (ppb) PCE and 700 cubic 
yards of soil are impacted. 
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TABLE C-4: ALTERNATIVES BAND C, OPINION OF COSTS, STATIONS 

Reseda 

Notes: 

SITE BASIS 

Soil 
9,778 yd3 x 1.8 = 17,600 

Groundwater 
158,000,000 gallons 

D - Disposal 
T - Thermal Desorption 
R - Recycling 
B - Bioremediation 

$26/ton 
$50/ton 
$32.50/ton 
$18.75/ton 

C-10 

OPINIONS OF COST 

$475,000 - D 
$616,000 - T 
$572,000 - R 
$330,000 - B 

Carbon 

Capital $1,330,000 
Operating $ 96,000 

Total $1,426,000 

Air Strigping 

Capital $650,000 
Operating $32,000 

Total $682,000 

Prepared/Date: MAE 06/10/94 
Checked/Date: SWB 09/12/94 





TABLE B-1: SITE ASSUMPTIONS AND OPINION OF COSTS 

Cost of Remediation Methods Cost of Remediation Methods 
Assumptions Regarding Extent of Contamination and Volumes Alternative A Alternative B and C 

Type of 
Profile Contamination Data Available Regarding Soil Regarding Groundwater Volume Soil Groundwater Soil Groundwater 

1. Montgomery Ward/ BTEX • > 1,000 µg/kg BTEX - soil • Plume of soil contamination is approx. 200 feet • Tunnel construction rate at 100 Approximately 4,000 $194,000- D Carbon $115,000 - D Carbon 
Rocketdyne PCE • > 1,000 µg/1 BTEX - across alignment. feet/day. yd3 of soil cuttings. $252,000- T $53,000 $150,000- T $53,000 

Solvents groundwater • Soils in the bottom half of the tunnel in this area • Dewater for 30 days. $234,000- R $139,000- R 
• Site with a NPL site due to are fine-grained. • Plume is approximately 200 feet Approximately 13 $135,000- B Air Stri1ming $80,000 - B Air Stri1ming 

solvent contamination. • 90% retention of contamination from across the alignment. million gallons of $68,000 $68,000 
• 400 µg/1 PCE - groundwater. groundwater. • Transmissivity = 55,000 gpd/ft groundwater. 
• Groundwater is encountered at • Finer grained material will retain contamination; = pumping rate of 300 gpm. 

18 ft. coarse-grained material will not. • Porosity is approximately 30 % . 
• L/C has data indicating 6.5 µg/1 • Capture radius on the north side 

PCE in the groundwater sample of alignment is approximately 
collected from the monitoring 500 feet. 
well installed during the • Contamination is approximately 
geotechnical investigation. 1,000 µg/L BTEX and 400 µg/1 

PCE . 

2. P.L. Porter • Cutting oil • 9 USTs removed March, 1988. • The soils in the bottom half of the tunnel in this • 50 % of the estimated 1, 180 Approximately 1,700 $ 83,000- D Carbon $70,000- D Carbon 
Diesel • Tank leak discovered June 18, are fine-grained, upper portion are coarse-- gallons diesel has migrated to yd3 of soil cuttings. $107,000- T $99,000 $90,000- T $99,000 

1990. grained. the groundwater and it is evenly $100,000- R $84,000- R 
• Total volume of contaminated • Tight material will retain; sand & gravel will not distributed. Approximately 13 $58,000 - B Air StriQQing $48,000- B Air StriQQing 

soil was excavated was 1,800 retain contamination. • Tunnel construction rate at 100 million gallons of $84,000 $84,000 
yd3. • Diesel fuel will not volatilize. feet/day. groundwater. 

• LA Fire Dept. referred this case • Close to 100% retention in the fine-grained • Dewater for 30 days. 
to the RWQCB. material. • Plume is approximately 180 feet 

• Groundwater is encountered 17 .6 • Plume is approximately 120 feet wide across the wide across the alignment. 
ft below ground surface. alignment. • Transmissivity = 55,000 gpd/ft 

• The lateral extent of groundwater • Anticipate approx. concentrations of 100 mg/kg = pumping rate of 300 gpm. 
contamination is unknown. diesel. • Porosity is approximately 30%. 

• Approximately 1,700 gallons of • Capture radius on south side of 
diesel in soil. alignment > 500 feet. 

• Approximately 1,180 gallons of • Thickness of water zone 
diesel in groundwater. contaminated with diesel = 40 

• Preliminary site assessment feet. 
workplan has been completed. • Volume of impacted 

groundwater = 5,526,991 
gallons. 

• Contamination is approx. 200 
mg/I diesel. 

• No floating product. 

1, 
I 
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TABLE B-1: SITE ASSUMPJ'IONS AND OPINION OF COSTS 

Cost of Remediation Methods Cost of Remediation Methods 
Assmnptions Regarding Extent of Contamination and Volumes Alternative A Alternative B and C 

Type of 
Profile Contamination Data Available Regarding Soil Regarding Groundwater Volume Soil Groundwater Soil Groundwater 

3. Unocal TPH as gasoline - • 130 ppm TPH in soil at 20 feet. • Soils in this tunnel section are fine grained. • Contaminant concentrations in Approximately 4,000 $194,000- D Carbon $ 81,000- D Carbon 
soil • Soil gas survey showed • 90% retention of contaminants in groundwater. groundwater reported in file are yd3 of soil. $252,000- T $154,000 $105,000- T $154,000 
TFH/BTEX- possibility of soil contamination • Plume is approx. 140 feet wide across the consistent with what will be $234,000- R $ 97,000- R 
groundwater in areas adjacent to the railroad alignment. encountered during tunneling. Approximately 13 $135,000- B Air StriQI?ing $ 56,000- B Air StriQI?ing 

right-of-way. • Anticipate concentrations of 8,000-20,000 • Tunnel rate at 100 feet/day. million gallons of $101,000 $101,000 
• Groundwater is encountered at µg/kg TFH and 1,500-1,600µ.g/kg Benzene. • Dewater for 30 days. groundwater. 

22 feet. • Plume is approximately 200 feet Free Product Free Product 
• TFH - 15,000 µg/1 wide. Approximately 29,000 Recovery Recovery 
• Benzene - 6,600 µg/1 • Transmissivity = 55,000 gallons of fuel. $30,000 $30,000 
• Toluene - 510 µg/1 gpd/ft. = pumping rate of 300 
• Total Xylenes - 1,100 µg/1 gpm. 
• Areas with floating product • Porosity is approximately 25 % . 

• Capture radius on north side of 
alignment = 500 feet. 

• Contamination is assumed at 
ranges of 8,800-24,000 µg/1 
TFH and 1, 700-1,800 µg/1 
Benzene. 

• Three inches of floating product 
is consistent throughout the 
plume. 

• Plume is approximately 62,000 
square feet. 

4. L.A. County Public Diesel • 10,000-gallon diesel tank, • Coarse grained sediments will retain 1 % . • Data and assumptions from Approximately 4,000 $194,000- D Carbon $58,000- D Carbon 
Works• Gasoline 10,000-gallon gasoline tank, 550- • Soils in this tunnel section are coarse grained and Unocal Station were used to yd3 of soil cuttings. $252,000-T $154,000 $75,000-T $154,000 

Waste Oil gallon waste oil tank. will retain approx. 1 % of the contamination in prepare this profile due to lack $234,000- R $70,000- R 
• RWQCB file had little groundwater. of file data. Approximately 13 $135,000- B Air Stri(!(!ing $40,000- B Air StriE?E?ing 

information and said LA Fire • Plume is approximately 100 feet wide acrciss the • Contamination concentration are million gallons. $101,000 $101,000 
Dept. is lead agency. alignment. consistent with what will be 

• LA Fire Dept. had no file • Anticipate concentrations of 100-240 µg/kg encountered during tunneling. 
available. TFH and 20 µg/kg benzene. • Tunnel rate at 100 feet/day. 

• Release caused by corrosion as • Dewater for 30 days. 
stated in BBL report. • Plume is approximately 200 feet 

• Potential of groundwater wide. 
contamination at 20-25 feet, • Transmissivity = 55,000 gpd/ft 
based on information in the BBL = pumping rate of 300 gpm. 
report. • Porosity is approximately 30 % . 

• Both saturated and unsaturated • Capture radius on south side of 
soil are impacted. alignment is > 500 feet. 

• Contamination is assumed at 
ranges of 8,800-24,000 µg/1 
TFH and 1, 700-1,800 µg/1 
benzene. 
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Type of 
Profile Contamination 

5. L.T. Sawyer/Mobil Gasoline 
Station * BTEX 

Diesel 
Solvents 

6. Ritz Cleaners * PCE 
voes 

8. 2 Contingencey Sites PCE 

Notes: D 
T 
R 

TFH 
BTEX 

Disposal ($26/ton) 
Thermal Desorption ($50/ton) 
Recycling ($32.50/ton) 
Bioremediation ($18. 75/ton) 
Parts per billion 
microgram per liter 

Data Available 

L. T. Sawyer 
• 60 yrs. in operation as fuel 

facility. 
• 12 USTs; 7 above ground on-site 

since 1966. 
• 4 soil samples indicate gasoline, 

BTEX, diesel & solvents to 45 
feet. 

• Soil vapor study indicated 
elevated levels of hydrocarbons. 

Mobile Oil Service Station 
• Elevated levels of TPH (> 100 

mg/kg) to a depth of 65 feet. 
• Reported high level of BTEX. 

• One sample at 5', PCE 36 ppb+. 

• Soil gas survey indicated voes 
above background levels. 

- -

TABLE B-1: SITE ASSUMPn:ONS AND OPINION OF cosrs 

Assumptions Regarding Extent of Contamination and Volumes 

Regarding Soil Regarding Groundwater 
,, 

• Medium to high infiltration of sandy, silty sand 
and sandy silt. 

• No clay layers to prevent downward migration. 
• Contamination from the site impacts the soil in 

tunnel(> 100 ppm TPH and high BTEX). 
• 500 feet of tunnel is affected. 

• Area of high infiltration, silty sand and sandy 
silt. 

• PCE has migrated down 30'. 
• SO' of tunnel with affected soil. 
• About 50% of concentration has migrated into 

the tunnel area. 

• Each site has approx. 4,000 yct3 of soil with the • Each site has approximately 13 
following concentrations: million gallons of groundwater 

with the following conditions: 
•300 ppb PCE 
•900 ppb benzene •400 µg/1 PCE 
•900ppbTFH • 1,000 µg/1 BTEX 

B 
ppb 
µg/1 

+ 
• 

A low potential exists that soils could be classified as California or RCRA Hazardous Waste. If this is the case, costs could significantly increase. 
An estimate would be $100 per cubic yard plus transportation assumed that analytical testing done on the site will be sufficient for landfill acceptance. 

B-3 

Cost of Remediation Methods Cost of Remediation Methods 
Alternative A Alternative B and C 

Volume Soil Groundwater Soil Groundwater 

Approximately 14,000 $680,000- D NIA $720,000-T NIA 
yd3 of soil cuttings. $882,000- T $934,000- T 

$819,000- R $867,000- R 
$473,000- B $500,000- B 

Approximately 1,400 $68,000- D $72,000- D 
yd3 of soil cuttings. $88,000-T $94,000-T 

$82,000- R $87,000- R 
$48,000- B $50,000- B 

Volumes are based on .$194,000 - D Carbon $194,000- D Carbon 
conditions that are $252,000-T $53,000 $252,000- T $53,000 
similar to the Unocal $234,000 - R $234,000 - R 
site (Point 2) (4,000 $235,000- B Air Strii;ming $235,000- B Air StriQQing 
yd3 of soil cuttings). $68,000 $68,000 

Prepared/Date: 06/10/94 
Checked/Date: ________ _ 
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TABLE C-1: ALTERNATIVE A, OPINION OF COSTS, SITES 

SITE BASIS OPINIONS OF COST 

Montgomery Soil 
Ward/Rocketdyne 4,000 yd3 x 1.8 = 7,200 tons $194,000 - D 

$252,000 -T 
$234,000 - R 
$135,000 - B 

Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $8,000 

Total $53,000 

Air Stripping 

Capital $65,000 
Operating $3,000 

Total $68,000 

P.L. Porter Soil 
1,700 yd3 x 1.8 = 3,060 tons $83,000 - D 

$107,000- T 
$100,000 - R 
$58,000 - B 

Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $54,000 

Total $99,000 

Air Stripping 

Capital $65,000 
Operating $19,000 

Total $84,000 
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TABLE C-1: ALTERNATIVE A, OPINION OF COSTS, SITES 

SITE BASIS OPINIONS OF COST 

Unocal Station Soil 
4,000 yd3 x 1.8 = 7,200 tons $194,000 - D 

$252,000- T 
$234,000 - R 
$135,000 - B 

Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $109,000 

Total $154,000 

Air Stripping 

Capital $65,000 
Operating $36,000 

Total $101,000 

Free Product 
Recovery $30,000 

Los Angeles County Soil 
Public Works 4,000 yd3 x 1.8 = 7,200 tons $194,000- D 

$252,000- T 
$234,000 - R 
$135,000 - B 

. Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $109,000 

Total $154,000 

Air Stripping 

Capital $65,000 
Operating $36,000 

Total $101,000 
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TABLE C-1: ALTERNATIVE A, OPINION OF COSTS, SITES 

SITE BASIS 

LT Sawyer/Mobil Soil 
Station 14,000 yd3 x 1.8 = 25,200 tons 

Ritz Cleaners Soil 
1,400 yd3 x 1.8 = 2,520 tons 

Contingency Sites (2) Soil 

Notes: 

4,000 yd3 x 1.8 = 7,200 tons 

Groundwater 
13 million gallons 

D - Disposal 
T - Thermal Desorption 
R - Recycling 
B - Bioremediation 

$26/ton 
$50/ton 
$32.50/ton 
$18.75/ton 

C-3 

OPINIONS OF COST 

$680,000 - D 
$882,000- T 
$819,000 - R 
$473,000- B 

$68,000- D 
$88,000 - T 
$82,000 - R 
$48,000 - B 

$194,000- D 
$252,000 - T 
$234,000 - R 
$235,000 - B 

Carbon 

Capital $45,000 
Operating $8,000 

Total $53,000 

Air Stripping 

Capital $65,000 
Operating $3,000 

Total $68,000 

Prepared/Date: MAE 06/10/94 
Checked/Date: SWB 08/12/94 
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TABLE C-2: ALTERNATIVE B & C, OPINION OF COSTS, SITES 

SITE BASIS OPINIONS OF COST 

Montgomery Soil 
W ard/Rocketdyne 2,307 yd3 x 1.8 = 4,200 tons $115,000 - D 

$150,000 - T 
$139,000- R 
$80,000 - B 

Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $8,000 

Total $53,000 

Air Stripping 

Capital $65,000 
Operating $3,000 

Total $68,000 

P.L. Porter Soil 
1,422 yd3 x 1.8 = 2,560 tons $70,000- D 

$90,000- T 
$84,000- R 
$48,000- B 

Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $54,000 

Total $99,000 

Air Stripping 

Capital $65,000 
Operating $19,000 

Total $84,000 
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TABLE C-2: ALTERNATIVE B & C, OPINION OF COSTS, SITES 

SITE BASIS OPINIONS OF COST 

Unocal Station Soil 
1,659 yd3 x 1.8 = 2,986 tons $ 81,000 - D 

$105,000 - T 
$97,000 - R 
$56,000 - B 

Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $109,000 

Total $154,000 

Air Stripping 

Capital $65,000 
Operating $36,000 

Total $101,000 

Free Product 
Recovery $30,000 

Los Angeles County Soil 
Public Works 1,185 yd3 x 1.8 =· 2,133 tons $58,000 - D 

$75,000- T 
$70,000 - R 
$40,000 - B 

Groundwater Carbon 
13 million gallons 

Capital $45,000 
Operating $109,000 

Total $154,000 

Air Stripping 

Capital $65,000 
Operating $36,000 

Total $101,000 
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TABLE C-2: ALTERNATIVE B & C, OPINION OF COSTS, SITES 

SITE BASIS 

LT Sawyer/Mobil Soil 
14,815 yd3 x 1.8 = 26,667 tons Station 

Ritz Cleaners Soil 
1,481 yd3 x 1.8 = 2,666 tons 

Soil Contingency Sites (2) 
4,000 yd3 x 1.8 = 7,200 tons 

Groundwater 
13 million gallons 

Notes: D - Disposal 
T - Thermal Desorption 
R - Recycling 
B - Bioremediation 

$26/ton 
$50/ton 
$32.50/ton 
$18.75/ton 

C-6 

OPINIONS OF COST 

$720,000 - D 
$934,000- T 
$867,000- R 
$500,000 - B 

$72,000- D 
$94,000- T 
$87,000 - R 
$50,000 - B 

$194,000- D 
$252,000 - T 
$234,000- R 
$235,000 - B 

Carbon 

Capital $45,000 
Operating $8,000 

Total $53,000 

Air Stripping 

Capital $65,000 
Operating $3,000 

Total $68,000 

Prepared/Date: MAE 06/10/94 
Checked/Date: SWB 09/12/94 
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TABLE C-3: ALTERNATIVE A, OPINION OF COSTS, STATIONS 

SITE BASIS OPINIONS OF COST 

Topanga Soil 
26,222 yd3 x 1.8 = 47,000 tons $1,274,000 - D 

$1,652,000 - T 
$1,534,000 - R 
$ 885,000 - B 

Groundwater Carbon 
158,000,000 gallons 

Capital $1,330,000 
Operating $ 96,000 

Total $1,426,000 

Air Stripping 

Capital $650,000 
Operating $32,000 

Total $682,000 

Tampa Soil 
19,111 yd3 x 1.8 = 34,400 tons $ 929,000 - D 

$1,204,000 - T 
$1,118,000 - R 
$ 645,000- B 

Groundwater Carbon 
158,000,000 gallons 

Capital $1,330,000 
Operating $ 96,000 

Total $1,426,000 

Air Stripping 

Capital $650,000 
Operating $32,000 

Total $682,000 
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TABLE C-3: ALTERNATIVE A, OPINION OF COSTS, STATIONS 

Reseda 

Notes: 

SITE BASIS 

Soil 
6,889 yd3 x 1.8 = 12,400 tons 

Groundwater 
158,000,000 gallons 

D - Disposal 
T - Thermal Desorption 
R - Recycling 
B - Bioremediation 

$26/ton 
. $50/ton 

$32.50/ton 
$18.75/ton 

C-8 

OPINIONS OF COST 

$335,000 - D 
$434,000 - T 
$403,000 - R 
$232,000 - B 

Carbon 

Capital $1,330,000 
Operating $ 96,000 

Total $1,426,000 

Air Stripping 

Capital $650,000 
Operating $32,000 

Total $682,000 

Prepared/Date: MAE 06/10/94 
Checked/Date: SWB 09/12/94 
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TABLE C-4: ALTERNATIVES BAND C, OPINION OF COSTS, STATIONS 

SITE BASIS OPINIONS OF COST 

Topanga Soil 
53,926 yd3 x 1.8 = 97,067 tons $2,261,000 - D 

$3,400,000 - T 
$3,154,000 - R 
$1,820,000 - B 

Groundwater Carbon 
158,000,000 gallons 

Capital $1,330,000 
Operating $ 96,000 

Total $1,426,000 

Air Stripping 

Capital $650,000 
Operating $32,000 

Total $682,000 

Tampa Soil 
21,333 yd3 x 1.8 = 38,399 tons $1,037,000 - D 

$1,344,000 - T 
$1,248,000 - R 
$ 720,000- B 

Groundwater Carbon 
158,000,000 gallons 

Capital $1,330,000 
Operating $ 96,000 

Total $1,426,000 

Air Stripping 

Capital $650,000 
Operating $32,000 

Total $682,000 
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