Attachment A

Establishing Priorities and Methodology

Methodology for setting priorities

· Transit projects have three criteria for priority setting 

· High priority transit projects that are ready to go into construction (spurs economic growth/jobs)

· Those having state funds as a match for significant federal funding already approved/earmarked

· Projects essential to the bus and rail system, particularly to comply with the Consent Decree

· Highway Projects priority criteria based on prior funding commitments, readiness and mobility

· First priority to projects that are fully-funded and ready-to-go

· Second priority to fully-funded projects prioritized by mobility (2/3 weight) and readiness (1/3 weight)

· Last priority are projects with partial or no funding

· Past Call For Projects priority criteria is based on three factors

· First, those projects in final audit, under construction, or under contract as of February 5, 2003

· Second, projects in design or right-of-way phase as of February 5, 2003

· Third, all other Call for Projects generally by year of funding and previous Board adopted ranking by mode

· Interregional Transportation Improvement Program (ITIP)

· Encourage Caltrans to maintain or add ITIP funding to projects in MTA Regional Improvement Program

Note:  Lower priority projects may be deferred, but will not be cancelled

