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OPERATIONS COMMITTEE
AUGUST 17, 2006

SUBJECT: RAIL SECURITY IMPROVEMENTS - INTRUSION DETECTION SYSTEM
ENHANCEMENTS

ACTION: APPROVE CONTRACT MODIFICATION IN AMOUNT OF $174,400 TO
AUTOMATED SWITCHING AND CONTROLS, INC.

RECOMMENDATION

Authorize the Chief Executive Offcer to execute Contract Modification No.1 to Contract No.

C0772 with Automated Switching and Controls, Inc. (ASCI) to provide additional security
enhancements on the Metro Red Line (MRL) in the amount not-to-exceed $174,400,
increasing the Total Contract Value from $1,868,270 to $2,042,670.

RATIONALE

The Intrusion Detection System (IDS) has been in service since the opening of the Metro
Red Line. This system is used by Rail Operations Control (ROC) to monitor authorized and
unauthorized entries into specific areas ofMRL stations. These areas include roll-up griles,
traction power substations, auxilary power substations, train control and communication
rooms, auxilary power rooms, sprinker valve rooms, electrical cable rooms, electrical
equipment rooms, emergency exits and hatches. After the system upgrade installed as part
of Metro Red Line Segment-2B, ROC was receiving false alarms when authorized employees
exited monitored rooms. Rail Operation compiled a list of enhancements to improve the
system. The system, which utilizes hardware and software manufactured by Johnson
Control, wil be expanded by installing intrusion detection devices in unmonitored MRL
rooms, Emergency Management Panels, and roll-up grile control panels. Electronic
hardware (optical sensors) wil also be added at all alarmed rooms to eliminate false alarms
incurred when authorized employees exit monitored rooms. Additionally, street hatch
emergency exits wil be upgraded with new alarm control panels.

As part of the original increased transit security proposal that Mayor Antonio Vilaraigosa
initiated JulY 2005, Rail Operations conducted additional internal security assessments
relating to the scope of this contract. Rail Operations has identified additional requirements
from this assessment. Contract Modification No. i incorporates these identified
requirements. This contract modification wil increase the security installation by 400



devices. An additional workstation wil be installed in the closed-circuit television (CCTV)
area at Rail Operations Control to allow CCTV observer and security personnel to also
monitor intrusions. The software on the IDS server wil be upgraded to a Microsoft

Windows-based operating system.

FINANCIAL IMPACT

Funding for this action is included in the FY07 Budget under Project 205004 Rail Security
Improvements, Cost Center 3960. This action does not impact the authorized Life-of Project
budget for Project 205004.

ALTERNATIVES CONSIDERED

An alternative is to not install the additional enhancements and expansions to the MRL
Intrusion Detection System. This alternative is not recommended, as this project is
intended to improve the Metro's security monitoring system.

IMPACT TO OTHER CONTRACTS

This action wil not impact other contracts.

ATTACHMENTS

A. Procurement Summary
A- i. Procurement History
A-2. List of Subcontractors

Prepared by: Glenn Lee, Project Engineer - Rail Capital Projects
Aida Asuncion, DEO, Rail Operations
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John B. atoe, Jr.
Deputy Chief

Roger Snobl
Chief Executive Offcer
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BOARD REPORT ATTACHMENT A
PROCUREMENT SUMMARY

RAIL SECURITY IMPROVEMENTS - INTRUSION DETECTION SYSTEM
ENHANCEMENTS

1. Contract Number: C0772, Modification No.1, Additional Security Enhancements
2. Recommended Vendor:

Automated Switching and Controls, Inc.
6621 Calle Eva Miranda
Irwindale, CA 91706

3. Cost/Price Analysis Information:
A. Bid/Proposed Price:

i Recommended Price:$209,247 $174,400
B. Details of Significant Variances are in Attachment A-1.D

4. Contract Type: Firm Fixed Price
5. Procurement Dates: Request For Proposal

A. Issued: March 7, 2006

B. Advertised: N/a
C. Pre-proposal Conference: N/A
D. Proposals Due: March 14, 2006
E. Pre-Qualification Completed: N 7 A

F. Conflict of Interest Form Submitted to Ethics:
6. Small Business Partcipation:

A. Bid/Proposal Goal:

ì Date Small Business Evaluation Completed:100% August 25, 2005

7. Invitation for Bid/Request for Proposal Data:
Notifications Sent:

I Bids/Proposals Picked i Bids/Proposals Received:N/A up: N / A 1 From Contractor
8. Evaluation Information: N / A

9. Protest Information:
A. Protest Period End Date: N / A
B. Protest Receipt Date: N / A

C. Disposition of Protest Date: N / A

10. Contract Administrator: Telephone Number:
Brian P. Mahaffey (213) 922-7327

11. Project Manager: Telephone Number:
Glenn Lee (213) 922-3230
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BOARD REPORT ATTACHMENT A-I
PROCUREMENT HISTORY

RAIL SECURITY IMPROVEMENTS - INTRUSION DETECTION SYSTEM
ENHANCEMENTS

A. Background on Contractor

Automated Switching and Controls, Inc. (ASCI) is a high-tech company based out of
Pasadena, California which has provided communications systems, access control and
security systems to businesses for more than 13 years. ASCI has previously developed
communications equipment for LACMTA on the MRL under the contract for the agency's
train collsion avoidance system as a subcontractor on Contract No. B648B in 1998 and on
Contract No. H0648 in 2000, and their performance was satisfactory according to the
agency's Construction Manager.

B. Procurement Background

This is a negotiated change to an existing contract to add additional materials and security
equipment required to enhance the Intrusion Detection System of the Metro Red Line
beyond the scope of work required by the base contract.

C. Evaluation of Proposals

The Contractors proposal was audited by Management Audit Services Department
(MASD). The recommended amount of $174,400 has been determined to be fair and
reasonable based on price analysis using the independent cost estimate, a technical
analysis of the proposal and through fact finding and negotiations.

D. Cost/Price Analysis Explanation of Variances 

Bid/Proposal Amount MTA Estimate Recommended/N egotiated
Amount

$209,247 $148,705 $174,400
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BOARD REPORT ATTACHMENT A-2
LIST OF SUBCONTRACTORS

RAIL SECURITY IMPROVEMENTS - INTRUSION DETECTION SYSTEM
ENHANCEMENTS

PRIME CONTRACTOR

Automated Switching and Controls, Inc.
6621 Calle Eva Miranda
Irwindale, CA 91706

96.25%

Small Business Commitment

Century Diversified, Inc. 3.75%
Total Commitment 100%
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