
ATTACHMENT A
30/10 Initiative:  Total Transit Project Cost and Opening Year Assumptions for New Starts Process (a)

Med. (c)

Regional Connector FY 2019 1,080.8 FY 2017 1,366.1 FY 2019

Westside Subway Segment I 1,950.0 FY 2019 1,924.1 FY 2017

Westside Subway Segment II 2,450.0 FY 2026 1,927.6 FY 2017

Westside Subway Segment III 1,615.0 FY 2036 955.8 FY 2017

Subtotal Westside Subway 6,015.0 4,807.5

Orange Line Canoga Extension 221.2 FY 2013 221.2 FY 2013 221.2 FY 2013
(d)

Exposition Blvd. Light Rail Transit 1,519.6 FY 2015 1,519.6 FY 2015 1,519.6 FY 2015
Gold Line Foothill Extension 851.1 FY 2017 851.1 FY 2014 851.1 FY 2015
East San Fern. Valley North-South 170.1 FY 2018 170.1 FY 2018 170.1 FY 2018

(e)

1,715.0

South Bay Green Line Extension 555.0 FY 2035 332.5 FY 2018 332.5 FY 2018

Gold Line Eastside Ext. Phase II 2,490.0 FY 2035 1,529.4 FY 2017 1,529.4 FY 2020

Green Line Extension to LAX 330.0 FY 2028 241.3 FY 2018 241.3 FY 2018

West Santa Ana Branch Line 649.0 FY 2027 289.4 FY 2018 289.4 FY 2020

San Fernando Valley I-405 Corridor 2,468.0 FY 2039 1,380.1 FY 2018 1,380.1 FY 2020
Total Costs 18,057.0 14,069.1 14,775.2
Expo Phase I 862.4 FY 2011 862.4 FY 2011 895.9 FY 2011
GRAND TOTAL (a) 18,919.4 14,931.5 15,671.1

(a) Includes $427.2 M in assumed prior year expenditures, as follows: $6.0 M Regional Connector, $9.1 M Westside Subway Extension Segment 1,
$7.0 M Orange Line Canoga Extension, $15.0 M Gold Line Foothill Extension, $2.0 M East San Fernando Valley North-South,
$3.9 M Gold Line Eastside Extension Phase II, and $384.2 M for Expo Phase I.

(b) 30/10 Initiative Policy said "MTA staff will evaluate the early completion dates for projects based on a chosen delivery method for each project
and will present its recommendation for Board approval."  (MTA Board Item #33, April 2010).

(c) The Measure R expenditure plan showed a Regional Connector cost of $1,320 million opening in FY 2023-25.  The Measure R contribution to
the Regional Connector is capped at $160 million.  The cost of the "Low" and "High" options are not shown.  
They are estimated to be $1.235 billion for the "Low" and $1.55 billion for the "High" in YOE dollars.  

(d) The LRTP showed the Exposition Boulevard Light Rail Transit cost ranging from $1,300 to $1,632 million.
(e) Project cost estimate does not reflect the cost of three unresolved design options:  Centinela Grade Separation ($16 M),

Crenshaw/Vernon Station ($182 M), & Exposition/Crenshaw Grade Sep. ($276 M).  All optional costs are Year of Expenditure.  
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Crenshaw/LAX Transit Corridor 1,715.0 FY 2018

Expo Phase I recommended 
Safety Enhancements included.

Project definition in progress.

No changes recommended at 
this time.

1,646.1 FY 2016 FY 2018
Revised cost estimate pending.

Total Cost 
($ in millions)

(Year of expenditure (YOE) dollars in millions)

Explanations

5,159.4

Assumes twin bore tunnel.  
Single bore tunnel and 
Westwood optimal schedule are 
under review.  Div. 20 
operational requirements 
included.

30/10 &/or Board Action

FY 2020

1,073.0

Station assumptions vary:
Low:  Little Tokyo & Bunk. Hill
Med.:  Add 2nd/Brdwy.
High:  Add 5th & Flower

DRAFT

Opening 
Year

Opening 
Year (b)

Total Cost
($ in millions)

Project Description Total Cost 
($ in millions)

Opening 
Year (b)

LRTP Staff Recommendation
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