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EXECUTIVE SUMMARy

over the last several decades many transportation and planning agencies have expe-
rienced conflicting demands emerging from the need to develop projects in an expedi-
tious manner. At the same time affected communities have to be involved in the decision-
making process as required by the National environmental policy Act (NepA). Moreover, 
stakeholder engagement is sometimes perceived by senior and middle management staff 
at transportation agencies as slowing project delivery or adding to overall costs.1 Given 
this tension between apparently conflicting demands, it is important to understand how 
transportation agencies’ public outreach processes are being carried out and what best 
practices may be recommended.

A relatively new policy framework known as Context Sensitive Solutions (CSS) has 
emerged in the United States to support the increased and early integration of stakehold-
ers in the planning process. Consistent with the NepA process, CSS involves taking the 
surrounding environment and its physical and historical characteristics into account during 
project development while integrating the views of stakeholders affected by the project. 
CSS has been defined as “an interdisciplinary approach that seeks effective, multimodal 
transportation solutions by working with stakeholders to develop, build and maintain cost-
effective transportation facilities which fit into and reflect the project’s surroundings – its 
context” (IDOT 2004). The Context Sensitive Solutions Clearinghouse2 discusses a set of 
four core CSS principles that apply to decision making and outcomes for transportation 
and infrastructure projects. They are summarized as:

• Strive toward a shared stakeholder vision to provide the basis for decisions.

• Demonstrate a comprehensive understanding of contexts.

• Foster continuing communication and collaboration to achieve consensus.

• Exercise flexibility and creativity to shape effective transportation solutions, while 
preserving and enhancing community values and natural environments. (CSS web-
site)

Many reports (NCHRP 2008, ICF International 2009) have discussed the benefits of CSS, 
including those that ensue from involving the affected communities in the decision-making 
process. the early interaction and agreement with stakeholders is seen to provide sev-
eral benefits, including preventing legal challenges (thus avoiding project delays and re-
lated additional costs) (RtD 2009), gaining public support to help secure project funding 
(NCHRp 2008, ICF International 2009), increasing the public trust in agency responsive-
ness, and enhancing overall customer satisfaction (ICF International 2009, pp. 14-18, 32, 
65-70), among others.3

our research examined how the CSS framework is being applied to projects in urban 
districts, where there is likely to be more complexity in terms of the number of stakehold-
ers and end users affected. Transportation projects in densely urbanized areas often face 
different challenges than highway or rail projects located in rural or suburban areas. this 
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research has sought to provide an assessment of how CSS is used in practice in urban 
centers, with a focus on CSS best practices regarding stakeholder involvement.

Several states around the country have instituted CSS principles but the interpretation and 
application of CSS varies across the nation. We found that states have had varying levels 
of success in applying the CSS process and/or incorporating its philosophy into the way 
they do business, in particular with respect to stakeholder involvement. our recommenda-
tions for how CSS practices may be standardized across regions are based on information 
obtained from the available literature and several case studies. In addition, we have per-
formed detailed analyses, including interviews with transportation agencies’ staff members 
who had been engaged in the implementation of the following four projects:

• the edgewater Drive project, in orlando, FL,

• Route 9A, in New York City, NY,

• the US 131 S-Curve Replacement project, in Grand Rapids, MI, and

• the TRansportation EXpansion (t-ReX) project in Denver, Co.

It has been difficult to develop conclusive remarks when only four case studies could be 
considered on a comparative basis,4 and when the state of the practice in certain cat-
egories varies so widely by region, scale of the project, and/or the particular agencies 
involved. this is particularly true with respect to the early integration of stakeholders into 
the planning process. Another challenge is that there are no clear metrics to guide practi-
tioners on which public outreach tools work best.

Nevertheless, based on the limited cases reviewed, it appears that some practices have 
worked better than others and resulted in more effective and/or expeditious community 
involvement processes. Early engagement of the community is likely to produce satisfied 
“customers.” This is especially true when it’s executed during the first stages of project 
development in particular, during the “problem-definition” and “goal-setting” phases. While 
not always possible, involving the community to develop a comprehensive vision for the 
area or community where a potential project may be located generally returns good re-
sults, especially when followed by consultation about specific projects. Recommendations 
for the involvement of stakeholders in project development are summarized as follows:

1. Adopt CSS policies and procedures. Some states have adopted legislation to 
promote context sensitive design and/or solutions during project development and 
implementation. other states should consider adopting comprehensive legislation to 
promote context sensitive design and/or solutions during project development and 
implementation. As a first step, state DOTs could institute organization-wide CSS 
policies (e.g., guidance and/or procedures and performance measures) and avoid 
implementing the CSS framework on a project- by-project basis. this will result in 
consistent procedural treatment throughout each state and all projects, thus helping 
to increase or repair public trust in the agencies’ decision-making process. Attention 
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to the challenges faced by urban settings would provide much-needed guidance to 
transportation and planning agencies operating in densely populated centers.

2. Coordinate across agencies. engaging other agencies is not only the recommend-
ed course of action to ensure collaboration and buy-in from all entities involved, it 
also brings additional resources when building multi-disciplinary teams. Due to the 
complexity of coordinating the efforts of multiple agencies, the lead agencies should 
properly allocate resources to this task. this should include accurate documenta-
tion of the interagency involvement process. Furthermore, agency staff should re-
ceive formal training on how to implement CSS policies and how to coordinate with 
other agencies and entities.

3. Build multidisciplinary teams. It is important to have a well-qualified team, partic-
ularly during the project definition stage. This will ensure that the solutions they pro-
pose will address potential problems across the entire life cycle of the project, en-
compassing not just planning, design, and construction, but also maintenance and 
operations. Structuring the teams to include a wide variety of perspectives produces 
more opportunities for optimizing the CSS implementation process. For example, 
engineers may be available to discuss which engineering standards are flexible and 
which are not. Maintenance and operations teams may be able to provide insights 
to ensure the efficient upkeep and operation of the facility.

4. Integrate stakeholders into the planning process early and continuously. An 
efficient and effective community involvement process would include stakeholders 
in the earliest stages, so that the project reflects the views and values of the com-
munity. this also helps to prevent legal challenges and delays in the later stages, 
when they’re more costly. An optimal stakeholder engagement process generally 
involves the following steps:

a. Identify all relevant stakeholders.� the lead agency is advised to start the stake-
holder engagement early on, in order to gather information from the community 
and identify all those who may be affected by a project. A detailed “mapping” of 
relevant stakeholders can help to achieve balanced representation. this map-
ping could identify key representative organizations and neighborhood coalitions 
that can be engaged to help in the outreach campaign, thus streamlining the 
process.5 In identifying stakeholders, agencies should also consider the “broader 
context” including areas that are not within the project location but may be indi-
rectly affected by it.

b. Build consensus.� to ensure a meaningful community involvement, it is impor-
tant to set a clear collaborative structure to integrate stakeholders into the plan-
ning process, and to empower stakeholders by, for example, giving them a voice 
and vote in agency-led working groups, at Metropolitan Planning Organizations 
(Mpos) and other decision-making bodies. Clear rules of engagement about 
how to incorporate the various views and perspectives advanced by different 
constituencies should be in place and should be broadly shared and discussed 
with all the stakeholders. Having clear rules of engagement is particularly impor-
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tant in urban centers, which are more likely to concentrate a variety of interests. 
Furthermore, policies and procedures for stakeholder involvement should be 
documented for both the lead agency and for other participating agencies.

c. Engage the community to define the problem to be addressed.� Good practice 
would dictate that agencies should engage the communities at the very begin-
ning of the planning process in order to better define the problem to be ad-
dressed. this may be achieved through visioning exercises in which the needs 
and values of the community are voiced.6 For large cities, it is recommended that 
in addition to general visioning plans, agencies should also develop local-level 
plans, to ensure that particular communities and contextual elements of a site 
are integrated into the project design.

d. Integrate contextual elements.� Careful consideration of contextual characteris-
tics increases the likelihood that the vision for the project will be better aligned 
with regional plans, both in transportation and other policy arenas, while ad-
dressing the needs and values of the community where the project is located. It 
also increases the likelihood that multimodal options will be considered.

e. Analyze alternatives for best project selection.� Developing the alternatives analy-
sis requires stakeholder input into defining the problem, which includes the proj-
ect’s purpose, as well as the contextual elements. the lead agency should aid in 
defining trade-offs, benefits and costs among competing alternatives. To address 
concerns about budget creep, agencies may consider integrating stakeholders 
into discussions on budget constraints, as part of their consultation process. 
When stakeholders and community representatives are involved throughout the 
planning process, including financial and budgetary discussions, they are bet-
ter equipped to consider potential trade-offs, safety standards and design con-
straints when selecting the final project.

5. Document costs and benefits.� It is important for agencies to document the costs 
and benefits of the stakeholder outreach process. While more difficult to document, 
the cost benefits of avoiding project delays and legal challenges should be estimat-
ed. Such estimates will continue to be based on anecdotal information until better 
documentation is compiled or a national database of these costs is developed.

6. Identify flexible and inflexible design standards; establish an exception pro-
cess for flexible standards.� The flexibility of design standards should be made 
clear at the onset of a project to ensure that the stakeholders’ vision can be achieved 
within safety and engineering standards. the process of making exceptions to these 
types of standards must also be clarified. This requires that the engineering design 
staff be part of the team responsible for conducting the initial visioning exercises 
with the communities.

7. Select and train staff appropriately. personnel conducting outreach campaigns 
should have the appropriate expertise and be properly trained. Agencies electing to 
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employ in-house personnel to conduct the stakeholder consultation are advised to 
allocate sufficient resources to ensure proper training.

8. Evaluate success of the process and outcome. Metrics and procedures should 
be in place from the beginning of the outreach process to evaluate not just how 
many people participate at meetings, but also the degree to which the community 
and professional staff were satisfied with the community engagement process and 
the final output.
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I. INTRODUCTION

BACKgROUND

over the last few decades there has been a gradual movement towards integrating the 
public in decision-making processes in transportation and other policy arenas. this transi-
tion may be seen as the result of public calls to move away from just “expert-based de-
signs” toward an integrated approach that includes the community in the planning process 
(Myerson 1999). the shift may also be driven by legal challenges that have emerged when 
proposed projects conflict with a community’s values. Particular attention has been given 
to the impact of proposed projects on end users, the broader community, and the environ-
ment, as well as other contextual elements.

Figure 1. The Arnstein Ladder of participation
Source: S. Arnstein, 1969

During this evolution, many agencies have experienced seemingly conflicting demands, 
such as the need to expedite projects while simultaneously including stakeholders in the 
decision-making process, which can be perceived as increasing project completion times 
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and/or costs (ICF International 2009, 17). Agencies have struggled to meet both of these 
demands, and public input has been integrated in a variety of ways, from providing oppor-
tunities for deliberation and collaborative problem-solving from the outset to delaying com-
munity involvement until a late stage. Between these two extremes, there is a spectrum of 
possibilities vis-à-vis how stakeholders are included in the planning process, as originally 
noted in 1969 by Sherry Arnstein’s seminal paper. She argued that citizen participation 
frequently serves as a “token” for real influence. It’s benefits are experienced by partici-
pants as one-sided, lacking a real redistribution of power, and they’re left feeling frustrated. 
to make her point, Arnstein distinguished eight degrees of effectiveness in engaging 
stakeholders (see figure 1). An important consideration in the “Arnstein ladder of stake-
holder involvement” is whether stakeholders have the power to shape investment deci-
sions affecting their own communities, with increasing degrees of influence ranging from 
de facto non-participation to over-tokenism to actual citizen power.

the roots of CSS may be found in the National environmental policy Act (NepA) of 1969, 
which required agencies utilizing federal funds to undergo an analysis of a project’s impact 
on natural and human resources. NepA language has aimed at protecting historic, sce-
nic, and cultural resources (textbox 1 provides a brief overview of NepA). In later years, 
additional federal legislation in the transportation arena strengthened this commitment to 
the natural environment. The Intermodal Surface Transportation Efficiency Act (ISTEA) 
of 1991 provided funding for such efforts through the transportation enhancements pro-
gram.7 Congress passed the National Highway System Designation Act in 1995, which 
supports applications for design standard modifications to preserve historic and scenic 
resources.

Consistent with the above legislative directive, in 1997, the Federal Highway Administra-
tion issued “Flexibility in Highway Design” (FHWA 1997), a report encouraging highway 
designers to “expand their consideration in applying the Green Book criteria.” In May 1998, 

Textbox 1. 
The National Environmental policy Act (NEpA) of 1970 and public participation

NepA established national environmental policy, goals, protections and maintain measures when undertaking 
federal action potentially affecting the environment, e.g. when building airports, buildings, military complexes 
and highways, developing parklands, and other federal activities. NepA also established the Council of environ-
mental Quality (CEQ) in the Executive Office of the President. Within the NEPA process, public input is one of 
the five required elements of consideration, along with social impact, transportation needs, and environmental 
and economic impacts. NEPA legislation specifically established that “EPA shall make diligent efforts to involve 
the public in the environmental review process…” (40 CFR 6.400(a)) 
the following public participation activities are recommended: to budget and plan for participation efforts, to 
make information available to the public, to evaluate how (depending on the issue) the public would like to 
participate, then to define the affected and interested groups, especially low income groups. Further, it is rec-
ommended to establish working relationships with key audiences and governments, activist organizations and 
civic groups. Agencies should reach out for interactions with the public, and invite specific comments rather than 
asking for simple satisfaction/non-satisfaction responses. All alternatives should be presented fairly. In the end, 
feedback should also be gathered on how successful the feedback process was judged to be. 
Source: U.S. environmental protection Agency, 2011 
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Maryland Dot’s State Highway Administration conference, “thinking Beyond the pave-
ment: National Workshop on Integrating Highway Development with Communities and the 
environment while Maintaining Safety and performance,” established the foundation for 
much of the current thinking on Context Sensitive Design/Solutions (CSD/CSS), (Mary-
land Dot 1999).

Since 1969, a number of studies have focused on the interface between planning process-
es and engagement of the public and communities affected by a project. Recent research 
findings indicate that: “stakeholders’ engagement tends to revolve around punctuated 
events at particular stages of the project life cycle, i.e., planning, design, programming, 
construction, operations and maintenance” (Legacy 2010). Such research indicates that 
for the lead agencies to retain their legitimacy the decision-making process must incorpo-
rate deliberation and consensus building among the stakeholders, including transporta-
tion professionals, other affected governmental agencies, civic organizations, developers, 
politicians and the public at key stages. Several states in the United States have adopted 
formal policies to this effect.

one of the focal points of the CSS policy framework is the transition toward further inte-
gration of stakeholders in the planning process. It involves consideration of the surround-
ing environment and its physical and historical characteristics during project development 
while integrating the views and values of the stakeholders affected by the project. this 
framework aims to support better decisions, and ultimately projects that are legitimate rep-
resentations of the values and needs of various communities (CMAp 2008).

CSS and the closely related CSD are defined in a number of ways around the country. The 
Maryland Department of transportation states that CSD is “a collaborative, interdisciplin-
ary approach that involves all stakeholders to develop a transportation facility that fits its 
physical setting and preserves scenic, aesthetic, historic and environmental resources, 
while maintaining safety and mobility” (Maryland DOT 1998). The FHWA employs a similar 
definition: “CSS is an approach that considers the total context within which a transporta-
tion improvement project will exist” (FHWA 2007). This approach seeks to optimize the 
project development process in order to promote outcomes that are in sync with commu-
nity needs and values while ensuring that transportation goals are met. A recent definition 
states that “CSS aims to address the question ‘How do people in this community want to 
live’ before investigating mobility and access solutions” (Stamatiadis et al. 2009).

Whereas some practitioners utilize CSD and CSS interchangeably, the general trend has 
been to move toward the use of the phrase “Context Sensitive Solutions” to emphasize 
the process involved in finding transportation solutions rather than focusing solely on the 
design elements. New York State emphasizes the stakeholder element, defining CSS as a 
“philosophy wherein safe transportation solutions are designed in harmony with the com-
munity” (NYSDot, n.d.). the California Department of transportation (Caltrans) incorpo-
rates parts of both of the above definitions in its policies and statements related to CSS, 
while at the same time emphasizing that: “context sensitive solutions are reached through 
a collaborative interdisciplinary approach involving all stakeholders” (Ite 2006).
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the CSS process may be understood as a tool assisting in the planning, design and imple-
mentation of a project with the aim of considering not only environmental concerns, but 
also other contextual elements and community values (C. de Cerreño & Pierson 2004). All 
CSS concepts incorporate public involvement as part of an inclusive and comprehensive 
planning process. the strong emphasis on taking the context of the project into account as 
well as an emphasis on public or stakeholder participation are the key features that most 
strongly differentiate CSS initiatives from projects that do not adhere to such principles.

The process commonly starts with a collaborative definition of the project need and/or 
problem to be addressed, as well as identification of related opportunities. In essence, the 
CSS approach integrates varied perspectives and alternatives, seeking to build consen-
sus on a “shared vision” or a definition of goals consistent with existing local plans. This 
approach considers a variety of project impacts as perceived by the stakeholders.

STUDy gOALS

While CSS is a broad approach, this paper’s primary focus is to identify CSS best practices 
with regard to stakeholder involvement. In particular, the study seeks to assess the state 
of practice of CSS during the transportation-planning process, with a focus on projects 
within urban centers where there is likely to be more complexity in terms of the number of 
stakeholders and end users affected.

Findings from previous research showed that there are unique challenges and “something 
fundamentally different about large central cities that renders illustrations from less urban-
ized areas insufficient” (C. de Cerreño & Pierson 2004). Several distinguishing features of 
large cities were cited, which required additional analysis of how CSS was being applied in 
urban centers. the distinguishing features include large populations, higher governmen-
tal complexities, multimodal and complex transportation systems, intricate or antiquated 
street grids and designs, and the need for improved security measures (C. de Cerreño & 
Pierson 2004, 2). In addition, the report argued that the prevailing transportation culture 
with its focus on motor vehicles as the primary mode of transportation and less emphasis 
on flexible integration of other transportation modes, worked against the application and 
experience of CSD/S in urban centers.

While the Rudin Center’s 2004 study identified key issues and provided some initial exam-
ples, it became clear that more work remained to be done to assess how CSS is used in 
practice in urban areas. The early work had engaged various agencies on the identification 
of needs, challenges and opportunities encountered when attempting to implement CSS. 
The ensuing recommendations reflected the agencies’ perspectives regarding process 
improvements and the need to build professional and organizational capacity, as well as 
identifying research and innovation requirements. Most of the recommendations focused 
on specific challenges, such as the need to streamline the lengthy permitting process 
(e.g., through delegated authority and self-certification or by instituting time limits on ex-
ceptions and/or comment periods), how to deal with tort liability and settlements, training 
engineers in CSD/S principles, and suggestions for urban design standards.
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The present study has a narrower focus. It aims to identify best practices on a specific but 
significant aspect of the implementation of CSS: the stakeholder involvement process dur-
ing planning for projects in urban areas. While many studies have focused on the physical 
outcomes (e.g., design, safety and/or aesthetically pleasing project characteristics), few-
er research initiatives have attempted to assess how public participation within the CSS 
framework is being incorporated during project development in large cities around the 
country. the emphasis of this study is placed on how various stakeholders are engaged 
in the decision-making process, and the degree to which their diverse views are brought 
together during the planning, design and implementation of urban projects.

there are various reasons why this may be important. In several instances projects have 
been delayed because of protracted legal battles initiated by stakeholders who felt disen-
gaged from the decision-making process or felt their views and/or needs were not being 
represented. Communities and advocacy groups have often been frustrated by their in-
ability to influence public investment decisions. Reactions have gone beyond NIMBY (Not 
In My Backyard) to BANANA (Build Absolutely Nothing Anywhere Near Anyone), regard-
less of the benefits to local communities (Rue 2000). Such uncertain environments are not 
conducive to the effective planning and implementation of public projects. A recent report 
(ICF International 2009) suggests that senior and middle management personnel at some 
state Dots frequently raise concerns about the CSS approach requirements for commu-
nity engagement (due to potentially increased project delivery times or costs).

RESEARCH AppROACH

to accomplish the study objectives, our team employed a two-tiered approach. First, we 
reviewed the literature and then conducted a number of case studies, incorporating an-
swers to a questionnaire and follow-up interviews with the project managers at lead agen-
cies. The literature review included the identification of potential candidate cases for study. 
Five cases were selected. While background information and the questionnaires were 
completed for five projects, the team was unable to locate representatives to follow up 
on details about the stakeholder engagement process for one case (Mandela park, CA), 
therefore, only four project case studies were completed on a comparative basis. In ad-
dition, the team drew from previous case studies completed by the Rudin Center in 2004 
(C. de Cerreño & Pierson 2004) and this provided a larger analytical base when formulat-
ing recommendations about CSS best practices in urban settings. A questionnaire was 
developed to guide interviews with those involved in the selected projects. the literature 
review also included an evaluation of various studies of CSS and an identification of key 
features of CSS in urban centers. In addition, the literature was reviewed to shed light on 
the current state of CSS practice in urban/metropolitan areas, in particular with respect 
to the stakeholder engagement and community consultation processes. the results of 
the literature review and the findings of the case studies were evaluated to arrive at sug-
gestions for best practice regarding stakeholder participation. Finally, a summary of best 
practices related to key features of CSS in urban areas was compiled, followed by some 
closing comments.
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II. KEy FEATURES OF CSS IN URBAN CENTERS AND 
CONTEXTUAL FACTORS

Many CSD/S research studies and activities have focused on highway design and con-
struction of projects outside city centers. In contrast, this study focuses on large urban 
centers with considerably larger populations and densities than other areas of the country. 
the team also took into consideration projects intersecting smaller cities’ urban cores or 
business districts, where population densities increase during the business hours. As dis-
cussed previously, urban projects present different challenges (e.g., pedestrian interface, 
coordinating with other transportation modes) than those implementing CDS/S for high-
ways in rural and/or suburban areas. For the present research, the following key charac-
teristics of urban centers were found to be important:8

1. Stakeholder complexity. Urban areas concentrate a multiplicity of interests from a 
number of different actors, including the business community, environmental advo-
cates, and the general public, among others. At times, these interests conflict, and 
therein lies the challenge of building consensus in urban core areas, in particular 
when projects affect many and/or distinct stakeholders.

2. Multiple agencies involved in urban projects. Bureaucracies in large cities tend 
to be larger,9 with agencies having jurisdiction over different zones or with diverse 
areas of expertise. This adds to the difficulty of coordinating all organizational play-
ers, in particular as the scope of a project increases requiring consultation with rep-
resentatives from different disciplines.

3. Intricacy of the built environment and intermodal infrastructure.10 projects 
within urban centers interface with multimodal transportation networks (e.g., sub-
way, rail systems, and bike lanes) as well as with other infrastructure systems (e.g., 
utilities such as sewer, gas, electricity and telecommunications), which adds to the 
complexity of the process, in addition to increasing the number of agencies and 
stakeholders requiring consultation. In addition to coordinating with other agencies, 
the lead agency must coordinate with multiple utilities that may have their own pri-
orities in terms of schedules and resource use.

4. Urban design elements. Designing projects in urban centers places additional de-
mands on the project coordinators to accommodate the many functions and users 
of public spaces, which serve as multimodal mobility corridors (for public transport, 
vehicles, cyclists and pedestrians) providing access to jobs and opportunities and 
support for social and economic functions and cultural and recreational activities.11 
As a result, additional resources are likely needed during planning, design and im-
plementation to ensure the seamless integration of the project with stakeholders 
representing various interests in a functionally complex and densely built urban 
environment.
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III. IDENTIFyINg CANDIDATE CASE STUDIES

We identified 20 potential cases and developed criteria and guidelines to select the proj-
ects to be studied in further detail. In order to ensure balanced representation, the criteria 
set included:

Location

• E.g., East Coast, South, Midwest, Southwest, West Coast.

• Diversity of the cities represented. Attention was given to city characteristics such 
as population size, population density and the age of the infrastructure.

• Variety of project scale and contextual character.

• Modal diversity. We strove to include case studies involving alternative modes of 
transportation (e.g., transit, bike lanes).

• Construction status. In order to gather information from the entire process we 
agreed that all projects studied would be already completed or near completion. 
this requirement precluded newer, ongoing, projects from consideration.

• Availability of key contacts. We required access to contacts (e.g., agency staff) 
who were informed about the stakeholder involvement process and willing to par-
ticipate in the interviews.

to aid the selection process, a “selection matrix” was developed, compiling preliminary 
information that aided the identification of the final five cases meriting further analysis. The 
matrix included the following projects (organized by geographical distribution):

Northeast:

1.  Anacostia Waterfront Initiative, Washington, D.C.

2.  Asylum Avenue, West Hartford, CT

3.  Barracks Row, Washington, D.C.

4.  Montgomery County, MD

5.  Route 179 – Avon-by-the-Sea, NJ

6.  Route 9A Redevelopment project – New York City, NY

Midwest:

7.  excelsior Boulevard, St. Louis park, MN
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8.  ohio eastern Corridor (eastern Cincinnati), oH

9.  US 131 “S-Curve” extension in Downtown Grand Rapids, MI

South:

10.  edgewater Drive, orlando, FL

11.  Martin Luther King Boulevard, Savannah, GA

12.  Washington Avenue, Miami, FL

Southwest:

13.  Addison Circle, Addison, tX

14.  Isleta Boulevard/el Camino Real, Route 66, Albuquerque Metro Area, NM

15.  Route 179, Sedona, AZ

16.  TRansportation EXpansion (t-ReX), Denver, Co

West Coast:

17.  “A” Avenue, Lake oswego, oR

18.  Carson Street Reconstruction, City of torrance, CA

19.  Culver Boulevard, Culver City, CA

20.  Mandela park, oakland, CA

the team also obtained information about additional CSS case studies from several re-
ports, including the Rudin Center’s previous analysis, such as by C. de Cerreño and pier-
son (2004), ITE (2006), as well as TRB reports, the Transportation Research Circular 
Number E-C067 (2004) and the recently published NCHRP 642 report (2009) (see bibli-
ography for detailed references).

Five cases (one from each region) were selected from the above list, and four were fully 
completed as required by this study’s scope of work. the work included interviews with 
agency personnel who either played a leadership role or had significantly participated in 
one of the selected projects. As previously discussed, the team also developed a question-
naire that could be used to guide our interviews. the questionnaire was provided to the 
interviewees before cases were discussed with them. Some replied with written answers, 
which facilitated the interviews greatly. the questionnaire is presented in Appendix A.
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projects were chosen as meriting further study according to selection criteria developed 
for this study. As discussed earlier, the major factors considered were geographical distri-
bution, project size, and transportation modes. The cases initially selected were:

1.  the edgewater Drive project, in orlando, FL,

2.  Route 9A, in New York City, NY,

3.  the US 131 “S-Curve” Replacement project, in Grand Rapids, MI

4.  the t-ReX project in Denver, Co.

5.  Mandela park, oakland, CA

For the Mandela park project in oakland, CA, our team conducted the interview with a 
Caltrans representative. However, most of the stakeholder involvement had been carried 
out by a consultant who was no longer available to be interviewed; therefore, this case 
study was not completed. Yet, the information on the California project was used whenever 
relevant to our analysis.12

A brief synopsis of each of the first four projects studied is provided in the following section, 
including a summary of the following:

1.  City characteristics relevant for transportation systems

2.  project history

3.  Agencies involved

4.  purpose and need/problem addressed by the project

5.  Context-sensitive elements

6.  Stakeholder participation
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IV. CONTEXTUAL CHARACTERISTICS  
OF SELECTED CASES

EDgEWATER DRIVE, CITy OF ORLANDO, FLORIDA

City characteristics

Orlando is Florida’s fifth largest city, population-wise, with more than two million residents 
living in the Greater orlando metropolitan area. (City of orlando 2011) In addition, orlando 
receives millions of visitors per year who travel to nearby parks, including Disney World 
and Sea World.

Figure 2. Edgewater Drive, Before and After Restriping.
Photo credit: City of orlando 2002.

edgewater Drive (Figure 2) is a main thoroughfare of the downtown College park neigh-
borhood of the City of Orlando. The area has been classified as zone 5 to 4 (i.e., from 
“urban center” to “general urban context zone”).13

the roadway serves as College park’s Main Street while accommodating some through 
traffic. Average daily traffic on this north-south artery in the early 2000s was about 20,000 
vehicles. (City of orlando 2002) the study area of interest is the portion of edgewater 
Drive between park and Lakeview streets.

project description

the edgewater Drive improvement project was implemented in 2001 and 2002 as part of 
College Park’s “Neighborhood Horizon” plan. The main feature of this project is the recon-
figuration of Edgewater Drive from four lanes to three in order to “provide sufficient room 
for wider sidewalks, bicycle lanes, and the streetscape’s multiple uses. the project was 
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seen as helping to reinvent the community into a pedestrian-friendly commercial district” 
(City of orlando 2002).

Agencies involved

the City of orlando (transportation planning Bureau) was the lead agency. It assumed 
jurisdiction for this project from the Florida Department of transportation (FDot).

purpose and need/problem addressed by the project

edgewater Drive needed repaving. At the same time, during a preliminary consultation, 
the agency learned that the community wanted to revitalize the area and to create a lively 
commercial district with cafés and shops that would favor pedestrian traffic. Through a 
“visioning” exercise, the community developed a plan to improve the commercial district 
along edgewater Drive.

Context-sensitive elements

the community-developed visioning plan called for creating a small village within the larg-
er city, by eliminating one of four vehicle lanes along edgewater Drive and improving the 
streetscape. to attain this goal, a number of improvements along the drive were needed, 
such as crosswalks with pavers at various points of crossing, new traffic lights, safer park-
ing, bicycle lanes and pedestrian-friendly (wider) sidewalks. trees were added to create 
an urban canopy and utilities were moved underground.

Stakeholder involvement

While this was initially conceptualized as a re-paving project, the City of Orlando (CoO) 
engaged stakeholders from various neighborhoods (including College park) through vi-
sioning exercises to discuss their views about how to define the problem to be addressed. 
The CoO led the way to develop master plans that reflected the values and needs of each 
community. Following approval by the City Council, these master plans served as the 
foundation of the infrastructure projects developed later. the consultation process contin-
ued throughout the planning, design and implementation of particular projects, including 
the reconstruction of edgewater Drive.

ROUTE 9A, NEW yORK CITy, Ny

City characteristics

With over 8 million residents and a population density of almost 27,500 per square mile 
within a relatively condensed urban area (less than 470 sq m) (NYCGO), the City of New 
York ranks as the most populous city in the country. On weekdays even more people flow 
into the city core, commuting from a large metropolitan area of more than 19 million resi-
dents. In addition, the number of tourists has been rising, with domestic and international 
visitors in 2008 reaching 47 million (NYCGO). These characteristics make NYC a unique 
place to execute transportation and infrastructure projects.
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project description

This reconstruction project spans a 5.7-mile section of Route 9A (also known as the West-
side Highway), which extends along the Hudson River waterfront between Battery place 
and 59th Street. the multimodal project includes a street-level six- to eight-lane north-
south boulevard and a continuous bikeway and walkway, and it accommodates cars, 
trucks, buses, bicycles, pedestrians, and various recreational users. Average daily two-
way traffic volumes range from 69,000 to 81,000 motor vehicles, demonstrating the impor-
tance of Route 9A to this metropolitan region (eastern Roads, n.d.).

Figure 3. New york Route 9A
Source: NYSDot

The project area is classified as a principal urban arterial road, or C-6 – “Urban Core Zone” 
– which is characterized by the Institute of Transportation Engineers as a “highest-intensity 
area in sub-region or region, with high-density residential and workplace uses, entertain-
ment, civic and cultural uses,” as well as buildings in close proximity to the road, which 
provide “a sense of enclosure and continuous street wall landscaping within the public 
right of way, highest pedestrian and transit activity” (Ite 2006).

The project described above is different from the proposed “Westway” – an unsuccessful 
plan to build an underground interstate-quality highway on the West side of Manhattan, 
south of 59th Street. that plan met with community opposition, was challenged in court 
and was eventually dismissed. the public was subsequently engaged in the development 
of a new master plan that would reflect the values of the communities affected. The result 
was an at-street-level boulevard that accommodates multiple users of the streetscape. 
“Joe DiMaggio Boulevard” (Figure 4) opened in 2001, and the section adjacent to the 
World Trade Center was damaged on September 11, 2001 (SMTC 2011). Reconstruction 
of this section began in 2002.
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Agencies Involved

this project illustrates the complexity of the bureaucracy working in infrastructure invest-
ments in large urban centers, such as New York City, where the lead agency must coor-
dinate with multiple agencies and authorities. While the New York State Department of 
transportation (NYSDot), has led the effort, a staggering number of federal, state and 
city agencies and authorities have also been involved, including:

• Federal: Federal Highway Administration (FHWA); Federal Emergency Manage-
ment Administration (FeMA); Federal transit Administration (FtA); Advisory Coun-
cil on Historic preservation (ACHp); U.S. environmental protection Agency (epA), 
and U.S. Department of Housing and Urban Development (HUD).

• New York State: New York State Department of environmental Conservation (NYS-
DEC); New York State Office of Parks, Recreation and Historic Preservation (NYS-
opRHp); New York State Department of State; empire State Development Corpo-
ration; Lower Manhattan Development Corporation (LMDC); Metropolitan trans-
portation Authority (MtA) including MtA New York City transit (NYCt) and MtA 
Bridges & tunnels; Hudson River park trust (HRpt); and the Battery park City 
Authority (BpCA).

• Bi-State (NY & NJ): port Authority of New York and New Jersey (pANY&NJ).

• New York City: New York City Department of City planning (NYCDCp); New York 
City Department of Design and Construction (NYCDDC); New York City Depart-
ment of transportation (NYCDot); New York City economic Development Corpo-
ration (NYeDC); New York City police Department (NYpD); New York City Depart-
ment of environmental protection (NYCDep); New York City Department of parks 
and Recreation (NYCDpR); New York City Landmarks preservation Commission 
(NYCLpC); New York City Arts Commission (NYCAC), and the New York City Fire 
Department (FDNY).

purpose and need/problem addressed by the project

The limited-access Miller Highway in New York City was the first elevated highway built in 
the United States. Running north-south from 72nd to Chambers streets, it was constructed 
between 1927 and 1931 (SMTC 2011). In the mid-1940s the through-traffic roadway was 
extended to the Battery tunnel. Service roads and local streets served the port of New 
York on the Hudson River waterfront. However, as early as 1957 there was evidence that 
the highway was inadequate to accommodate trucks and was in need of repair. A compre-
hensive reconstruction plan was recommended in 1965 but the port was being relocated 
and the shipping industry declined through the 1960s, which may explain why the roadway 
was allowed to deteriorate. After the port was relocated away from the West Side of Man-
hattan and the shipping industry declined in the 1960s, the elevated roadway deteriorated 
and in 1972 a portion of it collapsed after a truck hit some supporting pylons. the elevated 
West Side Highway structure south of 59th street was then removed in the 1980s and a 
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surface roadway was repaved to serve as an interim artery while a permanent replace-
ment was planned.

With the closure and demolition of the elevated West Side Highway, the New York City 
Dot estimates that as many as 10,000 vehicles per day were diverted to Manhattan’s 
other north-south routes, further taxing the capacity of these already congested roadways. 
the main goal of the Route 9A reconstruction project has been to address the problems 
associated with the continued use of the interim roadway and to accommodate some of 
the traffic diverted to other streets in the area when the elevated roadway closed.

Figure 4. Joe DiMaggio Boulevard
Photo credit: Charles Spiegel

Context-sensitive elements

The community had wanted to replace the dilapidated West Side highway with a six-lane 
boulevard that would provide easy access to the waterfront and public spaces. the project 
design reflected these values, including an urban boulevard, with tree-lined buffers and 
landscaped medians and replicas of early twentieth-century streetlights—several at-grade 
crossings—and a number of pedestrian bridges to facilitate access to the Hudson’s river-
front area. In addition, new bike lanes and walkways, parks and recreational areas have 
been built along the reconstructed Route 9A, extending from 59th street to the Battery 
park area in the south of Manhattan (Nehuleni 1999).

Stakeholder involvement

the reconstruction of Route 9A involved three planning and design phases with different 
stakeholder involvement practices at each. During an early planning phase, which started 
in the 1970s, various community members felt that they had not been properly consulted 
on the Westway plan, and contested it in court. After the Westway plan was defeated, 
stakeholders were involved through several consultation meetings and their values and 
needs were reflected in the design of an urban boulevard. Construction started in 1996 
and was nearing completion when the World Trade Center buildings were destroyed in 
September 2001. As a result, a section of Route 9A was heavily damaged. the reconstruc-
tion of this boulevard segment was one of the issues considered in a reconstruction plan 
for Lower Manhattan, which has been developed through early community involvement 
and visioning exercises.
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T-REX, DENVER, COLORADO

City characteristics

the population growth rate of Denver’s metropolitan region has consistently outpaced the 
national rate every decade since the 1930s. the region grew steadily in the past 10 years, 
averaging 1.9 percent population growth each year from 1999 to 2009. the current popu-
lation exceeds 2.8 million people, and by 2030, it is anticipated to increase to almost 3.8 
million (MetroDenver, n.d.). the t-ReX project, which includes the “Southeast Corridor” in 
the Denver Metro area, connects the bustling downtown Denver Central Business District 
and the Southeast business district. these two major employment centers concentrate 
more than 180,000 people on a daily basis, plus approximately 30,000 additional workers 
employed along this corridor, which is expected to continue to grow over the next 20 years 
(RtD, 2007).

	  

Figure 5. The T-REX Rail Line, parallel to the Highway

project description

the TRansportation EXpansion project (t-ReX) represents the largest multimodal trans-
portation project to date in the history of Colorado. (RtD 2007) It passes through the City 
of Denver and includes improvements to the I-25 highway, the main north-south interstate 
traversing the State of Colorado. this urban project added highway capacity in the corridor 
connecting two business centers (Downtown Denver and Denver tech), expanding from 
three lanes to four and from two lanes to three in a five-mile stretch, with space for shoul-
ders and medians. this Southeast corridor multimodal project also added a new 17.9-mile 
double-tracked light rail transit (LRt) service that now runs adjacent to much of the im-
proved highways. Along with highway and light-rail additions, t-ReX also reconstructed 
and widened numerous bridges, added and improved shoulders, and improved ramps 
and acceleration/deceleration lanes. thirteen new LRt stations have been built along the 
new rail line and 6,000 new park-n-Ride spaces added. the stations have transit-oriented 
development (toD) potential (RtD, 2007).
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Agencies involved

the lead agency was the Colorado Department of transportation working in close collabo-
ration with the Regional transportation District (RtD). this unique partnership has yielded 
a project that combines both highway and light rail elements to address overall passenger 
mobility.

problem addressed by the project

The primary problem was described as “traffic congestion on the I-25 highway.” Given the 
amount of traffic in a segment of this highway between major business districts, there was 
congestion in both directions every day, especially during the morning and evening peak 
hours. With anticipated development and businesses moving into the Denver metropolitan 
area, the state transportation agency determined that widening the highway was a promis-
ing solution to ease mobility from home to work and vice versa.

Context-sensitive elements

Several elements reflected a CSS approach toward upholding the values of the communi-
ties. these included:

1.  A depressed profile for the light rail service at certain intersections, (Louisiana and 
Buchtel Boulevard), so as to minimize the impact on the streetscape.

2.  Improvements to pedestrian, bike and park-and-ride facilities to encourage light rail 
ridership.

3.  Narrowed highway shoulders next to various parks to prevent negative impacts on 
protected properties.

4.  A program that gave residents the option of declining noise walls in favor of preserv-
ing scenic views. In addition, various neighborhoods could select the colors and 
characteristics of their noise walls.

Stakeholder involvement

The public involvement process on this project has been characterized as “pro-active and 
transparent throughout all phases of the project.” the success of the project is attributed to 
“the partnership spirit and culture that was implemented during the environmental Impact 
Statement (eIS), design and construction phases among all of the project team members” 
(Clark, 2006).

The project team organized two committees – one to deal with technical considerations 
and the other to address policy issues, with the latter securing funding for the light rail 
system (from the federal “New Starts” discretionary financial resource)14 (Clark 2006). the 
latter included an outreach team that organized more than 200 meetings with community 
and business organizations, to review the Major Investment Study (MIS) and all docu-
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ments necessary to comply with NepA. A contractor hired to conduct a public information 
campaign worked in close collaboration with the CDot and the RtD, keeping the public 
informed about progress and next steps during the construction phase.

US 131 “S-CURVE” REpLACEMENT, gRAND RApIDS, MI

City characteristics

Grand Rapids is the second largest city in Michigan, following Detroit. While the population 
within the city limits is less than a quarter-million, the population of the surrounding Grand 
Rapids metropolitan area is three times that size (Grand Rapids 2011). US Route 131, 
which traverses the city in the north-south direction, is the most heavily traveled highway 
in the Grand Rapids area.

project description

the s-curve segment of US 131 is located in the core downtown area of the city, south of 
the I-196 interchange in downtown Grand Rapids, MI. Reconstruction and reconfiguration 
of this 1.1-mile elevated freeway segment began in the late 1990s (AASHto 2005; MDot 
2002).

Agencies involved

Several agencies were involved at some or all stages of the process. Leading the effort 
was the Michigan Department of transportation, which worked in close collaboration with 
the Federal Highway Administration and the City of Grand Rapids, as well as the Michigan 
Department of environmental Quality, the Michigan Department of Natural Resources, 
and the State Historic Preservation Office.

purpose and need/problem addressed by the project

Built in the 1960s, the elevated freeway through the city’s downtown included six bridges. 
By 1998, the structure carried an average of 100,000 vehicles daily (MDot 2006; AAS-
Hto 2006; and Michigan Association of planning, n.d.). Urgent repairs were needed after 
it was discovered that gypsum deposits under the supporting columns were dissolving, 
causing the s-curve segment to settle (Michigan Association of planning, n.d.).

Context-sensitive elements

With a new interest in neighborhood development, the scope of the s-curve replace-
ment project expanded to include the improvement of motorized and nonmotorized travel 
modes, the addition of pedestrian facilities, and consideration for community aesthetics, 
history, and culture when selecting bridge design elements (AASHto 2006; MDot 2006).
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Figure 6. grand Region, US 131 grand Rapids S-Curve Replacement.
Source: MDot.

Stakeholder involvement

MDot engaged the public throughout this project, which won an AASHto CSS Award 
(AASHto 2006; MDot 2006). the community was not initially in favor of this reconstruc-
tion project due to the potentially negative impacts perceived during rebuilding. However, 
given the urgency of the project, MDot promptly engaged stakeholders in public meetings 
and used various innovative communication techniques in addition to hiring a public rela-
tions firm to help spread the word about the significance of the project and to help resi-
dents and businesses visualize the changes. MDOT conveyed these ideas via flyers/bro-
chures, a newsletter, a dedicated web site, and a toll-free number (Michigan Association 
of planning, n.d., MDot 2006, AASHto 2006) as well as powerpoint presentations that 
included graphic features to help stakeholders visualize the new s-curve design. Through 
a public relations campaign (motto: “Road Closed, City open”), MDot provided informa-
tion to businesses, residents and visitors throughout the construction process (Michigan 
Association of Planning, n.d.). This was an important public campaign to redirect traffic to 
alternative routes without discouraging visits downtown.

Consultations during the process involved city and local officials, neighborhood associa-
tions, economic development associations, state archaeologists, the ottawa tribe, and 
other actors, such as the Grand Valley Metropolitan Council, Grand Valley State University, 
the Grand Rapids Chamber of Commerce and the Interurban transit partnership. through 
the many meetings held, they participated in determining the extent of the project and the 
construction phasing options. However the extent of stakeholders’ involvement was limited 
by the general time constraints due to the urgency of the need for roadway repairs.
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V. SOME ASpECTS OF BEST pRACTICE IN URBAN AREAS

The objective of this section of the report is to discuss and summarize some aspects of 
best CSS practices associated with stakeholder involvement in urban areas. However, in 
our opinion, it is unclear what exactly is meant by “best practice.” this issue will be ad-
dressed first.

THE MEANINg OF CSS “BEST pRACTICE”

Since this project’s main focus is on stakeholder involvement instead of all aspects of good 
CSS practice, the discussion of the meaning of good practice will of course be limited to 
the main theme of this paper. We did, however, feel that the meaning should be placed 
into the framework of overall assessment of good practice to provide some context to our 
discussion.

We found that a fair amount of the literature advocates for more stakeholder involvement, 
which, as stated previously, could be advantageous in reducing project delays and overall 
costs and securing funding, as well as increasing the chances of selecting an alternative 
solution consistent with the values of the stakeholders. However, involving stakeholders 
may result in some anticipated effects and thus should be carried out by trained personnel 
and/or public participation experts.

To frame this discussion, it may be useful to restate some of the definitions of CSD 
and CSS from the introduction of this report. the Maryland Department of transpor-
tation states that CSD is “a collaborative, interdisciplinary approach that involves all 
stakeholders to develop a transportation facility that fits its physical setting and pre-
serves scenic, aesthetic, historic and environmental resources, while maintaining safe-
ty and mobility” (Maryland Dot 1998). the Federal Highway Administration states:  
“CSS is an approach that considers the total context within which a transportation im-
provement project will exist” (FHWA 2007). This approach seeks to optimize the project 
development process in order to promote outcomes that are in sync with community needs 
and values while ensuring that transportation goals are met. A recent definition states: 
“CSS aims to address the question ‘[H]ow do people in this community want to live[?]’ be-
fore investigating mobility and access solutions” (Stamatiadis et al., 2009).

Besides definitions, there is also anecdotal information pointing to potential conflicts that 
may affect how CSS principles may be implemented, in practical terms, with respect to 
stakeholder involvement. obviously, properly addressing them would improve the com-
munity consultation practice. Some of these tensions are described below:

• Difficulties in achieving balanced representation, such as when certain stakeholders 
are hard to identify (e.g., if they are not formally organized), or when there is mis-
trust in the process due to a previous poor experience. Working with local citizen co-
alitions or organizations may be a solution as long as they are truly representative. 
Moreover, the identification of stakeholders should not be considered completed at 
the beginning of the project but instead continue throughout the decision-making 
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process as scenarios change and new policy alternatives are considered (taschner 
and Fiedler, 2009).

• problems in reaching consensus when a community is divided about the best al-
ternative. For example, some stakeholders may want bicycle lanes while others 
oppose losing car lanes or parking spaces, and still others may want better transit 
alternatives (faster buses) instead of using the streetscape to accommodate single-
passenger vehicles, be they automobiles or bicycles. If conflicting demands exist 
within the community, it is better to identify them early to allow more time to resolve 
conflicts and avoid having the project derailed later, after more resources have been 
invested.

• Mistrust about the process, such as situations in which there is lack of transparency 
or communities don’t feel empowered. engaging stakeholders early (e.g., visioning 
exercises to set goals and define the problem to be solved) and establishing clear 
rules of engagement can go a long way to build trust and legitimize the process.

• Tensions about how flexible agencies may be in interpreting the engineering and 
safety standards and/or in accommodating stakeholders’ requests. While enjoying 
increased flexibility in project designs since the FHWA’s publication of the “Flexibil-
ity in Highway Design” guidance in 1997, planning teams have also faced demands 
for design changes that engineers deem to compromise safety standards. Integrat-
ing engineers into the stakeholder outreach process will facilitate the discussion of 
which standards may be flexible and which are not.

In order to identify best practices that incorporate CSS principles as described above, vari-
ous performance measures for both the process and the outcomes have been identified 
(see Olszak et al. 2007, for example). The 2002 NCHRP Report 480 offers guidance on 
best practices for achieving CSS, and the 2004 NCHRP 20-24(30) provides recommenda-

Textbox 2. 
NEpA public Review Requirements

(1) According to the regulations of the Council of environmental Quality “scoping” is required before the prepa-
ration of an environmental impact statement. Within the program, scoping is defined as an “early and open 
process for determining the scope of issues to be addressed and for identifying the significant issues related to 
a proposed action.” (40 CFR 1501.7) Scoping specifically requires the dissemination of a notice of intent, to hold 
at least one public meeting, and to solicit and consider public comments. 
(2) NepA regulations require the public review of the draft environmental impact statements and assessments. 
this involves circulation of the documents, public notice of availability, solicitation of public comments, and hold-
ing at least one public hearing. The regulations specify how comments from all agencies, organizations and 
interested or affected persons should be solicited. 
(3) Requirements regarding the final environmental impact statement: All responses must be addressed by EPA 
in the final environmental impact statement, which in turn should be made available to the public for comments. 
 (4) Records of Decision and environmental impact statements with findings of no significant impact must be 
announced and made available for public review and comment, along with any mitigation action plan.

Source: U.S. environmental protection Agency 2011
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tions for evaluating agencies’ performance in implementing CSS principles. this guide-
book for state Dots describes the following useful project evaluation criteria:

process measures

• Use of multidisciplinary teams

• public engagement

• Consensus on project problem statement, purpose and needs definitions

• Consensus on project vision or goals statements

• Alternative analysis

• Construction and maintenance

Outcome measures

• Achievement of project vision or goals

• Stakeholder satisfaction

• Quality assurance review

these include criteria that are outside the scope of this project. From our review of the 
literature, we found that certain key practices related to stakeholder participation were 
deemed to be consistent with CSS principles. These key practices may be summarized 
as follows:

• Fostering public/community engagement. Stakeholder participation is central to 
CSS and may start during the development of the project definition (or statement of 
purpose). Agencies develop plans for stakeholder involvement at the very beginning 
of the process to ensure the public’s accessibility to the decision-making process 
and to provide ample opportunities for public participation. to ensure balanced rep-
resentation, it is important that a variety of perspectives are represented and that 
the public is able to influence the project development process. Optimally, the com-
munity consultation plan makes provisions for documenting the decision-making 
process and establishing how conflicts will be resolved.

• Striving to build consensus. This significant element reflects agreement between the 
project team, various stakeholders and the public at various stages of the process.

• Problem definition. NCHRP Report 480 (NCHRP 2002) states that the starting point 
of any project applying the CSS framework is problem definition, which may be lik-
ened to the “Statement of purpose” required under the NepA process. At this stage, 
a very important requirement for a successful CSS project is to develop consensus 
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in defining the problem to be addressed and potential solutions for such problem. 
The definition of the context is part of this consensus-building process.

• Context definition. Effective projects take into consideration the public’s priorities 
(values and needs) and the physical character of the area in which the project is be-
ing implemented, including environmental, historic and scenic characteristics; topo-
graphic and geometric conditions; safety, mobility and accessibility; and the various 
modes used, or potentially used, in such areas (Stamatiadis 2010).

• Project vision and goals statement. Once consensus has been reached in defining 
the problem and needs, stakeholders may be engaged to define the project goals. 
these must be consistent with existing local plans and supportive of community 
needs and values.

• Alternatives analysis and project selection. The project definition and vision or goals 
statement should be reflected in the range of alternatives considered. In evaluating 
various alternatives to select the project that best fits the context and community 
values, it is important to develop criteria by which to judge the projects. It is also 
important to consider safety issues, multimodal options, level of service, design and 
cost-effectiveness. Note that if the previous steps were narrowly defined they can 
limit the choice of alternatives available for consideration, hence, the significance of 
taking into account various perspectives from the beginning of the decision-making 
process.

• Evaluating stakeholder satisfaction. Given the significant role played by the public 
and various stakeholders, it is important to evaluate their satisfaction with the pro-
cess and outcomes. Various instruments are available to assess their satisfaction 
(both during and at the end of the project development), including informal or formal 
questionnaires, surveys, interviews, focus groups, and other assessment tools.

Educating the public about costs and efficient use of resources. Efficiency and cost avoid-
ance are integral to a project’s success. effective project management takes into account 
financial resources, along with staff experience, and staffing levels. An important step is 
development of a “resource identification” plan, which may be used to educate and/or in-
volve the community in budgetary decisions and choices.

the elements of best practices that we found in the literature will be further discussed in 
subsequent sections.

SOME ASpECTS OF gOOD pRACTICE REgARDINg STAKEHOLDER IN-
VOLVEMENT

Evolution of CSS principles and policies

While the CSS concept and associated principles first emerged in 1998,15 it may be argued 
that the CSS policy framework and procedures are closely linked to a policy framework 
that has been evolving for several decades, and is still evolving. A first step in this policy-
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making evolution was the 1969 National environmental policy Act (NepA) and subsequent 
regulations and guidelines in the 1970s and 1980s. NepA established procedural policy 
and goals for the protection, maintenance and enhancement of the environment. this 
landmark regulation requires that agencies using federal funds must implement a process 
to consider the environmental consequences of any proposed action that has the potential 
to significantly affect the quality of the human environment, and to identify related mitiga-
tion measures and consult with, and incorporate comments from, other parties, including 
the public (U.S. Congress, 1969).

Since then, there have been calls for increased public participation during the NepA pro-
cess, including public engagement in the draft environmental impact statements (DeIS) 
and final environmental impact statement (EIS) (Nehuleni 1999). Several federal initia-
tives, including ISteA (1991) (U.S. Congress 1991), teA 21 (1998) (U.S. Congress 1998) 
and SAFeteA-LU (U.S. Congress, 2005) have been advanced over the last decades to 
promote the integration of stakeholders and environmental concerns into transportation 
planning and project development in all 50 states. these and other legislative efforts are 
consistent with CSS principles.

Textbox 3. 
Benefits of Instituting CSS Legislation

CSS legislation helps foster more effective community engagement, which in turn builds trust in the agency and 
the entire process. Specifically, it:
1. opens the door to increased discussion and training for agency staff; 
2. enhances procedural transparency and prevents the selective implementation of the CSS framework on a 

project- by-project basis; 
3. Requires that the consultation starts early in the process, and 
4. Directs agencies to properly plan and allocate resources for the public engagement process.

 the CSS framework has been proposed as a philosophy that can support the NepA 
process and bring flexibility into transportation planning by promoting place-sensitive proj-
ects that reflect community values and needs, thereby achieving better project outcomes. 
However, there is a lack of clarity about the legal relationship between NepA and the 
CSS framework.16 this framework recommends that the community consultation process 
should start during the problem-definition phase, (and definitely prior to selecting a proj-
ect alternative or developing a draft environmental impact statement). Still, agencies may 
choose to carry out the public engagement process to satisfy the legislative requirements 
in NepA while not structuring the outreach to provide meaningful stakeholder participation. 
It is likely that without a clear understanding of the value of community engagement, the 
consultation process will be carried out solely to meet the minimum mandates, executed in 
an ad hoc manner (depending on the case), or start at a late stage (FHWA, 2007).

Several states have attempted to address this problem by institutionalizing CSS as the 
way of doing business. In California, Illinois and several other states, legislatures have 
been working to integrate CSS principles as part of all planning and project development 
processes. Indeed, state governments have been adopting legislation or policies requiring 
every transportation project in their jurisdiction to: a) fully involve all affected stakeholders; 
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and b) reflect the values of the community, with “sensitivity to the environment, to aes-
thetics and to the character of the place” (CMAP 2008). To date, approximately 44 states 
have some form of CSS policy or guideline in place. only one state has passed statewide 
legislation (Illinois), and four have issued an executive order instituting CSS policies, while 
another seventeen have adopted CSS policies only at the Dot level (CSS website).

However, without a clear understanding of CSS benefits, it is likely that even in states 
where CSS policies have been adopted and/or legislation enacted, agencies will continue 
to involve stakeholders merely to meet the legal requirements. therefore, for the CSS 
principles to become a state of practice across the country it is important that the related 
benefits and costs be clearly documented17 and agency staff understand the value of early 
and continuous relationship with communities to address mobility needs. the movement 
to promote CSS as a mandate needs to be viewed as an opportunity to bring increased un-
derstanding of its benefits and to train practitioners in a new approach to co-planning and 
co-deciding with stakeholders, not just as a new legal burden. The benefits of having con-
sistent procedural treatment throughout each state are many. they include: a) increased 
transparency about the decision-making process and resource allocation, b) increased 
public trust in the process, c) clarification of the challenges faced by different project types 
(e.g., according to location, scale/scope and/or mode), d) much-needed guidance to trans-
portation and planning agencies on how to plan for community involvement (e.g., when 
operating in densely populated urban centers) or how best to document the process for 
both the lead agency and other participating agencies.

Findings from the case studies

In the cases studied, explanations for the need to engage stakeholders were many. they 
included the following:18

• Addressing the community needs and desires.

• Involving the community in goal setting to comprehensively define the problem to 
be addressed by the project (alternatively, the stakeholders were consulted on a 
project that had already been defined),

• ensuring public support for projects.

• Obtaining feedback from the community about a specific project and its design.

• Soliciting input on how to design a project to best fit its context, including the aes-
thetics of a place, preservation of historical and/or environmental resources, and 
community values and needs.

• Identifying potential conflicts and/or opposition so as to address the problems early 
in the process and prevent legal challenges that could derail the project.

only two states (Michigan and New York), out of the four cases studied have instituted 
CSS policies and/or procedures in recent years and those had not been in place when 
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these projects started. the state of Michigan enacted a CSS program through an execu-
tive directive, and the policy was officially adopted by the state’s transportation commis-
sion in 2005 (CSS Michigan 2008). the state of New York has been working at integrating 
CSS principles into their day-to-day operations for at least a decade. In 1998,  the New 
York State Department of transportation (NYSDot)  adopted an environmental initiative 
to encourage designers to go “above and beyond federal and state mandated environ-
mental mitigation requirements.” In 1999, NYSDot created CSS implementation teams to 
coordinate CSS implementation at the regional level. then, in 2001, a CSS policy docu-
ment titled “engineering Instruction 01-020” was developed to revise NYSDot’s project 
Development Manual and incorporate CSS principles and guidance throughout project 
development (CSS New York 2008).

the other two cases studied (Colorado and Florida) did not have explicit legal provisions 
requiring that CSS principles be incorporated in the way they do business. However, our 
interviews with the project teams for these two cases revealed that, in practical terms, they 
were employing CSS principles during project development. the City of Denver lacks a 
specific CSS policy, although the department circulated a memo in 2003 explaining the 
CSS approach and recommended actions, including training. In the city of orlando, while 
there is no direct mandate regarding CSS, there are policies to require consideration and 
integration of bike lanes and sidewalks during the project development process. In addition, 
Orlando has other policies that influence project development, including the City’s “Growth 
Management plan” (GMp), which supports transit enhancements, and the “Future Land 
Use Support Density” document that includes a transportation concurrency exception for 
the project’s area (Art, 2010). While the practitioners felt they applied procedures that were 
somewhat consistent with the CSS framework, arguably these are policies related to land 
use or multimodalism (e.g., “complete streets”).19 the CSS framework is more extensive 
in that it takes into account the social, environmental, historical and aesthetic context of a 
transportation facility (Ite 2011).

the overall analysis of the case studies led to the same impression gained from the lit-
erature review: Despite uneven laws, policies and procedures, CSS principles are imple-
mented even when there is not a formal requirement for doing so. this suggests (as illus-
trated by the City of orlando visioning exercises) that when agencies are convinced of the 
benefits of the CSS approach, they are inclined to apply it.

Suggestions for best practices

the state of Illinois has adopted comprehensive legislation to promote context-sensitive 
design and/or solutions during project development and implementation. Such legisla-
tion is clearly connected to the NepA requirements. States that don’t currently have CSS 
laws in place may consider adopting the model language from Section 304 of the National 
Highway System Act of 1995, plus additional language to make clear the legislative intent 
(Scenic America, n.d.). As a first step, state DOTs could institute organization-wide CSS 
policies (e.g., guidance and/or procedures and performance measures).

There are several benefits of adopting CSS legislation. It: 1) opens the door to increased 
discussion and training for agency staff; 2) enhances procedural transparency and pre-
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vents the selective implementation of the CSS framework on a project-by-project basis; 
3) requires that the consultation start early on, and 4) directs agencies to properly plan for 
and allocate resources for the public engagement process. All of these actions make for 
more effective community engagement and can go a long way to help build trust of the 
agency and the entire process. CSS policies could also bring attention to the challenges 
faced by projects in urban settings and provide much-needed guidance to transportation 
and planning agencies operating in densely populated centers.

CSS principles and related benefits and costs must be clearly documented in order to ad-
dress the issue of why this approach is needed and why resources should be allocated to 
it. this is a prerequisite before the CSS framework can become a state of practice across 
the country.20

Interagency coordination and use of multidisciplinary teams

For projects located in urban settings, agencies at several different government levels 
may be involved (i.e., federal, state, metropolitan or regional, local and/or city), all with 
diverse mandates, areas of expertise and/or operational domains. projects applying the 
CSS framework, which attempts to incorporate several contextual dimensions, often face 
a higher degree of managerial complexity, in part because of the need to engage certain 
agencies that are not usually involved in transportation projects. Given such conditions, 
the lack of coordination between agencies can significantly affect the project outcome.

there are various risks associated with public investment decisions made separately by 
individual agencies. An obvious case is that of missing opportunities to create synergies 
among agencies to develop solutions to common problems in a cost-effective manner. 
Indeed, interagency coordination may avoid the problems of piecemeal approaches to ad-
dressing transportation and environmental problems (Rue 2000).

When multiple agencies collaborate, it is also easier to form multidisciplinary teams and 
address the diverse requirements at densely populated urban centers where diverse 
stakeholders and intricate streetscape requirements can pose a challenge. to facilitate 
this collaboration, the lead team should strive to develop agreements early in the process 
about procedures and the collaborative structure. For example, a discussion of each agen-
cy’s expertise could help in assigning roles for explaining different issues to the commu-
nity and/or prevent conflicting statements during public engagement, a problem that can 
create confusion and mistrust.21 Similarly, while operations and maintenance or certain 
safety issues are not necessarily considered during the planning stage, including agency 
personnel with expertise or experience in these areas early on can improve the outcome. 
Finally, it is essential that all departments and agencies, be engaged in the early stages to 
prevent significant changes later on. Nevertheless, coordinating among multiple agencies 
in large cities can be a challenging task, in particular because of the number of agencies 
and authorities as well as other parties operating in a single jurisdiction. It will also require 
technical and managerial skills that have hereto not been as essential.
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Findings from the case studies

the most recent New York City experience with the Route 9A project illustrates the chal-
lenges of interfacing with multiple agencies. For this project, NYSDot has worked in close 
collaboration with the Federal Highway Administration (FHWA) as well as 25 other federal, 
state, and local agencies and authorities throughout the eIS (see the case study descrip-
tion in Chapter 4 for a complete list). The lead agency tackled this challenging task by 
creating a multidisciplinary team that included technical and communications experts and 
was available to coordinate among the various entities. to make this possible, the lead 
agency allocated the appropriate resources..

the other projects studied have also faced similar challenges with coordination of multiple 
parties, albeit at a reduced scale. on the edgewater Drive project, the City of orlando’s 
transportation planning Department and local municipalities embarked in an extensive 
stakeholder consultation, which included coordinating visioning exercises at various com-
munities in order to develop master plans for each of several neighborhoods. this coordi-
nated outreach effort helped the agency prepare to address the problems identified by the 
various communities.

Textbox 4. 
The Evolution of MpOs

Suburbanization and the growing importance of metropolitan areas since the 1960s required decision-making 
processes related to transportation and infrastructure planning to go beyond single-state jurisdictions. In re-
sponse, Congress enacted the Federal Highway Act of 1962, which, as a condition for federal assistance, re-
quired urban planning to be a “continuing, comprehensive and cooperative planning process,” by both state and 
local governments in areas with more than 50,000 residents. 
Since many urban areas lacked the capacity to implement the requirements of the Federal Highway Act, in 1965 
the Bureau of Public Roads (now the Federal Highway Administration) specifically mandated the creation of 
metropolitan planning organizations (MPOs). The provisions of the Housing and Urban Development Act of the 
same year encouraged regional and metropolitan planning agencies to work with elected rather than appointed 
officials, and grants were made available to support this. The 1973 Highway Act further strengthened MPOs, 
or local and metropolitan planning as a response to growing opposition to city planning-as-usual. the Act real-
located some funding from the Highway Trust Fund to MPOs, thus providing them with somewhat more financial 
independence and political power. 
The 1991 Intermodal Surface Transportation Efficiency Act (ISTEA) gave “unprecedented authority and flexibil-
ity to allocate funds for different surface transportation projects” to metropolitan decision makers. the Act also 
regulated and broadened the composition of Mpo board members in larger urban centers, requiring them to 
include local government representatives, transportation agencies and state officials. Both subsequent trans-
portation acts – the 1998 Transportation Efficiency Act for the 21st Century (TEA-21) and the 2005 Safe, Ac-
countable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU), further strengthened 
Mpos. teA-21 expanded the range of criteria to be considered by metropolitan and statewide highway planning 
processes. the latter act required that local residents be involved in the transportation planning process. these 
acts also attempted to standardize their function across the nation by giving them uniform responsibilities. How-
ever, their direct powers still remain limited (Katz et al. 2005) and highly unequal among different states and 
agencies. For example, in California, the state Dot funnels 75% of transportation funds through regional Mpos, 
while other state Dots retain most of the funds. 

Source: Katz 2005; Sanchez 2005, AMPO, n.d.
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During the US 131 S-Curve Replacement project, the Michigan Department of transporta-
tion’s (MDot) interagency coordination was complicated by the urgency of the project. 
Given the tight schedule and the need to promptly begin work, MDot promptly coordi-
nated with the City of Grand Rapids. MDot also coordinated work on two other fronts: the 
recovery of archeological artifacts and minimization of habitat impacts to several fish pop-
ulations, including mitigation measures to ensure reproduction rates during their spawning 
season. MDOT worked with the Michigan State Historic Preservation Office on the first 
issue and with the Michigan Department of environmental Quality as well as the Depart-
ment of Natural Resources on the second.

the t-ReX project in Denver provides a good example of two agencies working closely 
together to develop an integrated intermodal project within an urban center. the regional 
transit agency (RtA) and the Colorado Department of transportation (CDot) agreed to 
share responsibility for this transportation project. Most significantly they worked together 
to create public support for the passage of the FasTracks ballot initiative in 2004, a pro-
gram to develop light rail systems throughout the state.

Suggestions for best practices

Considering that interagency coordination takes place at different levels of expertise, the 
consultation with other agencies and external parties needs to be properly documented 
(e.g., meetings, site visits, major submissions and correspondence, permits, presenta-
tions, consultation, etc.) therefore, it is important for lead agencies to properly allocate re-
sources to this important task. our research found that agencies often lack the resources 
to properly document interagency collaboration, especially during financial crises. Good 
practice would require lead agencies to properly allocate resources to this task. Further-
more, agency staff should receive formal training on how to implement CSS policies and 

Textbox 5. 
Stakeholder Influence Through MPOs

the main body integrating the views of various stakeholders of a metropolitan region is the federally mandated 
MPO-board, usually consisting of elected representatives from member jurisdictions. However, neither a specific 
decision-making structure of the boards – such as representative voting – nor their representative composition 
are fully prescribed by the federal government. Hence, various Mpos are able to structure their boards different-
ly. This favors certain stakeholders over others in transportation planning; thus, MPOs are sometimes criticized 
for not representing all metropolitan interests equally.
A 2006 study of 50 large MPOs by Thomas Sanchez analyzed the influence of racial and ethnic minorities and 
showed that the influence of local stakeholders is unequally distributed and varies according to the size and 
particular socioeconomic or political character of the region or constituency each board member represents, as 
well as by the various methods of election and the particular voting procedures on the board. Sanchez found that 
the composition of the Mpo boards is biased towards rural and state-level highway constituencies and against 
certain urban minorities, raising awareness of the need for more careful design of the structures of stakeholder 
involvement. According to Sanchez (2006) this is important because MPO boards “wield powers to adopt and 
endorse regional transportation plans, approve budgets, approve agreements, adopt rules, and oversee operat-
ing procedures. the plans, budgets, contracts, and agreements approved by Mpos all directly affect the location 
and extent of transportation investment” (Sanchez 2006, 2).

Source: Katz, 2005, Sanchez 2006.
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how to coordinate with other agencies and entities. In our opinion, it will be necessary to 
continue to study and document cost-effective practices to find those that meet the test for 
good CSS practice, as discussed earlier.

Identifying stakeholders

In the past, highway and transportation agencies across the country decided on invest-
ment priorities based on the need to provide a safe and efficient transportation system, 
without necessarily consulting with external stakeholders (TRB, 2004). Over the last sev-
eral decades, communities have been playing an increased role in defining infrastructure 
and transportation priorities, and have become more cognizant of the environmental, his-
torical, cultural and social values that they want to preserve within their communities. this 
trend has been supported by the devolution over the last decades of transportation plan-
ning and decision-making authority to Metropolitan Planning Organizations (MPOs) – local 
or regional transportation planning agencies.

Given the above, it is important to identify and involve all or most stakeholders potentially 
affected by a project and to ensure balanced representation. there are different methods 
and techniques (some of them described in IFC, 2007) to assist in this task, including:

• Identify all parties whose particular interests or conditions determine them as stake-
holders by outlining the project’s “sphere of influence.”

• Ask an initial list of stakeholders (e.g., local community organizations and/or citizen 
coalitions) to help identify other parties potentially affected by the project.

• Develop “stakeholder maps” to ensure that all parties directly and indirectly affected 
by a project have been identified. Such maps can include a description of how each 
group may be affected and to what degree they may influence the process. Un-
derstanding various stakeholders’ priorities can help develop strategies for public 
engagement.

Stakeholder participation can be more broadly thought of as the participation of various 
entities in addition to the authorities that have the responsibility for the implementation of 
projects. the stakeholders can be divided into a number of categories, including:

• Governmental/regulatory agencies (discussed in the next section).

• Municipal planning organizations (MPOs) or regional councils.

• Citizen coalitions or community boards and/or other parties representing community 
interests.

• private interest groups, such as the chamber of commerce or advocacy groups 
(e.g., the Sierra Club), with an agenda that may transcend a specific project.

• Businesses and property developers.
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• Members of the general public who are affected by the project.

When outlining a particular project’s sphere of influence, agencies need to include not 
only the project’s primary environment but also those that may be indirectly affected. For 
example, if a project plans to convert a corridor’s existing lanes intended for motor vehicles 
to another use (e.g., parking, bicycle lanes), the loss of mobility may result in automobiles 
shifting from that particular corridor to residential streets, where residents may feel less 
safe and potentially challenge the project at a later stage. thus, these residents must also 
be engaged as stakeholders early on.

Achieving balanced representation can be a very complicated task. this is true, in particu-
lar, when interested parties are not formally organized and, thus, do not initially respond 
but may present a legal challenge to the project at a later stage, which can result in de-
lays to the project and a concomitant increase in costs. examples abound, but in recent 
years there has been a reaction to the redesign of the streetscape according to “Complete 
Streets” principles. To illustrate, an article describing the benefits of “Road Diets” published 
on July 28, 2011, in the San Jose Mercury News, stated that “today there is a new focus, 
one drawing howls of protests from some motorists but cheers of relief from pedestrians 
and bicyclists.” therefore, agencies should strive to identify all potential stakeholders, 
in part by always asking, “Who will be opposed to this project?” and by drawing “impact 
zones” or maps of interest groups.

Achieving balanced representation does not mean that all groups will be engaged with 
the same intensity throughout the process. to streamline the process, agencies need to 
be strategic and prioritize among different interest groups, emphasizing those that have a 
direct stake in the project. It is also important to define the best ways to engage different 
stakeholders, considering, for example, special requirements of the population involved 
(e.g., scheduling meetings during the evenings or weekends for working adults).

Findings from the case studies

the cases studied provide a range of experiences in identifying stakeholders and achiev-
ing balanced representation. on one side of this range is the early experience of the Route 
9A project, which indicates that all stakeholders had not been properly identified and some 
important ones had been left out. In contrast, the City of orlando visited several com-
munities and engaged them in co-organizing the consultation process and identifying all 
relevant stakeholders.

Suggestions for best practices

Agencies that allocate sufficient resources to the identification and engagement of all rel-
evant parties affected by a project are less likely to experience opposition, in particular 
when the project has been co-developed with the stakeholders. there are a number of 
tools that can help agencies streamline the consultation process, including developing 
“stakeholder maps” and/or “sphere of influence” outlines, These tools outlining various 
stakeholders’ priorities and interests can help determine whether additional relevant stake-
holders may exists, perhaps those opposing a specific agenda but not yet formally orga-
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nized as a group. While helping agencies to achieve balanced representation, such tools 
can also assist in streamlining the consultation process by defining, for example, how best 
to engage each constituency.

Building consensus

Applying the CSS principles to project development and implementation requires build-
ing consensus among stakeholders around various issues. The FHWA suggests that the 
process be structured to ensure the “methodical integration of diverse values at each step 
of the process”(FHWA, 2009). While each transportation project is developed to address 
particular circumstances, all projects benefit from integrating the stakeholders, and they 
can be involved at various stages, to:

1.  Collaboratively define the problem to be addressed, along with the project’s pur-
pose and needs.

2.  Identify the contextual elements (including environmental, historical and scenic 
characteristics) as well as community values and needs.

3.  Provide input to evaluate different options/solutions to the previously defined prob-
lem (during the alternative analyses process).

4.  Select the final project design.

5.  Determine roles for community involvement during project maintenance and opera-
tions phases.22

Building consensus is an important and often-neglected element of the community out-
reach process. It requires that those coordinating the consultation provide the appropriate 
structure and establish clear rules of engagement (e.g., how the deliberative process will 
be structured and how stakeholders’ input will be integrated).

two interrelated motivations drive agencies to work toward consensus building: First, they 
want to avoid legal challenges from stakeholders, especially parties with adequate re-
sources or those who may feel disempowered. Second, they want to prevent discovering 
opposition to a project after resources have been invested in planning and design it.

Absent these two conditions, the question often becomes whether agencies are motivated 
to integrate stakeholders’ views or to engage in behind-the-scenes political maneuvering. 
Without an empowerment structure, communities may not be able to influence the project 
development process. therefore, it has been argued that the public engagement needs 
to move beyond just simple consultation meetings to offering discussion platforms where 
the public is able to influence and shape projects with the potential to affect their own com-
munities. Most important, the “collaborative” decision-making structure needs to be clear 
so that participants understand the rules of engagement and roles played by all actors.
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Findings from the case studies

the early (1970s-80s) Route 9A project in New York City illustrates that when stakehold-
ers do not agree with an agency’s plan or design, they may resort to the legal system. 
The project proponents learned of the opposition’s strength too late. While it is preferable 
to involve communities during the early stages (e.g., problem definition), sometimes the 
problem to be addressed is already defined or considered urgent, as exemplified by the 
bridge replacement case of the US 131 S-Curve Replacement in Grand Rapids, MI. In any 
case, it was in the agency’s best interest to build consensus to ensure expediency.

Suggestions for best practices

to support the public engagement process, the lead agencies may develop implementa-
tion plans that give structure to the decision-making process, along with procedures. Such 
plans inform stakeholders how their input will be integrated and how disputes are to be 
resolved. these action plans can also describe how customer satisfaction will be carried 
out and evaluated.

When conflicts arise between stakeholders it will be necessary to give stakeholders (espe-
cially the most vulnerable populations or those who are not members of a formal organiza-
tion) the space to voice their opinions, and to address their questions, even when they may 
be critical of the agency’s or majority’s opinions.

Problem definition: determining purpose and needs

the CSS literature recommends starting the project development process by determin-
ing the problem to be addressed (see, for example, TRB 2002; FHWA, 2005; and ITE, 
2006). this involves engaging various stakeholders (including users and those potentially 
affected) to produce a formal statement of the problem, opportunities, needs and values. 
the “purpose and Needs” statement (which is required for all projects falling under NepA), 
provides a good opportunity to engage stakeholders in developing comprehensive plans 
that go beyond consideration of transportation concerns to reflect several perspectives, 
contextual elements, and the views of all interested parties (TRB 2002, FHWA 2005, ITE 
2006).

According to the FHWA (2005) defining the purpose and need should be the first step of 
the decision-making practice because it influences “the rest of the project development 
process, including the range of alternatives studies and, ultimately, the selected alterna-
tive.” the Institute of transportation engineers (Ite) adds: “Understanding the purpose 
and need of the project includes developing an inclusive problem definition/statement that 
represents a common viewpoint of the problem among the stakeholders” (Ite 2006, 7; 
FHWA 2005; USDOT 2007). This is consistent with principles agreed upon during the 
“thinking Beyond the pavement” workshop held in Maryland in 1998, which found: “the 
project must satisfy the purpose and needs as agreed to by a full range of stakeholders. 
this agreement is forged in the earliest phase of the project and amended as warranted 
as the project develops” (USDot 2007).
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Figure 7. Flowchart of the Stakeholder Involvement process.

early involvement of stakeholders is seen to be of critical importance because decisions 
made during the early stages of project development can constrain the range of potential 
alternatives to be considered as well as “limit the flexibility available in the later design 
stages” (Nehuleni 1999).

It may be argued that, to be useful, a problem definition statement must identify underlying 
causes and avoid describing only a “symptom” (e.g., traffic congestion). Instead, it should 
focus on the root problem (e.g., excessive travel demand, given the existing transportation 
networks)23 (Peaks and Hayes 1999). Narrowly defining the problem as the need to solve 
“road congestion” instead of “improving public access to various mobility options” may 
preclude considering alternative or multimodal solutions to address the overall demand 
problem (CSS Problem Definition, CSS website, n.d.). However, problem definition is a 
difficult task and care should be taken to ensure that broader definitions not be taken out 
of context. For instance, defining the root problem as “excessive demand given existing 
transportation networks” may not be sufficient. If road space were to be allocated to just 
bicycles instead of public transportation, then an overall reduction of mobility may result.

Defining the problem to be solved and deciding how to solve it are two integral but differ-
ent steps of the project development process. Confusing the two may lead to misunder-
standings, in particular when a project is defined to solve a problem that contrasts with 
the community’s idea of the underlying problem to be addressed. Some have argued that 
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involving the stakeholders after the problem has been defined may place the community 
in a “reactive” role and the planning agency in a “defensive” one.24 In such cases, various 
stakeholders may contest the ensuing plans. therefore, the lead agency is better posi-
tioned when it defines the problem with the community.

Findings from the case studies

During our interviews, the “problem to be solved” was defined in various terms. Safety and 
traffic concerns were cited by all cases as a reason for the transportation improvement. 
Two of the projects analyzed (Route 9A in New York City and Edgewater Drive in Orlando) 
actually decreased the number of road lanes to build multimodal corridors (adding bike 
lanes and pedestrian amenities), thus reflecting the values of the communities involved, 
while the two other cases (the t-ReX project in Denver and the US 131 S-Curve Replace-
ment in Grand Rapids)25 added road lanes. However, in the Denver project, a transit option 
was also added as part of the plan to address increased mobility demand, consistent with 
the community values. Structural problems were also cited as a traffic-related problem, as 
illustrated by the New York City project where a highway section had fallen down, and the 
Grand Rapids project where the bridge supporting pilings were sinking.

In terms of building consensus to define the problem to be solved, out of the four cases 
studied, only the edgewater project involved stakeholders during the goal-setting stage or 
in determining the extent of the problem to be addressed.26 the other cases also involved 
the public relatively early but rather to define the solution or to gather information on the 
community values or contextual elements rather than to define the problem.

The importance of involving stakeholders in the defining the problem may be illustrated 
by the challenges faced by the three cases that “skipped” this significant step. In at least 
one of the cases studied (the 1970s Route 9A “Westway” proposal in NYC), having been 
excluded from the project definition, the community resorted to legal action to block imple-
mentation of the project. In two additional cases, (Michigan and Colorado) out-of-court 
settlements took place, and it is known that, given the urgency of the Grand Rapids bridge 
replacement, the community had not been engaged during the problem-definition phase.27 
the following paragraphs provide detailed information about the community involvement 
process for the different cases studied.

• Edgewater Boulevard. A visioning exercise carried out by the City of orlando 
transportation planning Division revealed that the community wanted more than 
just a road resurfacing project. the idea for the edgewater Drive improvement proj-
ect came about during the development of a comprehensive visioning plan for the 
College park neighborhood in orlando, Florida, which began in 1999. this “Neigh-
borhood Horizon Plan,” was developed through a series of workshops convened by 
the City of orlando and involved several communities in the city. In College park, 
the plan identified 74 major measures the community wanted to accomplish, includ-
ing many relating to Edgewater Drive. The official plan for the neighborhood served 
as a guide for future planning and neighborhood improvement projects, and it was 
approved by the College park Neighborhood Association (CpNA) and accepted by 
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the orlando City Council in January 2000. planning and design work started soon 
after.

• T-REX project. The stakeholders in Denver (CO) were involved in selecting a final 
project among three alternatives that were presented in a “Major Investment Study” 
as part of the eIS process.28 Stakeholders from seven municipalities along the cor-
ridor were given three choices: 1) highway improvements only (with additional lanes 
in each direction), 2) adding a light rail system adjacent to the existing highway 
(without additional lanes), or 3) both projects. they selected the third option. In 
addition, the seven municipalities along the corridor were able to include related 
infrastructure improvements as part of the t-ReX project, provided they would pay 
for such upgrades.

• US 131 S-curve replacement project in grand Rapids (MI). the problem to be 
addressed was considered urgent; thus, one may argue that it was pre-determined 
by the nature of the assignment – a reconstruction job that needed to be completed 
quickly in order to replace decaying parts of the old structure and prevent closing 
the US 131 freeway.29 Resources were quickly allocated to speed the planning, 
design and community consultation. Since then, MDot has instituted a policy of 
engaging communities at the local level, through staff at a decentralized office that 
presents information on future projects on a periodic basis (e.g., as part of their roll-
ing five-year plan development). This provides a good opportunity to “obtain stake-
holder input to arrive at the ‘best fit’ for transportation facilities, while addressing 
community needs and concerns” (CSS Michigan 2008).

• Route 9A. Given its long history, New York City Route 9A illustrates a range of 
stakeholder involvement approaches. In the 1970s, after a section of this old high-
way fell down, there was a lack of community involvement during the development 
of an initial proposal to fix it. It may be argued that because the communities along 
Manhattan’s West Side Highway corridor had not approved this proposal, they re-
sorted to major legal actions. After the initial plan was defeated in court, the com-
munity was included in the goal definition stage. A new plan was then developed by 
a committee appointed by the mayor and governor and led by the chair of the Se-
curities and Exchange Commission. Dozens of public consultation meetings were 
held where the affected communities expressed their views. Implementation started 
in the early 1990s and construction was coming to an end when the World Trade 
Center collapsed on September 11, 2001, destroying parts of Route 9A. Since then, 
multiple stakeholders have been engaged in developing a visioning plan for the re-
development of Lower Manhattan. this includes their vision for the redesign of the 
section of Route 9A, south of Chambers Street.

Whereas community consultation resulted in changes to the proposed project design on 
some of these projects (and in other cases reviewed), sometimes the problem definition 
for a project was not developed with full community input from the start. this is often (but 
not exclusively) the case with projects involving the three “Rs” (resurfacing, restoration 
or rehabilitation of existing facilities). Nevertheless, as the orlando example illustrates, 
even a simple resurfacing project can provide an opportunity to integrate the values of the 
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communities that will be affected. Indeed, as recent projects demonstrate,30 the practice of 
CSS is being expanded to include projects involving the “three Rs.”

Finally, before having the problem properly defined, there may be lack of clarity about 
which agency should take the lead to involve various stakeholders. In such cases, stake-
holder involvement during the problem-definition phase might work best when the com-
munities are already engaged – such as the bottom-up approach illustrated by the orlando 
case study.

Suggestions for best practices

Good practice would dictate that agencies should engage the communities at the very be-
ginning of the planning stage in order to identify the problem to be addressed. this would 
prevent community dissatisfaction that could result in legal action delaying or even defeat-
ing the project.

Co-defining the problem with stakeholders may be achieved through visioning exercises, 
where the needs and values of the community are voiced. For large cities, it is recom-
mended that in addition to general visioning plans, agencies should also develop local-
level plans, to ensure that particular communities and contextual elements of a site are 
integrated into the project design and also that modifications to transportation facilities at 
one location do not affect neighboring corridors or neighborhood streets with a potential 
concomitant increase in crashes in other neighborhoods.

the plans emerging from visioning efforts where communities are consulted are likely to 
offer solutions to a more comprehensive set of issues and opportunities to treat them in a 
synergistic manner. In addition, having plans that are representative of community values 
or better integrated with other community objectives decreases the likelihood of conflicts 
and/or potential litigation.

Integration of contextual elements

Guided by the CSS principles, transportation and planning agencies are increasingly work-
ing collaboratively with communities to develop transportation projects that fit their “physi-
cal setting,” while supporting community values and preserving scenic, aesthetic, historic 
and environmental resources” (AASHto, n.d.).

Integrating various perspectives and contextual elements into the decision-making pro-
cess offers an opportunity to consider multimodal alternatives, and/or to better understand 
how the project may link to broader plans (e.g., regarding land use, other developments, 
etc.). By taking into account the whole spectrum of contextual characteristics, there is a 
better chance that the vision for the project (as well as objectives and goals) will be aligned 
with regional plans, both in transportation and in other policy arenas, while addressing the 
needs and values of the particular community where the project is located (AASHto, n.d.).

As has been argued before (e.g., C. de Cerreño & Pierson, 2004), for projects set in urban 
centers, the “context” considered will vary in terms of the social, political and built environ-
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ment, in contrast to projects located in rural or suburban areas. our literature review and 
interviews revealed that the following contextual elements are deemed to be important to 
urban projects:

• Aesthetic and/or historical aspects of the built environment not just the natural re-
sources of the site.

• Interests and values of the public, business and/or other organizations.

• public policy directions (and coordination between several agencies).

• Intermodal transportation problems, including traffic problems (e.g., congestion, 
safety) and demands of multiple modes on a single streetscape (such as transit, 
automobiles, bicycles, pedestrians).31 Another contextual element to consider is 
whether the transportation project in an urban area is a response to a development, 
such as a shopping center or another transportation project or a combination of 
both. This distinction could materially influence the nature of the public participation, 
in particular if developers’ interests would conflict with the values of the community 
and/or the developer has more resources to use during the decision-making pro-
cess. our cases did not involve this element.

Findings from the case studies

When probed, the interviewed agencies described various contextual elements that had 
been integrated into the project designs as a result of the community involvement:

• Aesthetic treatments to roadway elements. these ranged from textured concrete 
elements, arches and lighting on a segment of the US 131 S-Curve Replacement 
project in Grand Rapids (MDot 2008) to decorated noise barriers in Denver’s t-
ReX project.

• Archaeological resources. MDot worked with the ottawa tribal groups and environ-
mental and professional staff to identify and uncover 42,000 artifacts from early set-
tlers. The project included a marker to recognize the presence of Native American 
settlements in the area.

• Bicycle lanes or paths. two of the projects studied (Florida, New York) integrated 
bicycle lanes or paths alongside the boulevard in response to the community values 
as expressed during the consultation process. the other two projects included bi-
cycle access to rail stations or parks.

• parks and landscaping. All projects integrated a “green” element as part of the de-
sign, ranging from trees or tree canopies (e.g., edgewater Drive in Florida), land-
scaping and/or parks (e.g., US 131 S-Curve Replacement project in Illinois, t-ReX 
in Colorado) as well as parks along the waterfront (e.g., Route 9A in New York).



Mineta transportat ion Inst i tute

48 Some Aspects of Best practice in Urban Areas

• pedestrian friendliness. the edgewater Drive, in orlando FL, added awnings, ar-
cades and streetscape improvements as well as retrofits to create shade and a 
comfortable walking environment. Similarly, the Route 9A project in New York City 
developed new pedestrian corridors with trees and benches along the waterfront 
throughout the extent of the project. the US 131 S–Curve Replacement project 
added nonmotorized pathways and the T-REX project provided easy pedestrian ac-
cess to the new transit network.

• pedestrian safety. this was improved by the addition of frequent at-grade crossings 
with medians and pedestrian bridges (e.g. Route 9A). other projects also added 
medians, to provide traffic calming through the core, and restricting turning move-
ments to reduce congestion at various intersections (edgewater Drive).

• transit. A light rail system was added as part of the t-ReX project in Denver, and 
additional transit stop was built between both sides of the Grand Valley State Uni-
versity campus in Grand Rapids, MI.

Suggestions for best practices

Agencies should have clear rules about how to incorporate the various contexts that are 
advanced by different constituencies. It is important to consider how the project will affect 
the broader context; whenever changes are made in one area of the city, the effects on 
neighboring communities should be assessed. the  rules should be shared with all the 
stakeholders, especially those affected by a project. Having clear rules of engagement 
is particularly important in urban centers, which are more likely to concentrate a variety 
of interests and views. Capacity reductions on main roads in one location may lead to in-
creased traffic in neighboring corridors.

Finally, knowledge of the most important contextual elements that were considered could 
assist in future project development; thus, records should be kept for future reference. 
these records could describe the main actors who framed the context and goals of the 
project, at what stage of the project each actor was engaged, other agencies involved, 
any major problems that arose, and whether the project was a direct consequence of land 
development.

Alternatives analysis and selection

After engaging stakeholders in defining the problem to be solved as well as the vision and 
goals and purpose and needs of a project, the coordinating agency is expected to engage 
the community in developing various alternative proposals that reflect their values and re-
quirements as expressed during the first consultation stages. As stated earlier, the range 
of alternatives considered would be limited by how the problem has been defined. There-
fore, early involvement of stakeholders is of critical importance because decisions made 
during the early stages of project development can “limit the flexibility available in the later 
design stages” (Nehuleni 1999).
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Well-defined “Project Purpose and Needs” statements not only frame the development of 
alternatives but also reveal the values that are important to the community. these values 
are reflected in the contextual elements that will ultimately shape the project design and 
implementation. Therefore, the lead authority should encourage a broad definition of the 
problem to be solved and consider a range of perspectives when developing alternative 
proposals. once these are developed, the stakeholders should be involved in deliberating 
which alternative proposal best fits the community values and needs (Peaks and Hayes 
1999; NCHRp 2002; CSS Alternatives Development).

Findings from the case studies

We found that in most of the case studies, the stakeholders engaged in the selection of the 
final alternative to be implemented. Although the community did not participate in the defi-
nition of the problem to be solved, the t-ReX case in Denver provides a good example of 
how the stakeholders may be involved in selecting a final solution among various alterna-
tives. As part of the environmental impact statement’s major investment study, stakehold-
ers from seven municipalities along the corridor chose among three alternative projects 
to select the final project, which included a transit option as well as added road lanes. 
Similarly, the City of orlando worked with various communities to incorporate their vision 
about the preferred design for the edgewater Drive reconstruction. In the 1990s, the New 
York State Dot also engaged representatives from various communities at several meet-
ings to select the final project design. The S-Curve Replacement project was seen as not 
offering much opportunity for alternative designs, given its urgency and nature, however, 
stakeholders offered comments on the proposed design.

Suggestions for best practices

Good practice would require the lead agency to plan ahead and start the stakeholder 
engagement early in the process, in order to gather information from all those affected. 
Engaging the community for the first time to select among various alternatives is likely 
to result in a narrow range of options. In addition, if people feel left out of key decisions 
regarding potential alternatives, they are more likely to contest them. therefore, the lead 
agency should regard stakeholder input on problem definition, purpose and needs, values, 
and contextual elements as required information for the alternatives analysis process.

In many cases there are conflicting contextual elements that compete for resources, par-
ticularly in large cities with diverse interests and perspectives. therefore, an important 
step is to determine a priori the rules by which conflicting elements may be addressed 
during the project development process. Stakeholders should be included in discussions 
of the trade-offs involved for each of the conflicting elements, and they should be given 
a voice in setting priorities. For example, given a problem of limited highway capacity (or 
high transportation demand), some stakeholders may propose to build additional road 
lanes while others would like to build HOV lanes and/or expand transit services. The lead 
agency should also aid in defining trade-offs in benefits and costs among competing alter-
natives.
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Format and tools for stakeholder involvement

Because stakeholders will vary from project to project, especially in urban centers, the lead 
agency needs to allocate time and resources to properly conduct the necessary “stake-
holder analysis” (thompson 2011).

Chapter 6 discusses tools for identifying all stakeholders to a project. After all relevant 
stakeholders have been identified, the methods for integrating the public can include:

• Soliciting input from the public for projects in an informal way, such as sending a 
notice to stakeholders who may possibly be affected and soliciting comments from 
them.

• Creating formal fora, such as meetings, hearings or open houses.

• Creating formal processes, such as visioning exercises or workshops, to define the 
nature of the problem and facilitate project development.

• Forming task force groups or committees at different stages of a project to obtain 
in-depth input.

Findings from the case studies

While all of the cases studied engaged the stakeholders in numerous face-to-face meet-
ings at different stages during the planning and/or design process, our research32 indicates 
that some agencies across the country are favoring open houses, workshops and/or vi-
sioning exercises and other formats that favor dialogue among smaller groups of partici-
pants instead of large meetings where a broad audience merely comments on, or reacts 
to, a previously prepared proposal.

Regardless of format, these activities were usually led by the owner of the project (e.g., the 
transportation agency). In two case studies (Denver and Grand Rapids), the lead agency 
hired a public relations firm to assist with the public outreach campaign but worked in close 
collaboration with them. In another case (i.e., orlando) the agency had dedicated staff to 
address the public’s concerns, and the staff was properly trained on public involvement 
strategies. this is similar to New York State Dot’s strategy when the Route 9A project 
began in the 1990s. At that time, a team was created within the agency to coordinate the 
public engagement process.

A number of communication tools are available to facilitate stakeholder involvement, in-
cluding charettes, presentations, simulation or visualization techniques, newsletters, dedi-
cated websites, and toll-free phone services.33 We found that our case studies employed 
a variety of these tools. MDot launched an extensive public awareness campaign that 
included a website to ask questions, called “Ask the expert.” the live program provided 
stakeholders an opportunity to call in their questions and receive immediate responses. 
the outreach included presentations to explain the problems with the Grand River Bridge 
and possible solutions. An important visualization tool was a presentation facilitated by an 
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architect to show possible bridge treatments. this was relevant because the bridges over 
the Grand River contributed significantly to the identity of the city. In addition, and to pro-
vide project updates, MDot instituted a toll-free number and launched a public website, 
which received more than 20,000 visitors per month. Similar outreach techniques have 
been utilized by the other projects, including those by NYSDOT (CSS New York 2008), 
CDot and the City of orlando, FL. However, we found no evidence that the agencies have 
evaluated the effectiveness of these communication tools.

Suggestions for best practices

the lead agency may use in-house staff members or consultants to conduct the stake-
holder consultation. In either case, it is important that the personnel be properly trained 
and possess the skills needed to plan and implement appropriate public involvement strat-
egies. they should be well versed in a number of communication tools, such as presenta-
tions, simulation or visualization techniques, and outreach techniques, including charettes, 
workshops, open fora, etc., and be able to evaluate which ones will be more effective, 
given the context and community.

Costs and benefits

The process of implementing CSS incurs costs that must be offset by benefits or avoided 
costs. the major cost is associated with the stakeholder consultation process. In addition, 
there are costs for integrating community values and contextual factors into the project 
design. In terms of benefits, it has already been noted that involving stakeholders at all 
stages of project development can limit or avoid costs associated with project delays from 
community opposition or legal challenges. While the main benefits come from avoiding 
the cost of delays (which are much more costly during construction than during the proj-
ect planning phase), it is hard to ascertain and document avoided costs – costs that were 
never incurred. A report (C. de Cerreño & Pierson 2008) summarizing the views of DOT 
representatives from nine major cities called for the establishment of a database of legal 
proceedings brought against publicly funded transportation projects each year. the data-
base would include cases settled out of court, those heard in court, would note the num-
ber of cases that resulted in awards to the plaintiffs, and the amounts paid.34 this type of 
information can help in estimating the costs associated with omitting affected communities 
from the planning process, which become real-dollar benefits for the converse.

There are other types of benefits that should be considered. Public outreach efforts of-
fer good opportunities not only to develop projects that reflect community values but also 
to strengthen the community’s trust and gain their support for funding current and future 
projects. Indeed, recent research has found that “improved efficiencies and customer sat-
isfaction may result in increased funding for transportation improvements because cus-
tomers and legislators are more likely to support increased funding for transportation when 
agencies have been successful in delivering transportation projects more efficiently while 
meeting community needs” (ICF International 2009). Although difficult to measure, other 
benefits may include increased trust between agencies and end users, enhanced cus-
tomer satisfaction, and improved intra-agency morale, Moreover, infrastructure projects 
are public goods and therefore are legitimized from the involvement of stakeholders and 
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the democratic input of the most affected constituencies and society at large. Given these 
complexities, it would be useful to further explore the varieties of tools used for input solici-
tation and assessment, their usefulness, and whether the benefits gained were perceived 
to have made the additional cost of public involvement worthwhile.

Finally, some of the costs commonly attributed to stakeholder requests during the public 
involvement process can reasonably be reinterpreted as costs that should be part of any 
budget. these include costs for proper disposal of materials and/or for instituting construc-
tion and maintenance practices that have the potential to reduce the generation of waste 
materials (Nehuleni 1999).

Findings from the case studies

While all of the project teams we interviewed recognized that there were some costs asso-
ciated with the public outreach, stakeholder involvement and/or informational campaigns, 
all of the respondents indicated that these costs were reasonable and justifiable in relation 
to the benefits.

Besides questions about the cost of stakeholder involvement, our questionnaire probed 
whether changing a project to conform to CSS principles (in general) could result in in-
creased costs. We tried to gather information about overall project cost increases, what 
caused them, which parties bore the cost, the justifications given and how the increase 
in cost could have been avoided. We found that all projects experienced moderate cost 
increases in order to address contextual requirements or values voiced by the various 
communities. These increases have been estimated to range from five to fifteen percent of 
the initially estimated price tag. Nevertheless, all agency representatives interviewed felt 
that the extra investment resulted in a better project. For example, NYSDot agreed to use 
stone rather than concrete as paving material for pedestrian corridors and estimated that 
the durability and aesthetic quality of the stone justified the investment. Similarly, when 
MDot decided that instead of merely restoring decaying bridge foundations, it would re-
place a 1.5-mile road segment and add lanes and shoulders to address safety issues that 
had plagued the US 131 S–curve since its inception, it was also faced with addressing 
rerouting of traffic during construction. As a result, permanent improvements to the de-
tour route were completed and helped the city stay in business (consistent with the motto 
“Road Closed, City opened”) but overall costs increased.

In at least one project (i.e., t-ReX in Denver, Co) certain budget elements were discussed 
with stakeholders. While accommodating requests for some contextual design changes, 
CDot offered communities the option to include additional improvements as long as they 
were willing to pay for them from their own municipal budget. Not all the municipalities ap-
proved these enhancements. Finally, , we found that, in general, additional project costs to 
implement design changes consistent with CSS (the context/values) were often paid using 
federal funds, while, at least one case, the City of orlando paid the difference.
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Suggestions for best practices

Agencies should always attempt to compare costs of stakeholder involvement processes 
to the benefits that accrue when the public engagement is successful and comprehensive. 
However, further research is needed to document the CSS benefits. We recommend that 
agencies track the costs of stakeholder involvement and of including contextual elements, 
as well as costs of project delays and legal challenges. Lacking a national database on 
claims and related liability costs, agencies could at least compile and share anecdotal 
information about the benefits and costs associated with stakeholder involvement. This 
information can be utilized in the planning of future projects. Given the recent devolution of 
planning and funding decisions to the regional and local level, an important benefit of the 
public involvement processes is to ensure that stakeholders are supportive and engaged 
in securing funding for projects that can potentially affect their community. Finally, to ad-
dress concerns about budget creep, agencies could consider integrating the stakeholders 
in the discussions of budget constraints as part of their consultation process. Such public 
involvement can educate stakeholders about trade-offs and help them compare costs in 
relation to benefits.

Exceptions to standards

Another issue was the extent to which transportation infrastructure design standards con-
strain the CSS process and, consequently, the degree to which the stakeholders’ objectives 
can be reconciled with the standards at a “reasonable” cost. this issue was extensively 
addressed in the FHWA publication on flexible design standards, but it may continue to 
warrant attention in light of the integration of multiple transportation modes. Stakeholders, 
especially the general public and sometimes professionals involved, may be unaware of 
the reasons why some standards are flexible while others are not. Some standards allow 
greater flexibility than others. Safety-related standards, such as maintenance of stopping-
sight distance, are more difficult to deviate from, while the standards for intersection lay-
outs are more flexible.

We consider it important to inform stakeholders about these issues early on to avoid hav-
ing to make changes to plans during the design stage or having to redesign and make 
physical changes to the infrastructure due to higher-then-expected accident rates. these 
problems can be avoided when the engineering design staff is part of the team responsible 
for the initial visioning plan.

Findings from the case studies

our questionnaire asked whether any exceptions to safety-related standards were made, 
the motivation for these deviations, and whether any unforeseen negative consequences 
resulted. For standards other than safety standards, the team asked about novel imple-
mentations that could be used in other projects. In general, the cases studied followed 
accepted design standards,35 and those interviewed felt that they did not have to compro-
mise safety standards to accommodate certain community requirements. In the case of 
New York, the major deviations from policies and standards involved the design of special 
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crosswalks and new traffic barriers faced with stone. This design had never been tried 
before but did not require any exceptions to design standards.

We also probed safety issues in cases that have experienced a decrease in the number of 
previously available traffic lanes to accommodate alternative transportation modes, traffic 
calming or redesignation of the streetscape (e.g., edgewater Drive in orlando and Route 
9A in New York City). The City of Orlando conducted a “before and after” study to analyze 
accident rates of the road, given that the number of lanes was decreased. this study 
showed a 68 percent reduction in injuries and a 34 percent reduction in crashes, but no 
studies were conducted of the possible deleterious effects on alternative routes that may 
have experienced an increase in motorized traffic due to the lane reduction on Edgewater 
Drive.

Suggestions for best practices

We recommend that the engineering team be included in the stakeholder involvement, 
in particular when developing vision and goals statements and the alternative analyses. 
Moreover, when assessing the impact of a proposed plan of action on safety and mobility, 
it would be important to consider the entire network effects, not just a corridor.

Evaluation: measuring community participation

An extension of the stakeholder involvement process consists of a formal assessment of 
satisfaction at different stages of the project development. these assessments may be 
structured questionnaires or polls, and such inputs could be used in formulating the next 
stage of the project. the evaluation may be carried at different levels, including metrics 
to evaluate the consultation process and/or project outcomes, or to measure the staff’s 
performance at the project level or evaluate organization-wide issues (CSS Measurement, 
n.d.). However, given that many participants may not be available for consultation after the 
project is finished, evaluation procedures should be established from the onset to ensure 
that all data are collected in a timely manner and should not be done only post-facto.

When attempting to evaluate community involvement, one may consider:

• the extent and quality of the participation.

• The costs and benefits of involving stakeholders.

• the impact of participation on outcomes, performance and sustainability, including 
an assessment of the influence that different stakeholders had during the process 
and/or in defining the final project (Marilee 2000).36 Stakeholders’ satisfaction with 
both the process and the outcome.

Findings from the case studies

Most of the cases studied conducted some type of final project evaluation, but such evalu-
ations generally focused on outcome measures as opposed to process measures. For 
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example, the City of Orlando evaluated the “before” and “after” traffic conditions, compar-
ing traffic flows and accident rates of the Edgewater Drive project.37 In terms of process 
measures, all of the project teams conducted some type of evaluation to gauge the extent 
of public participation (e.g., how many people attended meetings) but only two teams 
(Denver and orlando) tested for the degree of satisfaction with the process or project, and 
just two teams sought feedback from the stakeholders during the project development 
phase (City of orlando and New York City for Route 9 reconstruction after 9/11/01). these 
included questionnaires used before and after the project to seek input from residents and 
business owners.

Only the Denver team, through a consultant firm, conducted two types of surveys to as-
sess the degree of satisfaction with the overall consultation process. The first assessed 
the degree of satisfaction among “team” members, and a second was directed at both 
the team members and stakeholders. the answers to the latter indicated that the public 
was less satisfied with the project engagement process. On some issues, there has been 
a discrepancy between the team’s perception of the public satisfaction with the process 
and the answers given by the public, in particular regarding improved walkability and bike-
ability. Such discrepancy between the level of satisfaction between the leading team and 
the stakeholders is known as the “Arnstein” gap, which may be used to measure the per-
ception of different participants about the public involvement process38 (Clark, 2006). An 
important measure that is rarely evaluated is the degree of influence exerted by various 
stakeholders during the project development process. While this may not be easy to mea-
sure, it is important to keep in mind that without effective integration of the communities’ 
input into the process, the stakeholder involvement could be considered a failure.

Suggestions for best practices

Metrics and procedures should be in place from the beginning of the process to evaluate 
not just how many people participate at meetings but also the satisfaction of the com-
munity and the professional staff with both the community engagement process and the 
final output. The evaluation could include metrics to assess the influence that various 
stakeholders had, either during the process or on the outcome, such as information on 
any project delays, and/or suggested alternative solutions that resulted in improvements. 
Agencies may involve a third party to conduct the evaluations, and this may provide an 
objective evaluation of how successfully the management team discharged its obligation 
to understand the values and needs of the community.
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VI. SUMMARy OF SUggESTIONS FOR BEST pRACTICE 
REgARDINg STAKEHOLDER INVOLVEMENT IN 

URBAN AREAS

Here we have summarized notable suggestions for best practice discussed in this report:

1. Adopt CSS policies and procedures. Some states have adopted legislation to 
promote context-sensitive design and/or solutions during project development and 
implementation. Other states should consider following their lead. As a first step, 
state DOTs could institute organization-wide CSS policies (e.g., guidance and/or 
procedures and performance measures) and avoid implementing the CSS frame-
work on a project- by-project basis. this will result in consistent procedural treat-
ment throughout each state and across all projects, which will help increase public 
trust in the public agencies’ decision-making process. Attention to the challenges 
faced by urban settings would provide much-needed guidance to transportation and 
planning agencies operating in densely populated centers.

2. Coordinate across agencies. engaging other agencies is not only the recom-
mended course of action to ensure collaboration and buy-in from all entities in-
volved, it also provides additional resources when building multidisciplinary teams. 
Because of the complexity of coordinating several agencies, the lead agency should 
properly allocate resources to this task, which includes accurate documentation 
of the interagency involvement process. Furthermore, agency staff should receive 
formal training on how to implement CSS policies and how to coordinate with other 
agencies and entities.

3. Build multidisciplinary teams. It is important to have a well-qualified team, in 
particular during the project definition stage. This will ensure that the proposed solu-
tions address potential problems during the entire life cycle of the project, including 
not just planning, design and construction but also maintenance and operations. 
Structuring the process to take into account different perspectives will provide better 
opportunities for optimization. For example, engineers may be available to discuss 
which engineering standards are flexible and which are not, and the maintenance 
and operations teams will be able to provide insights to ensure efficient upkeep and 
operation of the facility.

4. Integrate stakeholders into the planning process early and continuously. An 
efficient and effective community involvement process would dictate that stakehold-
ers be involved at the earliest stage, so as to develop a project that reflects the 
views and values of the community and thus prevent legal challenges and unneces-
sary delays at later stages, when it’s more costly. An optimal stakeholder engage-
ment process generally involves the following steps:

a. Identify all relevant stakeholders.� the lead agency is advised to start the stake-
holder engagement early on, in order to gather information from the community 
and identify all those who may be affected by a project. A detailed “mapping” of 
relevant stakeholders can help to achieve balanced representation. this map-
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ping could identify key representative organizations and neighborhood coalitions 
that can be engaged to help in the outreach campaign, thus streamlining the 
process. In identifying stakeholders, agencies should also consider the “broader 
context” including areas that are not within the project location but that may be 
indirectly affected by it.

b. Build consensus.� to ensure a meaningful community involvement it would be 
important to set a clear collaborative structure to integrate stakeholders into the 
planning process, and to empower stakeholders, for example by giving them 
voice and vote in agency-led working groups, at Mpos and/or other decision 
making bodies. Clear rules of engagement about how to incorporate the various 
views and perspectives advanced by different constituencies should be in place 
and broadly shared and discussed with all the stakeholders. Having clear rules 
of engagement is particularly important in urban centers, which are more likely 
to concentrate a variety of interests. Furthermore, policies and procedures for 
stakeholder involvement should be documented for both the lead agency and 
other participating agencies.

c. Engage the community to define the problem to be addressed.� Good practice 
would dictate that agencies should engage the communities at the very begin-
ning of the planning process in order to better define the problem to be ad-
dressed. this may be achieved through visioning exercises, where the needs 
and values of the community are voiced. For large cities, it is recommended that 
in addition to general visioning plans, agencies should also develop local-level 
plans, to ensure that particular communities and contextual elements of a site 
are integrated into the project design.

d. Integrate contextual elements.� By taking into account the contextual characteris-
tics, there is a better chance that the vision for the project will be better aligned 
with regional plans both in transportation and other policy arenas, while address-
ing the needs and values of the particular community where the project is located. 
Furthermore, multi-modal options are more likely to be considered.

e. Analyze alternatives for best project selection.� the stakeholders’ input about 
problem definition, purpose and needs, and values, as well as contextual ele-
ments is required information for developing the alternatives analysis. the lead 
agency should aid in defining trade-offs and benefits and costs among competing 
alternatives. to address concerns about budget creep, agencies may consider 
integrating the stakeholders in the discussions of budget constraints, as part of 
their consultation process. When stakeholders and community representatives 
are involved throughout the planning process, including financial and budget-
ary discussions, they are better informed to consider potential trade-offs, safety 
standards and design constraints when selecting the final project.

5. Document costs and benefits.� It would be important for agencies to document 
the costs and benefits of the stakeholder outreach process. While more difficult to 
document, the benefits associated with avoided costs from project delays and legal 
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challenges should be estimated. Such estimates will continue to be based on anec-
dotal information until better documentation is compiled or a national database of 
these costs is developed.

6. Identify flexible and inflexible design standards; establish an exception pro-
cess for flexible standards.� The flexibility of design standards should be made 
clear at the onset of a project to ensure that the stakeholders’ vision can be achieved 
within safety and engineering standards. the process of making exceptions to these 
types of standards must also be clarified. That would require that the engineering 
design staff be part of the team responsible for the initial visioning exercises with 
the communities.

7. Select and train staff appropriately. In order to be effective, personnel conducting 
outreach campaigns should have the appropriate set of expertise and be properly 
trained. Agencies selecting to employ in-house personnel to conduct the stakehold-
er consultation are advised to allocate sufficient resources to ensure that they are 
properly trained.

8. Evaluate success of the process and outcome. Metrics and procedures should 
be in place from the beginning of the outreach process to evaluate not just how 
many people participate but also the degree to which the community and profes-
sional staff were satisfied with the community engagement process and the final 
output.
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VII. CONCLUDINg REMARKS

As stated in the report, the major focus has been to identify some best practices for stake-
holder participation during the CSS process in urban areas. From our research and inter-
views it became clear that the early engagement of stakeholders is extremely important, 
especially in the context of federal policy devolution. Actively involving communities during 
a project’s decision making legitimizes the process and prevents or minimizes legal con-
tests, and thus reduces delays with their associated costs and investment uncertainty that 
can derail a project. Moreover, when communities are empowered to define the alternative 
that best represents their values, they are most likely to support the project and advocate 
for funding.

our understanding is that the community engagement does not need to be a protracted 
process. A number of stakeholder involvement practices help expedite the integration of 
communities’ views and values in the decision-making process. The most significant prac-
tice, in terms of empowering communities, is engaging stakeholders in visioning exercises 
to develop community master plans, in particular during the problem-definition phase. Oth-
er practices include working with citizen coalitions and representative organizations and/or 
inviting community representatives to participate as voting members of Mpos.

An important issue that requires attention is integration of CSS-related legislation, policies 
and procedures with the NEPA legislation and procedures to ensure standardization as 
much as possible and to make the best use of resources.

SUggESTIONS FOR FURTHER RESEARCH

It should be reiterated that stakeholder involvement is part of a much broader process and 
the related best practices should also be evaluated in the overall context of the broader 
CSS process. one of the major issues meriting further research is an evaluation of the 
benefits and costs of the CSS process and stakeholder involvement.

We also concluded that there is a paucity of research results for CSS in urban areas and 
more case studies will be required to fill the gap in this knowledge base. In addition, we 
recommend that research be undertaken on CSS practices related to freight transporta-
tion.
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AppENDIX A: QUESTIONNAIRE

A. Context

1.  What were the most important contextual elements that dictated the context of this 
project?

• Were they primarily issues that related to:

• transportation problems,

• policy directions,

• public interests,

• Business interests,

• Other organizations’ interests, or

• preservation of the natural environment

2.  Was the project a direct consequence of a development, such as a shopping cen-
ter?

3.  Who framed the primary contextual elements?

4.  At which stage of the project development were they framed?

B. Stakeholder participation

Legislative body

1.  Does the legislative body have a formal CSS policy and/or procedure? What is the 
nature of the policy? Is it a project-oriented policy or does it go beyond a specific 
project? please provide related information.

2.  Does the legislative body have a formal policy regarding the involvement of stake-
holders in addition to having a planning commission or a council, such as a city 
council or a board of supervisors? If so, is the policy published and where?

3.  Does the legislative body or bodies have formal policies that may influence the 
implementation of this project? Which of the following policies may apply:

• Focus on high-density development.

• Focus on sustainability. If so, is the focus on fuel reduction, decrease of green-
house gases or another aspect of sustainability?
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• transit-oriented development etc.

4.  How would you change any of the policies for more effective and efficient involve-
ment of stakeholders?

5.  Is there a policy or procedure for involvement of multidisciplinary teams for planning 
and design?

Departments

6.  Which agency departments were involved in the development and monitoring of the 
project? At which stage of the project development did they get involved?

• the goal-setting stage?

• the conceptual planning/design stage?

• the land use/project approval stage?

7.  What dictated the limits to the stakeholder participation?

Other organizations

8.  Which types of stakeholders, besides for the legislative body and the associated 
departments, were involved in the process? If so, who were they?

• other governmental agencies such as a state or local government?

• other governmental agencies, such as one that would regulate the environment?

• private interest groups, such as the chamber of commerce or an environmental 
protection organization?

9.  At which stage of the project development did they get involved?

• the goal-setting stage?

• the conceptual planning/design stage?

• the land use/project approval stage?

(Are there contact persons for any of these participants and/or contact information 
available?)
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General public

10.  Do you have a policy for public involvement and/or outreach? please provide re-
lated information.

11.  At which stage of the project development did they get involved?

• the goal-setting stage?

• the conceptual planning/design stage?

• the land use/project approval stage?

Assessment

12.  Was there a formal assessment, such as polls or questionnaires of stakeholder sat-
isfaction at any stage of the development? If so, what kind of instruments were used 
and at what stage of the project development were they implemented?

13.  What were the results and how were the results used in the further development of 
the project?

Costs of the stakeholder involvement

14.  What were the costs associated with the stakeholder participation?

15.  Who bore the costs?

16.  Were these costs justified? Provide reasons for the response.

Conflict resolution

17.  Was there any significant resolution of conflicting objectives of stakeholders? If so, 
was it a result of agreement based on gathering input or was it a result of a legal 
maneuver?

18.  What kind of input or legal maneuver was used?

C. project Cost Increases

1.  Was there an increase in the cost of the project as a consequence of making the 
project more contextual?

2.  If there was an increase in cost, what percentage of the overall project costs did this 
increase amount to?

3.  What determined the limits to the cost increases?
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4.  Who bore the cost of the increases?

5.  How was the increase in cost justified?

6.  Could the increase in cost have been avoided? If so, how?

D. Standards

1.  Which were the primary planning and design standards and policies used in the 
planning and design of the transportation project?

2.  Were there any major deviations from the policies and standards?

3.  If there were deviations from the policies and standards, what were the main devia-
tions?

4.  If there were deviations from the policies and standards, what were the reasons for 
doing so?

5.  Were any of these deviations related to safety standards? If so, what did they con-
sist of? Were there any deleterious effects from this deviation(s)? Is so, what were 
the effects?

6.  Were any special studies conducted? If so, why were they conducted, were they 
useful and who bore the cost?
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ENDNOTES

1. the concern about project delays created by public engagement process is often ex-
pressed informally. Some reports discuss these concerns; see, for example, page 17 
of the ICF International report “Final Context Sensitive Solutions Integration Guide” 
(2009) or Brianne Leigh Kessler, 2004, “Stakeholder Participation: “A Synthesis of 
Current Literature”; available online at http://www.mpa.gov/pdf/publications/Stake-
holder_Synthesis.pdf. the ICF report indicates that in discussions and interviews with 
senior and middle management staff at state Dots, they have expressed concerns 
about the organizational implications of CSS, ranging from added costs and complex-
ity for project delivery and/or requiring public involvement on even simple projects.

2. The Context Sensitive Solutions Clearinghouse is funded by the FHWA’s Office of 
planning, environment and Realty’s Surface transportation environment and plan-
ning (Step) Cooperative Research program. Further information is available at: 
http://contextsensitivesolutions.org/content/topics/misc/about/

3. The benefits ensuing from stakeholder involvement and community engagement dur-
ing the decision-making process have been discussed at tRB (e.g. http://onlinepubs.
trb.org/onlinepubs/problems/A2A05-03.pdf). the project “Mobility and the elderly: 
Successful Ageing in a Sustainable transport System” provides a succinct summary 
of benefits: “from a pragmatic point of view, the main benefit of citizen participation 
is that it creates widespread support, which increases the acceptance and legitimacy 
of policy plans. By making citizens responsible for the achieved results, resistance 
against incorporated decisions can be avoided. they would better understand the 
need for a certain project and perhaps be more willing to accept compromises. Also, 
it can reduce the lack of trust in governmental institutes.” MeSsAGe project: “State of 
the Art,” p. 58, 2007. Avoiding legal challenges is an important reason cited by others, 
such as Allison C. de Cerreño (2004).

4. We found that the pool of available “urban” case studies was limited, in particular be-
cause we were seeking projects that were nearly completed. only a few projects had 
applied the CSS approach when the projects under consideration started close to a 
decade ago.

5. See for example “NCHRp 25-25, task 62: Improving public outreach for transporta-
tion Projects by Use of Citizen Coalitions” prepared for AASHTO by Leigh Lane and 
Leah Flax, 2010.

6. As indicated by those we interviewed in orlando, FL or by the NYC experience with 
planNYC.

7. FHWA’s Transportation Enhancements Program; http://www.fhwa.dot.gov/safetealu/
factsheets/transenh.htm.

8. this list expands on that presented on a Rudin Center’s paper by Allison L.C. de Cer-
reño and Pierson (2004), p.ii.

http://www.mpa.gov/pdf/publications/Stakeholder_Synthesis.pdf
http://www.mpa.gov/pdf/publications/Stakeholder_Synthesis.pdf
http://contextsensitivesolutions.org/content/topics/misc/about/
http://onlinepubs.trb.org/onlinepubs/problems/A2A05-03.pdf
http://onlinepubs.trb.org/onlinepubs/problems/A2A05-03.pdf
http://www.fhwa.dot.gov/safetealu/factsheets/transenh.htm
http://www.fhwa.dot.gov/safetealu/factsheets/transenh.htm
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9. to illustrate, in New York City a project may involve coordination among various 
agencies, such as NYCDot, NYSDot, the NYC planning and/or NYC Design and 
Construction Department, the Metropolitan transportation Authority (transit) the port 
authorities of New York and New Jersey, as well as the New York Metropolitan trans-
portation Council (the local Mpo).

10. The recent NCHRP Report 642, states that: “Multimodalism has become more promi-
nent in the development of new projects. A problem for evaluating this multimodal 
approach is the lack of a means that could estimate the levels of choice, access 
and mobility of all users of the system. Another shortcoming is the lack of a proper 
measurement of transportation impacts on livability and land uses along the corridor. 
the current system of rating transportation is Level of Service, which is concerned 
exclusively with vehicle mobility. evaluation of transportation needs based solely on 
this criterion often leads to construction of larger roadways, which may not always be 
necessary or desired by the community. A recent method to better estimate the mobil-
ity levels of all users of a transportation system has been developed through a real 
world demonstration of a tool designed to measure accessibility to various modes of 
transportation.” Stamatiadis, Nikiforos (2009), op. Cit., p. 5, citing Dotson, B. and e. 
Lowenstein. the Real Accessibility Index.

11. For further information refer to various streetscape design manuals, such as those for 
New York City (http://www.nyc.gov/html/dot/downloads/pdf/sdm_lores.pdf), Los Ange-
les (http://www.laconservancy.org/dgstreet.pdf), omaha (http://www.omahabydesign.
org/projects/urban-design-element/civic-omaha/the-omaha-streetscape-handbook/) 
and/or toronto  (http://www.toronto.ca/planning/urbdesign/streetscapemanual.htm), 
among many others.

12. A private company carried out the stakeholder involvement process for the Mandela 
park project on behalf of Caltrans. Neither the agency representative nor our team 
was able to locate the current information for this company, which apparently is no 
longer in business.

13. The concept of context zones (CZ) is used to classify an area’s surroundings. For ex-
ample, the Institute of Transportation Engineers defines four urban zones according 
to their development density and intensity, including CZ 6 (a densely populated urban 
core), CZ5 (urban center), CZ4 (general urban) and CZ3 (suburban). CZ2 and CZ 
refer to semi-rural and rural contexts. the key elements associated with each urban 
zone are described on the ITE’s “Fact Sheet 2: Context Sensitive Solutions in Design-
ing Major Urban Thoroughfares for Walkable Communities,” available at: http://www.
ite.org/css/FactSheet2.pdf

14. the Federal transit Administration’s New Starts program funds locally planned, new 
“guideway” infrastructure investment projects, including heavy and light rail, commut-
er rail, bus rapid transit systems, etc. Funding includes alternative analyses, a pre-
liminary engineering phase, i.e. for the completion of the NEPA process, and a final 
design phase. Community members are included in the alternatives analysis.)

http://www.nyc.gov/html/dot/downloads/pdf/sdm_lores.pdf
http://www.laconservancy.org/dgstreet.pdf
http://www.omahabydesign.org/projects/urban-design-element/civic-omaha/the-omaha-streetscape-handbook/
http://www.omahabydesign.org/projects/urban-design-element/civic-omaha/the-omaha-streetscape-handbook/
http://www.toronto.ca/planning/urbdesign/streetscapemanual.htm
http://www.ite.org/css/FactSheet2.pdf
http://www.ite.org/css/FactSheet2.pdf
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15. the tRB, “performance Measures for Context Sensitive Solutions – A Guidebook for 
State DOTs” (2004), Op. Cit., indicates that “the concept and principles of CSS were 
first developed in 1998 at the national ‘Thinking beyond the Pavement’ Conference 
held in Maryland.” (NCHRP 2004).

16. In 2003, the Federal Highway Administration identified “Environmental Stewardship 
& Streamlining” as one of its three “Vital Few Goals.” Environmental Stewardship 
& Streamlining includes the objective of incorporating CSS into the transportation 
planning processes of all 50 states. In 2004, the FHWA and partners launched its 
comprehensive ContextSensitiveSolutions.org website, and in the following year core 
principles of CSS were promoted in the Safe, Accountable, Flexible, and Efficient 
transportation equity Act: A Legacy for Users (SAFeteA-LU).

17. A discussion of the costs and benefits of stakeholder involvement is discussed in 
more detail in section VI.

18. Information gathered from various sources, including the online Resource Center for 
Context Sensitive Solutions (ContextSensitiveSolutions.org); tRB; Context Sensitive 
Design Around the Country (2004), FHWA (2007), and several articles and reports 
cited throughout the text and the bibliography of the current report.

19. Various communities across the nation have adopted “complete streets” policies or 
laws to explicitly consider the interests of multiple street users For more information 
on complete streets, visit http://www.completestreets.org.

20. A discussion of the costs and benefits of stakeholder involvement is provided in sec-
tion 6.2.9. Additional benefits from CSS ensue from the synergies of considering the 
entire context of a transportation facility, not just the social dimension but also the sur-
rounding environment, the historical and aesthetic elements.

21. this issue was raised at a recent consultation conducted by the Rudin Center on an-
other project involving representatives from several states Dots and transit agencies 
who discussed the importance of understanding the role of each party before going 
to the public. Not doing so can create mistrust about one or another agency, or both.

22. Such as when communities and business organizations are engaged to maintain 
benches, trees and/or other amenities.

23. The FHWA (2005) Executive Order 13274 – Purpose and Need Work Group Baseline 
Report op. Cit., states that “resource agencies have expressed concern that transpor-
tation agencies are too narrowly focused on the proposed project solution and define 
purpose and need accordingly. Broader purpose and need statements might allow for 
a wider range of reasonable alternatives. there is fertile ground for improved inter-
agency guidance on the proper scoping of purpose and need, including when state-
ments are too narrow and when broader statements are unreasonable.”

http://www.completestreets.org
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24. These arguments follow the concepts proposed by Sherry Arnstein and summarized 
in the article “The Ladder of Citizen Participation,” Journal of the Institute of American 
Planners 35:4 (1969): 216-224.

25. In Grand Rapids, the agencies were faced with a choice between just doing a limited 
repair that addressed the immediate structural problem or replacing the entire S-curve 
to address some of the operational issues that existed since it was constructed. the 
original S-curve was basically a six-lane cross-section, with three lanes in each di-
rection, no shoulders, and a tight curve. As a solution, an entire segment of the road 
was built – an eight-lane freeway (plus a short segment of ten-lane freeway), with full 
shoulders inside and outside, and the curve was smoothed out.

26. the Mandela park project in oakland, CA, also is reported to have involved stake-
holders in defining the problems as part of a community master plan. However, our 
team was unable to contact the consulting company that led the outreach process 
for Caltrans. As of late 2009 and early 2010, Amphion environmental, Inc. seemed to 
no longer be conducting business. Therefore, our team was unable to find out which 
stakeholders were contacted as part of that outreach.

27. the settlements were related to disputes over property that needed to be repossessed 
to accommodate a different road alignment. Another case involved a dispute about the 
placement of noise barriers that were in close proximity to nonresidential buildings.

28. The identification and documentation of the purpose and need for a proposed trans-
portation infrastructure project are important components of environmental review 
under the National environmental policy Act (NepA) and under certain other environ-
mental laws and regulations, as stated in Executive Order 13274 of the FHWA (2005), 
op. Cit.

29. Some of the bridge pilings were sinking, causing structural problems that needed to 
be addressed promptly.

30. our literature review demonstrated that in recent years there are more “three Rs” type 
of projects that have utilized the CSS approach. The Context Sensitive Solutions web-
site lists some of these cases.

31. these categories are also useful for identifying the subjects to be considered during 
the public involvement process as well as the groups/stakeholders that should be en-
gaged and invited into the process.

32. Including information gathered through workshops held with representatives from var-
ious state Dots and transit agencies, as part of the Rudin Center’s broad research 
on this issue.

33. For further insights about communication tools, refer to: public Involvement tech-
niques for transportation Decision Making. Federal Highway Administration, Federal 
transit Administration, U.S. Department of transportation, Sept. 1996.
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34. At a meeting organized by the NYU Rudin Center, representatives from the depart-
ments of transportation or public works from nine major cities indicated they were con-
cerned about the increasing number of tort claims against highway agencies. While 
a FHWA report suggested that these claims had been rising steadily since the early 
1970s, nobody had verified information about the actual number of cases. It was thus 
recommended that such information be gathered and disseminated.

35. Based on AASHto standards

36. As used by other federal organizations, including the U.S. Food and Agricultural Or-
ganization.

37. Florida Dot now has a guide titled “Measuring the effectiveness of Community Im-
pact Assessment,” to provide guidance on how to evaluate the impact of the commu-
nity engagement effort during project development.

38. Given this discrepancy, and to demonstrate objectivity, the leading agency may con-
sider engaging a third party to conduct the evaluation of the outreach and public in-
volvement campaigns.
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