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the Metro Orange 
k Station.  The 

de lot, new stations 
and the Chatsworth 
e railroad tracks 

 providing direct access into the Chatsworth 
Metrolink Station; Los Angeles River and Santa Susana Wash bridge crossings; and satellite 

ycle/pedestrian path, 

W n Project in January 2009, the Board 
d
 
M

ver Metrolink tracks and 
Lassen Street, 

 UP,  
 Fence at Chatsworth Mobile Home Park (CMHP),  

molished vacant structures.   
 
T rch 1, 2010 and is 
responsible for the construction of t

Project scope of 

utility work on Lassen Street, 

rossing. 
ns and remaining brid

 
M rground wor
Lassen Street.  MTA issued design change for larger diameter pile foundation at Abutment No. 
4 of Lassen bridge due to differing site conditions. 
 
Other Project specific items required for revenue operations includes: 

• Purchase and install fare collection equipment - issued a change notice (Contract 
Modification pending) in June 2010 to Cubic Transportation Systems, Inc., 

• Station Artwork – selected artists for station artwork , and 
• Vehicles – complete a midlife overhaul of existing Orange Line buses and add buses 

to the fleet in time for a summer of 2012 opening.   
 
 

PROJECT OVERVIEW  
The Metro Orange Line (MOL) Extension Project is a four-mile extension of 
Line extending from the Canoga park-and-ride lot to the Chatsworth Metrolin
Project includes: busway, new station platforms at the Canoga park-and-ri
at Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, 
Metrolink Station (with park-and-ride); grade-separation structure over activ
and Lassen Street (Lassen/RR Overcrossing)

bus parking facility.  The project also includes street improvements, bic
systems equipment and landscaping similar to the MOL.  
 

ith the MTA Board adoption of the MOL Extensio
irected staff to accelerate the completion of the Project to summer 2012.   

ajor Accomplishments: 
• Constructed the north parking lot at Chatsworth station, 
• Completed final design and obtained approvals of the bridge o

• Relocated tracks and completed new rail signals (by Metrolink),  
• Completed all real estate relocations and acquired easements from
• Constructed the Privacy
• Completed lead and asbestos abatement, and de

he design builder, Brutoco Engineering & Construction, Inc, started on Ma
he Lassen/RR Overcrossing and Lassen Street 

improvements as well as for the design and construction of the remaining 
work.  The design builder has started: 

• Construction of the underground 
• Removal of hazardous soils,  
• Began preparatory work for Abutment No. 1 & 4 of Lassen/RR Overc
• Final design of the busway street crossings, bikeway, statio ges.  

k on TA negotiated LADWP power and communication field changes for unde
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To date, commitments are $111.4 million or 51.7% of the Original Budget.  Expenditures are 

Design-builder’s final design percent complete is 59.2% and construction physical percent 
complete is 3.2%. 

PROJECT OVERVIEW (Contd) 
 

$25.0 million or 11.6% of the $215.6 million Original Budget.  
 

 
 

MANAGEMENT ISSUES 
 

dation work for 
 and design 

 
Status/Action

Concern No.  1: Underground work on Lassen Street and abutment foun
Lassen bridge is delayed due to differing site conditions, Metrolink approvals
builder’s quality control issues relating to the bridge foundation work. 

 MTA has issued a design change to mitigate differing site condition
Metrolink to approve design builder’s work plan and issue permit to LADWP and Time Warner 
for relocation of overhead lines.   Design builder to address the quality issues relating to the 
bridge.  
 

s.  
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 PROJECT SCOPE 
 

 
 

 

C0941: North Parking Lot (Chatsworth Station) is a construction contract for a new parking lot to be 
constructed north of the existing Chatsworth Metrolink Station.  Completion of this lot is required before the 
south parking lot is modified to ensure that parking is continuously available for Metrolink patrons during 
construction of the MOL Extension.  

 

Work Order – Advance Metrolink Rail Signal 
Modifications, Track Realignment, and At-Grade 
Lassen Crossing Enhancements is to be 
substantially completed by Metrolink in advance of 
the Design-Build Contractor commencing 
construction of portions of the bridge.   

Work Order - Advance Relocation of power, 
fiber optic and communication lines on Lassen 
Street is to be completed by LADWP and the 
affected utility companies prior to the Design-Build 
Contractor commencing construction of portions of 
the bridge. 
 

C0943: Metro Orange Line Extension (MOL Ext) is a design-build contract to construct the majority of the 
Project scope of work.  This contract will include design and construction of busway, new stations at 
Sherman Way (with park-and-ride), Roscoe Boulevard, Nordhoff Street, and Chatsworth Metrolink Station 
(with park-and-ride).  The existing MOL Canoga park-and-ride lot will be modified with new station platforms.  
In addition, the contractor will design and construct approaches to the Lassen/RR Overcrossing, a bridge 
over the Los Angeles River, a smaller bridge over the Santa Susana Wash, street improvements, 
bicycle/pedestrian path, satellite bus parking facility, landscaping, systems equipment, and system 
integration and testing.  In August 2009, the Lassen/RR Overcrossing (500’ long 3-span bridge over active 
railroad tracks/Lassen Street) and Lassen Street Improvements were added to Contract C0943. 
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KEY MILESTONE SCHEDULE SIX-MONTH LOOK AHEAD 
Milestone 

Date Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11
DESIGN of C0943
Issue Approved For Construction Design Unit 4 12/14/10*

Issue Approved For Construction Design Unit 5 1/11/11*

Issue Approved For Construction Design Unit 1 1/24/11*
CONSTRUCTION of C0943
Commence Removal of Phase 1 hazardous soils 8/1/10 A

Commence Lassen Bridge Abutment 1 9/10/10*
Option C - Complete Underground Conduit System on 
Lassen Street 10/1/10*
LADWP to commence Underground Relocation of Power 
Lines on Lassen Street 10/4/10*

Commence Removal  of contaminated soils 10/5/10*

Demo Existing L.A. River and Santa Susana Bridge Portion 10/5/10*

Commence Lassen Bridge Bent 2 and 3 10/8/10*

Commence Lassen Bridge Falsework 12/29/10*

Commence Rough Grade at north end of Orange Line Ext. 1/3/11*

MTA Board Action

Design Builder * New Date

MTA Staff

Other Agencies

"A" following date is actual and completed

  
 
 

SCHEDULE NARRATIVE 
 
Project Status: 
The design builder has created segment design packages and is developin
During August, the design builder submitted 60% Design Unit Packages 2 and 5.  Design 

g the final designs.  

builder continues in September with the design submittals of 60% Design Unit Package 1 and 
85% Design Unit Packages 1 and 4. 
 

Critical Path: 
Based upon the contractor’s latest baseline schedule update the critical path begins with the 
design submittal and approval of the Roscoe, Parthenia, Nordhoff and Prairie intersections. 
Subsequently the critical path continues with construction of these intersections at Prairie, 
Nordhoff, Valerio, and Van Owen.  The critical path concludes with system wide acceptance 
testing, pre-revenue operations, and the start of revenue operation. 
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SUMMARY SCHEDULE 
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PROJECT COST STATUS - 800119 
  

COST REPORT BY ELEMENT
UNITS IN MILLIONS

PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE

C CONSTRUCTION 137.3      -           137.3      0.1          85.1        -           13.7        -           119.6      (17.7)        
R RIGHT-OF-WAY 8.0          -           8.0          0.5          4.2          -           1.7          -           5.0          (3.0)          
V VEHICLES / BUSES 9.9          -           9.9          -           -           -           -           -           9.9          -             
P PROFESSIONAL SERVICES 38.7        -           38.7        2.9          22.1        0.2          9.6          -           33.8        (4.9)          

PC PROJECT CONTINGENCY 21.7        -           21.7        -           -           -           -           -           18.7        (3.0)        
-      -           
-  -           

  
PB PROJECT RESERVE -                 -           -           -           -           -           28.6        28.6         
PR PROJECT REVENUE -                     -           -           -           -           -           -           -             

TOT 111.4 0.2          25.0        -           215.6      -             

NOTE:  EXPENDITURES ARE CUMULATIVE THROUGH JULY 2010.

DESCRIPTION ORIGINAL 
BUDGET

CURRENT BUDGETELE-
MENT

COMMITMENTS EXPENDITURES CURRENT FORECAST FORECAST 
VARIANCE

AL   215.6      -           215.6      3.5                

  
 

PROJECT COST ANALYSIS 
 

 

 
 

 
 

 
 
 

 

 

 
 
 

 
 

 

 

 
 
 

 
 

Original Budget and Current Bud et: 
t was adopted in

 
nts: 

ent increased by
ent of Water and

Professional Services element there was an increase of $2.8 for MTA Project Administration,
and $0.1 million for specialty services.  The $111.4 million in commitments to date represents
51.7% of the Original Budget. 
 
Expenditures: 
The expenditures are cumulative through July 2010.  The expenditures increased by $0.2
million this period.  In the Professional Services element there was an increase of $0.2 million
primarily for costs associated with MTA project administration.  The $25.0 million in
expenditures to date represents 11.6% of the current budget. 
 

g
The Life of Project Budget for the Metro Orange Line Extension Projec
January 2009 for a value of $215.6 million.   
 
Current Forecast:   
The total project forecast remains th  same at $215.6 million.    e

Commitme
The commitments increased $3.5 million this period.  The Construction elem
$0.1 million due to third party scope of work with the Los Angeles Departm
Power.  In the Right-Of-Way element there was an increase of $0.5 million.  In the
 6
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TUS 
Project 800119 – Metro Orange Line Extension 

 

FINANCIAL/GRANT STA

 

 
 

STATUS OF FUNDS ANTICIPATED 
 in 

to
 approved 

STATE PROP 1B – PTMISEA:  MTA submitted a state application for $8.9
September 2008.  The State approved the $8.9 million application in March
were received in July 2009 and are available for drawdown.  MTA submitte
Caltrans to allocate $31.6 million of FY09 funds to the project.  The alloc
in November 2009 and funds have been received.  MTA submitted a reque
allocate $29.5 million of FY10 funds to the Project.  The allocation is expe
by September 2010.  However, due to the delay in approving the State Bud
may be

 million
 2009.   Funds 
d a request  

ation was
st to Caltrans to 

cted to be approved 
get, this allocation 

 delayed. 
 
STATE PROP 1B – SLTPP:  MTA requested an allocation of $14.7 million in SLPP funds at 
the December 2009 CTC Meeting and the allocation was not approved.  At the January 2010 
CTC Meeting, the CTC approved a request to use $14.7 million in Measure R Transit Capital 
35% funds for a Proposition 1B Letter of No Prejudice arrangement in lieu of the FY 2010 
SLTPP funds.  Based on the passage of AB672, MTA will use the substitute funding and will 
seek reimbursement from the state in the future.  MTA submitted to the CTC an allocation 
request for $34.1 million in SLTPP funds in May 2010.   The CTC will review the allocation 
request at their September 2010 Meeting.  No approval is expected until the State Budget is 
approved. 

AUGUST 2010                STATUS OF FUNDS BY SOURCE

$ in millions
(A) (B) (C) (D) (D/B) (E) (E/B) (F) (F/B)

ORIGINAL TOTAL     TOTAL COMMITMENTS EXPENDITURES BILLED to FUNDING
         SOURCE BUDGET FUNDS     FUNDS SOURCE

ANTICIPATED     AVAILABLE $ % $ % $ %
(1) (2)

PROP 1B FUNDS-PTMISEA* 68.0 68.0 40.5 68.0 100% 25.0 37% 24.7 36%

PROP 1B FUNDS-SLTPP** 73.8 73.8 43.4 59% 0% 0%

PROP C 25% 73.8 73.8 0% 0% 0%

TOTAL 215.6 215.6 40.5 111.4 52% 25.0 11% 24.7 11%

(1) Based on January 2009 MTA Board adoption of Lif  Project Budget.
(2) Based on March 2009 Capital Programming Revise nancial Plan.
*   PTMISEA: Publi ccount
**  SLTPP: State - 

e of
d Fi

c Transportation Modernization and provement Surface Enhancement A
Local Transportation Partnership Program

 Im

NOTE:  Expenditures are cumulative through July 2010.
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TUS  
Total Project Staffing - FTES 

STAFFING STA

                          2009                                  2010                                 2011                                   2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through August 2010.                     

 
 

Total Project Staffing 
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FT
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8

Plan
Actual

The overall FY11 Total Project Staffing plan averages 25.1 FTE’s per month.   
 
For August 2010, there were a total of 13.6 FTE’s for MTA’s Project Administration staff and 
4.9 FTE’s for consulting staff.  The total project staffing was 18.5 FTE’s for August 2010. 
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 STATUS  
MTA STAFFING - FTES 

STAFFING

                         2009                               2010                                 2011                                  2012  

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through August 2010.                     

 

 
CONSTRUCTION MANAGEMENT 

SUPPORT SERVICES CONSULTANT - FTES 

                           2009                               2010                                2011                                  2012 

 
  *  FTE = Full Time Equivalent 
** Actual staffing levels are through August 2010.                     
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US STAFFING STAT
ENGINEERING SERVICES CONSULTANT 

                           2009                                2010                                2011                                2012 

*  FTE = Full Time Equivalent 
** Actual staffing levels are through August 2010.                     
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• The Street Easement over the UPRR property has been signed by the City of Los 

RR proper  
2010 for approval.  The License is being routed for City staff approva

 
ss MTA property has 

 
• MTA sent license to LADWP for the installation of underground utilities across MTA 

property.  The License is being routed for City staff approval. 
     
 

S

• All Real Estate work required to clear the ROW is completed. 
 

REAL ESTATE STATUS 
 

Angeles and will be recorded soon. 
 
• UPRR sent the license to LADWP for underground utilities across UP

August 25, 
ty on
l. 

• MTA license with Time Warner to install underground utilities acro
been completed. 

LEASE  
 

  
Total 

Leases 

Total Leases 
to be 

Terminated 

Total Leases to 
Remain with 

Modified Lease 

Leases to 
Remain Under 
Existing Lease 

 
Relocations 
Completed 

Total 
Signboards 
Removed 

Leases 82 78 3 1 52 26  

 
 

QUALITY ASSURANCE STATUS 
 

• Attended weekly job and readiness review meetings with Brutoco. 
 
• Monitored underground conduits installation on Lassen Street and other construction 

work along the alignment. 
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• Coordinated Stormwater Pollution Prevention Plan documents for submittal to the State 

 
removal at swath. 

Began removal of hazardous soils at locations long the alignment 
 

• Commenced air sampling plan to monitor air quality during construction activities. 
 

• Reviewed
 

ENVIRONMENTAL STATUS 
 

Water Resources Control Board. 

• Reviewed soil sampling to determine the extent of impacted soil 

 Tree Handling Plan.     

 
 

COMMUNITY RELATIONS STATUS 
 
• Hosted a community meeting with both Eton Mobile Home Park and

Home Park m
 Riviera Mobile 

anager and residents regarding privacy fence. 

ga as an overflow 
urce fair. 

ses for pre-construction survey photos and video along 

orth Village Homeowners 
Association, Project Staff and City of L.A., Dept. Public Works regarding drainage issue 
on corner of Owensmouth and Lassen. 

• Disseminate
 

Road; 
date. 

• Facilitated request to use lot on southeast corner of Saticoy and Cano
parking lot for community reso

• Coordinated access to busines
the Right-Of-Way. 

• Arranged a meeting between Property Manager of Chatsw

d two Construction Notices: 

1. No left turn allowed on Lassen Street onto Old Depot 
2. MOL Extension Project Community Briefing and Construction Up

 
 
 

ART DEVELOPMENT STATUS 
 
• Held artist selection panel meeting for the North End of the alignment.   

• Presented concept proposals to Art Advisory Group at the Canoga Park Community 
Center. 
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SAFETY STATUS 

C 9
gs with Construction 

d Metrolink Safety Training. 

pliance with 

• Brutoco and their subcontractors reported zero incidents and 10,202 work hours for the 
month of August 2010. Total project to date work hours are 24,946 and the incident 
rate is zero. 

 

O 43: 
• Participated in weekly Tool-Box Safety Meeting, progress meetin

Management an

• Monitored construction activities on a daily basis to ensure safety com
contract specifications. 

 
 

IRD RTY GR
 

 

 
Type of 

 
Forecast  

Execution  
Da

d 
 

Status/ 
omments 

TH  PA  A EEMENT STATUS 
 

Require
Third Party Agreement 

te 
Need Date C

City of Los Angeles Licensing 
Agreement 

9/10 
upon by LADOT.  The agreement is 

ew by MTA County 

N/A Licensing agreement has been agreed 

currently under revi
Counsel. 
 

City of Los Angeles O & M 9/10 

ransmitted to the City for their 
review. 
 

Agreement Metrolink Station site has been reviewed by 
MTA and t

N/A The O&M agreement for the Chatsworth 

L.A. County 
Department of Public 
Works/L.A. County 
Flood Control District 
 

Agreement 
 

6/10 N/A Master Cooperative Agreement executed 
1991 between SCRTD and LA County 
Flood Control District. Work Order for 
design review and permits in process. 

Note:  For a list of all Third Party Agreements, that have been executed, please see the May 2010 
Monthly Project Status Report. 
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CONTRACT C0943 STATUS  

Design/Build Contract Contract No.:  C0943
Contractor: Brutoco, Engineering 
and Construction, Inc. Status as of: August 27, 2010

Original 
Contract 

Dates

Time 
Extension

Current 
Contract Forecast

Variance 
CDs

03/01/12 0 03/01/12 03/01/12

11/02/11 0 11/02/11 11/02/11

 01/31/12 0 01/31/12 01/31/12

  
04/01/12 0 04/01/12 04/01/12

  
04/02/13 0 04/02/13 04/02/13

  
03/02/14 0 03/02/14 03/02/14

05/31/10 0 05/31/10 9/23/2010 -115

Schedule Summary: Cost Summary: $ In 000's

1.   Award Value: 82.49       
Date of Award:

2.   Executed Modifications: 0.16
Notice to Proceed:

3.   Approved Change Orders: 0.20
Original Substantial Completion Duration:

4.   Current Contract Value (1 + 2 + 3): 82.85       
Current Substantial Completion Duration:

5.   Incurred Cost: 16.30
Elapsed Time from NTP:

03/01/10

730

730

183

02/10/10

Milestone 2 - Complete 
Universal Fare System 
Requirements

Milestone 1 - Contract 
Substantial Completion

Option C - Complete DWP 
Powerline Overhead at 
Lassen Street

Milestone 6 - Landscape 
and Planting Maintenance 
and Warranty

Milestone 3 - 
Elect/Communication 
Requirements Complete
Milestone 4 - Passenger 
Information System 
Testing Complete

Milestone 5 - Complete

Major Activities (In Progress):
-Construction of the underground utility work on Lassen Street.
-Removal of hazardous soils.
-Began preparatory work for Abutment No. 1 & 4 of Lassen/RR Overcrossing.
-Final design of the busway street crossings, bikeway, stations and remaining bridges.

Major Activities Next Period:
- Complete underground conduit installation on Lassen Street.
- Complete Phase 1 hazardous soil removal.
- Start pile installation for Abutment No. 1 of Lassen Bridge.
- Complete 85% design of busway and intersections.

Progress/Work Completed:
- Completed 90% of DWP and Time Warner underground 
duct work on Lassen Street including various changes. 
- Completed lead and asbestos abatement, and demolished 
vacant structures.
- Obtained Metro review and approval of the design unit 4 
85% design submittal for Roscoe, Nordhoff and Parthenia.
- Completed 60% design of Design unit 2.

Areas of Concern:
- Underground work on Lassen Street and abutment work for 
Lassen bridge is delayed due to differing site conditions.  
Metrolink approvals and design builder's quality control issues 
relating to the bridge foundation work.

Status/Action: MTA has issued a design change to mitigate 
differing site conditions.  Metrolink to approve design builder's 
work plan and issue permit to LADWP and Time Warner for 
relocation of overhead lines.  Design builder to address the 
quality issues relating to the bridge.
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CHRONOLOGY OF EVENTS 

 

January 13, 2010 CTC approved a request to use $14.7 million in Measure R Transit 
r of No Prej

gement in lieu of FY2010 SLPP funds.   

January 19, 201 nment of approx. 3,300 feet of existing 

February 10, 20  Construction, Inc. 

 
6, 20 ring & Construct

, effective March 1, 2 10. 

March 24, 2010 Set up Integrated Project Management Office at construction site. 

April 26, 2010 uted agreement with Union Pacific (UP) for various 
UP property. 

May 3, 2010 Completed all real estate relocations. 

May 7, 2010 
 
 

Metrolink completed new rail signal work and removed existing 
signals equipment. 

May 14, 2010 Completed Privacy Fence at Chatsworth Mobile Home Park 
(CMHP). 
 

 
Note:  For Chronology of Events prior to January 2010, see the May 2010 Monthly Project Status Report. 

 

 

January 5, 2010 Notice to proceed to GMX Construction, Inc., for Contract No. 
C0954 Chatsworth Mobile Home Privacy Fence. 
 

Capital 35% funds for a Proposition 1B Lette
arran

udice 

 
0 Metrolink completed realig

active track.  
 

0  Issued Notice of Award to Brutoco Engineering &1
for Contract No. C0943 Design- Build. 

February 2 10 Issued Notice-to-Proceed to Brutoco Enginee
Inc. for Contract No. C0943 Design-Build

ion, 
0

 

 
MTA exec

 easements for the Lassen bridge located in 
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Jacking and boring beneath the railroad tracks.  
 

 CONSTRUCTION PHOTOGRAPHS 

 
              Drilling for pile foundations – Lassen Bridge.  
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